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23. The G.M, HINDALCO, Hirakud
24. The D.G.M (Power Distribution), RSP, Rourkela
25. The D.G.M. (Elect.), JINDAL Stainless Ltd, Duburi
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27. The G.M.(Elect.), Bhushan Steel & Power Ltd, Budhipadar
28. The Sr. G.M. (Elect.), Bhusan Steel Limited, Meramundali

29. The S.E, Machhakund
Odisha Power Transmission Corporation Ltd. Bhubaneswar.


Minutes of 79th PSOC meeting held on 29.10.2014 at PTC, Chandaka
List of participants is at Annexure.

Sr. G.M (Power System) welcomed all the participants to the 79th Power System Operational Coordination meeting and highlighted the system performance during the month of September’14 and overall power scenario of the State. He also emphasized on the over drawal by all the Discoms during the month. 
The meeting was chaired by CGM (O&M), OPTCL. 

D.G.M. (SS) took the agenda items for discussion. 

The review proceeded as follows: 
PART A: CONFIRMATION OF MINUTES
A.1: Confirmation of minutes of 78th PSOC meeting held on 28.08.2014
The minutes was circulated vide letter No. SGM (PS)-Pl-35/2010/2755(30), dated 13.10.2014 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members.

Members may confirm the minutes. 

Deliberation in the meeting

Minutes of 78th PSOC meeting was confirmed since no comments were received.
PART B : SYSTEM PERFORMANCE
B1: Review of Grid Performance for the month of September’14.
(A)  Frequency 

It was noticed that, during the month, 55.73 % of times the frequency remained in the IEGC band i.e.  49.90Hz - 50.05Hz in comparison to 49.19 % during the month of August’14. The maximum and minimum System frequency during the month of September’14 was 50.37 Hz & 49.35 Hz respectively.

 (B)  Grid demand 

Grid demand for the month of September’14 was reviewed. The energy consumption during the month was 2179 MU. The maximum System demand of 3720 MW occurred on 26.09.2014 at 21:00 Hrs and minimum demand of 2395 MW occurred on 06.09.2014 at 04:00 Hrs. 
Deliberation in the meeting

It is observed that energy consumption during the month of September’ 14 was increased by 3 MU, while the peak demand during the month has increased by 169 MW from that of August’14. The energy consumption during the month has been increased by 86 MU in comparison to September’13. 
(C)  Voltage Profile of important Sub Stations in OPTCL System.

The Voltage profile at different 220 kV buses in OPTCL system during the month of September’14 was reviewed. It is noticed that Jayanagar 220 kV bus had experienced a maximum voltage of 246 kV and minimum Voltage of 197kV was experienced at Paradeep 220 kV bus. 
Deliberation in the meeting

Sr. G.M (PS) stated that even after lowering tap position of Jeypore ICT by Powergrid, Voltage profile of Jayanagar is remaining high. This issue has been discussed in the 102nd OCC meeting of ERPC. As per the deliberation in the said meeting, lowering the tap of Jeypore ICT shall be considered after revival of AP load. It is also proposed to enhance the reactor capacity at Jeypore PG by Powergrid. 






     



    [Action: SLDC]
(D) Energy Generation / import during the month of September’14 
Energy generation and exchange during the month of September’14 was reviewed. The total quantum of energy drawn from all the generation sources including Central Sector Share and CGP/IPP support during the month was 2178.95 MU. 
(E) Drawal of Machhakund Power

The energy drawal during the month was 17.151 MU against total generation of 39.833 MU (AP drawal was 20.345MU)
Deliberation in the meeting
Sr. G.M (PS) stated that the state has drawn almost its full share from Machhakund during the month of September. However, Southco has to construct new 33 kV lines for diversion of Pudamari load to Mohana S/S and Bisamcuttack load to Akhusing S/S to optimize Machhakund drawal. Southco stated that diversion of Bisamcuttack load is not feasible due to long distance.  CGM (O&M) stated that keeping Jayanagar load on Machhakund system by making another loop through isolator arrangement at Jayanagar S/S may be explored. It was decided that SLDC shall convene a meeting at Upper Kolab / Jayanagar on 12.11.2014 to examine the ground realities for optimization of Machhakund drawal. 
[Action:-SLDC / Sr.GM (O&M)-I / SOUTHCO]
(F) DISCOM Drawal during the month of September’14 

The schedule and actual energy drawal by Discoms for the month of September’14 was reviewed. 
Deliberation in the meeting

It was noticed that all the Discoms except NESCO had overdrawn during the month. NESCO has taken all efforts and successfully complied with their average drawal schedule during the month. 
 [Action: All Discoms]
PART C – issues raised in the 102nd OCC meeting of ERPC
Item no. B.2: Augmentation of 3rd ICT at 400kV Jeypore s/s. 

The 2 nos. of 315 MVA ICT's at Jeypore s/s are getting loaded up to 200 MW each many times. In such a scenario, tripping of any one ICT will lead to tripping of second ICT also. The ICT-I has already completed 25 years and its performance also getting deteriorated. Hence, it is proposed to approve for 3rd ICT, in view of contingency & reliability.

In 101st OCC, OPTCL explained that augmentation of transformation capacity as proposed by CTU may not feasible at this juncture. It was informed that plan for proper load management in the affected areas are initiated and as implementation of the same, needs for augmentation of transformation capacity could only be ascertained. 

OCC of ERPC approved the proposal for augmentation.

Deliberations in the meeting

SLDC stated that the said issue was discussed in the 89th OCC meeting of ERPC. SLDC deliberated that, over loading of ICT at Jeypore is due to export of power to Southern region through Gazuwaka HVDC. Gridco stated that ERLDC may take action for reduction of export to Gazuwaka. It was decided that Gridco shall write a letter to ERPC in this regard.
[Action: SLDC/ GRIDCO]
B.11.5. Status of 80MVAR Line reactor of 400kV Meramundali-Angul at Meramundali 

In 101st OCC, OPTCL informed that the relay has been arranged; now commissioning work is in the process for fixing the relay settings by Powergrid.

Deliberations in the meeting

G.M (O&M) stated that OPTCL has completed the installation work. Powergrid shall take up the commissioning work.
B.11.6. 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG) S/s 

400/220 kV, 2X 315 MVA S/S at Bolangir has been established by Powergrid as part of ISTS system & the following 220 kV interconnecting lines was envisaged to be established by OPTCL:

(i) LILO of OPTCL’s Burla-Bolangir line at Bolangir (PG).

(ii) Bolangir(PG) –Bolangir (OPTCL) S/C line.

(iii) Bolangir(PG) –Kesinga S/C line.

Deliberations in the meeting

CGM (O&M) stated that one circuit of the existing Burla-Bolangir 220 kV D/C line will be made LILO at Bolangir PG for connectivity of Bolangir PG 220 kV bus with OPTCL system. The work is expected to be completed by March 2015. 
CGM (Const.) stated that one circuit of 220kV Bolangir- Kesinga D/C line, which is under construction shall be made LILO at Bolangir PG which is likely to be completed by January 2015.  
[Action: CGM (Construction) / CGM (O&M) ]
Item no. B.10: High voltage problem at 400kV Jeypore-OPTCL Substation—OPTCL 

In 101st OCC, OPTCL has submitted the voltage data from 01.09.2014 to 21.09.2014 and informed that the maximum voltage is recorded as 246kV & minimum is 238kV. OPTCL informed that at present ICT tap position at 400kV Jeypore S/s is at tap position 14 and requested for further lowering of ICT tap position by two taps. 

ERLDC intimated that the tap position cannot be changed and suggested for installation of reactor at Jeypore PG. 

Deliberations in the meeting

Sr. G.M (PS) stated that it was suggested in the OCC for further lowering of tap position of Jeypore PG S/S to keep the 220 kV Voltage within limit. ERLDC stated to consider the proposal only after revival of AP load.  
Item no. B.11: Status of “Third Party Protection Audit”

List of the observations along with updated compliances received from the constituents made available in reports of ERPC website (www.erpc.gov.in). In 101st OCC, regarding Third Party Protection with CPRI, OPTCL informed that till date they have not received any communication from CPRI. 

Deliberations in the meeting

CGM (O&M) stated that OPTCL have sent the formats to CPRI. The reply is yet to be received from CPRI. 
Item no. B.15: Pollution mapping for Eastern Region 

In 101st OCC, Powergrid informed that consignee address has received from all constituents and updated rest of the status as follows: 

	Utility
	Scope
	Dummy Insulators Installed
	Balance grids 

(Pending Location)
	Coordinators



	OPTCL
	164
	69(only 48 grids effective)
	116
	Shri Jayant Senapati, 

DGM (Elect.) OPTCL


As decided in the last meeting, the names of the co-ordinators of DISCOMs as intimated to ERPC are as tabled. ERPC suggested to train these coordinators by the coordinator of OPTCL.
	Sl. No
	Utility
	Co-ordinators
	Contact No

	1
	CESU
	Er. P.K.Padhy, G.M (Elec.)
	9438676810

	2
	WESCO
	Er. T.B Mishra, G.M(O&M)
	9437057138

	3
	NESCO
	Er. S.P Mallik, G.M (O&P)
	9438906006

	4
	SOUTHCO
	Er. P.K.Choudhury, DGM
	9437959888


Deliberations in the meeting.
CGM (O&M) stated that out of the remaining 116 locations, Installation of dummy insulators for 41 Nos of locations has done. It was decided to conduct the training for Discom coordinators by OPTCL coordinator on 7th November 2014 at PTC, Chandaka. OPTCL shall intimate all Discom coordinators separately.
[Action: CGM (O&M) / All Discoms]
Item no. B.16: Certification through BIS as per IS 18001:2007 to all generating/transmission units. (Item No. B9 of 84th OCC meeting)

In 84thOCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction. 

In 85thOCC NTPC informed that, NTPC-Farakka has been certified with IS 18001. Other constituents including OHPC requested to interact with BIS with intimation to ERPC and get certified as per CEA direction. The matter is getting reviewed by highest authorities with top priority.

In 88thOCC NTPC informed that, all NTPC stations in Eastern Region are certified with IS 18001. NHPC informed that, Teesta is also certified with IS 18001.

After that, OHPC and CESC informed that their stations are certified with IS18001.

Deliberations in the meeting.

CGM (O&M) stated that OPTCL shall coordinate with BIS for certification of OPTCL S/Ss. 
[Action: CGM (O&M)]
Item no. B.18: Mock Black start exercises in Eastern Region–ERLDC

i) The status of black start exercises 

In 101st OCC, OHPC informed that they rescheduled the Black start exercise as follows: 

U. Indravati HEP:-Last week of October, 14

It was deliberated to conduct the black start exercise during November 2014. ERLDC also intimated that the mock black start exercise of Balimela PH is also to be conducted during November 2014.

ii) Testing of DG sets meant for Black start

Report regarding test run of DG sets for the month of Sep, 2014 has not been received from any of the constituents. All test reports may be forwarded to erldc.cal@gmail.com & psdas_psd@yahoo.com. 

Deliberations in the meeting.

Sr. G.M, Indravati and Sr. G.M, Balimela HEPs have agreed to conduct the mock Black start exercise for their respective stations during the month of November’2014.
OHPC agreed to sent the test report regarding testing of DG sets to ERLDC.
[Action: SLDC/ OHPC]
PART-D – Operational Issues

D1: Non-compliance of drawal schedule by DISCOMs

It is noticed that instead of repeated instructions CESU, SOUTHCO and WESCO were over drawing, forcing SLDC for load regulation to make them remain in the schedule.  All the Discoms are requested to furnish their realistic drawal schedule.


Deliberations in the meeting 
Discoms stated that they are unable to control their drawal due to un-predictable drawal of large Industries such as RSP, BSL and BPSL. These industries are not furnishing their drawal schedule to their respective Discoms. SLDC suggested that the Discoms may ascertain the drawal trend of the large industries from the past drawal data and predict the drawal. Further in case of over drawal, the local officer of Discom may request the Grid S/Ss to regulate the pre identified 33kV/ 132 kV feeder load to enable them to remain in the schedule. The Discoms should abstain from furnishing lower schedule deliberately.  
 [Action: All DISCOMs / SLDC]
D2: Compliance of directions of SLDC by OHPC station.

In view of reduction of inflow to the reservoirs, it is requested that all OHPC stations shall comply with the directions of SLDC for optimum usage of hydro potential as well as to maintain the State’s drawal schedule. 

Deliberations in the meeting 

Sr. G.M, Upper Indravati HEP stated that, SLDC is frequently asking to increase / decrease generation which may have impact on the generator performance. Further OHPC stated that SLDC is not maintaining the generation schedule of Upper Kolab HEP, which may result non achievement of firm energy generation as projected in the ARR. SLDC stated that since hydro stations are having flexibility of generation variation, the only option available with SLDC is to very hydro generation for complying the State’s drawal schedule. However, frequent variation of generation shall be minimized as far as practicable. 
[Action: SLDC/OHPC]
D3: Availability of data of real time power flow of feeders covered under Under-frequency Load shedding scheme (UFLS) and lower relief expected to obtained in real time system operation


Deliberations in the meeting 

G.M (Telecom) stated that, Techno commercial bid has already opened. Tender evaluation is under progress for the procurement of MFM. Work will be taken up thereafter.

 [Action: GM (Telcom)]
D4: Prolonged outage of transmission elements

1. 220 kV Indravati-Theruvali D/C line.

2. Breaker at 220 kV Jayanagar-Theruvali ckt-III at Jayanagar

Deliberations in the meeting 

Sr. G.M (O&M), stated that 220 kV Indravati-Theruvali D/C line is expected to be brought into service by end of November’14. Commissioning of breaker at 220 kV Jayanagar- Theruvali ckt-III shall take two months.

[Action: Sr. G.M. (O&M)-I]
D5: Communication issues  

(I) Installation of communication equipment by CGPs / Industries.

 The status of data communication from CGPs deliberated by GM (Telcom) are as follows

	Sl. No
	Name of CGP
	Present status

	1
	M/s Sri Ganesh Metalicks Ltd.
	PLCC / SCADA not established. Only RTU installed.

	2
	M/s Shalivahan Green Energy Ltd.
	PLCC/SCADA not installed. Penalty is imposed by OERC. It should be deleted from the agenda points.

	3
	 M/s IFFCO, Paradeep
	DPLC, RTU, Battery charger, Battery set are installed at site. Commissioning will be taken up by respective vendors.  Erection & Commissioning of Outdoor coupling equipment is under progress. 

	4
	 M/s MSP Mettalicks
	PLCC / RTU installed . Database has already been prepared by OPTCL. Final RTU integration with OPTCL system by the vendor is awaited.   

	5
	 M/s Narbheram
	As it is connected at 33kV voltage level, there is no necessity for PLCC/SCADA connectivity with OPTCL System as per Odisha Grid code. It should be deleted from the agenda points.

	6
	 M/s NINL, Duburi
	No initiation has been taken up by M/s NINL so far for PLCC/SCADA connectivity with OPTCL system in spite of several correspondences. 

	7
	 M/s Balasore Alloys
	PLCC/SCADA not established. Equipments are likely to be delivered at site shortly.

	8
	 M/s Adhunik Metallics
	PLCC installed. Provision is not yet made towards data connectivity with OPTCL system.

	9
	 M/s Rohit Ferrotech
	PLCC established. Data base prepared by OPTCL. Final RTU integration is yet to be done by the vendor.

	10
	 M/s NALCO
	Already integrated with OPTCL system.  Presently, data is not reporting due to faults in RTU.  Restoration of same is under progress.  

	11
	M/s VAL, Jharsuguda
	No isolator status is available. MW/ MVAR not available for Sterlite 1/2 line, station transformer / Smelter. CBs of Bus coupler data, Bus-1 kV/Hz are not available. As per MOM between OPTCL & Sesa Sterlite,Jharsuguda dtd 22.09.2014, provision for telemetry data will be extended within 6 months.


Member Secretary GCC stated that the meeting with all the defaulting CGP shall be convened during 1st week of November for their views. Further GCC shall intimate to OERC for necessary action as directed by CERC in their order dated 19.12.2013 in Petition No. 56/SM/2013. 

 [Action: GCC / G.M. (Telcom)]
(II) Availability of Tap position of 400kV ICTs at Mendhasal.

Tap position data for Mendhasal ICTs are not available for display through SCADA. ERLDC raised this issue in 101st OCC meeting of ERPC held on 26.09.2014.


Deliberations in the meeting 

G.M (Telcom) stated that, M/s Areva expressed their inability for interfacing ICT tap position of ICT at Mendhsal with OPTCL SCADA system. However, M/s BHEL who is OEM of the said ICT has been contacted to extend necessary technical support for the purpose.
[Action: CGM (O&M) / G.M (Telcom)]
D6: Scheduling of TTPS generation

In the last meeting it was decided that the day-ahead generation schedule and all revisions shall be furnished by TTPS through the email already intimated by SLDC. SLDC shall acknowledge such mail and forward to TTPS. Revision of schedule received through FAX only shall not be considered for revision. All schedule and monthly Energy Accounting for TTPS shall be uploaded in SLDC website.

Deliberations in the meeting.

SLDC stated that the scheduling of TTPS is being acknowledged through mail only and uploaded in the SLDC site. TTPS stated that SLDC may intimate the discrepancies noticed if any immediately to TTPS for rectification.  
[Action: TTPS / SLDC]
D7: Energy import by Solar Projects.
In the 76th PSOC meeting WESCO stated that the energy drawal by solar projects is not being billed by Discoms as per provision, which should have been deducted from the BST bill of the respective Discom. Gridco assured to look in to the issue.

Deliberations in the meeting.

As per the decision of the earlier meeting, it is decided that GRIDCO shall deduct the energy import by Solar projects from the BST bill. Discoms shall resolve the issue with Gridco.
[Action: GRIDCO / All DISCOMs]
D8: DISCOM Issues.
(1) SOUTHCO:

Issues raised by SOUTHCO and response of OPTCL are as tabled.

	Sl No
	Issues
	Deliberations

	1
	Providing dump data to Southco in three days interval.
	As stated by CGM (IT), after completion of AMR, the data shall be made available to Discoms on real time basis.

	2
	Suspension of ABT during Cyclone “Hud Hud”
	Southco may approach to OERC for necessary order.

	3
	Intimation of Planned shutdown to Discoms
	All planned Shutdown are being intimated to local Discom authority.  

	4
	Providing dump data to Southco.
	Southco may ask Gridco for such data.

	5
	ABT Dashboard data for all S/Ss
	Southco may submit the revised format to CGG for approval by the Commission.


[Action: SOUTHCO]
(2) NESCO:
NESCO has proposed revised format for display of dashboard data (Enclosed as Annexure)
 [Action: NESCO / CGM (O&M)]

(3) CESU
	Sl No
	Issues
	Deliberations

	1
	Construction of  New 132/33 kV S/s at Sakhigopal and Khuntuni, 220/132/33 kV S/S at Atri and Samaghara (Puri)
	Provision of 132/33 kV S/S at Athagada has been kept. Khuntuni S/S is not required. Construction of Atri and Samaghara (Puri) is under progress. 

	2
	Up-gradation of transformer capacity at Mendhasal from 20 MVA to 40 MVA.
	Station transformer capacity has to be limited as per provision

	3
	Up-gradation of conductor size of 132 kV Bidanasi-Chandaka ckt
	CESU may coordinate with CGM (O&M)

	4
	Provisions of 33 kV feeder bays at TS Alloy Switchyard
	CESU may coordinate with CGM (O&M)

	5
	33 kV feeder bays for M/s Grid Steel
	Connectivity S/S not mentioned

	6
	Provision of additional power transformer at Hind Metalicks Switching stn., Rengali Switchyard Grid, Kalarangi and Jagatsingpur
	CESU may coordinate with CGM (O&M)

	7
	Non submission of drawal schedule by EHT consumers.
	CESU may take action as per the provisions. However the provisional drawal pattern may be ascertained from the past drawal data.

	8
	Interruption of Dashboard data and display of data for all S/Ss not available
	Dashboard data is being displayed as per the approved format. CESU may furnish the revised format if required and place before the GCC for approval.

	9
	Extension of existing SCADA system of OPTCL to CESU
	CESU may contact with GM (Telcom) for ascertaining the feasibility of such provision.

	10
	No UI Charge bill has been received by CESU from 17.02.2014 onwards; instead, Deviation Charge bill is being forwarded. 
	UI charge has already been repealed by Deviation Settlement mechanism by CERC. CESU may go through the Intra state ABT Regulation of OERC for clarification.


Deliberations in the meeting.
It is noticed that CESU has raised certain bilateral issues and issues not clearly presented. However, CESU may raise issues with more clarity. 

[Action: CESU]
PART E: OPERATIONAL PLANNING

E1:  Commissioning status of New Transmission elements. 

As deliberated in the meeting the status of commissioning of new transmission elements is as follows:

	   Sl. No
	    Details of transmission element
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by June 2015.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal for which work order / PO issued. (October-2015)

	3
	Commissioning of 400 kV Ib-Meramundali D/C line.
	400kV SSEL-Meramundali line has been idle charged from SSEL end. The line will be made operational after completion of inspection.  

	4
	Commissioning of 400 kV Duburi-Meramundali D/C line.
	Expected by the end of January’2015

	5
	Commissioning of 220 kV Bidanasi-Cuttack line
	Work in progress and expected to be completed by June 2015.

	6
	Commissioning of 220/132 kV Cuttack S/S
	Work in progress and expected to be completed by June 2015.

	7
	Commissioning of 132 kV Baripada (PG)-Jaleswar line
	Work has already been started, which will be completed by December 2015.

	8
	Commissioning of 220/132 kV Kesinga S/S
	Work under progress. Expected by September 2015.

	9
	Connectivity to Keonjhar PG
	Proposal to connect by LILO of 220 kV Joda-TTPS through Nayagarh 220 kV (ESSAR) S/S. Expected to be completed by June 2015.

	10
	LILO of 220 kV Burla - Bolangir line (one ckt) at Bolangir(PG)
	Work awarded. Expected to be completed by March, 2015

	11
	220 kV Bolangir –Kesinga D/C line and LILO of one ckt at Bolangir(PG).
	220kV Bolangir – Kesinga D/C line is under construction. It is proposed to connect Bolangir (PG) through LILO arrangement of one ckt. (January-2015)


All Discoms were requested to intimate their action plan for development of 33 kV infrastructures for power drawal from the S/Ss expected to be commissioned in near future. 

	   Sl. No
	    Name of the sub-station
	Probable month of commissioning
	Name of DISCOM
	Action taken by Discoms

	1
	132/33kV, 2x20 MVA  Banki 
	Nov’14
	CESU
	2 Kms line reqd

	2
	132/33kV, 2x20 MVA  Konark 
	Mar’15
	CESU
	Line existing

	3
	132/33kV, 2x20 MVA  Samuka beach 
	Mar’15
	CESU
	L&T has taken up

	4
	132/33kV, 2x20 MVA  Khajuriakota 
	Mar’15
	CESU
	

	5
	132/33kV, 2x20 MVA  Sarasmal 
	Dec’14
	WESCO
	

	6
	132/33kV, 2x40 MVA  Kalunga 
	Nov’14
	WESCO
	

	7
	220/33kV, 2x20 MVA Banei 
	June’15
	WESCO
	

	8
	132/33kV, 2x20 MVA  Boud 
	Dec’14
	SOUTHCO
	33 kV Boudh feeder completed

	9
	132/33kV, 2x12.5 MVA  Dabugaon 
	Dec’14
	SOUTHCO
	33 kV Dabugaon and Papadahandi feeder completed

	10
	132/33kV, 2x12.5 MVA  Umerkote 
	Mar’15
	SOUTHCO
	Requisition for funda placed

	11
	132/33kV, 2x20 MVA  Nawapara 
	Nov’14
	WESCO
	Work under progress

	12
	132/33kV, 2x20 MVA  Padmapur
	March’15
	WESCO
	

	13
	132/33kV, 2x20 MVA  Udala 
	Mar-15
	NESCO
	Line existing

	14
	132/33kV, 2x20 MVA  Somanathpur 
	Dec’14
	NESCO
	


CGM (O&M) stated that CESU should explore construction of 33/0.4 kV S/S at Mendhasal to avail power supply for Mendhasal area. 

[Action: CGM (Construction) / All Discoms]
E2: Installation of Energy Metering at Hydro/Traction & Solar projects.

M/s Secure Meters has already started installation of Apex meters at all hydro stations, Traction S/Ss and REHPL (solar) projects
Deliberations in the meeting.

CGM (O&M) stated that installation of meters at Balimela, Upper Kolab and Rengali HEPs and Jagannathpur, Solari and Kaipadar traction feeders has been completed. Installation of meters for Chipilima, Burla and Rengali HEP shall be completed by end of December’14. Meters for Bamara, Bhalulata and Chandiposi shall be released shortly.
[Action: CGM (O&M) / OHPC]
E3: Metering issue of TTPS.

In the last meeting Sr.GM (O&M), Zone-II, Meramundali stated that the meters released for TTPS feeders have already been handed over to STL for testing. Some of the meters have been tested. 
Deliberations in the meeting.

C.GM (O&M) stated that testing of meters has been completed. All the meters shall be installed by end of November’14. 
[Action: Sr. G.M (O&M)-II / TTPS]
E4: Construction of 220 kV Tarkera-RSP 2nd DC line. 

In the last meeting, it was decided that RSP shall forward the proposal to CGM (O&M) for necessary action  
Deliberations in the meeting.
RSP stated proposal for construction of 2nd 220 kV Tarkera-RSP D/C line has been submitted to OPTCL. Site visit for 3rd and 4th bay at RSP by OPTCL has been done. Feasibility report from OPTCL is awaited.

[Action: CGM (O&M) / RSP]
E5: Major Events in the month of September’14.
1. 220/132 kV 100 MVA Auto - 4 at Chandaka has been replaced by 160 MVA Auto.
2. ALEX solar project of 5MW capacity, connected to Patnagargh sub-station at 33kV Voltage level has been commissioned on 18.08.14.

[Information of all Members]
E6: Under Frequency Relay operation in OPTCL System during the month of September’14.

There is no UF Relay operation occurred during the month of September’14.

[Information of all Members]
E7: Important Grid Incidences during the month of September’14
Important grid incidents occurred during the month were reviewed

Deliberations in the meeting.

It was decided that Protection Coordination Sub-Committee meeting shall be convened every month for analysis of major incidents, before deliberating to ERPC.

[CGM (O&M) / SLDC]
E8: Outage of major transmission Lines / Elements during the month of September’14(above 10 hrs)
	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration Dt/time
	Reason

	1
	400 kV Meramundali-Mendhasal Ckt.
	03.09.14
12:07
	04.09.14

12:42
	'R' ph. jumper snapped and fallen on 'Y' ph, cross arm at Loc. No.-16

	2
	132 kV Chandaka-Nimapara Ckt.
	06.09.14

17:42
	07.09.14

14:02
	'Y' ph. jumper snapped in 1st tower near Chandaka gantry.

	3
	220 kV Rengali PH-Kaniha Ckt.
	11.09.14

10:20
	12.09.14

16:32
	'R' ph. CVT burst at Rengali PH

	4
	220 kV TTPS-Joda Ckt.-I
	11.09.14

11:55
	12.09.14

13:20
	Line patrolling was done but no fault found.

	5
	220/132 kV, 160 MVA Auto-II at Balasore
	22.09.14

19:11
	23.09.14

11:50
	Metering circuit problem

	6
	132 kV Paradeep-PPL Ckt.-I
	24.09.14

00:10
	24.09.14

17:25
	‘R’ ph, LA burst at PPL end

	7
	220 kV New Duburi-Tata Steel Ckt.
	27.09.14

15:58
	29.09.14

16:14
	‘Y’ ph, LA burst at New Duburi end

	8
	220 kV Chandaka-Mendhasal Ckt.-I
	30.09.1019:40
	1.10.14

12:39
	‘B’ ph, jumper snapped at Loc. No.-67
Red hot in ‘T’ clamp of ‘B’ ph jumper between cross bus to isolator


Most of the incidents are due to snapping of jumper and LA failure. 

Deliberations in the meeting

CGM (O&M) stated that all efforts are being taken for strengthening of jumpers at critical locations.  

E9: Review of Outage Program of State Generators / Transmission elements for the month of October’14and November’14:

Tentative Outage programme for State Generators for the month of October & November’14 are as follows:

	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 3
# 4
# 6
	19.03.14 to 10.11.14
11.11.14 to 10.12.14
17.02.14 to 31.12.14
	Guide vane problem

Annual Maintenance

Shaft seal heavy leakage (Programming for R, M & U)

	2
	Chiplima
	#3
	15.02.14 to continue
	TGB Problem         (Programming for R, M & U) 

	3
	Balimela
	# 1
	31.01.13 to 31.12.14
	Thrust bearing problem

	4
	Upper Kolab
	# 3
	10.10.14 to 10.11.14
	Annual Maintenance

	
	
	
	
	

	6
	Rengali 
	# 3
	03.11.14 to 17.12.14
	Annual Maintenance

	7
	TTPS
	# 6

# 5
	09.11.14 to 30.11.14

19.12.14 to 30.12.14
	ESP normalization

EHT R&M

	8
	Ib TPS
	# 2
	01.11.14 to 31.12.14
	Major AOH with ESP up-gradation


Deliberations in the meeting

Ib TPS stated that shut down of # 2 may be deferred by one month for mobilization of materials. SLDC stated that Ib TPS should at least avail shut down from 10th Nov’14 without further delay.
[SLDC/ GRIDCO / IbTPS / OHPC / TTPS]
E10: Generation Program for the month of November’14.

Generation schedule for the month of November’14 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Programme (MW)
	Reservoir Level as on 01.10.14
	Reservoir Level as on 25.10.14
	MDDL
	High Flood    Reservoir Level

	
	Oct’14
	Nov’14
	
	
	
	

	HPS, Burla
	150+40
	80+40
	630.00ft 
	630.00ft
	590 ft.
	630 ft.

	Balimela
	230
	220
	1504.20ft ft
	1515.10ft ft
	1440 ft.
	1516 ft.

	Rengali
	240
	60
	122.52mt mtr mt
	122.03mt mt
	109.72mtr mtr mtr.
	123.5 mtr.

	U.Kolab
	100
	80
	855.19mt mt
	856.79mt mt
	844 mtr mtmtr.
	858 mtr.

	U.Indravati
	600
	300
	641.72mt mt
	640.77mt mt
	625mtr mtr mtr.
	642 mtr

	MKD (O/D)
	30
	30
	2747.20ft ft
	2749.40ft ft
	2685 ft.
	2750 ft.

	TOTAL
	1390
	810
	
	
	
	


E11: Ib TPS issues:
a. Islanding scheme for Ib TPS

The relay specified for islanding of Ib TPS units has kept under observation without trip command pending load balancing in two bus sections.  
b. Bus-bar protection at Budhipadar sub-station

Bus bar protection panel has already been installed at Budhipadar S/S but yet to be commissioned

Deliberations in the meeting

CGM (O&M) stated that trip command of the islanding relay has been activated. Bus bar protection panel at Budhipadar S/S shall be commissioned by end of December’14. 

[CGM (O&M) / IbTPS]
  E12: Providing protection system in terms of IEGC & CEA Regulations:

CERC, vide RoP of hearing on 05.06.2014 in Petition No.-59/MP/2014 filed by ERLDC directed OPTCL to submit a compliance report of earlier audit carried out by ERPC, on affidavit, by 18.07.2014. Further, CERC directed to conduct engage an independent third party preferably CPRI to undertake afresh a complete audit of OPTCL transmission system as per check list specified by report of task force on power system analysis under contingency, which is available on CEA website and submit a report within three months of issue of the RoP.

In the last meeting CGM (O&M) stated that the reply has been filed before the CERC. SLDC stated that a copy of the reply may be marked to the Petitioner and all Respondents also. Sr. G.M. (PS) stated that OPTCL may request CERC to re- examine the direction for engagement of CPRI as an independent third party for conducting protection audit, when OPTCL is taking action for compliance of the issues pointed out by the protection audit team constituted by ERPC. Copy of the reply is yet to be received by SLDC.    

Deliberations in the meeting

CGM (O&M) stated that the reply to CERC deliberating the facts is under process and shall be filed soon. 
 [Action: CGM (O&M) / SLDC]
PART F: OTHER ISSUES

F1: Shifting of 33 kV line from Balasore Grid S/S yard.

CGM (O&M) stated that NESCO may take necessary action for shifting of 33 kV feeder from Balasore S/S yard to facilitate OPTCL for construction of new bay.
Deliberations in the meeting

NESCO stated that work order for shifting of 33 kV feeder has already been placed.
[Action: NESCO]
F2: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

CGM (IT) stated that Automatic Meter Reading (AMR) for all the interface points is to be made operational very soon. On implementation of the same, all Discom shall receive the block wise drawal data for all interconnection points. Discoms may place the revised format for their respective Discoms before the GCC for approval by the Commission.   







   [Action: All Discoms / GCC / CGM (IT)]       

F3: Date and Venue of the next (80th) PSOC meeting:
Date and venue of 80th PSOC meeting shall be intimated to all the members.
ANNEXURE
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