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Distribution list 

1. The Director (Commercial), Gridco, Bhubaneswar
2. The Director (Operation), OHPC, Bhubaneswar
3. The CGM (O & M), OPTCL, Bhubaneswar
4. The CGM (Const.), OPTCL, Bhubaneswar
5. The CGM, (RT&C), OPTCL, Bhubaneswar
6. The C.G.M. (PP), GRIDCO, Bhubaneswar
7. The CGM (IT), OPTCL, Bhubaneswar
8. The Sr. G.M (C.P), OPTCL, Bhubaneswar
9. The Sr. G.M. (TP&C), OPTCL, Bhubaneswar
10. The Sr. G.M. (CPC), OPTCL, Bhubaneswar
11. The Sr. G.M.(O&M), Zone-I, Narendrapur

12. The Sr. G.M.(O&M), Zone-II, Meramundali

13. The Sr. G.M. (Telecom), OPTCL, Bhubaneswar
14. The Member Secy., (GCC), OPTCL, Bhubaneswar

15. The C.E.O., CESU, Bhubaneswar 
16. The A.O.,WESCO Utility, Burla
17. The A.O., NESCO Utility, Balasore
18. The A.O., SOUTHCO Utility, Berhampur
19. The Vice President (O), IMFA, Choudwar
20. The D.G.M (Electrical), IbTPS, OPGC, Banharpali
21. The G.M. (O &M), CPP, NALCO, Angul
22. The DGM (O & M), NTPC (TTPS), Talcher
23. The G.M., HINDALCO, Hirakud
24. The D.G.M. (Power Distribution), RSP, Rourkela
25. The D.G.M. (Elect.), JINDAL Stainless Ltd, Duburi
26. The G.M., Vedanta Aluminium Ltd., Jharsuguda
27. The G.M.(Elect.), Bhushan Steel & Power Ltd, Budhipadar
28. The Sr. G.M. (Elect.), Bhusan Steel Limited, Meramundali

29. The S.E., Machhakund
Odisha Power Transmission Corporation Ltd. Bhubaneswar.


Minutes of 88th PSOC meeting held on 29.07.2015 at PTC, Chandaka
List of participants is at Annexure.

Sr. G.M (Power System) welcomed all the participants to the 88th Power System Operational Coordination meeting and highlighted the system performance during the month of June’2015 and overall power scenario of the State. He also emphasized on the drawal by all the Discoms during the month. 
The meeting was chaired by CGM (O&M), OPTCL. 

D.G.M. (SS), SLDC took the agenda items for discussion. 

The review proceeded as follows: 
PART A: CONFIRMATION OF MINUTES
A.1: Confirmation of minutes of 87th PSOC meeting held on 27.06.2015
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2014/2816(30), dated 17.07.2015 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members.

Deliberation in the meeting

TTPS stated that implementation of feeder metering for TTPS was discussed subsequently in a meeting between TTPS and Gridco wherein it was decided to defer the feeder metering till testing of 132 kV TTPS- Duburi energy meter by STL. It was decided that the issue shall be discussed and incorporated in the minutes of 88th meeting.  Minutes of 87th PSOC meeting was confirmed. 
PART B : SYSTEM PERFORMANCE
B1: Review of Grid Performance for the month of June’2015.
(A)  Frequency 

It was noticed that, during the month of June’15, 58.88% of times the frequency remained in the IEGC band i.e.  49.90Hz - 50.05Hz in comparison to 62.21% during the month of May’15. The maximum and minimum System frequency during the month was 50.56Hz & 49.60Hz respectively.

 (B)  Grid demand 

Grid demand for the month of June’15 was reviewed. The energy consumption during the month was 2279 MU. The maximum System demand of 3974 MW occurred on 09.06.2015 at 21:00 Hrs and minimum demand of 2491 MW occurred on 22.06.15 at 14:00 Hrs. 
Deliberation in the meeting

It is observed that energy consumption during the month of June’ 15 was decreased by 114 MU, while the peak demand was increased by 42MW from that of May’15. The energy consumption during the month has been increased by 89 MU in comparison to June’14. Members suggested to incorporate the average demand of the month.

[Action: SLDC] 
(C)  Voltage Profile of important Sub Stations in OPTCL System.

The Voltage profile at different 220 kV buses in OPTCL system during the month of June’15 was reviewed. 
Deliberation in the meeting

The maximum voltage of 245.77 kV and 241.33 kV were occurred at Jayanagar and Joda 220 kV bus while Narendrapur, Paradeep, Bhadrak and Barkote 220 kV bus have experienced the minimum Voltage of 175.91, 182.09, 187.34 and 181.22 kV respectively. 

Sr. G.M (PS) stated that high voltage at Jayanagar has been arrested to some extent in comparison to previous months. High Voltage at Joda S/S needs to be investigated. 220 kV Mandhasal- Narendrapur line is being kept isolated to prevent power flow from Mendhasal end to avoid ICT over loading. Thus Narendrapur had experienced low Voltage. Paradeep and Bhadrak Voltage shall be improved only after charging of Duburi ICT.









        [Action: CGM (O&M)]
   
(D) Energy Generation / import during the month of June’15 
Energy generation and exchange during the month of June’15 was reviewed. The total quantum of energy drawn from all the generation sources including Central Sector Share and CGP/IPP support during the month was 2278.80 MU. 
 (E) Drawal of Machhakund Power
The drawal of Machhakund power during the month of June’15 was 8.927 MU against AP drawal of 14.345 MU. Total generation was 24.556 MU
Deliberations in the meeting

Sr. G.M (PS) stated that Machhakund generation was reduced due to shutdown of Machhakund units from 19.05.15 to 10.06.2015. Machhakund has extended power supply from 16.06.2015 only. Although agreed by Machhakund authority earlier, SLDC is not being allowed to draw more power in off-peak period to compensate State’s under drawal during peak period. OHPC / Gridco may take up the matter with Machhakund authority in this regard. It is also noticed that Jayanagar S/S is not exploring optimization of State’s drawal by providing matching load on real time basis. 

Gridco stated that AP is unwilling to avail full Machhakund share at present. Southco Utility stated that work for connecting 33 kV Gumuda feeder with Akhusing S/S is under progress. The work is being delayed due to construction of pile foundation for river crossing locations. It was decided that Sr. G.M (Telecom) shall explore the display of Machhakund generation at Jayanagar S/S to enable them for optimizing State’s drawal. OHPC shall convene a meeting between Machhakund authority, Gridco, OPTCL and SLDC soon.
[Action: OHPC / Southco / Gridco / SLDC/ O&M]

 (F) DISCOM Drawal during the month of June’15 

The schedule and actual energy drawal by Discoms for the month of June’15 was reviewed. 
Deliberation in the meeting

It was noticed that CESU have overdrawn substantially to the tune of 46.427 MU while SOUTHCO has overdrawn 10.621MU and NESCO 6.449 MU. Director (Commercial) suggested that SLDC may issue message to the Discoms for compliance of drawal schedule, failing which may resort to demand management to make them to comply their respective schedule. It was decided that SLDC shall consider the technical minimum generation to be maintained while drawal allocation to Discoms.  
 [Action: All Distribution Utilities / SLDC]
(G) Under Frequency Relay operation in OPTCL System during the month of June’15.

There is no UF Relay operation occurred during the month of June’15 as the frequency had never gone beyond 48.50 Hz. 
PART C – issues raised in 111th OCC meeting of ERPC

C1: Status of PLCC system installed in Eastern Region

In 30th TCC/ERPC, Powergrid agreed to restore the PLCC system at both ends (its own end as well as the constituent end) of a line wherein the other ends are not operational for some reasons or others as one time job. 

TCC advised Powergrid to submit the survey report along with roadmap and requirement for restoration of PLCC system. 

In 110th OCC, Powergrid informed that survey has been completed and the estimate is under preparation. OCC advised Powergrid to place the complete survey report along with the estimate for restoration of PLCC.

Deliberations in the meeting.

Sr. G.M (Telecom) stated that Powergrid is yet to respond to the letter of Telecom in this regard.

[Action: Sr. G.M (Telecom)] 

C2: Future requirement of Special Energy Meters and DCDs ---Powergrid

30th TCC approved and recommended to ERPC for approval of procurement of SEM meters as per list finalized in 109th OCC. ERPC concurred the proposal.
In 110th OCC, Powergrid informed that the procurement process will be initiated by next month. Subsequently, on enquiry from Powergrid regarding procurement of new DCD/Laptops, ERLDC intimated since the no. of new location is 104, we may go for procurement of approximate 110 DCD / Laptop in Eastern Region. ERLDC/Powergrid may update. 

In 109th OCC, OPTCL requested for replacement of seven nos. of existing DCDs.OCC advised Powergrid to do the needful.

In 110th OCC, Powergrid Odisha-projects informed that spare DCDs are now available and OCC advised to replace the defective DCDs. Powergrid Odisha-projects agreed. 

Deliberations in the meeting.

SLDC stated that DCD is not available with Odisha unit of Powergrid. It was learnt that they have sent the DCDs to Durgapur for repair and deliver soon after receipt.

C3: Status of UFRs healthiness installed in Eastern Region 

Certification for the month of June, 2015 is received only from DVC only. 

The certificate was handed over on 24.07.2015 before the OCC.

Deliberations in the meeting.
Sr. G.M (PS) stated that OPTCL may ensure submission of the certificate in respect of UFR healthiness to ERPC by 1st week of each month.

[Action: CGM (O&M)]
C4: 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s 

PGCIL has already commissioned the 2x315MVA 400/220kV Bolangir S/s by LILOing of 400kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.

In 111th OCC, OPTCL updated the completion schedule of inter-connecting system as follows:

	Sl. No.
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir S/S.
	Dec, 2015 (Severe ROW problem)

	b.
	LILO of one circuit of Katapalli-Sadeipalli 220 kV D/C line at Bolangir S/S.
	End of August’2015

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (OPTCL) 220 kV D/C line
	Yet to be awarded

	b.
	Keonjhar (PG)-Turumunga (OPTCL) 220 kV D/C Line.
	Yet to be awarded

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	It will take 1 year for completion.

	b.


	LILO of one circuit of Atri-Puri (Samangara) 220 kV D/C line at Pandiabil (PG)
	Charged on 15.07, 2015. 




The status of item 1(b) as deliberated in the OCC is August’15, while the other item status remains unchanged.
[Action: CGM (Const)  / CGM (O&M)]
C5: Third Party Protection Audit

Status of 1st Third Party Protection Audit:

The compliance status of 1st Third Party Protection Audit observations is as follows:

	Name of Constituents
	Observations
	Total  Complied
	% of Compliance

	Odisha
	59
	42
	20.34


As per advice of CERC, OPTCL have entrusted CPRI for conducting 3rd party protection Audit for 4 Nos. of Grid sub-stations namely Jayanagar, Meramundali, Budhipadar and Theruvali. It is noticed that Grid Study Committee held on 16.07.2015 at NLDC decided to include the above Grid sub-stations to be audited by M/s Tractabel, Romania without considering the views of OPTCL. OPTCL may intimate the above to NLDC and request to exclude those Grid sub-stations from the Audit.
Deliberations in the meeting.

It was decided that CGM (O&M) shall write to NLDC with a request to include another 4 Nos. of Sub stations in place of Jayanagar, Meramundali, Budhipadar and Theruvali S/Ss as, CPRI have already been requested for conducting protection audit for them.

[Action: CGM (O&M)] 
C6: Data of Peak Demand

The peak demand met figure calculated by CEA is a part of the monthly Power Supply Position Report prepared by CEA, based on the data provided by five Regional Power committee (RPCs), who in turn collect the data from State / UTs and RLDCs. As per the present methodology being adopted for calculation of States /Regional peak demand met, the figure of peak demand met at any time in the month is taken as peak demand met for the month. For all India monthly peak demand met, the sum of five regional peaks met, which may occur at different points of time is taken.

x x x x  x  x
In 110th OCC meeting, OCC advised all the concerned utilities (BSPTCL, JUSNL, OPTCL, WBSETCL & Sikkim) to send the data of hourly scheduled and unscheduled power-cuts / load shedding by mail to mserpc-power@nic.in latest by first week of each month.

DVC has submitted the data for the month of June, 2015.

SLD C may ensure submission of the above report by end of 1st week of the month.

Deliberations in the meeting.

It was decided that SLDC shall submit the daily load restriction report to ERPC in the 1st week of each month. 

[Action : SLDC]

C7: Pollution mapping for Eastern Region

The Pollution Mapping work in ER was started with on-site measurement of ESDD and NSDD.

The latest available status is as follows:
	Utility
	Scope
	Installed Locations
	No. of locations where 1st set of Measurements Completed
	Remarks



	OPTCL 
	164
	102
	39
	Work is in progress.


It was deliberated in the OCC that OPTCL have completed measurement of 82 nos of locations.
Deliberations in the meeting.

CGM (O&M) stated that OPTCL have completed pollution measurement of 83 of its locations. Due to inadequacy of measuring kits, measurement of Discom locations could not be taken up.
[Action : CGM (O&M)]
C8: Mock Black start exercises in Eastern Region – ERLDC
	Sl. No.
	Name of Hydro Station
	Schedule

	Tentative Date
	Schedule


	1
	U.Kolab
	Last week of May, 2015
	1st week of July, 15
	Last Week of January, 16



	2
	Rengali
	2nd week of June 2015
	End of July, 15
	Last week of November, 15

	3
	U. Indravati
	3rd week of June 2015
	Aug, 15
	2nd week of February 2016

	4
	Balimela
	1st week of November,15
	
	1st week of March 2016

	5
	Burla
	
	
	


In the 111th OCC meeting of ERPC, it was deliberated that mock black start exercise in respect of Upper Indravati & Upper Kolab PH has been conducted successfully on 16.07.2015.

A procedure for conducting mock black start exercise for Burla PH needs to be developed by SLDC in coordination with OHPC.

Deliberations in the meeting.

It was decided that Mock black start exercise for Rengali and Balimela shall be conducted during September’15  and August’15  respectively. Mock black start exercise in respect of Upper Kolab & Indravati was successfully conducted on 16.07.2015.
[Action: SLDC / OHPC]

C9: Restoration of SCADA data

Updated latest status is circulated in the meeting. During deliberations in 99th OCC, it was pointed out by most of the constituents that SCADA problem in many locations are due to behind the schedule progress of work on the part of CTU/PGCIL. OCC advised Powergrid / CTU to expedite and restore at least the priority RTUs by 31st July, 2014. 
Updated status as updated in SCADA meeting which was held on 28th January’15 is circulated in the meeting was reviewed.

Deliberations in the meeting.

The status as updated in the meeting is as given below:
i) List of additional elements/feeders whose data is not available – station under ULDC project:
	Sl

no
	Name of Utility
	KV
	Name of station
	Reason for non-reporting
	Latest status



	1
	OPTCL
	220
	Vedanta (9x135 MW)


	No status points are available.
	No isolators status are available. 

MW/ MVAR not available for Sterlite 1/2 line, station transformer / Smelter.

CBs of Bus coupler not available. Bus-1 KV/ HZ not available.

Materials are expected to be received from ABB by August and completion of work is expected by Sept’15.


iv) The updated status of telemetry of OPTCL Sub-Stations under ULDC project is project as given below:

	S/n
	Name of RTU Locations
	Latest status

	1
	Nalco
	OPTCL informed that RTU is reporting but intermittent since it was not configured properly.

The issue was already taken up with Nalco and it will be resolved soon.

OPTCL has resolved the issue. Some Unit generation polarity will be resolved by Feb 2015.

OPTCL has resolved the issue. Reversal of CT polarity for two Nos. of units has to be done by NALCO. GCC may write to NALCO in this regard. 


v) RTU telemetry provided but data are intermittent / new element not wired.
	SL

No
	Name of station/ Utility


	Reason for non reporting
	Latest status


	II
	JSPL (Meramundali -

400)
	Most of the data not available.


	OPTCL informed that they are taking matter with JSPL.

O&M may not issue Technical clearance till compliance of data communication.  


[Action : Sr. G.M (Telecom) / CGM (O&M) / NALCO / VAL / JSPL]

C10: Information regarding commissioning of new transmission element
1.  400kV Barh-Gorakhpur-I was charged for the first time at 20:30hrs of 01/06/15.

2. 160 MVA ICT-II at Purnea was charged for the first time on no load at 17:31hrs of 09/06/15.Subsequently the same was loaded for the first time at 17:36hrs of 10/06/15.

3.   80 MVAr spare L/R of 765kV Angul-Jharsuguda-II at Angul was charged for the first time in R-ph at 23:58 hrs of 29/06/15.

Members may Note

C11: Status of commissioning of generating station and transmission elements

Status of commissioning of New transmission elements as deliberated by G.M (Const):
	Sl No.
	Name of Element
	Expected date

	7
	LILO of Baripada-Mendhasal D/C at New Duburi
	August’2015

	11
	400 kV Meramandali-Dubri D/C
	August’2015

	12
	400 kV IB-Meramandali D/C
	October’ 2015

	14
	220 kV Bidhansai-Cuttack D/C
	Match’2016


[Action: C.G.M. (Const.)] 

PART-D – Operational Issues

D1: Non-compliance of drawal schedule by DISCOMs

Non compliance of drawal schedule messages issued to Discoms during the month of June’2015 is as tabled.

	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)

	1
	CESU
	11
	46.427

	2
	WESCO
	7
	-1.17

	3
	NESCO
	1
	6.449

	4
	SOUTHCO
	0
	10.621

	
	Total
	19
	62.327


It is noticed that CESU had overdrawn a substantial quantum of power to the tune of 46.427 MU during the month. Southco had also overdrawn appreciable quantum during the month.  It was also noticed that CESU was continuously overdrawing since last five months. As stated by CESU that they are predicting the drawal from the SCADA data. It was decided in the last meeting that SLDC and CESU shall analyze their drawal displayed in SCADA and compare with the actual drawal to ascertain the error and to place the findings in the next meeting.
Deliberations in the meeting.

SLDC stated that drawal of Chandpur & Banki S/Ss are not being incorporated in CESU’s drawal. However, average power drawal of those S/Ss may be incorporated to ascertain CESU drawal.
[Action : SLDC / Telecom]
D2: Availability of data of real time power flow of feeders covered under Under-frequency Load shedding scheme (UFLS) and lower relief expected to obtained in real time system operation

In the last meeting Sr. G.M. (Telecom) stated that pilot project has been completed at Khurda grid sub-station (33kV Banki feeder) and for all other sub-stations MFM have been dispatched to the site and will be commissioned shortly. 

Deliberations in the meeting. 
Sr. G.M (Telecom) stated that Cable has already been reached at site. The work is expected to be completed by Sept’15. Sr. G.M (PS) stated that 33 kV Banki feeder may be replaced by any other feeder as, drawal of the feeder has been reduced.  
[Action: Sr. G.M (Telecom)]

D3: Revival of Station Transformer for Station Auxiliary supply at Balimela HEP.

 It was suggested to keep minimum number of ckts in service while of low generation at Balimela to reduce Var injection. Also it was suggested to avoid keeping two units in synchronization with minimum generation (10 MW each) to meet the auxiliary requirement in contingency conditions, even though DG set is available. 

In the last meeting SLDC suggested for revival of station transformers for availing power supply in contingency conditions. 

On 19th July’15 Balimela PH had availed auxiliary supply from the existing 220/33 kV Tfr. It construed that 33/11 kV system is existing at Balimela PH.

In view of the above keeping two units in the bar all the times is not justified. 

Deliberations in the meeting. 

OHPC assured to issue instructions to Balimela HEP to keep one unit of Balimela synchronized and one No. 220 kV ckt during low generation period as per SLDC direction.
[Action: OHPC / SLDC]

D4: Prolonged outage of transmission elements and tentative revival dates

	Sl.No
	Name of transmission element
	Reason of outage
	Probable date of revival

	1
	220 kV Jayanagar-Theruvali ckt-III Breaker
	Breaker defunct
	August 2015

	2
	220/132 kV, 100 MVA Auto-II at Duburi  
	After inspection by repairer, date can be ascertained
	Spares received. Work will be taken up after rainy season. 

	3
	220 kV Budhipadar-Raigarh 
	Breaker problem at Raigarh
	Rectified


[Action: C.G.M. (O&M)]
D5: Communication issues 
(i) Installation of communication equipment by CGPs / Industries.

The status of data communication from CGPs as deliberated in the last meeting is as follows

	Sl. No
	Name of CGP
	Present status

	1
	M/s IFFCO, Paradeep
	Outdoor commissioning work completed. Testing of DPLC is in progress. M/s. AREVA has been instructed for commissioning of RTU.

	2
	M/s MSP Mettalicks
	PLCC / RTU installed. Database has already been prepared by OPTCL. Final RTU integration with OPTCL system by the vendor is awaited.

	3
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC / SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	4
	M/s Adhunik Metalliks
	PLCC & RTU installed. Database has prepared by OPTCL. Commissioning of RTU is yet to be done.

	5
	M/s Rohit Ferrotech
	PLCC established and inspection by Telecom Engineers completed.  Data base has already been prepared by OPTCL.    

	6
	M/s VAL, Jharsuguda
	No isolator status is available. MW/ MVAR not available for Sterlite 1&2 line, station transformer / Smelter. CBs of Bus coupler data, Bus-1 kV/Hz are not available. As per MOM between OPTCL & Sesa Sterlite, Jharsuguda dtd 22.09.2014, provision for telemetry data will be extended within 6 months (March,2015). The CGP is not responding. VAL intimated that data shall be made available in all respect by July, 2015.


It was decided that GCC may write to all the defaulting CGPs to comply their data communication system early.
In the last meeting Sr. G.M.(Telecom.) stated that installation of communication facility in respect of M/s NINL, Duburi, M/s Adhunik Metallics and M/s Rohit Ferrotech shall be discussed in GCC meeting proposed to be held at Duburi shortly.

Deliberations in the meeting.

It was decided that Member Secretary GCC shall write to the defaulting CGPs for compliance of data communication provisions. OPTCL, while issuing Technical clearance shall consider the provisions also.
[Action: GCC / O&M]

(ii) Availability of Tap position of 400kV ICTs at Meramundali.

It is noticed that tap position of Meramundali ICTS are not available for SCADA display.

In the last meeting Sr. G.M. (Telecom) stated that action has been taken for procurement of TPI. The work is expected to be completed within a fortnight. 

Deliberations in the meeting.

Sr. G .M (Telecom) stated that TPI for Meramundali ICT has already been procured. The work is expected to be completed by August’15.

[Action: Sr. G.M (Telecom)]

(iii) Availability of data at SLDC.

The data for 

(a)  Auto loading of 220/132 kV, 100 MVA Mendhasal S/S.

(b) Power flow through 132 kV Paradeep- Jagatsinghpur ckt.

In the last meeting Sr. G.M. (Telecom) stated that, final testing & commissioning in respect of item ( b) is pending and shall be completed shortly.

Deliberations in the meeting.

Sr. G .M (Telecom) stated that acquisition of data for the above transmission elements shall be done by end of August15.
[Action: Sr. G.M (Telecom)]

(iv) Interruption of SCADA.

It is noticed that there is frequent interruption of SCADA System, resulting problem in real time operation. Action may be taken to avoid such frequent interruption of SCADA.  

Sr. G.M. (Telecom) stated that action is being taken to improve the link availability between Rourkela PG (Bisra) to Kaniha in co-ordination with POWERGRID to avoid interruption of SCADA.

Deliberations in the meeting.

Sr. G.M (Telecom) stated that Powergrid link between Rourkele-Kaniha is being used for data transfer. The link is not healthy due to heavy fiber loss. Powergrid have proposed to upgrade the existing SDH equipment to STM16. Work order has already been awarded.
[Action: Sr. G.M (Telecom)]

(v) Integration of new element.

M/s SSL-SEZ became a consumer of WESCO Utility with effect from 20.03.2015 and importing power through intra State open access from its CGP at Jharsuguda as well as from other utility. The drawal of SSL-SEZ needs to be integrated to SCADA to ascertain WESCO Utility drawal and State demand on real time basis. Since the SSL is reporting to ERLDC, Sr. G.M (Telecom) may write to ERLDC for integration of SSL-SEZ drawal in to the SCADA. 

At present generation data of SSL-IPP connected with State Transmission System is being received through ERLDC. But most of the times the data become suspected. SEZ drawal date is yet to be received. However, the calculated figure is being displayed. Sr. G.M (Telecom) may write to SSL to transmit uninterrupted date of IPP generation as well as integrate SEZ drawal to ERLDC.    

In the last meeting Sr. G.M. (Telecom) stated that they have already written a letter to SSL in this regard and suggested that Sr. G.M. (PS) may also make correspondences with Vedanta Ltd.

Deliberations in the meeting.

Sr. G.M (Telecom) stated that M/S SSL is yet to respond. It was decided that SLDC and OPTCL, while issuing Technical clearance shall consider the provisions also.

[Action: O&M / SLDC/Telecom]
D6: Display of dashboard data.

On receipt of feedback from Dist. Utilities, IT representatives have made a demo at SLDC in presence of all Discoms, Telecom and SLDC, wherein some modifications were suggested. However, the dashboard display is functioning satisfactorily.  
The status of lease line of all Discoms as deliberated in the meeting are as detailed.

	Sl. No
	Dist. Utility
	Status of leased line
	Remarks

	1
	CESU
	Already connected. RVDU commissioned
	Data display available

	2
	WESCO
	Required amount deposited with BSNL
	

	3
	NESCO
	Already connected. RVDU commissioned
	Data display available

	4
	SOUTHCO
	Already connected. RVDU commissioned
	Data display available


In the last meeting it was decided that, representative of IT shall visit all the Discom ABT cell and take feedback. The Dashboard shall be made operative from 1st June, 2015.

Deliberations in the meeting.

CGM (IT) stated that, IT representative had visited all four Discoms and found that the newly developed Dashboard is functioning satisfactorily. NESCO, WESCO and SOUTHCO have also issued certificate in this line. CESU stated that the Dashboard is functioning satisfactorily except some missing data.  It was decided that the Dashboard shall be kept in parallel with RDVU for three months.

[Action: CGM (IT)/ Sr. G.M (Telecom)]                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
D7: Web based drawal / generation scheduling.

SLDC is going to implement web based drawal / generation scheduling for Dist. Utilities and State generating stations including IPPs and CGPs soon. The required formats are being forwarded to all the users. They are requested to forward their respective schedule in the prescribed format. In the last meeting it was decided that IT wing shall take up the work. The scheduling formats shall be forwarded to all users.

In the last meeting IT representative stated that they will take two months for development of the software. 
Deliberations in the meeting.

CGM (IT) stated that, web based generation scheduling for State generating stations has done. A demo has been organized after the meeting. Modules for Discom and CGP / IPP shall be made available before the next PSOC meeting. After approval by the stake holders the same shall be go live from September’15

 [CGM (IT) / Discoms]
D8: DISCOM Issues 

SOUTHCO:
1. Data in RVDU are not available properly and not updated all fields.

2. Facilitating to get the history of previous blocks in Excel format for better ABT operation.

3. Due to non availability of major grid data accurately i.e of Narendraput, Bhanjanagar, Theruvali, lead to non-control of over drawal.
4. Machkunda power drawal.

Previous proposal of linking of 33kv system to draw Machhakund power from Akhusingi to Bissamcuttack is still under progress, however the same is not feasible due to long distance and thus it may be shared by 132 kV system only.

Deliberations in the meeting.

Sr. G.M (Telecom) stated that data in respect of the S/Ss integrated to SCADA only can be displayed in the RVDU. History of previous drawal is available. Data from Narendrapur, Bhanjanagar and Theruvali shall be made available after restoration of OPGW damaged during Phailin. 
[Action: Sr. G.M (Telecom)]

NESCO

1) Up-gradation of Barbil grid 2 X 12.5 MVA to 2 X 20 MVA.

2) Power supply to Chandikhol grid may be made from Duburi Grid instead of Paradeep to avoid low voltage problem.

3) Additional 1 X 20 MVA transformer is to be installed at 132/33 KV Anandapur GSS. Work is to be expedited.

4) Shifting of 33 KV line from Balasore GRID S/S yard to facilitate separation of transformer and Balasore Alloys bay has already been completed. But energisation is pending due to Car festival.

5) The schedule, drawl and data displayed in RVDU is not matching with SLDC at a particular instant. The same may be rectified.

Deliberations in the meeting.

CGM (O&M) stated that after commissioning of 3rd Auto at Bhadrak S/S, Chandikhol will be fed from Jajpur Road S/S.
[Action: CGM (O&M)]
CESU

1. Up-gradation of Phulnakhara GSS from 2x20 MVA to 1x20+1x40 MVA to facilitate load diversion from Bhubaneswar GSS.

2. Interruption of power supply to Traction S/Ss as detailed  

	Sl No
	Name of traction S/S
	Name of GSS
	Interruption during June’15 in Hrs

	1
	Solari.
	Balugaon
	30 hrs 42 min

	2
	Kaipadar Road
	Khurda
	00 hr 43 min

	3
	Joranda Road
	Dhenkanal
	01 hrs 55 min

	4
	Meramundali
	Meramundali
	00 hrs 57 min

	5
	Gorkhanath
	Jagatsingpur
	28 hrs 35 min

	
	
	Total
	62 hr 52 min

	
	
	Percentage of time
	8.73


3. Discrepancy noticed in the RVDU

· Schedule is not updated

· 30-40 MW drawal difference between SLDC and RVDU display.

· Data for Mendhasal Auto, 132 kV IMFA Choudwar and 132 kV Rairakhol-Boinda in not displayed. 

4. Displaying of Deviation charges / ISGS share.

5. Mismatch of displayed and actual drawal lead to inaccurate drawal prediction on day-ahead basis.

Deliberations in the meeting.

Sr. G.M (Telecom) stated that at present the RVDU data is being provided by M/s Chemtrols, while SLDC control room display is by M/s Areva. Both the systems shall be operated in parallel. The discrepancy shall be settled soon. Data from   Mendhasal Auto, 132 kV IMFA Choudwar and 132 kV Rairakhol-Boinda shall be available by August’2015. Director (Com) stated that since Rly. Tractions were allowed for fleet extension, tripping of any one traction feeder does not have any impact on the traction supply. 
[Action: Sr. G.M (Telecom)]

PART E: OPERATIONAL PLANNING

E1:  Commissioning status of New Transmission elements. 

The status of commissioning of new transmission elements is as follows:

	   Sl. No
	    Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by March 2016.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal, which is under progress.

	3
	Commissioning of 400 kV Ib-Meramundali D/C line.
	400kV SSEL-Meramundali line has been idle charged from SSEL end. Due to theft of conductor line could not be charged. Expected to be charged by end of July’2015. 

	4
	Commissioning of 400 kV Duburi-Meramundali D/C line.
	Work is in progress after disposal of Case. Expected by the end of August’ 2015. 

	5
	Commissioning of 220 kV Bidanasi-Cuttack line
	Work in progress and expected to be completed by July 2015.

	6
	Commissioning of 220/132 kV Cuttack S/S
	Work in progress and expected to be completed by July 2015.

	7
	Commissioning of 132 kV Baripada (PG)-Jaleswar line
	Work has already been started, which will be completed by December 2015. Availability of bay at Baripada PG is uncertain.

	8
	Commissioning of 220/132 kV Kesinga S/S
	Work under progress. Expected by September 2016.

	9
	Connectivity to Keonjhar PG
	Proposal is mooted to be placed in the BoD meeting for connecting the proposed 220 / 33 kV Keonjhar S/S and with Turumunga S/S through 2 Nos. 220 kV ckts each. 

	10
	LILO of 220 kV Burla - Bolangir line (one ckt) at Bolangir(PG)
	Work has been started. Expected to be completed by July, 2015

	11
	220 kV Bolangir –Kesinga D/C line and LILO of one ckt at Bolangir(PG).
	220kV Bolangir - Kesinga D/C line is under construction. It is proposed to connect Bolangir (PG) through LILO arrangement of one ckt. Land dispute is yet to be resolved.


[Action: CGM (Construction)]

Status of Discom’s action plan for power drawal from the S/Ss expected to be commissioned in near future. 
	   Sl. No
	    Name of the sub-station
	Probable month of commissioning
	Name of DISCOM
	Action taken by Discoms

	1
	132/33kV, 2x20 MVA  Khajuriakota 
	December’15
	CESU
	By July’15

	2
	132/33kV, 2x40 MVA  Kalunga 
	July’15
	WESCO Utility
	

	3
	220/33kV, 2x20 MVA Banei 
	Dec’15
	WESCO Utility
	

	4
	132/33kV, 2x20 MVA  Padmapur
	Dec’15
	WESCO Utility
	

	5
	132/33kV, 2x20 MVA  Udala 
	Dec-15
	NESCO Utility
	Line existing

	6
	132/33kV, 2x20 MVA  Somanathpur 
	Aug’15
	NESCO Utility
	33 kV feeder existing.


CESU stated that action is being taken for construction of 33/0.4 kV S/S at Mendhasal to avail power supply for Mendhasal area.
E2: Installation of Energy Metering at Hydro / Traction & Solar projects.

In the last meeting it was decided that, Gridco shall consider ABT compliant meters installed at all hydro stations for Billing / commercial purpose.
WESCO may take necessary follow up action with Railway authority for replacement of CT & PT and meter panel at their traction points.

Deliberations in the meeting

It was decided that Gridco and OHPC shall consider the secure meter recordings for billing purpose.

WESCO shall take follow up action with Railway authority for replacement of CT & PT and meter panel at the traction points and intimate the progress in the next meeting. 
[Action: GRIDCO / WESCO] 

E3: TTPS Issue.

Implementation of Feeder Metering

In the last meeting it was decided to implement feeder metering for TTPS with effect from 29.06.2015 with existing 600/1, CT and bus PT, pending installation of 400/1, 0.2C accuracy class CT & line CVT.  The meter reading may be computed as per the existing CT ratio. It was also decided that, CGM (O&M) shall provide 3 nos. of 400/1, 0.2C accuracy class CT & CVT for installation at TTPS. TTPS may place the requisition early.
Deliberations in the meeting.

TTPS stated that in a subsequent meeting between Gridco and TTPS, it was decided to defer the feeder metering till completion of 132 kV TTPS-Duburi feeder meter testing by STL. It was decided that SLDC shall prepare mock deviation charge bill considering the feeder meter recordings.   
E4: RSP Issue.

Power Failure at Tarkera Grid on 29th March (twice) and 3rd May on 24th May, 3rd July and 6th July’15 (twice) due to problem in Tarkera - Budhipadar Line affecting RSP production badly. Request to kindly discuss/debate and take remedial measures to prevent recurrence.
Deliberations in the meeting.

CGM (O&M) stated that corrective action has already been initiated to avoid such incidents in future.

[Action: CGM (O&M)]

E5: Shifting of 33 kV line from Balasore Grid S/S yard to facilitate separation of Tfr and Balasore Alloy bays.

In the last meeting, NESCO stated that the work has already been started and shall be completed by end of July 2015. 

Deliberations in the meeting.

NESCO stated that shifting work has already been taken up and expected to be completed by end of July’2015.

E6: Major Events in the month of June’15

1. 25 MW, ACME Solar project commissioned and connected through LILO with 132 kV Bolangir- Saintala ckt.

2. 132/33 kV, 2x20 MVA S/S at Banki commissioned on 09.06.2015.

3. 3rd 132/33 kV, 40 MVA Transformer at Rajgangapur S/S commissioned on dated 27.06.2015

4. 2nd 132/33 kV, 20 MVA Transformer commissioned on 29.06.2015

E7: Important Grid Incidences during the month of June’15.
Important incident occurred during the month of June’15 was reviewed.
Deliberations in the meeting
There was only one major incident occurred during the month of June’15 at Meramundali S/S interrupting power supply to Duburi and Paradeep command area. The incident shall be analyzed by O&M for deliberations before Protection Co-ordination sub-committee meeting of ERPC.
[Action: CGM (O&M)]
E8: Reporting of major Incidents
It is noticed that, very often the reports in respect of major incident received from the field S/Ss are not in proper order and not containing the relay indications and sequence with justification. At times the report is being received after considerable lapses of time, even after 2-3 days, which lead to embarrassing situation in the protection coordination sub-committee meeting of ERPC. To streamline the reporting, it is suggested that the DGM in charge of EHT (O&M) Division shall forward the “Major Incident” report in respect of all Grid S/S under their control to SLDC, with proper analysis, within 24 hours of occurrence. Respective E&MR Division shall analyse the report and forward their views to SLDC within a week for discussion in the Protection Sub-committee meeting of ERPC. 
Deliberations in the meeting.
It was decided that the preliminary report shall be sent by the respective DGMs within 24 hours of occurrence of the incident to SLDC. The final report shall be sent to SLDC after due analysis by the concern E&MR Divisions.  
[Action: CGM (O&M)]

E9: Outage of major transmission Elements during the month of June’15. (above 10 hrs).

Deliberations in the meeting.

Outage of major transmission elements above 10 hours during the month of JUNE’15 was reviewed. Most of the incidents are due to insulator damage. All field divisions may be instructed to take preventive measures to avoid such incidents in future.
[Action: C.G.M. (O&M)]
E10: Review of Outage Program of State Generators / Transmission elements for the month of August’2015:

Tentative Outage programme for State Generators for the month of August’2015 are as follows:
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1

# 6
	18.04.15 to 31.07.15

17.02.14 to continue
	Capital Maintenance

Programming for R, M & U

	2
	Chiplima
	#3
	15.02.14 to continue
	Programming for R & M 

	3
	Balimela
	# 1
	31.01.13 to continue
	Programming for R & M 

	4
	Upper Kolab
	# 1
	28.07.15 to 31.01.16
	Capital Maintenance

	5
	TTPS
	# 5

# 1
	28.07.15 to 17.08.15

27.08.15 to 16.09.15
	


[Action: SLDC / OHPC]
E11: Generation Program for the month of August’15.
Generation schedule for the month of July’15 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Programme (MW)
	Reservoir Level as on 20.07.14
	Reservoir Level as on 20.07.15
	MDDL
	High Flood    Reservoir Level

	
	Aug’15
(1st fortnight)
	Aug’15
(2nd fortnight)
	
	
	
	

	HPS, Burla
	120+40
	120+40
	597.85ft 
	608.73ft
	590 ft.
	630 ft.

	Balimela
	100
	100
	1481.90ft 
	1485.30ft
	1440 ft.
	1516 ft.

	Rengali
	200
	200
	110.66mt

1.78mt mtr mt
	117.30mt mt
	109.72mtr 
	123.5 mtr.

	U.Kolab
	100
	100
	848.47mt mt
	851.17mt
	844 mtr 
	858 mtr.

	U. Indravati
	200
	200
	628.82mt
	630.80mt mt
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2718.25ft 
	2725.95ft ft
	2685 ft.
	2750 ft.

	TOTAL
	790
	790
	
	
	
	


[Action: SLDC / OHPC]

PART F: OTHER ISSUES

F1:  Date and Venue of the next (89th) PSOC meeting shall be intimated to all the members.
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