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Venue: PTC, Chandaka
Odisha Power Transmission Corporation Ltd. Bhubaneswar.

Agenda for 85th PSOC Meeting to be held on 29.04.2015 at PTC, Chandaka
A1: Confirmation of the minutes of the 84th PSOC Meeting held on 26.03.2015
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2014/914(30), dated 08 .04.2015 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members.

Members may offer their comments. If there is no comment, the minutes of the meeting may please be confirmed.

PART B: GRID PERFORMANCE
B1: Review of Grid Performance for the month of February’15 & March’15.
(A) Frequency:

Hourly frequency variation for the month of February’15 & March’15.
	Month
	% of time frequency remained

	
	<49.00
	49.00-49.70
	49.70-49.90
	49.90-50.05
	>50.05
	49.70-50.05

	Feb’15
	0.00
	0.13
	10.34
	57.36
	32.17
	67.70

	Mar’15
	0.00
	0.37
	14.04
	57.20
	28.39
	71.24


Maximum & Minimum frequency during the month of February’15 & March’15.
	Month
	Freq (Hz)
	Date
	Time

	Feb’15
	Maximum – 50.35
	17.02.15
	05:15 Hrs

	
	Minimum – 49.68
	17.02.15
	20:45 Hrs

	Mar’15
	Maximum – 50.47
	01.03.15
	03:30 Hrs

	
	Minimum – 49.58
	03.03.15
	19:00 Hrs


(B) Grid Demand for the month of February’15 & March’15.
	Month
	Demand
	Maximum Consumption
	Maximum Demand
	Minimum Demand

	
	MU
	MU
	Date
	MW
	Date
	Time 
	MW
	Date
	Time

	Feb’15
	1806
	68.75
	26.02.15
	3613
	26.02.15
	20:00
	1979
	12.02.15
	16:00

	Mar’15
	2203
	79.38
	25.03.15
	3981
	25.03.15
	21:00
	2219
	06.03.15
	15:00

	Mar’14*
	1796
	66.54
	25.02.14
	3468
	28.02.14
	20:00
	1950
	16.02.14
	15:00


Members may please discuss.

(C) Voltage Profile of 220 kV Buses in OPTCL system for the month of March’15
	Sl. No
	S/s Name
	Maximum
	Minimum

	
	
	kV
	Day
	Time
	kV
	Day
	Time

	1
	Jayanagar
	246.93
	1
	13:45
	224.29
	30
	7:00

	2
	Theruvali
	231.97
	1
	15:00
	205.76
	31
	19:15

	3
	Bhanjanagar
	238.32
	6
	13:30
	212.98
	31
	19:15

	4
	Chandaka
	232.84
	7
	02:30
	206.63
	31
	19:00

	5
	Narendrapur
	232.55
	6
	13:30
	196.81
	13
	18:30

	6
	Joda
	241.85
	7
	03:45
	218.45
	26
	21:00

	7
	Tarkera
	234.40
	7
	03:45
	223.14
	28
	19:15

	8
	Bhadrak
	239.30
	28
	16:45
	203.51
	27
	23:00

	9
	Paradeep
	238.38
	8
	09:45
	192.71
	27
	20:15

	10
	Budhipadar
	233.88
	7
	03:30
	196.70
	17
	11:45

	11
	Duburi
	237.75
	7
	02:45
	206.22
	27
	20:45

	12
	Balasore
	236.88
	4
	04:45
	212.40
	20
	19:15

	13
	Meramundali
	234.57
	7
	01:45
	196.59
	13
	11:45

	14
	Bidanasi
	239.42
	4
	16:00
	211.77
	31
	19:15

	15
	Katapalli
	232.83
	4
	01:30
	212.86
	20
	20:00

	16
	Nayagarh
	235.15
	6
	13:30
	208.94
	31
	19:15

	17
	Mendhasal
	234.86
	7
	02:30
	209.57
	31
	19:00

	18
	Bolangir
	236.42
	4
	01:45
	203.97
	23
	20:00


The maximum voltage of 246.93 kV occurred at Jayanagar Grid Sub-station while Paredeep 220 kV bus has experienced the minimum Voltage of 192.71 kV. 
In the last meeting it was deliberated that CVT at Meramundali shall be checked.

 CGM (O&M) may update and Members may discuss.
(D)  Energy Generation / Import during the month of March’15
	Source of Power
	Energy (MU)

	Thermal (TTPS+IB)
	577.30

	OHPC  Stations including Machhkund share
	377.39

	IPP & CGP Support
	565.47

	ISGS drawal
	682.40

	TOTAL
	2202.55


(E) Drawal of Machhakund Power
The drawal of  Machhakund power during the month of March’15 was 31.514 MU against AP drawal of 30.503 MU. Total generation was 65.021 MU.
In the last meeting Sr. GM (O&M), Zone-I stated that bus modification work at Jayanagar S/S will be taken up after charging of Auto at Jayanagar. G.M (Telecom) stated that installation of OPGW equipments at Machhakund and Jayanagar by POWERGRID is expected to be completed by June 2015. After which, Remote Subscriber (RS) phone provision can be made from Jayanagar S/S. Southco Utility stated that around 1.5 MW load has been extended to Akusingh Grid by linking 33/11kv Substation Kumbhar Dhamuni. Other linking lines as suitable are being taken up. 

After finalizing TTPS metering issue, diversion of metering cubicle from TTPS to Machhakund shall be examined.  

Sr. G.M (O&M), Zone-I / GM (Telecom) / Southco Ltd. / Gridco / TTPS may update.
(F) DISCOM Drawal up to the month of March’15
	Name of DISCOM
 
	Month

 
	Approved Energy Drawal Prorated for the month 

(MU)
	Scheduled Energy (MU)
	Actual Energy Drawal 
( MU)
	Open Access Import Schedule
(MU)
	Net Energy Drawal 
( MU)
	Overdraw (MU) 

	
	
	1
	2
	3
	4
	5=(3-4)
	6=(5-2)

	CESU
	Apr’14
	743.014
	761.656
	765.241
	2.347
	762.894
	1.238

	
	May’14
	767.781
	762.55
	789.927
	2.34
	787.587
	25.037

	
	June’14
	743.014
	723.533
	756.754
	2.368
	754.673
	31.14

	
	July’14
	767.781
	697.006
	714.674
	2.984
	711.69
	14.684

	
	Aug’14
	767.781
	719.368
	717.994
	2.984
	714.886
	-4.482

	
	Sept’14
	743.014
	693.26
	725.186
	1.1704
	724.0156
	30.7556

	
	Oct’14
	767.781
	702.494
	707.59
	3.247
	704.343
	1.849

	
	Nov’14
	743.014
	660.172
	645.803
	3.586
	642.217
	-17.955

	
	Dec’14
	767.781
	623.206
	620.432
	4.589
	615.843
	-7.363

	
	Jan’15
	767.781
	550.534
	611.619
	3.387
	606.229
	55.695

	
	Feb’15
	693.479
	522.025
	573.657
	4.571
	569.657
	47.632

	
	Mar’15
	767.781
	642.627
	707.78
	4.207
	703.573
	60.946

	WESCO
	Apr’14
	560.548
	597.757
	631.236
	17.912
	613.324
	15.567

	
	May’14
	579.233
	636.485
	649.787
	21.92
	627.867
	-8.618

	
	June’14
	560.548
	582.247
	630.606
	9.702
	620.904
	38.657

	
	July’14
	579.233
	546.269
	605.904
	27.784
	583.344
	37.075

	
	Aug’14
	579.233
	582.062
	607.480
	21.698
	589.847
	7.785

	
	Sept’14
	560.548
	612.084
	639.319
	20.574
	622.605
	10.521

	
	Oct’14
	579.233
	616.196
	648.224
	26.424
	625.502
	9.306

	
	Nov’14
	560.548
	590.951
	579.818
	2.621
	581.21
	-9.741

	
	Dec’14
	579.233
	539.112
	569.586
	4.289
	568.865
	29.753

	
	Jan’15
	579.233
	514.264
	546.661
	4.822
	547.233
	32.969

	
	Feb’15
	523.178
	488.818
	518.347
	14.665
	503.682
	14.864

	
	Mar’15
	579.233
	575.837
	638.138
	53.603
	584.535
	8.698

	NESCO
	Apr’14
	438.082
	425.34
	466.612
	23.735
	441.212
	15.872

	
	May’14
	452.685
	414.293
	475.684
	19.668
	456.01
	41.717

	
	June’14
	438.082
	391.799
	458.513
	33.207
	425.287
	33.488

	
	July’14
	452.685
	398.217
	476.101
	31.676
	444.499
	46.282

	
	Aug’14
	452.685
	447.333
	454.435
	22.476
	428.789
	-18.544

	
	Sept’14
	438.082
	423.846
	444.946
	18.474
	426.472
	2.626

	
	Oct’14
	452.685
	418.854
	445.755
	20.311
	425.387
	6.533

	
	Nov’14
	438.082
	366.485
	394.912
	23.372
	370.143
	3.658

	
	Dec’14
	452.685
	396.403
	406.233
	21.769
	382.459
	-13.944

	
	Jan’15
	452.685
	394.049
	415.376
	19.059
	396.317
	2.268

	
	Feb’15
	408.877
	377.958
	392.532
	18.182
	374.35
	-3.608

	
	Mar’15
	452.685
	424.814
	452.864
	16.082
	436.782
	11.968

	SOUTHCO
	Apr’14
	274.521
	286.062
	275.453
	0
	275.008
	-11.054

	
	May’14
	283.671
	291.135
	278.337
	0
	278.532
	-12.603

	
	June’14
	274.521
	264.148
	270.431
	0
	269.739
	5.591

	
	July’14
	283.671
	252.704
	266.512
	0
	265.791
	13.087

	
	Aug’14
	283.671
	267.643
	278.181
	0
	277.861
	10.218

	
	Sept’14
	274.521
	264.708
	272.129
	0
	272.043
	7.335

	
	Oct’14
	283.671
	260.148
	260.909
	0
	259.509
	-0.639

	
	Nov’14
	274.521
	262.625
	262.601
	0
	261.393
	-1.232

	
	Dec’14
	283.671
	254.595
	257.974
	0
	257.783
	3.188

	
	Jan’15
	283.671
	251.594
	257.745
	0
	257.745
	6.151

	
	Feb’15
	256.219
	228.697
	239.717
	0
	239.717
	11.02

	
	Mar’15
	283.671
	281.88
	283.118
	0
	283.118
	1.238


*The above figures are as per EBC data. Energy drawal by SOUTHCO are excluding of energy consumed by NALCO at Damanjodi and IMFA at Theruvali. 
Members may please discuss
(G) Under Frequency Relay operation in OPTCL System during the month of March’15.

Since the frequency had never gone beyond the lowest setting of UFR, there was no UF Relay operation occurred during the month of March’15.

 Members may note
PART C – issues raised in 108th OCC meeting of ERPC
C1: PLCC Status installed in Eastern Region

In 106th OCC, Powergrid agreed to restore and maintain the PLCC system at both ends (its own end as well as the constituent end) of a line wherein the other ends are not being maintained by respective constituents for some reasons or others. It was decided that the cost of restoration and maintenance of PLCC system at such (constituent) ends of the line will be borne by the respective constituents. In addition to this the constituents also agreed to extend all possible support to Powergrid in carrying out the above work. 

It was decided in the OCC that the list of such PLCC equipments shall be forwarded to PGCIL. POWERGRID have written a letter to CGM (O&M) for execution of an agreement in this regard. 

EL Status
In the last meeting, CGM (O&M) stated that commissioning of EL at Bidanasi has been done. Commissioning of EL at 11 Nos. of S/Ss shall be completed by April 2015. It was also decided that OHPC may take action for installation of EL at their Balimela, Rengali and Upper Kolab PHs and synchronization of Indravati EL with GPS.  

CGM (O&M) / G.M. (Telecom) / OHPC may please deliberate.

C2: Status of UFRs healthiness installed in Eastern Region.

It was decided in the 105th OCC meeting of ERPC that constituents should check the UFR enunciation & PT fuse and thereby certify on monthly basis that UFRs are in service.
Further, it was decided to monitor the quantum of load connected to the UFR and constituents are to submit, on quarterly basis, maximum and average load quantum of each feeder with UFRs connected. OCC advised all constituents to submit the certificate on regular basis.

CGM (O&M) may please note.

C3: Status of “Third Party Protection Audit”

List of observations in 1st third Party Protection Audit along with updated compliances received from the constituents are available in ERP website 

The format for data collection to initiate 2nd Third Party Protection Audit is circulated to the constituents and also made available in ERPC website. All constituents requested to send requisite information by 16th March 2015. On site inspection of 2nd Third Party Protection Audit will commence after receiving the data.

In 107th OCC, members agreed to start 2nd Third Party Protection Audit from the month of May, 2015 with the check lists already designed and modified by ERPC in line with recommendation of the Task Force Committee. It was decided that relevant information as per data format already circulated may be collected during actual visit of Audit team. Finally it was decided in the 108th OCC meeting to conduct 3rd Party Protection Audit from the month of June, 2015.
CGM (O&M) may please note.

C4: Status of 80 MVAr line reactor of 400 kV Meramundali-Angul at Meramundali.

The line reactor of 400 kV Meramundali-Angul at Meramundali was taken out of service without getting clearance from ERLDC, for which OCC expressed its concern. It was decided in the OCC that OPTCL shall investigate and furnish a report to ERPC for taking out the reactor from service without obtaining clearance from ERLDC.
CGM (O&M) / SLDC may please deliberate.

C5: 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG) S/s 

400/220 kV, 2 X 315 MVA S/S at Bolangir has been established by Powergrid as part of  ISTS system & the following 220 kV interconnecting lines were envisaged to be established by OPTCL:
(i) LILO of OPTCL’s Katapali-Bolangir line (One ckt) at Bolangir (PG): 
(ii) Bolangir (PG)–Bolangir S/C line.

(iii) Bolangir (PG)-Kesinga S/C line. 
The status as deliberated in the OCC was 

that  GM (Construction) stated that 220 kV Bolangir-Bolangir (PG) line, which is a part of 220 kV Bolangir–Kesinga D/C line with one ckt LILO at Bolangir(PG) may be delayed due to land dispute issue raised by IDCO. The schedule of commissioning of the line is as follows: 

(i) LILO of OPTCL’s Burla-Bolangir line (One ckt) at Bolangir (PG): May 2015
(ii) Bolangir –Bolangir (PG) S/C line , which is a part of proposed Bolangir- Kesinga D/C line with one ckt LILO at Bolangir(PG): Getting delayed due to land dispute.

(iii) Bolangir PG-Kesinga S/C line (Part of Bolangir-Kesinga D/C line): Tender opened but not finalized.
OCC advised to plan other alternatives for Sl. (ii) and (iii) as these were getting delayed due to land dispute.

CGM (Const.) / CGM (O&M) may please update the status.
C6: Future requirement of Special Energy Meters and DCDs 
The requirement of frequency based ABT Special type meters up to 2014 has been procured by Powergrid and likely to be exhausted shortly. Beneficiary Constituents of ER are requested for assessment of their requirement of Special Type Energy Meters and DCDs for the period from 2015 to 2017 and intimate the same in the next OCC meeting so that the advance action for procurement can be taken.
SLDC has furnished the list of defective DCDs to ERPC. It was decided in the 108th OCC meeting that the list shall be forwarded to Powergrid for taking necessary action.
SLDC may deliberate.

C7: Certification through BIS as per IS 18001:2007 to all generating / transmission units. 

In the last meeting CGM (O&M) stated that BIS has not responded yet. However, BIS will be reminded again.  

CGM (O&M) may please deliberate the status.

C8: Pollution mapping for Eastern Region 

In 107th OCC meeting, Powergrid informed that the Pollution measurement would start from 1st April, 2015. Constituents were requested to complete the “First set of Pollution Measurement” by 15th April, 2015 and communicate the measurement results to the ERPC, Powergrid and CPRI in the prescribed format (available in the ERPC website). 

In the last meeting, Southco Utility stated that out of 26 Nos of locations hanging of insulators for 5 Nos have been completed. The remaining locations shall be completed soon. Other Distribution utilities shall take necessary action for hanging of insulators at their specified locations.

CGM (O&M) / SOUTHCO may please deliberate.

C9: Mock Black start exercises in Eastern Region–ERLDC

The mock black start exercise for OHPC stations for the FY 2015-16 has been scheduled by ERPC.  The test-1 schedule is as detailed.
1. Upper Kolab HEP

Last week of May, 2015
2. Rengali HEP


2nd week of June, 2015
3. U. Indravati HEP

3rd week of June 2015
4. Balimela HEP


1st week of November, 2015
Members may discuss-SLDC / OHPC may please note.

C10: Proposal for review of Power Demand Order (PDO) condition for HVDC Gazuwaka poles, in view of repeated tripping in South Odisha.

ERLDC had made a presentation on the existing and proposed PDOs at HVDC Gazuwaka poles and sought views of OPTCL for implementation in the 106th OCC meeting of ERPC. In 29th PCC, OPTCL agreed to the proposal. 

In the OCC meeting it was decided that, OPTCL shall study and forward their comments to ERPC / ERLDC.
CGM (O&M) may please deliberate.

C11: Overloading of 400 kV Meramundali-Mendhasal line
The loading of 400 kV Meramundali-Mendhasal line as observed was 504 MW towards Mendhasal, out of which 56 MW power was flowing towards Baripada PG from Mendhasal through Mendhasal-Baripada 400 kV D/C line. Normally power flow is from Baripada to Mendhasal. This reverse power flow might be due to drawal by WB system. Moreover reactive power flow from Baripada was 120 MVAr. The reactive flow could have been reduced by isolating one of the 400 kV ckts. ERLDC may take appropriate action to reduce the reactive flow.
Members may discuss.
C12. Commissioning of new Transmission elements.

1. NTPC Barh Unit-V (660 MW) was synchronized at 15:00 Hrs on 01.03.2015 but tripped. Subsequently synchronized at 19:55 Hrs on 04.03.2015 but tripped at 21:20 Hrs of same day. 
2. 400 kV GMR-Meramundali S/C line was idle charged at 14:40 hrs of 18.03.2015. Subsequently GMR Unit-III was shifted to Meramundali at 21:11 hrs of 18.03.2015.
3. 3 X 500 MVA, 765/400 kV ICT-IV at Angul was charged at 16:15 hrs of 24.03.2015. Subsequently 3 X 80 MVAR L/R of 765 kV Angul-Jharsuguda line was charged at Angul at 19:02 hrs of 24.03.2015.

4. 765 kV Angul-Jharsuguda ckt-II was finally charged at 15:41hrs of 30.03.2015.

5. 765 kV, 330 MVAR B/R –II at Angul was charged at 16:53 hrs of 28.03.2015.

PART-D – Operational Issues
D1: Non-compliance of drawal schedule by DISCOMs

Non compliance of drawal schedule messages issued to Discoms during the month of March’2015 is as tabled.
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)

	1
	CESU
	37
	60.946

	2
	WESCO
	47
	8.698

	3
	NESCO
	39
	11.968

	4
	SOUTHCO
	22
	1.238

	
	Total
	145
	82.850


All the Discoms are requested to predict their drawal in a realistic manner to avoid over drawal / under drawal. Frequent revision of drawal schedule may be avoided as for as possible.
Discoms may please deliberate.

 D2: Availability of data of real time power flow of feeders covered under Under-frequency Load shedding scheme (UFLS) and lower relief expected to obtained in real time system operation

In the last meeting DGM (Telcom.) stated that the delivery date is 06.04.2015. The firm has requested to accept DD in place of CBG. However the firm is yet to submit offer for inspection.

G.M. (Telecom) / Sr. G.M. (CPC) may please update the status.
D3: Reporting of major incidents.

In the last meeting, GM (O&M) stated that, E&MR wing of respective circles are requested to create awareness between the Shift Engineers for study of the relay indications for proper reporting. 

GM (O&M) stated that Electromagnetic Relays at Narendrapur and Bhanjanagar shall be replaced by 15th April’2015.

CGM (O&M) may please deliberate.
D4: Levy of Reactive Energy Charges due to injection of VAR to the grid.


It is noticed that GRIDCO is the only constituent in ER, liable to pay Reactive Energy charges due to injection of reactive power to the pool at the following inter connection point for the period from 23.02.2015 to 01.03.2015.
(1) 400kV Indravati-Indravati PG
(2) 400kV Meramundali- Angul PG D/C
(3) 220kV Rengali – Rengali PG D/C
(4) 132 kV Baripada PG – Rairangpur
In the last meeting, GM (O&M) stated that, the reactive power flow at both the ends of transmission line need to be compared to ascertain the VAr injection.  OPTCL / SLDC shall compare such VAr flow and confirm whether the line itself is generating VAr and do the needful.

Further, long transmission lines with less loading are responsible for reactive power injection to the grid. It may be examined to keep minimum number of circuits in service to evacuate power from Generating Stations during low generation e.g. Balimela-Jaynagar, Indravati-Theruvali, JSPL-Meramundali.
Members may discuss.
D5: Prolonged outage of transmission elements and tentative revival dates
	Sl.No
	Name of transmission element
	Reason of outage
	Probable date of revival

	1
	220 kV Jayanagar-Theruvali ckt-III Breaker
	Breaker defunct
	May 2015

	2
	220/132 kV, 100 MVA Auto-II at Duburi  
	After inspection by repairer, date can be ascertained
	Can be ascertained after inspection.


C.G.M. (O&M) may please update the status.

D6: Communication issues 
(i) Installation of communication equipment by CGPs / Industries.

The status of data communication from CGPs as deliberated in the last meeting is as follows

	Sl. No
	Name of CGP
	Present status

	1
	M/s Sri Ganesh Metalicks Ltd.
	PLCC / SCADA not established. M/S Sri Ganesh proposed for communication through wireless communication mode. They have been permitted for testing. No progress thereafter.

	2
	M/s IFFCO, Paradeep
	Work has been awarded to M/s Bharat Kumar Sahoo. Outdoor commissioning work is completed. Testing of DPLC is in progress.

	3
	M/s MSP Mettalicks
	PLCC / RTU installed. Database has already been prepared by OPTCL. Final RTU integration with OPTCL system by the vendor is awaited.

	4
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC / SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far.

	5
	M/s Adhunik Metallics
	PLCC & RTU installed. Database has prepared by OPTCL. Commissioning of RTU is yet to be done.

	6
	M/s Rohit Ferrotech
	PLCC established and inspection by Telecom Engineers completed.  Data base has already been prepared by OPTCL.    

	7
	M/s VAL, Jharsuguda
	No isolator status is available. MW/ MVAR not available for Sterlite 1/2 line, station transformer / Smelter. CBs of Bus coupler data, Bus-1 kV/Hz are not available. As per MOM between OPTCL & Sesa Sterlite, Jharsuguda dtd 22.09.2014, provision for telemetry data will be extended within 6 months.(March,2015)


In the last meeting, Member Secretary, GCC stated that after receiving the updated information from Telecom, a meeting shall be convened with all such defaulting CGPs by the GCC.
GCC / GM (Telcom.) may please deliberate
(ii) Availability of Tap position of 400kV ICTs at Mendhasal.

It is noticed that tap position of Meramundali ICTS are not available for SCADA display.
In the last meeting, DGM (Telecom) stated that Tap position indicator (TPC 2000) have already installed and integrated with RTU for both the ICTs at Mendhasal. The same will be installed for Meramundali as soon as TPC2000 is available.

CGM (O&M) / G.M. (Telecom) may update.
(iii) Availability of data at SLDC.

The data for the following elements are not available for SCADA display.

(a)  Power flow through 132 kV Paradeep- Jagatsinghpur ckt.
(b) Power flow through 132 kV Jajpur Road- Anandpur ckt.
(c)  Machhakund generation data
(d) JSPL (Angul) generation data
In the last meeting, DGM (Telecom) stated that, for item (a) and (b), transducers have been installed and cabling completed. Integration of Transducer with RTU shall be done shortly. For item (c) M/s Chemtrol has been intimated to restore and for item (d) M/s JSPL has been asked to restore its generation data at SLDC soon.

G.M. (Telecom) may please deliberate.
(iv) Integration of new element.

M/s SSL-SEZ became a consumer of WESCO with effect from 20.03.2015 and importing power through intra State open access from its CGP at Jharsuguda as well as from other utility. The drawal of SSL-SEZ needs to be integrated to SCADA to ascertain WESCO drawal and State demand on real time basis. Telecom may explore for integration of SSL-SEZ drawal and display in the VPS of SLDC control room.
In the last meeting, DGM (Telecom) stated that, RTU of M/s SSL-SEZ is reporting to ERLDC. Data at SLDC is being displayed from ERLDC. ERLDC shall be requested to issue of necessary instruction to M/s SSL-SEZ for extending its Smelter data to them, so that the same can be displayed at SLDC. However, the smelter drawal has been made available at SLDC through generalized calculation procedure. It is observed that the smelter drawal is yet to be displayed correctly.
G.M. (Telecom) may please deliberate.

D7: Display of dashboard data.

In the last meeting, DGM (Telecom) stated that, Mr. P.L Gouda, DM (Telecom.) shall act as nodal officer to receive all complaints of Distribution utilities regarding Dashboard problems and rectify thereof. CGM (IT) stated that the newly designed Dashboard is working satisfactorily and the interruption has been reduced considerably. All Distribution Utility were requested to communicate their feedback to CGM (IT) for further modification of the Dashboard display.

DISCOM / CGM (IT) / G.M. (Telecom) may please deliberate.
D8:  Communication to Balimela HEP.
Very often it is noticed that the land line / PLCC telephone of Balimela HEP is remaining out of service. Due to failure of communication the Black Start exercise could not be conducted. Also important instructions could not be communicated. It is suggested to strengthen the communication system by providing additional Mobile phone to Balimela HEP as well as to other HEPs also. 

OHPC may please deliberate
D9:  Non compliance of OGC provision by UI HEP.
Unit 1 of UI HEP was under shutdown for Annual Maintenance. On 17.04.2015 UIHEP requested SLDC to allow shutdown of Unit-2 for Annual Maintenance for the period from 24.04 to 19.05.2015. Since one unit was already under shutdown, SLDC did not issue shutdown of permission for Unit-2. UI HEP was taken shutdown of their Unit-2 on sou-motu, without waiting the consent of SLDC, which is a violation of OGC provision.

OHPC may deliberate.  
D10: DISCOM Issues 
SOUTHCO:

ABT issue

1. The data in the new format for ABT Dash Board is not functioning properly except only the current Drawl. 

2. Feedback on the Data display system has been submitted.
3. BSNL has been requested for providing the leased line with necessary application and is under process.

4. Request for taking remedial measures for providing all 57 nos interception point data to Southco with Auto transformer Data as well as Energy reading at 00.00hrs of all points each day. 

5. Low voltage problem in Gunupur, Akhusingi &Parlakhemundi area during BTH power in peak hours.

6. After charging of Dabugaon  Grid S/s South is drawing power. At present one No. of 12.5 MVA has been commissioned at Dabugaon, which is inadequate to meet the load requirement of the area. 2nd 12.5 MVA Tfr may be installed. 
NESCO

1) Display of Dashboard Data of NESCO as per the proposed format submitted in the 79th PSOC meeting.

2) Long time server error problem to be sorted out, which had been occurred from 22.04.15.

PART E: OPERATIONAL PLANNING

E1:  Commissioning status of New Transmission elements. 

As deliberated in lat meeting the status of commissioning of new transmission elements is as follows:
	   Sl. No
	    Details of transmission element
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by June 2015.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal for which work order / PO issued. (October-2015)

	3
	Commissioning of 400 kV Ib-Meramundali D/C line.
	400kV SSEL-Meramundali line has been idle charged from SSEL end. Due to theft of conductor line could not be charged. Expected to be charged by end of June’2015. 

	4
	Commissioning of 400 kV Duburi-Meramundali D/C line.
	Work is in progress after disposal of Case. Expected by the end of May 2015. 

	5
	Commissioning of 220 kV Bidanasi-Cuttack line
	Work in progress and expected to be completed by June 2015.

	6
	Commissioning of 220/132 kV Cuttack S/S
	Work in progress and expected to be completed by June 2015.

	7
	Commissioning of 132 kV Baripada (PG)-Jaleswar line
	Work has already been started, which will be completed by December 2015.

	8
	Commissioning of 220/132 kV Kesinga S/S
	Work under progress. Expected by September 2015.

	9
	Connectivity to Keonjhar PG
	Proposal is mooted to be placed in the BoD meeting for connecting the proposed 220 / 33 kV Keonjhar S/S and with Turumunga S/S through 2 Nos. 220 kV ckts each. 

	10
	LILO of 220 kV Burla - Bolangir line (one ckt) at Bolangir(PG)
	Work awarded. Expected to be completed by June, 2015

	11
	220 kV Bolangir –Kesinga D/C line and LILO of one ckt at Bolangir(PG).
	220kV Bolangir - Kesinga D/C line is under construction. It is proposed to connect Bolangir (PG) through LILO arrangement of one ckt. (may be delayed due to land dispute with IDCO)


[Action: CGM (Construction)]

Status of Discom’s action plan for power drawal from the S/Ss expected to be commissioned in near future. 
	   Sl. No
	    Name of the sub-station
	Probable month of commissioning
	Name of DISCOM
	Action taken by Discoms

	1
	132/33kV, 2x20 MVA  Banki 
	Charged
	CESU
	33 kV feeder shall be charged by April’15

	2
	132/33kV, 2x20 MVA  Konark 
	Apr’15
	CESU
	Line existing

	3
	132/33kV, 2x20 MVA  Samuka beach 
	Charged
	CESU
	Completed by end of Apr’15

	4
	132/33kV, 2x20 MVA  Khajuriakota 
	June’15
	CESU
	33 kV feeder work shall be completed by June’15

	5
	132/33kV, 2x40 MVA  Sarasmal 
	Charged
	WESCO Utility
	

	6
	132/33kV, 2x40 MVA  Kalunga 
	Apr’15
	WESCO Utility
	

	7
	220/33kV, 2x20 MVA Banei 
	Dec’15
	WESCO Utility
	

	8
	132/33kV, 2x12.5 MVA  Dabugaon 
	Charged
	SOUTHCO Utility
	33 kV Dabugaon and Papadahandi feeder completed

	9
	132/33kV, 2x12.5 MVA  Umerkote 
	Charged
	SOUTHCO Utility
	33 kV feeder shall be completed by May’15

	10
	132/33kV, 2x20 MVA  Nawapara 
	Charged
	WESCO Utility
	33 kV feeder work completed.

	11
	132/33kV, 2x20 MVA  Padmapur
	June’15
	WESCO Utility
	

	12
	132/33kV, 2x20 MVA  Udala 
	Dec-15
	NESCO Utility
	Line existing

	13
	132/33kV, 2x20 MVA  Somanathpur 
	May’15
	NESCO Utility
	33 kV feeder existing


As decided in the last meeting, CESU stated that action is being taken for construction of 33/0.4 kV S/S at Mendhasal to avail power supply for Mendhasal area. 

It is noticed that commissioning of new transmission elements is not being intimated to SLDC by respective field units, which required for operation as well as reporting purpose.
All DISCOMS may update the status / CGM(O&M) & CGM(Const.) may please deliberate
E2: Installation of Energy Metering at Hydro / Traction & Solar projects.

ABT compliance meters have been installed in all OHPC stations except UIHEP. As per report received four sets of meters have been installed at 220kV UIHEP_Theruvali circuits. Installation of meters at ICT-I & II is yet to be done.
Billing from those energy meters is yet to be done by Gridco. 

WESCO Utility shall approach Rly. Authority for installation of required Class of CT & PT at their Bhalulata, Bamara and Chandiposi Traction points.

CGM (O&M)may update the status / OHPC / WESCO may please deliberate.
E3: TTPS ISSUE.

Implementation of Feeder Metering

Installation of feeder meters at TTPS outgoing feeders is yet to be completed.
GRIDCO / TTPS may please update.
E4: Shifting of 33 kV line from Balasore Grid S/S yard to facilitate separation of Tfr and Balasore Alloy bays.

In the last meeting, CGM (O&M) stated that NESCO has to expedite the work, as it is very much delayed.

NESCO may please deliberate.
E6: Major Events in the month of March’15
132/33kV, 2 X 40 MVA  Sarsamal sub-station & 132/33kV, 2 X 20 MVA  Samuka sub-station commissioned during March’ 2015.
E7: Important Grid Incidences during the month of March’15.

Important incidents occurred during the month of March’15 are as detailed.

(i)  On 12.03.2015 at 17:19   hrs, 400 kV Angul Ckt-II , 400 kV IbTPS  Ckt-II, Mendhasal Ckt, ICT-I, JSPL-I  (main breaker only) tripped at Meramundali S/S. 400 kV Bus-I at Meramundali S/S became dead.  

(ii) On 24.03.2015 at 13:09   hrs, GMR, JSPL Ckt-I&II tripped at Meramundali S/S 

C.G.M. (O&M) may please deliberate.

E8: Outage of major transmission Elements during the month of March’15. (above 10 hrs).

Outage of major transmission elements above 10 hours during the month of March’15 is as detailed. 
	Sl No
	Transmission lines
	Tripping Dt /time
	Restoration Dt/time
	Reason

	1
	132 kV Aska-Berahmpur Ckt
	03.03.15

14:14
	04.03.15

10:45
	‘Y’ ph insulator damaged at Loc. No-65

	2
	400/220 kV , 315 MVA ICT-I at Mendhasal
	03.03.15

22:58
	04.03.15

12:32
	 ‘Y’ ph LA burst at Baripada S/S.

	3
	220 kV Mendhasal-Bhanjanagar Ckt
	11.03.15

10:47
	12.03.15

15:23
	‘Y’ ph conductor damaged between Loc. No-331 and 332

	4
	220 kV Meramundali-Kaniha Ckt-I
	21.03.15 13:43
	24.03.15

20:33
	Breaker problem at Meramundali end.

	5
	132 kV  Kendrapara-Paradeep Ckt-II
	21.03.15 17:42
	24.03.15

11:21
	‘R’ ph jumper snapped at Loc. No-218

	6
	132 kV Budhipadar-MCL Ckt-I
	28.03.15

15:00
	29.03.15

14:35
	‘Y’ ph insulator damaged at Loc. No-20

	7
	220 kV Budhipadar-IbTPS Ckt-IV
	30.03.15

16:30
	31.03.15

13:19
	‘R’ ph conductor snapped at Loc. No-13


C.G.M. (O&M) may please deliberate.

E9: Review of Outage Program of State Generators / Transmission elements for the month of May’2015:

Tentative Outage programme for State Generators for the month of May’2015 are as follows:
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1

# 6
# 7
	18.04.15 to 31.07.15
17.02.14 to continue
28.02.15 to 30.04.15
	Capital Maintenance
Programming for R, M & U
Annual Maintenance

	2
	Chiplima
	# 1
#3
	15.05.15 to 31.05.15
15.02.14 to continue
	 Annual Maintenance

Programming for R & M 

	3
	Balimela
	# 1
#4
#8
	31.01.13 to continue
15.04.15 to 10.05.15

15.05.15 to 10.06.15
	Programming for R & M 

Annual Maintenance

Annual Maintenance

	4
	Rengali 
	# 1
# 2
	11.05.15 to 31.05.15

11.05.15 to 31.05.15
	Governor Rectification 

Governor Rectification

	5
	Upper Kolab 
	# 1
	05.05.15 to 28.08.15
	Capital Maintenance 

	6
	Upper Indravati 
	# 1

# 2
	27. 03.15 to 22.04.15

24.04.15 to 18.05.15
	Annual Maintenance

Annual Maintenance


OHPC may deliberate. 
E10: Generation Program for the month of March’15.

Generation schedule for the month of March’15 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Programme (MW)
	Reservoir Level as on 01.04.14
	Reservoir Level as on 01.04.15
	MDDL
	High Flood    Reservoir Level

	
	May’15
(1st fortnight)
	May’15
(2nd fortnight)
	
	
	
	

	HPS, Burla
	60+40
	30+20
	619.04ft 
	614.02ft
	590 ft.
	630 ft.

	Balimela
	80
	170
	1497.90ft 
	1493.30ft
	1440 ft.
	1516 ft.

	Rengali
	100
	100
	121.10mt

1.78mt mtr mt
	120.05mt mt
	109.72mtr 
	123.5 mtr.

	U.Kolab
	80
	80
	853.16mt mt
	853.76mt
	844 mtr 
	858 mtr.

	U.Indravati
	300
	300
	637.55mt mt
	636.18mt mt
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2736.35ft 
	2730.50ft ft
	2685 ft.
	2750 ft.

	TOTAL
	690
	730
	
	
	
	


OHPC may update. 
PART F: OTHER ISSUES
F1:  Suspension of ABT for the block period from 42 to 49 on dated 27.03.2015 
On dated 27.03.2015 SLDC instructed TTPS for backing down of generation to limit he Auto-2 Power flow, to allow shutdown of 132 kV TTPS-Duburi D/C line. Auto-1 was under shutdown. During the process of shutdown all Stage-I Units of TTPS got tripped.   
However, TTPS on dated 31st March 2015 has requested for suspension of ABT for the block period from 42 to 49 of 27.03.2015 considering the case as a transmission constraint. Again on 20.04.2015 TTPS in its mail indicated that the Deviation Charges has been suspended for the block period from 41 to 49 of 27.03.2015.
TTPS may please deliberate / Members may discuss

F2:  Date and Venue of the next (86th) PSOC meeting:
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