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Agenda

for

124th Power System Operational Coordination Meeting

Date: 27.08.2018
Venue: PTC, Chandaka, Bhubaneswar 

Odisha Power Transmission Corporation Ltd. Bhubaneswar.
Agenda for 124th PSOC Meeting to be held on 27.08.2018 at PTC, Chandaka, Bhubaneswar
Item no. 1: Confirmation of the minutes of the 123rd PSOC Meeting held on 28.07.2018
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2017/2486 (47) dated 08.08.2018 to all the members and also uploaded in the SLDC website. Members may offer their comments. If there is no comment, the minutes of the meeting may please be confirmed.

PART A

(List of items to be discussed for which the details are given in the subsequent parts)
B   : Grid Performance for the month of July’2018
C.1: Status of projects funded under PSDF scheme

C.2: Scheduling of Un-requisitioned Surplus (URS) power from ISGS – ERLDC
C.3: Long Outage of transmission elements in Eastern Region
C.4: Implementation of Web based PSP report in ERLDC 
C.5: Agenda point related to load forecasting by SLDC   

C.6: Status of Implementation of islanding schemes in ER- Islanding scheme at IbTPS- OPGC Data C.7: Implementation of Automatic Demand Management Scheme

C.8: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s

C.9: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN.

C.10: Certification through BIS as per IS 18001:2007 to all generating/ transmission units 
C.11: for GEOSPATIAL energy portal of Neeti Aayog-CEA 

C.12: Mock Black start exercise in Eastern Region.

C.13: Prolonged outage of Power System elements in Eastern Region.

C.14: Update on status of telemetry.
C.15: Shutdown proposal of transmission lines and generating units for the month of September’18
D.1: Non-compliance of drawal schedule by DISCOMs

D.2: Communication issues. 
D.3: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.
D.4: DISCOM agenda.
E.1: Commissioning status of New Transmission elements. 

E.2: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC
E.3: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.

E.4: Major Events in the month of July’18
E.5: Important grid incidences during the month of July’18.

E.6: Outage of major transmission Elements during the month July’18. (above 10 hrs).
E.7: Review of Outage Program of State Generators for the month of September’2018
E.8: Generation Program for the month of September’2018.
E.9: Anticipated power generation and demand for the month of September’2018.

F.1:  Date and Venue of the next (124th) PSOC meeting
PART B: GRID PERFORMANCE
Review of Grid Performance for the month of July’18.

A. Frequency:

Hourly frequency variation for the month of July’18.
	Month
	% of time frequency remained
	Average

	
	<49.00
	49.00-49.70
	49.70-49.90
	49.90-50.05
	>50.05
	

	May’18
	0.00
	0.14
	18.41
	69.25
	12.17
	49.91

	June’18
	0.00
	0.08
	8.36
	71.44
	20.13
	49.64

	July’18
	0.00
	0.05
	6.90
	72.04
	21.02
	49.65


Maximum & Minimum frequency during the month of June & July18.
	Month
	Freq (Hz)
	Date
	Time

	June’18
	Maximum –50.16
	03.06.18
	08:00 Hrs

	
	Minimum – 49.68
	19.06.18
	22:15 Hrs

	July’18
	Maximum –50.12
	04.07.18
	13:00 Hrs

	
	Minimum – 49.73
	18.07.18
	19:30 Hrs



In the 123rd PSOC meeting Telecom stated that adoption of PMU frequency can resolve the problem of mismatch with ERLDC frequency.

Telecom may please deliberate.
B. Grid Demand for the month of July’18
	 Month
	Max. Consumption
	Demand
	Maximum Demand
	Minimum Demand

	
	MU
	Date
	MU
	Avg. (MW)
	MW
	Date
	Time 
	MW
	Date
	Time 

	June’18
	98.45
	01.06.18
	2497
	3455
	4729
	01.06.18
	02:00
	2173
	29.06.18
	14:00

	July’18
	94.27
	29.07.18
	2572
	3457
	4498
	28.07.18
	22:00
	2010
	16.07.18
	13:00

	July’17
	86.54
	06.07.17
	2437
	3276
	4233
	05.07.17
	20:00
	2596
	23.07.17
	14:00


C. Voltage Profile of 220 kV Buses in OPTCL system for the month of: July’18

	Sl. No
	S/s Name
	Maximum
	Minimum

	
	
	kV
	Day
	Time
	kV
	Day
	Time

	1
	Atri
	228.16
	21
	6:00
	210.84
	29
	22:30

	2
	Balasore
	231.86
	22
	10:00
	209.80
	18
	22:00

	3
	Barkote
	231.51
	22
	17:00
	224.70
	5
	20:00

	4
	Bhadrak
	234.34
	22
	9:45
	211.65
	11
	19:45

	5
	Bhanjanagar
	231.45
	22
	3:45
	218.81
	31
	19:00

	6
	Bidanasi
	229.43
	22
	6:00
	217.42
	11
	19:30

	7
	Bolangir
	229.72
	22
	4:15
	211.94
	2
	19:15

	8
	Budhipadar
	231.05
	3
	13:45
	218.69
	7
	8:30

	9
	Chandaka
	228.91
	21
	6:45
	213.90
	9
	19:15

	10
	Cuttack
	227.70
	21
	6:45
	213.15
	9
	19:15

	11
	Duburi(O)
	232.03
	22
	6:00
	216.05
	4
	17:30

	12
	Duburi (N)
	230.30
	22
	5:45
	217.60
	11
	20:30

	13
	Jayanagar
	238.90
	23
	13:00
	226.08
	14
	19:30

	14
	Joda
	229.03
	22
	6:00
	216.10
	9
	20:00

	15
	Katapalli
	232.95
	22
	7:30
	212.34
	20
	10:45

	16
	Lapanga
	233.47
	22
	6:45
	222.68
	28
	16:45

	17
	Laxmipur
	236.65
	23
	13:00
	223.89
	4
	19:30

	18
	Mendhasal
	230.36
	21
	6:45
	216.04
	9
	19:15

	19
	Meramundali
	225.56
	21
	5:30
	217.94
	3
	19:30

	20
	Narendrapur
	229.66
	3
	12:00
	211.07
	4
	20:30

	21
	Nayagarh
	229.09
	22
	3:45
	211.36
	9
	19:15

	22
	Paradeep
	230.76
	22
	6:00
	207.67
	11
	19:45

	23
	Tarkera
	233.36
	22
	17:00
	224.52
	10
	19:45

	24
	Theruvali
	230.93
	25
	17:15
	214.19
	4
	20:30

	25
	Samangara
	228.16
	21
	5:45
	212.81
	9
	19:30


The maximum Voltage of 238.90 kV occurred at Jayanagar 220 kV bus, while Paradeep 220 kV bus has experienced the minimum Voltage of 207.67 kV. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV Voltage profile of Mendhasal, Meramundali  and New Duburi bus during the month of July 2018 are indicated. 
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Members may discuss.
D. Loading of 220/ 132 kV Auto at  220 kV S/Ss in OPTCL system for the month of July-2018 [image: image7.emf]AUTO TRANSFORMER LOADING FOR THE MONTH OF  July'2018

Name of the 220 kV Sub-Station Capacity REMARKS

( Feeding Sub-stations/Feeders )

MVA MW Day Time MW Day Time

2x160 48.84 24 19:30 7.32 27 12:15

47.40 24 19:30 7.20 27 12:15

88.00 19 04:15 12.68 3 09:45

88.92 3 10:30 22.76 25 09:15

89.72 3 10:30 23.12 25 09:15

1x100 58.20 28 20:45 7.48 12 15:00

1x160 105.32 3 16:00 6.92 16 15:45

YET TO BE COMMISSIONED

1x160 84.40 3 09:15 14.16 27 20:30

1x160 74.64 3 09:15 12.20 27 20:30

1x160 48.72 23 19:15 9.36 16 15:00

1x100 34.20 23 19:15 6.28 16 15:00

1x100 34.00 23 19:15 6.44 16 15:00

2x160 122.16 18 19:30 30.60 22 04:30

124.12 18 19:30 32.32 22 04:30

89.16 10 16:30 29.76 7 21:30

87.24 12 21:00 29.80 7 21:30

1x100 57.68 3 22:45 14.80 14 13:45

1x160 113.24 19 09:00 15.92 5 16:00

1x100 70.52 19 09:00 8.64 28 16:30

1x160 95.56 3 23:00 14.68 23 00:30

CUTTACK 1x160

69.28

31 20:30 14.12 13 09:00

1x160 57.60 28 15:30 5.40 9 14:45

1x100 29.00 2 21:45 3.60 5 16:30

1x100 37.16 26 11:45 3.04 9 14:45

1x160 74.76 3 19:00 9.76 14 16:45

1x160 77.28 27 10:00 9.84 14 16:45

53.16 19 01:30 24.72 23 12:15

53.08 19 01:30 25.52 23 12:15

53.04 19 01:30 25.68 23 12:15

1x100 23.60 31 21:30 2.72 1 13:45

1x100 23.56 31 21:30 4.16 1 13:30

1x160

2x160 73.68 20 09:00 12.28 7 21:30

73.48 20 09:00 12.24 7 21:30

45.16 30 12:00 5.80 1 02:30

47.72 25 08:00 5.76 1 02:30

46.60 25 08:00 5.64 1 02:45

2x100 24.60 10 05:30 7.20 5 12:00

36.60 7 06:00 10.20 5 12:00

2x160 108.08 12 19:45 21.20 5 09:30

107.16 12 19:45 23.88 3 09:15

1x100 62.04 12 19:45 1.12 4 09:15

1x160 114.88 8 20:45 33.20 22 06:45

1x100 70.04 8 20:45 20.00 22 06:45

1x50

4x100  57.96 25 11:00 9.12 6 20:15

59.40 25 10:45 10.08 6 20:15

56.80 10 05:30 9.32 6 20:15

57.80 25 10:45 10.00 6 20:15

2x100 85.20 11 19:45 6.84 25 15:00

80.36 11 19:45 7.08 25 15:00

1x160  57.26 22 04:45 0.01 2 06:30

1x160 57.26 22 04:45 0.01 2 06:30

2x100 93.80 4 18:30 1.56 12 16:00

70.60 12 16:15 7.92 15 09:15

LAPANGA                                             

{Kuchinda, Aryan Viraj, Shyam Metallics}

TARKERA 220/132 KV

[ Rourkela, Rourkela Tr.,RSP(I), Chhend , 

Adhunik Metal,  Rajgangpur, OCL(I), 

Rajgangpur Tr.] 

BOLANGIR (SADAIPALLI)  220/132 KV

{ Bolangir, Patnagarh, Sonepur, Saintala, 

Khariar, Barpalli }

KATAPALI 220/132 KV

{Chipilima,Bargarh, ACC,Sonepur & 

Katapali area load.}



JODA 220/132 KV

{ Joda,Tensa, FAP(I), Bolani(I), Nalda 

Tr.,Polasponga, *Rairangpur, Bhalulata 

traction}

BIDANASI 220/132 KV

{Bidanasi, Khurda }

3x100 



CHANDAKA 220/132 KV

{ Chandaka, Bhubaneswar, Nimapada, 

Ransinghpur, Puri,Kesura, Kaipadar Tr. }

JAYANAGAR 220/132 KV.

[Damanjodi(NALCO), Traction S/Ss,

Tentulikhunti, Sunabeda, Jayanagar]



"*" - Alternate P/S from 

Kuchei.



DUBURI 220/132 KV 

{Duburi, Bamnipal(I), BRPL, MESCO, 

Jajpur Road, Kalarangi, Jajpur Town}

Mendhasal { Part area load of Khurda S/S}

MERAMUNDALI 220/132 kV

{Meramundali Traction, Dhenkanal, 

Navchrome(I), Hind Metal, Aarti,BRG}

3x100



SAMANGARA                                          

{ Puri, Nimapara & Konark}

NARENDRAPUR 220/132KV

{ Narendrapur, NarendrapurTr, Berhampur, 

Chhatrapur, Ganjam, Balugaon, 

Digapahandi, Mohana.}

THERUVALLI 220/132 KV.

{Theruvali, IMFAL(I), JK(I), Junagarh, 

Kesinga,Powmex(I), Rayagada, }

BUDHIPADAR 220/132 KV

{ Jharsuguda, Jharsuguda Tr, Cemco(I), 

MCL, Sundergarh,Brajarajnagar, 

Rajgangpur}

2x160 

Rayagada & Paralakhemundi 

can be fed from Machhkund 

system.

Supported by Burla & 

Chipilima power.

PARDEEP 220/132 KV

{ Paradeep, Kendrapada, Pattamundai, 

Chandikhol, Cuttack, Jagatsinghpur, 

Phulnakhara}



TTPS  220/132 KV

{ Chainpal, FCI (I), Angul, MCL Nandira(I), 

Rairakhole,Boinda,Kamakhyanagar,

Kalarangi,Nuapatna, Choudwar } 



BALASORE 220/132 KV

{ Balasore, Birla Tyre(I), Ispat Alloy(I), 

Jaleswar, Jaleswar(T)}

Drawal details

Maximum Minimum



BHADRAK 220/132 KV

{Bhadrak area load, Bhadrak(T),Soro,  

FACOR (I), Dhamra Port}

BHANJANAGAR 220/132 KV

{ Bhanjanagar, Aska, Phulbani, Ganjam, 

Chatrapur}

3x160 

ATRI                                                     

{Banki, Khurda, Chandpur & Argul}


E. DISCOM Drawal up to the month of July’18
	Name of DISCOM
 
	Month


	Approved Energy Drawal Prorated for the month (MU)
	Scheduled Energy (MU)
	Actual Energy Drawal 
( MU)
	Open Access Import Schedule
(MU)
	Net Energy Drawal 
( MU)
	Overdraw (MU) 

	
	
	1
	2
	3
	4
	5=(3-4)
	6=(5-2)

	CESU
	Apr’18
	745.479
	734.495
	770.403
	19.655
	750.748
	16.253

	
	May’18
	770.329
	819.87
	850.674
	19.558
	831.116
	11.246

	
	June’18
	745.480
	836.254
	848.445
	14.180
	834.265
	-1.989

	
	July’18
	770.329
	805.001
	823.135
	16.512
	806.623
	1.622

	WESCO
	Apr’18
	585.205
	636.576
	689.137
	57.318
	631.819
	-4.757

	
	May’18
	604.712
	636.024
	1042.198
	361.67
	680.528
	44.504

	
	June’18
	585.205
	640.766
	995.1281
	352.046
	643.082
	2.316

	
	July’18
	604.712
	612.348
	767.095
	140.333
	626.762
	14.414

	NESCO
	Apr’18
	504.658
	418.945
	528.936
	105.079
	423.857
	4.912

	
	May’18
	521.4799
	480.187
	576.819
	102.344
	474.475
	-5.712

	
	June’18
	504.658
	488.448
	598.361
	113.554
	484.808
	-3.640

	
	July’18
	521.4799
	481.593
	581.864
	95.907
	485.957
	4.364

	SOUTHCO
	Apr’18
	300.822
	298.76
	298.778
	0
	298.778
	0.018

	
	May’18
	310.849
	321.453
	323.114
	0
	323.114
	1.661

	
	June’18
	300.822
	316.746
	315.514
	0.570
	314.943
	-1.803

	
	July’18
	310.849
	316.309
	313.076
	0.574
	312.502
	-3.807


The figures are as per EBC data. Energy drawal by SOUTHCO are excluding of energy consumed by NALCO at Damanjodi and IMFA at Theruvali. 
     Members may please discuss.

F. Energy Generation / Import up to the month of July’18
Figures in MU  
	Month
	Thermal

(TTPS+IbTPS)
	OHPC 
& MKD
	CGP Support
	IPP Inj.
	RE
	ISGS
	Total

	April’18
	535.10
	421.70
	362.53
	198.95
	9.69
	872.26
	2400.24

	May’18
	567.940
	573.520
	313.169
	199.23
	14.39
	1066.64
	2734.893

	June’18
	485.813
	481.601
	219.983
	203.23
	11.897
	1084.87
	2487.390

	July’18
	440.179
	421.582
	213.953
	193.928
	10.102
	1292.141
	2571.886

	Total
	2029.032
	1898.403
	1109.635
	795.338
	46.079
	4315.911
	10194.41


G.  Drawal of Machhakund Power
The drawal of Machhakund power up to the month of July’18 are as detailed:
	Month
	Total Generation
	Odisha Drawl
	AP Drawl

	
	MU
	Avg (MW)
	MU
	Avg (MW)
	MU
	Avg (MW)

	Apr’18
	37.162
	51.61
	18.613
	25.851
	16.943
	25.532

	May’18
	48.888
	65.70
	22.424
	30.140
	24.492
	32.919

	June’18
	43.185
	59.98
	19.692
	27.350
	21.635
	30.048

	July’18
	45.146
	60.680
	20.894
	28.083
	22.148
	29.769

	Total
	174.381
	
	81.623
	
	85.218
	


Machhakund drawal is expected to be more in the coming months due to drawal of power from Podagada S/S by SOUTHCO. 
SLDC/ SOUTHCO may deliberate.
H. Under Frequency Relay operation in OPTCL System during the month of July’18.

Since, the frequency had never gone beyond the lowest setting of UFR, there was no UF Relay operation occurred during the month of July’18.
I. Status of Open Access applications up to the month of July’2018
The status of different types of Open Access applications received and disposed by SLDC is as tabled.
	Sl. No
	Month
	No of Applications received
	No of Applications Disposed
	No of App. Rejected

	
	
	Intra-State
	Inter-State
	Total
	Intra-State
	Inter-State
	Total
	

	
	
	
	Bilateral
	PXI
	
	
	Bilateral
	PXI
	
	

	
	
	
	ST
	MT/

LT
	
	
	
	ST
	MT/

LT
	
	
	

	1
	April’18
	26
	79
	0
	31
	136
	26
	76
	0
	31
	133
	3

	2
	May’18
	59
	90
	0
	26
	175
	59
	89
	0
	26
	174
	1

	3
	June’18
	14
	57
	0
	30
	101
	14
	57
	0
	30
	101
	0

	4
	July’18
	18
	145
	0
	26
	189
	18
	145
	0
	26
	189
	0

	
	Total
	117
	371
	0
	113
	601
	117
	367
	0
	113
	597
	4


PART C – Issues discussed in the 148th  OCC meeting of ERPC held on 20.08.2018
C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format.

The latest status as updated by OPTCL / OHPC is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	PSDF grant
Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
146th meeting

	4
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	30.11.18
	162.5 Cr.


	38.09Cr.
	90% equipment installed and commissioned. Stn Tfr and some measuring instruments are under tendering process.



	7
	
	Implementation of OPGW based reliable communication at 132kV and above substations
	15.11.2017
	
	51.22 Cr
	Request for 10% grant is to be submitted as agreement has signed
	Tender floated

	13
	OHPC
	Renovation & up-gradation of protection & control system of 4 nos. OHPC sub-stations
	
	U.Kolab-

March 19

Balimela-

Feb 2019

U.Indravati-Jan 19

Burla-Nov

2018,

Chiplima

Dec 2018
	22.35 Cr.
	2.235 Cr
	Tendering under process. Order placed for Balimele unit.

	Projects under process of approval:

	
	OPTCL 
	Installation of 125 MVAR Bus Reactor along with construction of associated bay each at 400kV Grid S/S of Mendhasal,           Meramundali & New Duburi for VAR control & stabilisation of system voltage 


	28-08-17
	
	31.94 Cr
Ested. cost
	
	Appraisal committee recommends for project cost of 30.23 Cr and 27.23 Cr grant by monitoring committee. Tender floated.

	Projects recently submitted:

	
	OPTCL 
	Implementation of Automatic Demand Management System (ADMS) in SLDC, Odisha 


	22-12-17    Date of submission
	
	3.26 Cr Estt cost
	
	Recommendation by  Appraisal committee will be sent to CERC for concurrence.

	
	OPTCL 

.
	Protection up gradation and installation of SAS for seven numbers of 220/132/33kV Grid substations (Balasore, Bidanasi, Budhipadar, Katapalli, Narendrapur, New-Bolangir & Paradeep).  
	20.02.2018  Date of submission 
	
	41.1 Cr

Estt cost
	
	Compliance to TSEG observation submitted.


   CGM (O&M) / SLDC may please update the status.
C.2: Scheduling of Un-requisitioned Surplus (URS) power from ISGS – ERLDC 

CERC vide order dated 17/10/2017 against Petition No. 16/SM/2015 had directed the following modification to the order dated 11.1.2010 in Petition No.134/2009(regarding scheduling of URS from ISGS): 

“(a) All generating companies whose tariff is determined by this Commission under section 62 or adopted by this Commission under section 63 of the Act shall be permitted to revise their schedule for URS power from one beneficiary to another beneficiary of the same power station in terms of Regulation 6.5.18 of the Grid Code within 4 time blocks….” 

“Where both the generating station and its beneficiaries (surrendering and requesting beneficiaries) give their standing consents in writing to RLDC that the decision of the concerned RLDC will be binding on them with regard to scheduling and dispatch of URS power, the concerned RLDC shall schedule such URS power to the requesting beneficiaries in relative proportion to the quantum requested by them. In other cases, RLDCs 
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shall schedule URS power on the basis of the consents submitted by the generating stations …” In line to this order, the scheduling of URS of any generator within its beneficiaries by ERLDC is dependent upon the receipt of standing consent from the ISGS station and its beneficiaries. As on date ERLDC did not receive any standing instruction from majority of the beneficiaries/ISGS generators and also in some consent letter, parties did not mention that the decision of the concerned RLDC will be binding on them with regard to scheduling and dispatch of URS power and that they indemnify RLDCs/NLDC in all respects i.r.o the same.The URS scheduling practice followed at ERLDC is:  

1. Beneficiaries send their URS requisition quantum directly to NTPC, RHQ with a copy to ERLDC. 2. NTPC, RHQ furnish their consent to ERLDC (URS quantum from respective ISGSs).  3. ERLDC allocate the consented URS quantum generator wise of each beneficiaries in the WBES URS module. 

However, such practice of routing the requisition through NTPC/Patna causes unnecessary delay in scheduling URS power to the beneficiaries who are at that time in utter need of power due to sudden loss of state generation availability or any other reasons.  

So, to avoid such delay in processing, all ISGS stations/beneficiaries are requested to submit the standing instruction to ERLDC in letter format mentioning that the decision of the concerned RLDC will be binding on them with regard to scheduling and dispatch of URS power and that they indemnify RLDCs/NLDC in all respects i.r.o the same as per the CERC order. 

SLDC may deliberate.
C.3: Long Outage of transmission elements in Eastern Region
f) Breakers at 400/220kV Indravati (OHPC) S/s  

In 141st OCC, it was explained that 3x105 MVA 400/220kV ICT-I tie breaker, 220kV Bus coupler and transfer bus breakers are not in service at 400/220kV Indravati (OHPC) S/s.  

In 142nd OCC,OHPC submitted the action plan as follows: 

1. 220kV Bus Coupler: CB and CT needed to be replaced. They would restore the Bus coupler by August 2018.  
2. 220kV Bus tie: CB and CT needed to be replaced. They would restore the Bus Tie by November 2018. 
3. 400kV Tie-1 Breaker: CB and CT needed to be replaced. They would restore the 400kV  Tie-I by January 2019.  

OHPC may please update.
C.4: Implementation of Web based PSP report in ERLDC 

ERLDC is currently preparing PSP report on daily basis which contains ISGS/IPP schedule & actual generated energy, inter-regional tie line energy exchange, energy consumption of states and energy generated by state generators (including DVC), voltages of important substations etc. The content in the report is being used by MOP, States and various other agencies for data compilation and preparation of other reports. This report is prepared during night shift hours as per the energy data submitted by all ISGS/IPPs, states, transmission licensees to ERLDC. Generally ERLDC received data from all users by 02:00 Hrs of night in different reporting formats(Ex-cell, Word, Mail, Over phone etc..) and prepared PSP report by 0400 hrswhich is uploaded in ERLDC website and sent to MOP.  However, due to submission of data in different formats by the users, it is very difficult compile and validatessuch data during night hours before preparation of the PSP report. To improvise the data reporting system, a new web based PSP reporting portal has been developed, wherein generators, transmission licensees& states can log-in to the portal and submit their energy data. Beta version of this software is already installed at ERLDC and parallel testing is going on. The new PSP web based portal will be operationalized with effect from 00:00 hrs of 01st August, 2018. In this regard all generators, transmission licensees& states are requested to nominate one nodal person to ERLDC in erldcso@posoco.in, who will co-ordinate with ERLDC nodal person and their nightshift executives to fill energy data. In the meantime it is requested to all generators, transmission licensees& states to instruct their night shift operators to enter the energy data using their user credential in ERLDC PSP web portal. Individual user id and password will be shared to respective nodal co-coordinators / control room through mail. 

Nodal Persons from ERLDC side: 

1. Shri Tushar Ranjan Mohapatra - (9433041873)

2. Shri Chandan Mallick – (9007059660) 

OCC advised all the utilities to nominate a nodal officer to ERLDC vide mail: erldcso@posoco.in and submit the relevant data in PSP reporting portal.  

In the 123rd PSOC meeting SLDC stated that implementation of the above operation will be started from 1st August’2018. SLDC shall intimate the above to OHPC/ OPGC/ TTPS.

SLDC may deliberate
C.5: Agenda point related to load forecasting by SLDC   
For better grid management and shutdown planning, RLDCs needs to do short term load forecasting. Accuracy and effectiveness of load forecasting depend on input data. As per current practice, day ahead load forecasting is being done at ERLDC by analysing trend previous days demand. However, for further tuning and better accuracy of load forecasting result, demand estimation from SLDCs are to be done at their end and same need to be shared with ERLDC for estimation of Eastern Region demand. 

In the 123rd PSOC meeting SLDC stated that the State demand forecasting is being done as per the drawal forecast by all the DISCOMs. The DISCOMs were requested to share their forecast methodology for intimation to ERLDC.
SLDC & DISCOMs may deliberate
C.6: Status of Implementation of islanding schemes in ER- Islanding scheme at IbTPS- OPGC 

2. Islanding scheme at IbTPS- OPGC 

The islanding scheme was discussed in 68th PCC Meeting held on 18-06-2018.  PCC opined that the draft scheme submitted by Odisha was three years old and the draft scheme is needed to be reviewed with existing network configuration.   

PCC decided to discuss the islanding scheme in next PCC Meeting and advised OPTCL to submit all the relevant details to ERPC and ERLDC.  

In 69th PCC Meeting, it was decided that ERLDC and ERPC would study and finalize the islanding scheme in next PCC Meeting. 
O&M / IbTPS may discuss 
C.7: Implementation of Automatic Demand Management Scheme

OPTCL vide mail dated 24.02.2016 pointed that Hon’ble CERC vide their order dated 31.12.2015 passed in Sou-motu Petition No.- 5/SM/2014 in the matter of non-compliance of Regulation 5.4.2 (d) of IEGC directed all Respondents (SLDCs) for implantation of ADMS in their respective control area. CERC have allowed dead line till 30.06.2016 to the Respondent for implementation of ADMS. Failing which they will be liable for action under Section 142 of the Act.

   *****************************************************************************

The latest status along with proposed logic as follows:
[image: image8.emf]
[image: image9.emf]
In the 116th PSOC meeting, CGM (O&M) stated that since considerable time has already been lapsed SLDC may prepare the EoI without waiting for CPC.
In the 123rd PSOc meeting SLDC stated that since the estimated cost has increased due to inclusive of SCADA integration, the revised estimate is placed in the BoD for approval

SLDC may deliberate the status.
C.8: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s
PGCIL has already commissioned the 2 X 315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.
In 123th PSOC meeting the status has been updated as follows:
	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir (PG) S/S.
	Construction of 220 kV Sadeipali- Kesinga line has started. Expected by Dec’18. 220 kV Sadeipali-Bolangir (PG) portion of the line is expected by Dec’18.

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (220/33 kV) 220 kV D/C line
	Keonjhar S/S (220/33 kV) by Aug’18.

	b.
	Keonjhar (PG)-Turumunga (220/132 kV) 220 kV D/C Line.
	By 2019

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	December 2018 


C.9: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN. 

The activity of the preparation of Crisis Management Plan for countering the cyber attacks and its implementation including the Mock Drills, audits etc. is being monitored by CEA regularly in line with crisis management plant of Ministry of Power. Power Utilities (including generation, transmission & distribution utilities) of eastern region are to furnish regularly the updated status to on the same to Chief Engineer, Distribution Planning & Development Division, CEA. 

In 142nd OCC, ERLDC informed that, in line with Enquiry Committee Recommendation, cyber security audit is being conducted on regular basis for SCADA system installed at ERLDC and SLDC as well but cyber security audit for telecom infrastructure installed in Eastern Region is not being carried out.  

OCC advised all the constituents to conduct the cyber security audit on telecom infrastructure installed in Eastern Region. It is further advised that compliance / mitigation of the points observed during the audit should also be completed for improvement of the telecom infrastructure in ER. 

In 37th TCC meeting, it was decided that a workshop would be conducted by CEA at ERPC for further benefit of ER Constituents.  

In 144th OCC, ERLDC informed that they have already conducted a workshop with the help of NPTI, Durgapur on 21st March 2018. 

A workshop on cyber security was conducted by CEA at ERPC, Kolkataon 09-05-2018.  

As suggested by CEA, a format would be circulated among ER constituents for furnishing the information of their respective systems for discussion in OCC Meeting. The format is enclosed at Annexure-E2. 

OCC advised all the constituents to submit the information to ERPC as per Annexure-E2.  

In the 123rd PSOC meeting IT stated that the Audit report has already been received. After depositing the required charges, audit for FY 2018-19 will be started. It was suggested that IT shall furnish the information as sought by ERPC in the required format.  

CGM (IT) may update the status.   

C.10: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.    
In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.  

As per the information received from the constituents the following generators certified with IS 18001:  

 All NTPC stations in Eastern Region  

 Teesta, NHPC 

 All OHPC generating units  

 All CESC generating units  

 All units of WBPDCL 
 DGPC units 

In the 117th PSOC meeting CGM (O&M) stated that draft project report for Mendhasal S/S has been submitted to BIS. The report will be approved in the meeting to be conducted by them.

In the 122nd PSOC meeting CGM (O&M) stated that Audit team is expected soon.

In the 123rd PSOC meeting CGM (O&M) stated that the report is yet to be received.

     O&M may deliberate the status
C.11: Data for GEOSPATIAL energy portal of Neeti Aayog-CEA
NITI Aayog is developing a user friendly GIS based Energy Map of India, which would provide true locations of all energy resources in India including power plants, coal and oil reserves, transmission lines etc.  

CEA sought the information of name, voltage level, capacity, longitude and latitude of 33kV and 66 kV substations and lines.  

The information may be shared with CEA vide email: cedpd-cea@gov.in.  

All Discoms are requested to submit the above data to CEA with a copy to SLDC for forwarding to ERPC.                                                                                        

In the 122nd PSOC meeting it was deliberated that for submission of line data, detail mapping of the line is required, which involve a lot of expenditure. However, the Discoms may furnish the S/S data in 1st phase. 

All primary S/Ss data in respect of CESU has been received on dated 23.08.2018.  
SLDC / WESCO/NESCO/SOUTHCO may deliberate the status.
C.12: Mock Black start exercises in Eastern Region 
The tentative schedule of black-start exercises for F.Y 2018-19 given by OCC is as follows
	Sl.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2018
	Done on 08.06.2018
	Last week of January 2019
	

	3
	Rengali
	2nd week of June 2018
	August’18
	Last week of November 2018
	

	4
	U. Indravati
	3rd week of June 2018
	August’18
	2nd week of February 2019
	

	6
	Balimela
	3rd week of October  2018
	
	1st week of March 2019
	

	9
	Burla
	Last week of June 2018
	Done on 07.06.2018
	Last week of February 2019
	


Deliberations in the meeting

In the 123rd PSOC meeting SLDC stated that mock black start exercise for Balimela will be done at the time of workshop conducted by ERPC at Upper Kolab/ Balimela.

C.13: Prolonged outage of Power System elements in Eastern Region 
(ii) Hydro Generating units: 

 Sr. No Generating Station Unit No 

Cap(MW) 
Reasons for outage 
Outage date

1 Burla 



1 

37.5 

2 Burla 



2 

37.5 

3 Burla 



5 

37.5 

4 Burla 



6 

37.5 

5 Balimela 


1 

60 

6 Balimele 


2 

60 

7 Indravati 


3 

150 

8 Indravati 


4 

150 

It is therefore seen that about 570 MW hydro capacity in Odisha is under forced outage / R&M and therefore not available for providing the much needed peaking support. SLDC / OHPC may please indicate the capacity expected to be restored by 31/08/18.
OHPC may deliberate
C.14: Update on status of telemetry  

 CERC vide order dated 28.02.2016 on Petition No. 007/SN/2014 directed  NLDC and respective RLDCs to update the status of telemetry every month at their respective websites and take up the issue of persistent non-availability of data from Generating Stations/substations at RPC meetings for appropriate action.

ERLDC stated that status of Breaker & isolator of NALCO & JITPL are not available.

Telecom & NALCO may deliberate.  

C.15: Shutdown proposal of transmission lines and generating units for the month of September’18 

4. Shutdown of 400kV Vedanta -Mermundali line 

OPTCL informed that the LILO  arrangement  of 400kV Vedanta - Meramundali line at  upcoming  400/220kV,Lapanga substation has been completed.  Necessary (phase wise) shutdown of  Circuit-I and Circuit -II is required to put the LILO in to  operation.  Further, 400kV IBTPS and Lapanga line is scheduled to be completed by coming week and will be connected to Lapanga Grid Substation. 
Proposed for charging of new elements may be intimated to ERLDC on month ahead basis for OCC clearance

CGM (Const) may deliberate 

PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non-compliance of drawal schedule messages issued to Discoms during the month of July’18:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	0
	1.622
	0.201

	2
	WESCO
	0
	14.414
	2.353

	3
	NESCO
	0
	4.364
	0.906

	4
	SOUTHCO
	0
	-3.807
	1.203

	
	Total
	0
	16.593
	


It is noticed that WESCO have over drawn substantially while all other DISCOMs have marginally deviated from schedule during the month. 
SLDC/ Discoms may please deliberate.
D.2: Communication issues 
The status of data communication from CGPs as deliberated in the 123rd PSOC meeting meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	2
	IRE, Chatrapur
	Data communication system yet to be established by the Plant


In the 117th PSOC meeting, Members opined that GCC should file a case soon against NINL & IRE before the OERC.

In the 119th PSOC meeting it was decided that GCC shall file a case against the defaulting CGP/ Consumers before the OERC. 
In the 121st PSOC meeting G.M. (RT&C) stated that they have raised certain queries regarding the provision of providing data communication facilities to SLDC by the CGP / Industries. SLDC stated that the “Procedure on Communication and Data Transmission”  approved by Hon’ble OERC  vide orders, dated 23.09.2011 passed in case Nos. 41, 42 and 51/2011 followed by corrigendum order issued in letter No.2243, dated 01.12.201, published in the Odisha Gazette No. 485 Dated 29th March 2012 was circulated by RT&C wing of OPTCL vide letter No. R&T-REGN-08/2011/198 (8) dated 19.04.2012. RT&C may refer the said letter wherein the provisions have been clearly mentioned.  Also RTC may take necessary initiative for filing Petition before the OERC.
In the 122nd PSOC meeting GCC stated that Telecom have forwarded a list of 8 Nos. of CGP/Industries who have not complied the data communication facilities. It was suggested that RT&C may file a case before the OERC.

In the 123rd PSOC meeting it was deliberated that RT&C have sought some information from Telecom wing which will be intimated. NALCO stated that due to problem in their internal communication system, data communication to SLDC is being interrupted.
GCC / RT&C may please deliberate & update the progress.
D.3: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

In the 116th PSOC meeting, IT stated that out of 840 nos of meters integrated, around data from 750 nos of meters will be received each month. Data from the remaining 90 meters are to be collected manually.

In the 117th PSOC meeting IT stated that out of 840 nos of meters integrated, data from 717 nos of meters have been extracted for the month of December’17. Data could not be collected from 63 Nos of meters, which were replaced, as the information was received by IT one day before. CGM (O&M) may instruct Secure meters Ltd to inform the replacement of meters to IT immediately. 

In the 118th PSOC meeting, IT stated that out of 840 nos. of meters integrated, data from 754 nos. of meters have been extracted for the month of January’18. The extracted data will be compared with the M cubed meter reading. If found satisfactory, the project will be made go live.
In the 119th PSOC meeting IT stated that Parameters of 16 Nos meters are showing wrong. DLMS data for the newly installed Secure meters are not coming. It was decided that O&M shall discuss the matter with Secure meters to resolve the issue.
In the 120th PSOC meeting IT stated that M/s Secure Meter is not responding to them. It was decided that O&M shall convene a meeting with M/s Secure meters to resolve the issue.  
In the 121st PSOC meeting it was decided that SLDC shall write CPC and OPTCL to convene a meeting with TCS and Secure meters to discuss the issue. 
In the 123rd PSOC meeting IT stated that out of 840 Nos interface meters connected with AMI, 750 Nos are reporting at present. The newly replaced meters are not reporting. 2 Nos. of meters has sent to M/s SECURE meters for study.

IT/ SLDC may please deliberate.
D.4: DISCOM Agenda

CESU

1. It was observed that for open access consumers of CESU, the quantum of energy in MU which was deducted from the total transmission bill MU is not equal to the quantum of energy, which is calculated from the dump data (provided by GRIDCO)
2. Providing of 15 minute drawal data by SLDC.

CESU may deliberate

PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by Dec’18.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt.
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal. Expected by Oct’2018.

	3
	400/220 kV, 315 MVA 3rd ICT at Mendhasal S/S
	Oct’18

	4
	400/220 kV, 2x315 MVA Lapanga S/S
	Sept’18

	5
	220/33 kV, 2x20 MVA Baliguda S/S
	July’19

	6
	220/33 kV, 2x20 MVA Kalimela S/S
	March’19

	7
	220/33 kV, 2x20 MVA Kasipur S/S
	Oct’18

	8
	220/33 kV, 2x40 MVA Keonjhar GIS S/S
	Aug’18

	9
	220/33 kV, 2x20 MVA Narasinghpur S/S
	September’18

	10
	220/132 /33 kV, 2x100 MVA Aska S/S
	March’19

	11
	220/132/33 kV, Bargarh (New) S/S (320 MVA)
	Charged during March’18

	12
	220/132/33 kV, Goda Chhak S/S (320 MVA)
	June’19

	13
	220/132/33 kV Jayapatana S/S(320 MVA)
	March’19

	14
	220/132 kV Pratapsasan S/S(320 MVA)
	Dec’19

	15
	220/132 kV Kesinga S/S (320 MVA)
	December’18

	16
	400 KV IB - Lapanga D/C (SEL, Bhushan & L&T)
	September’18

	17
	132/33 kV Ghense S/S
	Charged during April’18

	18
	132/33 kV Dhenkikote S/S 
	Charged on 24.02.2018

	19
	132/33 kV Betanati S/S
	March’19

	20
	132/33 kV Kantabanji S/S
	Charged on 28.02.18 

	21
	132/33 kV R.Udyagiri S/S
	December’18

	22
	132/33 kV Chikiti S/S
	October’18

	23
	132/33 kV Athagarh S/S
	Charged on 31.05.2018


The Discoms were requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement. 
CGM (Construction) / DISCOMs may please deliberate the status.
E.2: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC

As per the provision in the Act, SLDC shall prepare the schedule and Energy Accounting in respect of IbTPS. It is learnt that the Main meter installed by IbTPS feeders is recording 30 minutes reading while Check meter provided by OPTCL is recording 15 minutes reading. Unless ABT compliance Main and Check energy meters installed in IbTPS feeders & Generators will record 15 min block energy injection,   the energy accounting and PAFM cannot be computed. It is requested OPTCL / IbTPS to provide ABT compliance Main and Check meters in all the 220 kV IbTPS feeders & Generators.

In the 119th PSOC meeting CGM (O&M) stated that Ib TPS may deposit the required amount to release meters (for check meter).

In the 122nd PSOC meeting Ib TPS stated that this has already been approved by their Authority. The required amount will be deposited soon.

In the 123rd PSOC meeting O&M stated that the required amount is yet to be deposited by IB TPS. Ib TPS have not sent their representative to the meeting for deliberation.

SLDC / IBTPS may please deliberate the status.

E.3: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
As per CEA (Technical Standards for connectivity to Grid) Regulations, 2007, dated 21st February 2007, the pertinent clauses 6 (iii) & 6 (iv) (b) of general Connectivity Conditions shall be applicable to all the Generating Projects including the renewable, which are getting connected to the Grid at voltage level of 33kV & above. Subsequently, CEA have notified the CEA (Technical Standards for Connectivity of the Distributed Generation Resources) Regulations 2013 dated 30.09.2013. These Regulations are applicable for “Distributed Generation Resources”, which means A Generating Station feeding electricity into the System at voltage level below 33kV. Needless to mention that these Regulations also cover the renewable projects connected to the Distribution Licensee’s System at voltage level of below 33kV. The letter received from CEA is annexed herewith. 

SLDC has already forwarded the Regulations & a letter received from DoE, Govt. of Odisha to the Distribution Licensees.  

A meeting was convened on 29.07.2017 by Director (Commercial) between all RE Generators, SLDC, GRIDCO, DISCOMS & Telecom to decide the strategy. It was decided that the RE generators shall suggest the mechanism to be adopted for real time data communication to SLDC & Telecom to examine the same.
A meeting has been convened by Gridco in this regard with the RE generators, OPTCL, Telecom & SLDC. In the meeting, two nos of agencies presented their data acquisition logic from the RE sources. It was decided that each agency will take up a pilot project for data communication from one RE source to SLDC. On completion of the above project next course of application shall be decided.

M/S Secura Meters Ltd has shown a demo for the pilot project on dated 09.07.2018. However, the data integration with SLDC VPS was not elaborated in the said demo. 
In the 123rd PSOC meeting Telecom stated that M/S Secure meters could not complete the Demo, as M/S Camptrol requires Rs. 3.5 lacs to allow firewall access to them. M/s Camptrol also interested to take up the work. GRIDCO may allow them for the pilot project. OPTCL may examine for Firewall access to avoid burden to the Solar projects.

SLDC/GRIDCO may please deliberate the status.
E.4: Major Events in the month of July’18
There is no major events report received during the month of July’2018. 
E.5: Important Grid Incidences during the month of July’18.
There is no reportable incident occurred during the month.
E.6: Outage of major transmission Elements during the month of July’18. (above 10 hrs).
	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration

Dt/time
	Reason

	1
	220 kV Meramundali-Bhanjanagar Ckt-I
	21.07.18
16:34
	22.07.18
12:09
	Weather condition was rainy. Line patrolling was done but nofault found.

	2 
	400 kV Meramundali-Vedanta Ckt-I
	01.07.18
13:59
	02.07.18
17:57
	Line patrolling was done but no fault found.


C.G.M. (O&M) may please discuss.
E.7:  Review of Outage Program of State Generators / Transmission elements for the month of August’18:
Tentative Outage programme for State Generators for the month of September’2018 are as follows:
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1
# 2

# 5

# 6
	14.03.18 to 15.10.18
25.05.18 to 31.08.18

25.10.16 to continue

16.10.15 to continue
	T&G coupling cover water leakage
Shaft seal problem

Under R,M & U

Under R, M & U

	2
	Chiplima
	# 3
# 1
	15.10.15 to continue
22.07.18 to 30.09.18
	Under R,M & U
Flood water inrush to turbine

	3
	Balimela
	# 1

# 2
	05.08.16 to continue

20.11.17 to continue
	Under R,M & U

Programming for R&M

	4
	Upper Kolab
	# 2
	25.05.17 to continue
	Upstream leakage & intake gate Problem

	5
	U. Indravati
	# 3
	10.07.18 to 31.08.18
	Water leakage in penstock


OHPC / SLDC may deliberate. 
E.8: Generation Program for the month of September’18.
Generation schedule for the month of September’18 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.08.18
	Reservoir Level as on 01.08.17
	MDDL
	High Flood    Reservoir Level

	
	Sept’18
(1st fortnight)
	Sept’18
(2nd fortnight)
	
	
	
	

	HPS-I, Burla
	120
	120
	611.35
	607.04
	590 ft.
	630 ft.

	HPS-II, Chiplima
	20
	20
	-
	-
	-
	-

	Balimela
	350
	350
	1478.50
	1473.10
	1440 ft.
	1516 ft.

	Rengali
	240
	240
	116.45
	116.47
	109.72mtr 
	123.5 mtr.

	U.Kolab
	200
	150
	850.60
	850.22
	844 mtr 
	858 mtr.

	U. Indravati
	450
	600
	634.73
	632.81
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2728.90
	2725.85
	2685 ft.
	2750 ft.

	TOTAL
	1410
	1510
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

OHPC / SLDC may deliberate & Members may discuss. 
E.9: Anticipated power generation and demand for the month of September’2018.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	1200
	1400

	2
	WESCO
	1050
	1200

	3
	NESCO
	850
	1000

	4
	SOUTHCO
	450
	550

	6
	Total Discom
	3550
	4150

	
	System Loss & others
	150
	200

	
	Total Demand
	3700
	4350

	Availability
	
	

	1
	Hydro
	1450  
	1500

	2
	State Thermal
	700
	700

	3
	IPP, small hydro &RE
	300
	450

	4
	ISGS share (including OA& purchase)
	1000
	1400

	5
	CGP support (OA)
	300
	300

	6
	Total availability
	3750
	4350

	7
	Surplus / Deficit
	0
	0


Members may discuss.
PART F: OTHER ISSUES
F.1:  Date and Venue of the next (125th) PSOC meeting.
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