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Agenda

for

127th Power System Operational Co-ordination Meeting

Date: 24.11.2018
Venue: Power Training Center, Chandaka, Bhubaneswar 

Odisha Power Transmission Corporation Ltd. Bhubaneswar.
Agenda for 127th PSOC Meeting to be held on 24.11.2018 at OPTCL Power Training Center, Chandaka, Bhubaneswar
A. Confirmation of the minutes of the 126th PSOC Meeting held on 27.10.2018
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2017/3484 (47) dated 05.11.2018 to all the members and also uploaded in the SLDC website. Members may offer their comments. If there is no comment, the minutes of the meeting may please be confirmed.

PART A

(List of items to be discussed for which the details are given in the subsequent parts)
B   :  Grid Performance for the month of October’2018
C.1: Status of projects funded under PSDF scheme 
C.2: By passing arrangement of LILO of 400kV Lines at Angul-OPTCL
C.3:  Establishment of Renewable Energy Management Centre (REMC) in Eastern Region---GRIDCO
C.4: Certification of OPTCL lines as non-ISTS lines carrying ISTS power. 
C.5: Long Outage of transmission elements in Eastern Region

C.6:  Review of Cyber Security Works/Activities 

C.7: Data for preparation Load Generation Balance Report (LGBR) of ER for the year 2019-20 

C.8: Status of Implementation of islanding schemes in ER- Islanding scheme at IbTPS- OPGC 

C.9: Implementation of Automatic Demand Management Scheme

C.10: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir(PG), Keonjhar & Pandiabil S/s
C.11: Update on status of telemetry  

C.12: Mock Black start exercises in Eastern Region 

C.13: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.    

C.14: Providing relevant data by Power Utilities / Stations in National Power Portal.

D.1: Non-compliance of drawal schedule by DISCOMs

D.2: Communication issues. 
D.3: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.
D.4: DISCOM agenda.
E.1: Commissioning status of New Transmission elements. 

E.2: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC
E.3: Major Events in the month of October’18
E.4: Important grid incidences during the month of October’18.

E.5: Outage of major transmission Elements during the month October’18. (above 10 hrs).
E.6: Review of Outage Program of State Generators for the month of December’2018
E.7: Generation Program for the month of December’2018.
E.8: Anticipated power generation and demand for the month of December’2018.

F.1:  Date and Venue of the next (128th) PSOC meeting
PART B: GRID PERFORMANCE
B. Review of Grid Performance for the month of October’18.

A. Frequency:

Hourly frequency variation for the month of October’18.
	Month
	% of time frequency remained
	Average

	
	<49.00
	49.00-49.70
	49.70-49.90
	49.90-50.05
	>50.05
	

	Aug’18
	0.00
	0.04
	5.30
	72.12
	22.54
	49.97

	Sept’18
	0.00
	0.11
	8.09
	75.23
	16.57
	49.97

	Oct’18
	0.00
	0.00
	7.78
	74.06
	18.17
	49.95


Maximum & Minimum frequency during the month of Sept & Oct’18.
	Month
	Freq (Hz)
	Date
	Time

	Sept’18
	Maximum –50.10
	25.09.18
	13:00 Hrs

	
	Minimum – 49.63
	24.09.18
	18:15 Hrs

	Oct’18
	Maximum –50.11
	11.10.18
	13:00 Hrs

	
	Minimum – 49.75
	20.10.18
	17:15 Hrs



Grid Demand up to the month of October’18
	 Month
	Max. Consumption
	Demand
	Maximum Demand
	Minimum Demand

	
	MU
	Date
	MU
	Avg. (MW)
	MW
	Date
	Time 
	MW
	Date
	Time 

	Apr’18
	92.65
	23.04.18
	2400
	3334
	4430
	22.04.18
	21:00
	2348
	01.04.18
	24:00

	May’18
	98.61
	24.05.18
	2735
	3798
	4692
	07.05.18
	21.00
	2113
	14.05.18
	12.00

	June18
	98.45
	01.06.18
	2497
	3455
	4729
	01.06.18
	02:00
	2173
	29.06.18
	14:00

	July’18
	94.27
	29.07.18
	2572
	3457
	4498
	28.07.18
	22:00
	2010
	16.07.18
	13:00

	Aug’18
	114.57
	24.08.18
	3165
	4254
	5428
	23.08.18
	21:00
	3313
	28.08.18
	14:00

	Sept’18
	108.58
	30.09.18
	2857
	3968
	4973
	30.09.18
	21:00
	2881
	21.09.18
	05:00

	Oct’18
	116.85
	05.10.18
	3147
	4230
	5270
	02.10.18
	19:00
	3033
	12.10.18
	07:00

	Oct’17
	91.78
	13.10.17
	2655
	3569
	4491
	23.10.17
	20:00
	2763
	20.10.17
	06:00


B. Voltage Profile of 220 kV Buses in OPTCL system for the month of: Oct’18

	Sl. No
	S/s Name
	Maximum
	Minimum

	
	
	kV
	Day
	Time
	kV
	Day
	Time

	1
	Atri
	231.91
	12
	5:45
	216.27
	3
	20:45

	2
	Balasore
	231.28
	11
	3:00
	199.24
	2
	22:45

	3
	Barkote
	230.99
	28
	14:00
	224.01
	23
	19:45

	4
	Bhadrak
	233.94
	12
	13:15
	207.67
	2
	22:45

	5
	Bhanjanagar
	235.55
	12
	5:45
	221.35
	3
	20:45

	6
	Bidanasi
	233.76
	12
	6:30
	221.81
	4
	18:45

	7
	Bolangir
	226.55
	10
	12:00
	207.20
	2
	15:30

	8
	Budhipadar
	227.82
	2
	13:00
	217.19
	9
	00:00

	9
	Chandaka
	233.01
	12
	5:45
	216.27
	3
	20:45

	10
	Cuttack
	231.34
	12
	6:00
	214.13
	3
	20:45

	11
	Duburi(O)
	232.61
	11
	2:45
	219.39
	5
	19:15

	12
	Duburi (N)
	230.36
	11
	2:45
	217.08
	5
	19:15

	13
	Jayanagar
	234.80
	28
	2:00
	228.28
	13
	18:00

	14
	Joda
	230.76
	10
	17:00
	220.43
	3
	20:15

	15
	Katapalli
	226.43
	29
	14:00
	205.01
	2
	15:30

	16
	Lapanga
	228.10
	29
	14:00
	204.38
	2
	15:30

	17
	Laxmipur
	236.07
	10
	13:30
	226.89
	5
	17:45

	18
	Mendhasal
	234.11
	12
	6:00
	217.83
	3
	20:45

	19
	Meramundali
	226.72
	10
	14:00
	219.62
	5
	19:15

	20
	Narendrapur
	232.20
	16
	05:45
	212.46
	22
	16:45

	21
	Nayagarh
	233.65
	12
	5:45
	216.90
	3
	20:45

	22
	Paradeep
	232.32
	11
	2:45
	206.80
	3
	20:45

	23
	Tarkera
	229.37
	28
	14:00
	222.91
	3
	19:45

	24
	Theruvali
	233.18
	11
	16:15
	214.42
	1
	18:15

	25
	Samangara
	232.15
	11
	3:00
	215.35
	3
	20:45


The maximum Voltage of 236.07 kV occurred at Laxmipur 220 kV bus, while Balasore 220 kV bus has experienced the minimum Voltage of 199.24 kV. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV Voltage profile of Mendhasal, Meramundali  and New Duburi bus during the month of Oct’2018 are indicated. 
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Members may discuss.
C. Loading of 220/ 132 kV Auto at  220 kV S/Ss in OPTCL system for the month of Oct-2018 [image: image7.emf]AUTO TRANSFORMER LOADING FOR THE MONTH OF  OCTOBER'2018

Name of the 220 kV Sub-Station Capacity REMARKS

( Feeding Sub-stations/Feeders )

MVA MW Day Time MW Day Time

43.60 6 22:00 5.04 28 14:30

38.52 5 18:15 4.96 28 14:30

94.28 23 16:45 22.76 26 08:30

94.36 23 16:45 22.36 26 08:30

86.40 4 19:45 23.00 26 07:30

1x100 70.40 14 20:45 12.32 3 19:30

1x160 106.56 3 22:45 74.76 3 20:15

1x160 70.64 14 20:45 12.32 3 19:30

1x160 99.92 16 07:00 3.32 11 06:15

1x160 88.12 16 07:00 2.52 11 16:15

1x160 36.20 5 20:30 5.76 2 17:00

1x100 25.32 5 20:30 3.96 2 17:00

1x100 25.24 5 20:30 4.00 2 17:00

127.12 22 18:45 25.36 23 12:30

134.28 22 18:45 34.88 23 12:30

90.20 2 12:45 34.04 9 22:00

79.64 31 19:45 33.92 9 22:00

1x100 52.28 4 22:45 12.20 12 06:15

1x160 90.36 4 22:45 20.00 7 07:00

1x100 56.16 4 22:45 10.40 26 09:45

1x160 86.84 4 22:45 19.80 12 06:15

CUTTACK 1x160

57.20

1 00:00 5.88 11 10:48

1x160 69.16 4 18:30 10.56 5 18:15

1x100 43.72 4 18:30 6.24 5 18:15

1x100 41.60 4 18:30 6.08 5 18:15

1x160 63.32 30 19:00 7.58 4 18:30

1x160 63.64 30 19:00 7.56 4 18:30

54.52 2 20:15 29.04 4 13:30

54.32 2 20:15 30.44 4 13:30

54.40 2 20:15 30.48 4 13:30

1x100 25.04 7 16:45 4.52 4 20:15

1x100 25.28 7 16:45 4.08 4 20:15

1x160 38.04 7 16:45 3.28 11 09:00

50.40 12 20:15 6.52 2 13:15

50.16 12 20:15 6.56 2 13:15

23.08 14 19:00 2.96 5 09:45

22.80 14 19:00 3.08 5 09:45

22.24 14 19:15 2.44 5 09:45

24.60 5 05:15 3.60 15 05:45

40.20 5 05:15 5.40 12 12:00

106.28 9 18:15 12.24 10 23:45

105.88 9 18:15 47.40 20 14:15

1x100 61.00 9 18:15 6.64 10 23:45

1x160 118.68 6 20:45 9.28 19 12:45

1x100 72.92 6 20:45 9.80 19 12:45

1x50 39.64 6 20:45:00 1.08 11.00 02:30

4x100  57.44 3 19:15 11.84 22 17:45

58.76 3 19:15 12.68 22 17:30

57.80 3 19:15 11.92 22 17:45

57.24 3 19:15 12.36 22 17:30

2x100 87.32 16 19:00 7.20 11 08:45

82.48 16 19:00 7.24 11 08:30

1x160  58.00 12 03:45 0.00 24 21:15

1x160 58.00 12 03:45 0.00 24 21:15

2x100 63.88 6 21:45 6.88 12 05:45

63.92 6 21:45 6.88 12 05:45

2x160

2x160

2x160 LAPANGA                                             

{Kuchinda, Aryan Viraj, Shyam Metallics}

TARKERA 220/132 KV

[ Rourkela, Rourkela Tr.,RSP(I), Chhend , 

Adhunik Metal,  Rajgangpur, OCL(I), 

Rajgangpur Tr.] 

BOLANGIR (SADAIPALLI)  220/132 KV

{ Bolangir, Patnagarh, Sonepur, Saintala, 

Khariar, Barpalli }

KATAPALI 220/132 KV

{Chipilima,Bargarh, ACC,Sonepur & 

Katapali area load.}

2x100

2x160



JODA 220/132 KV

{ Joda,Tensa, FAP(I), Bolani(I), Nalda 

Tr.,Polasponga, *Rairangpur, Bhalulata 

traction}

BIDANASI 220/132 KV

{Bidanasi, Khurda }

3x100 



CHANDAKA 220/132 KV

{ Chandaka, Bhubaneswar, Nimapada, 

Ransinghpur, Puri,Kesura, Kaipadar Tr. }

JAYANAGAR 220/132 KV.

[Damanjodi(NALCO), Traction S/Ss,

Tentulikhunti, Sunabeda, Jayanagar]



"*" - Alternate P/S from 

Kuchei.



DUBURI 220/132 KV 

{Duburi, Bamnipal(I), BRPL, MESCO, 

Jajpur Road, Kalarangi, Jajpur Town}

Mendhasal { Part area load of Khurda S/S}

MERAMUNDALI 220/132 kV

{Meramundali Traction, Dhenkanal, 

Navchrome(I), Hind Metal, Aarti,BRG}

3x100



SAMANGARA                                          

{ Puri, Nimapara & Konark}

NARENDRAPUR 220/132KV

{ Narendrapur, NarendrapurTr, Berhampur, 

Chhatrapur, Ganjam, Balugaon, 

Digapahandi, Mohana.}

THERUVALLI 220/132 KV.

{Theruvali, IMFAL(I), JK(I), Junagarh, 

Kesinga,Powmex(I), Rayagada, }

BUDHIPADAR 220/132 KV

{ Jharsuguda, Jharsuguda Tr, Cemco(I), 

MCL, Sundergarh,Brajarajnagar, 

Rajgangpur}

2x160 

Rayagada & Paralakhemundi 

can be fed from Machhkund 

system.

Supported by Burla & 

Chipilima power.

PARDEEP 220/132 KV

{ Paradeep, Kendrapada, Pattamundai, 

Chandikhol, Cuttack, Jagatsinghpur, 

Phulnakhara}



TTPS  220/132 KV

{ Chainpal, FCI (I), Angul, MCL Nandira(I), 

Rairakhole,Boinda,Kamakhyanagar,

Kalarangi,Nuapatna, Choudwar } 



BALASORE 220/132 KV

{ Balasore, Birla Tyre(I), Ispat Alloy(I), 

Jaleswar, Jaleswar(T)}

Drawal details

Maximum Minimum



BHADRAK 220/132 KV

{Bhadrak area load, Bhadrak(T),Soro,  

FACOR (I), Dhamra Port}

BHANJANAGAR 220/132 KV

{ Bhanjanagar, Aska, Phulbani, Ganjam, 

Chatrapur}

3x160 

ATRI                                                     

{Banki, Khurda, Chandpur & Argul}


D. DISCOM Drawal up to the month of October’18
	Name of DISCOM
 
	Month


	Approved Energy Drawal Prorated for the month (MU)
	Scheduled Energy (MU)
	Actual Energy Drawal 
( MU)
	Open Access Import Schedule
(MU)
	Net Energy Drawal 
( MU)
	Overdraw (MU) 

	
	
	1
	2
	3
	4
	5=(3-4)
	6=(5-2)

	CESU
	Apr’18
	745.479
	734.495
	770.403
	19.655
	750.748
	16.253

	
	May’18
	770.329
	819.87
	850.674
	20.004
	830.67
	10.8

	
	June’18
	745.48
	836.254
	848.445
	14.721
	833.724
	-2.53

	
	July’18
	770.329
	805.001
	823.135
	16.707
	806.428
	1.427

	
	Aug’18
	770.329
	825.849
	833.67
	17.428
	816.242
	-9.607

	
	Sept’18
	745.48
	741.752
	784.029
	5.113
	778.916
	37.164

	
	Oct’18
	770.329
	728.178
	783.342
	9.693
	773.649
	45.471

	WESCO
	Apr’18
	585.205
	636.576
	689.137
	57.318
	631.819
	-4.757

	
	May’18
	604.712
	636.024
	1042.2
	362.004
	680.194
	44.17

	
	June’18
	585.205
	640.766
	995.128
	359.629
	635.499
	-5.267

	
	July’18
	604.712
	612.348
	767.095
	160.722
	606.373
	-5.975

	
	Aug’18
	604.712
	586.549
	1,152.89
	561.626
	591.265
	4.716

	
	Sept’18
	585.205
	606.175
	976.932
	365.889
	611.043
	4.868

	
	Oct’18
	604.712
	676.465
	1,293.38
	600.136
	693.24
	16.77

	NESCO
	Apr’18
	504.658
	418.945
	528.936
	105.079
	423.857
	4.912

	
	May’18
	521.48
	480.187
	576.819
	102.344
	474.475
	-5.712

	
	June’18
	504.658
	488.448
	598.361
	113.554
	484.807
	-3.641

	
	July’18
	521.48
	481.593
	581.864
	95.907
	485.957
	4.364

	
	Aug’18
	521.48
	494.386
	644.557
	138.545
	506.012
	11.626

	
	Sept’18
	504.658
	467.35
	575.488
	99.903
	475.585
	8.235

	
	Oct’18
	521.48
	494.564
	594.427
	108.007
	486.42
	-8.144

	SOUTHCO
	Apr’18
	300.822
	298.76
	298.778
	0
	298.778
	0.018

	
	May’18
	310.849
	321.453
	323.114
	0
	323.114
	1.661

	
	June’18
	300.822
	316.746
	315.514
	0.57
	314.944
	-1.802

	
	July’18
	310.849
	316.309
	313.076
	0.574
	312.502
	-3.807

	
	Aug’18
	310.849
	322.184
	322.519
	0
	322.519
	0.235

	
	Sept’18
	300.822
	302.037
	309.512
	0
	309.512
	7.475

	
	Oct’18
	310.849
	295.91
	298.996
	0
	298.996
	3.086


The figures are as per EBC data. Energy drawal by SOUTHCO are excluding of energy consumed by NALCO at Damanjodi and IMFA at Theruvali. 
Members may please discuss.

E. Energy Generation / Import up to the month of October’18
Figures in MU  
	Month
	Thermal

(TTPS+IbTPS)
	OHPC 
& MKD
	CGP Support
	IPP Inj.
	RE
	ISGS
	Total

	April’18
	535.100
	421.700
	362.530
	198.950
	9.690
	872.260
	2400.240

	May’18
	567.940
	573.520
	313.169
	199.230
	14.390
	1066.640
	2734.893

	June’18
	485.813
	481.601
	219.983
	203.230
	11.897
	1084.870
	2487.390

	July’18
	440.179
	421.582
	213.953
	193.928
	10.102
	1292.141
	2571.886

	Aug’18
	473.390
	689.310
	163.300
	202.940
	13.680
	1621.990
	3164.600

	Sept’18
	454.183
	1037.515
	203.086
	136.688
	13.196
	1012.434
	2857.102

	Oct’18
	483.538
	927.724
	227.618
	191.329
	13.269
	1303.948
	3147.426

	Total
	3440.143
	4552.952
	1703.639
	1326.295
	86.224
	8254.283
	19363.537


Members may note
F.  Drawal of Machhakund Power
The drawal of Machhakund power up to the month of October’18 are as detailed:
	Month
	Total Generation
	Odisha Drawl
	AP Drawl

	
	MU
	Avg (MW)
	MU
	Avg (MW)
	MU
	Avg (MW)

	Apr’18
	37.162
	51.610
	18.613
	25.851
	16.943
	25.532

	May’18
	48.888
	65.700
	22.424
	30.140
	24.492
	32.919

	June’18
	43.185
	59.980
	19.692
	27.350
	21.635
	30.048

	July’18
	45.146
	60.680
	20.894
	28.083
	22.148
	29.769

	Aug’18
	51.319
	68.977
	23.507
	31.595
	25.708
	34.554

	Sept’18
	45.449
	63.123
	20.039
	27.032
	23.324
	32.394

	Oct’18
	50.184
	69.700
	22.268
	30.927
	25.721
	35.726

	Total
	321.333
	
	147.437
	
	159.971
	


Drawl of State share power from Machhakund is decreasing for the past 6 months. Southco may add more feeders to Podagada S/s. 
SLDC/ SOUTHCO may deliberate.
G. Under Frequency Relay operation in OPTCL System during the month of Oct’18.

Since, the frequency had never gone beyond the lowest setting of UFR, there was no UF Relay operation occurred during the month of Oct’18.
H. Status of Open Access applications up to the month of Oct’2018
The status of different types of Open Access applications received and disposed by SLDC is as tabled.
	Sl. No
	Month
	No of Applications received
	No of Applications Disposed
	No of App. Rejected

	
	
	Intra-State
	Inter-State
	Total
	Intra-State
	Inter-State
	Total
	

	
	
	
	Bilateral
	PXI
	
	
	Bilateral
	PXI
	
	

	
	
	
	ST
	MT/

LT
	
	
	
	ST
	MT/

LT
	
	
	

	1
	April’18
	26
	79
	0
	31
	136
	26
	76
	0
	31
	133
	3

	2
	May’18
	59
	90
	0
	26
	175
	59
	89
	0
	26
	174
	1

	3
	June’18
	14
	57
	0
	30
	101
	14
	57
	0
	30
	101
	0

	4
	July’18
	18
	145
	0
	26
	189
	18
	145
	0
	26
	189
	0

	5
	Aug’18
	26
	90
	0
	37
	153
	26
	90
	0
	37
	153
	0

	6
	Sept’18
	25
	97
	0
	32
	154
	25
	97
	0
	32
	154
	0

	7
	Oct’18
	45
	60
	0
	28
	133
	45
	60
	0
	28
	133
	0

	
	Total
	213
	618
	0
	210
	1041
	213
	614
	0
	210
	1037
	4


PART C – Issues expected to be discussed in the 151th  OCC meeting of ERPC to be held on 27.11.2018
C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format.

The latest status as updated by OPTCL / OHPC is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	PSDF grant
Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
149th meeting

	4
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	30.11.18
	162.5 Cr.


	38.09Cr. Requisition for 11.00 Cr placed.
	90% equipment installed and commissioned. Stn Tfr and some measuring instruments are under tendering process.



	7
	
	Implementation of OPGW based reliable communication at 132kV and above substations
	15.11.2017
	
	51.22 Cr
	Request for 10% grant already submitted. Agreement  signed
	Tender floated

	13
	OHPC
	Renovation & up-gradation of protection & control system of 4 nos. OHPC sub-stations
	
	U.Kolab-

March 19

Balimela-

Feb 2019

U.Indravati-Jan 19

Burla-Nov18
Chiplima

Dec 2018
	22.35 Cr.
	
	Placed work order for Balimele

	Projects under process of approval:

	
	OPTCL 
	Installation of 125 MVAR Bus Reactor along with construction of associated bay each at 400kV Grid S/S of Mendhasal,           Meramundali & New Duburi for VAR control & stabilisation of system voltage 


	28-08-17
	
	31.94 Cr
Ested. Cost. Approved amount 30.26 Cr. Grant amount 27.23 Cr.
	
	Appraisal committee recommends for project cost of 30.23 Cr and 27.23 Cr grant by monitoring committee. Agreement signed and sent to NLDC for signature. Tender floated.

	Projects recently submitted:

	
	OPTCL 
	Implementation of Automatic Demand Management System (ADMS) in SLDC, Odisha 


	22-12-17    Date of submission
	
	3.26 Cr Estt cost. 2.93 Cr recommended by Appraisal committee.
	
	Recommendation by Appraisal committee already forwarded to CERC for concurrence.

	
	OPTCL 

.
	Protection up gradation and installation of SAS for seven numbers of 220/132/33kV Grid substations (Balasore, Bidanasi, Budhipadar, Katapalli, Narendrapur, New-Bolangir & Paradeep).  
	20.02.2018  Date of submission 
	
	41.1 Cr

Estt cost
	
	Compliance to TSEG observation submitted. Audit observation has been sent to NLDC indicating justification of requirement


      CGM (O&M) / OHPC/ SLDC may please update the status.
C.2: By passing arrangement of LILO of 400kV Lines at Angul-OPTCL

LILO of Meramundali-Bolangir/Jeypore 400 kV S/C line and LILO of one Ckt of Talcher-Meramundali 400 kV D/C line has been done at Angul 765/400kV Sub-station.

In 18th Standing Committee it was decided that Power grid would establish a switching arrangement at Angul substation such that, the above 400 kV LILO may be operated either by – passing Angul sub-station or terminating at Angul sub-station as and when required depending upon the power flow condition.

In 19th Standing Committee, it was inferred that LILOs of the above two lines needs to be by -passed to maintain the fault level at Meramundali S/S under normal operating conditions.

The necessary arrangement to be done by Powergrid for by-pass arrangement is under implementation and will be commissioned shortly.

The fault level at Meramundali will further increase after the commissioning of Meramundali​-Mendhasal 2ndckt of D/C line.

Odisha wants for normally closed arrangement at Angul so as to relieve the fault level problem at Meramundali.  Odisha further agrees that as and when the situation demands the isolator may be put in open condition.

The following standard operating procedure may be approved by the OCC for implementation of by-pass arrangement.
• The isolator will be normally closed so as to ensure the fault level at Meramundali stays within the permissible limits of 40 kA.

• Under severe contingencies like line outage or generator outage ERLDC In consultation with SLDC will open the isolator i.e.to restore the LILO of the above two lines.

In the 126th PSOC meeting it was decided that CGM (Construction) shall coordinate with PGCIL to expedite bypass work.  
O&M may update the status. 

C.3:  Establishment of Renewable Energy Management Centre (REMC) in Eastern Region---GRIDCO

Implementation of the state-of-the-art Renewable Energy forecasting & Monitormg systems is now a global best practice. For the same, it is proposed By Ministry of Power, Govt of India to establish Renewable Energy Management Centres (REMC) to address the intermittency, variability and uncertainty issues of Renewable power integration to the grid. Renewable Energy Management Centre (REMC) is part of the 'Green Energy Corridor Scheme dealt by MNRE, Gol. 
In order to facilitate integration of the targeted 175 GW of Renewable capacity by 2022, a comprehensive transmission plan is chalked out comprising of intra state and inter-state transmission system strengthening infrastructure as well as Control infrastructure i.e. establishment of REMCs at SLDC/RLDC/NLDC level.

The REMC scheme will help the grid operator to effectively manage power system operations with economy, reliability & security with an objective to forecast of RE generation on different levels such as State/ region, aggregated pooling station wise etc. based on information from Forecast Service Provider (FSP) as well as Weather Service Prov1der (WSP), Renewable Generation Scheduling, real time tracking of generation of RE sources, integration with REMC SCADA & its Visualization & close coordination with respective LDC for RE generation & integration with existing SCADA. Owner of REMC will be the existing SLDCs, RLDCs & NLDC.

At present, the REMC scheme is proposed for the Renewable rich States / regions i.e. Tamil Nadu, Andhra Pradesh & Karnataka in Southern Region. Gujrat, Madhya Pradesh & Maharastra in Western Region and Rajasthan in Northern Region co-located with SRLDC, WRLDC, NRLDC & NLDC. No REMC has been decided yet for Eastern Region & North Eastern Region. The Scheme is proposed to be financed from 100 % Gross Budgetary Support. No financial component / support is involved from the State Govts./State Discoms. 

PGCIL, the CTU will be implementing the scheme and will hand over the REMC to respective states / POSOCO upon commissioning. From the tentative State wise break up of RE generation by 2022, it can be seen that in Eastern Region also, there will be RE capacity addition of around 12, 500 MW by 2022 in Bihar, Jharkhand, Odisha, West Bengal & Sikkim.

To address the issues of RE power integration, commissioning of REMC is a necessary step. GRIDCO is proposing REMC under the 'Green Energy Corridor scheme' for Eastern Region States (to be established in ER state LDCs & at ERLDC), which need to be placed before MNRE, Govt. of India through ERPC In a relevant forum, GRIDCO has already appealed to MNRE for establishment of REMC in Odisha and MNRE has also confirmed the concern of Odisha. A combined proposal is to be submitted from ERPC to MNRE for the ER states.

In the 126th PSOC meeting Director (Com), GRIDCO stated that the agenda will be discussed in the coming TCC meeting of ERPC. 
GRIDCO may deliberate the status. 

C.4: Certification of OPTCL lines as non-ISTS lines carrying ISTS power.

OPTCL vide no. RT&C-NON-ISTS/2017/281 dated 21.08.2018 had sought the Certification of non-ISTS line carrying ISTS power as per the direction of CERC in ROP dated 08.08.2018 under Petition No. 25/TT/2018. 
Accordingly, in line with 34th TCC decision, ERPC Secretariat and ERLDC conducted the load flow study using Web-Net software for all the quarters of 2014-15, 2015-16, 2016-17, 2017-18 & 2018-19 (upto Q2). 
Also, in 129th OCC held on 17.01.2017 it was decided that STU lines carrying ISTS power greater than 50% of the total power as per the Web-Net software of the validated data for each quarter will be considered as non-ISTS line carrying ISTS power. The same was also approved by 35th TCC/ERPC.

Accordingly, as per the study result it is clear that the following OPTCL lines are mostly being utilized more than 50% for carrying ISTS power, hence these elements may be considered as non-ISTS line carrying ISTS power for the tariff period 2014-19. 
	Sl.No
	Name of Line


	Remarks

	1
	400 kV Indravati-Indravati S/C
	

	2
	400 kV Rengali-Keonjhar S/C
	

	3
	400 kV Keonjhar-Baripada
	

	4
	400 kV Baripada-Kharagpur S/C
	Natural ISTS

	5
	220 kV Jeypore-Jaynagar D/C
	

	6
	220 kV Rengali-Rengali D/C
	

	7
	220 kV Balimela-U.Sileru S/C
	Natural ISTS

	8
	220 Joda-Jindal S/C
	

	9
	132 kV Joda-Kenduposi S/C
	Natural ISTS


As discussed in the 126th PSOC meeting, SLDC have forwarded the list of all inter-state lines to RT&C for reference.

RT&C may deliberate the action taken on the issue 
C.5: Long Outage of transmission elements in Eastern Region

e) Breakers at 400/220kV Indravati (OHPC) S/s  

In 141st OCC, it was explained that 3x105 MVA 400/220kV ICT-I tie breaker, 220kV Bus coupler and transfer bus breakers are not in service at 400/220kV Indravati (OHPC) S/s.  

In 142nd OCC, OHPC submitted the action plan as follows: 

1. 220kV Bus Coupler: CB and CT needed to be replaced. They would restore the Bus coupler by August 2018.  

2. 220kV Bus tie: CB and CT needed to be replaced. They would restore the Bus Tie by November 2018. 

3. 400kV Tie-1 Breaker: CB and CT needed to be replaced. They would restore the 400kV  Tie-I by January 2019.  
In 149thOCC, OHPC informed that 220kV Bus Coupler had been installed and the same would be put in service inSeptember2018.
In the 124th PSOC meeting OHPC stated that 220 kV Bus coupler CB is in operational condition. Spare CT is not available for restoration of Bus coupler. Tendering for 220 kV Bus tie and 400 kV Tie –I are expected to be done by January’2019. It was suggested that OHPC may borrow CTs from OPTCL for restoration of 220 kV Bus coupler. 

In the 125th PSOC meeting OHPC stated that the CB is in service. OHPC shall coordinate with O&M for CTs.

In the 126th PSOC meeting OHPC stated that they have placed the requisition for CTs before O&M. CGM (O&M0 may take necessary action.

OHPC may deliberate the status
C.6:  Review of Cyber Security Works/Activities 

CEA vide letter informed that Secretary (Power) is going to review the cyber security related works /activities being carried out in Power Sector. In this regard, it is requested to provide the State wise status on following action points pertaining to cyber security at the earliest: 

 
1. Appointment of organization-wise Chief Information Security Officers and its status 

2. Identification of organization-wise Critical Infrastructure and its status 

3. Preparation of organization-wise Crisis Management Plan and its status 

4. Status of Cyber Security Mock Drill activity in coordination with CERT-In 

5. Status of Training / Workshops on Cyber Security organized / participated by power sector entities

6. Status of action taken on CERT-In / NCIIPC advisories 

In 148thOCC, all the constituents were advised to send the latest status to mserpc-power@nic.in within a week. The same has been received from WBSETCL only. 

In the 125th PSOC meeting it was deliberated that IT may request CEA to make a presentation in the PSOC meeting. 

Sr.G.M (IT) vide letter dated 17.11.2018 intimated that, OPTCL (IT) have appointed CISO, And identified the critical infrastructures such as Data Centers, SCADA MCC and BCC and in the process of implementing the Crisis Management plan, which has been intimated to CERT-In for providing guidance. OPTCL conducts Cyber Security mock drills every year. The status of reporting to CERT-In is pending. IT has requested to CERT-In to conduct a workshop on Cyber security. 
IT may deliberate.

C.7: Data for preparation Load Generation Balance Report (LGBR) of ER for the year 2019-20 

As per the IEGC, RPC Secretariat is responsible for finalization of the Annual Load Generation Balance Report (LGBR) for Peak as well as Off-peak scenarios and the annual outage plan for the respective region  

To facilitate the preparation of LGBR of Eastern Region by ERPC Secretariat within the schedule period, the following data/information for the year 2019-20 in respect of the constituents/utilities of Eastern Region is urgently required: 

i) The unit wise and station wise monthly energy generation proposed from existing units during 2019-20 (thermal/hydro/RES).

ii) Annual maintenance programme for each of the generating units (thermal and hydro both).

iii)  Generating units under R&M / long outage indicating date of outage and reasons of outage and expected date of return (thermal and hydro both). 

iv) Partial and forced outage figures (in %) of generating units for the last 3 years.                                  

v) Month wise peak demand (MW) – restricted and unrestricted peak demand. i) Month wise off-peak demand (MW).  

vi) Month wise energy requirement (in MU). 

vii) Month wise & source wise power (both MU & MW) purchase and/or sale plan. ix) Schedule of commissioning of new generating units during 2019-20 and unit-wise monthly generation programme (in MU).

viii) Allocation of power from new generating units. 

ix) Month wise and annual planned outage of transmission system (Transmission lines 220kV and above / ICTs / Reactors/ other elements. 

Information may please also be submitted in the form of soft copy through email (mail ID: mserpcpower@nic.in / erpcjha@yahoo.co.in). 

In the 125th PSOC meeting all the Utilities were requested to furnish the required information to SLDC. SLDC may write a letter to all the utilities in this regard and to convene a meeting.

In the 126th PSOC meeting, OHPC and IBTPS stated that they have submitted their generation projection for the FY 2019-20. All Generators/GRIDCO/O&M may furnish the above data at the earliest
All Generators/GRIDCO/O&M/SLDC may furnish the above data at the earliest
C.8: Status of Implementation of islanding schemes in ER- Islanding scheme at IbTPS- OPGC 

2. Islanding scheme at IbTPS- OPGC 

The islanding scheme was discussed in 68th PCC Meeting held on 18-06-2018.  PCC opined that the draft scheme submitted by Odisha was three years old and the draft scheme is needed to be reviewed with existing network configuration.   

PCC decided to discuss the islanding scheme in next PCC Meeting and advised OPTCL to submit all the relevant details to ERPC and ERLDC.  

In 69th PCC Meeting, it was decided that ERLDC and ERPC would study and finalize the islanding scheme in next PCC Meeting.
In the 124th PSOC meeting SLDC stated that PCC sought data from SLDC to finalize the quantum of load i.e max, min and avg to be considered for islanding scheme. It was decided to convene a meeting with IBTPS, SLDC and O&M to discuss and finalize.

In the 125th PSOC meeting it was decided that O&M slall convene a meeting with IBTPS, SLDC to finalize the issue.

The issue was discussed in the 72nd PCC meeting of ERPC. PCC suggested that OPTCL & IbTPS may give a joint presentation in the coming PCC meeting considering different load scenarios.
O&M / IbTPS may discuss
C.9: Implementation of Automatic Demand Management Scheme

OPTCL vide mail dated 24.02.2016 pointed that Hon’ble CERC vide their order dated 31.12.2015 passed in Sou-motu Petition No.- 5/SM/2014 in the matter of non-compliance of Regulation 5.4.2 (d) of IEGC directed all Respondents (SLDCs) for implantation of ADMS in their respective control area. CERC have allowed dead line till 30.06.2016 to the Respondent for implementation of ADMS. Failing which they will be liable for action under Section 142 of the Act.

***************************************************************************

The latest status along with proposed logic as follows:
[image: image8.emf]
[image: image9.emf]
In the 116th PSOC meeting, CGM (O&M) stated that since considerable time has already been lapsed SLDC may prepare the EoI without waiting for CPC.
In the 123rd PSOc meeting SLDC stated that since the estimated cost has increased due to inclusive of SCADA integration, the revised estimate is placed in the BoD for approval

In the 124th PSOC meeting SLDC stated that the revised estimate has been approved in the BoD.

In the 126th PSOC meeting SLDC stated that CERC approval is awaited for tendering.

SLDC may deliberate the status

C.10: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir(PG), Keonjhar & Pandiabil S/s
PGCIL has already commissioned the 2 X 315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.
In 126th PSOC meeting the status has been updated as follows:
	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir (PG) S/S.
	Construction of 220 kV Sadeipali- Kesinga line has started. Expected by Dec’18. 220 kV Sadeipali-Bolangir (PG) portion of the line is expected by March’19.

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (220/33 kV) 220 kV D/C line
	Keonjhar S/S (220/33 kV) by November’18.

	b.
	Keonjhar (PG)-Turumunga (220/132 kV) 220 kV D/C Line.
	By 2019

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	March’2018 


CGM (Cont) / CGM (O&M) may update
C.11: Update on status of telemetry  

CERC vide order dated 28.02.2016 on Petition No. 007/SN/2014 directed  NLDC and respective RLDCs to update the status of telemetry every month at their respective websites and take up the issue of persistent non-availability of data from Generating Stations/substations at RPC meetings for appropriate action.

In the 149th OCC, ERLDC stated that status of Breaker & isolator of NALCO & JITPL are not available.

In the 126th PSOC meeting Telecom stated that Service engineer of the company provided NALCO internal SCADA has arrived but could not rectified the data communication of NALCO to SLDC. Telecom suggested that NALCO may go for optical fibre for uninterrupted data communication instead of PLCC.

Telecom & NALCO may deliberate.  
C.12: Mock Black start exercises in Eastern Region 
The tentative schedule of black-start exercises for F.Y 2018-19 given by OCC is as follows
	Sl.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2018
	Done on 28.06.2018
	Last week of January 2019
	

	3
	Rengali
	2nd week of June 2018
	Done on 18.08.2018
	Last week of November 2018
	

	4
	U. Indravati
	3rd week of June 2018
	November’18
	2nd week of February 2019
	

	6
	Balimela
	3rd week of October  2018
	November’18
	1st week of March 2019
	

	9
	Burla
	Last week of June 2018
	Done on 07.06.2018
	Last week of February 2019
	


SLDC / OHPC may deliberate

C.13: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.    

In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.  

· As per the information received from the constituents the following generators certified with IS 18001:  

· All NTPC stations in Eastern Region  

· Teesta, NHPC 

· All OHPC generating units  

· All CESC generating units  

· All units of WBPDCL 

· DGPC units 

In the 117th PSOC meeting CGM (O&M) stated that draft project report for Mendhasal S/S has been submitted to BIS. The report will be approved in the meeting to be conducted by them.

In the 122nd PSOC meeting CGM (O&M) stated that Audit team is expected soon.

In the 123rd PSOC meeting CGM (O&M) stated that the report is yet to be received.

In the 124th PSOC meeting O&M stated that program for imparting training has been scheduled   during 1st week of September’2018. Audit will be done after completion of training.
In the 126th PSOC meeting O&M stated that training has been completed. After compliance of the observations, certificate will be issued. 
O&M may update the status

C.14: Providing relevant data by Power Utilities / Stations in National Power Portal.

CEA vide letter dated 26th June 2018 informed that National Power Portal (NPP) (URL: npp.gov.in), has been launched by Hon'ble Minister of Power on 14th November, 2017. NPP is modified and more user-friendly data portal than the existing Information Management System (IMS) in CEA. Reports prepared from NPP are of vital importance for Power Sector data analytics in order to frame policies, regulations, future road-map for Power Sector etc. at Central as well as at State level. Accordingly, all power utilities have been issued user ID and password, either organisation-wise or station-wise, based on their request , for providing their data on NPP.

NPP has replaced IMS since 1st June, 2018. A Circular (which is available in Circular Section of CEA Website, i.e. cea.nic.in) has been issued by CEA to all power utilities/stations on 14.06.2018 for providing their data online in NPP only. 

In this regard, letters/mails have been issued to Utilities to provide their data online through NPP. 

A letter dated 20.06.2018 was also issued to all SLDC, requesting them to direct the power utilities I stations under their purview for providing data on NPP. 

Any issue/problem faced by utilities may kindly be communicated to itcea@nic.in, npp.support@gov.in, ceopm-cea@gov.in and if required, IT Division, CEA may be contacted on 011-26732368 or 011-26732303

CEA requested to pursue the power utilities / stations under their purview for providing data on NPP. 
Further, a workshop/presentation may be arranged if required in each region in which IT Division, CEA will provide a brief demonstration regarding data entering process and report generation into NPP.
In the 126th PSOC meeting O&M stated that data in respect of transmission is being updated.

O&M may update / Members may comply.

PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non-compliance of drawal schedule messages issued to Discoms during the month of October’18:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	0
	45.471
	6.24

	2
	WESCO
	0
	5.587
	0.825

	3
	NESCO
	0
	-8.144
	1.646

	4
	SOUTHCO
	0
	3.086
	1.042

	
	Total
	0
	46.000
	


It is noticed that all the DISCOMs were over drawn during the month. CESU has deviated 6.24% followed by NESCO 1.646 % from the scheduled energy while SOUTHCO and WESCO have deviated 1.042 % and 0.825 % respectively. DISCOMs may forecast their drawal in realistic approach to minimise deviation.

SLDC/ Discoms may please deliberate.
D.2: Communication issues 
The status of data communication from CGPs as deliberated in the 124rd PSOC meeting meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	2
	IRE, Chatrapur
	Data communication system yet to be established by the Plant


In the 117th PSOC meeting, Members opined that GCC should file a case soon against NINL & IRE before the OERC.

In the 119th PSOC meeting it was decided that GCC shall file a case against the defaulting CGP/ Consumers before the OERC. 
In the 123rd PSOC meeting it was deliberated that RT&C have sought some information from Telecom wing which will be intimated. NALCO stated that due to problem in their internal communication system, data communication to SLDC is being interrupted.
In the 124th PSOC meeting Telecom stated that communication system for Paradeep area industries will be completed by September’2018. Telecom was advised to give a reply to the information sought by RT&C. 

In the 125th PSOC meeting Telecom stated that the information sought by RT&C will be forwarded soon.
In the 126th PSOC meeting it was decided that SLDC shall convene a meeting with Telecom, GCC & RT&C and discuss the issue for filing case before the OERC.

Telecom/GCC / RT&C may deliberate 
D.3: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

In the 116th PSOC meeting, IT stated that out of 840 nos of meters integrated, around data from 750 nos of meters will be received each month. Data from the remaining 90 meters are to be collected manually.

In the 117th PSOC meeting IT stated that out of 840 nos of meters integrated, data from 717 nos of meters have been extracted for the month of December’17. Data could not be collected from 63 Nos of meters, which were replaced, as the information was received by IT one day before. CGM (O&M) may instruct Secure meters Ltd to inform the replacement of meters to IT immediately. 

In the 118th PSOC meeting, IT stated that out of 840 nos. of meters integrated, data from 754 nos. of meters have been extracted for the month of January’18. The extracted data will be compared with the M cubed meter reading. If found satisfactory, the project will be made go live.
In the 119th PSOC meeting IT stated that Parameters of 16 Nos meters are showing wrong. DLMS data for the newly installed Secure meters are not coming. It was decided that O&M shall discuss the matter with Secure meters to resolve the issue.
In the 120th PSOC meeting IT stated that M/s Secure Meter is not responding to them. It was decided that O&M shall convene a meeting with M/s Secure meters to resolve the issue.  
In the 121st PSOC meeting it was decided that SLDC shall write CPC and OPTCL to convene a meeting with TCS and Secure meters to discuss the issue. 
In the 123rd PSOC meeting IT stated that out of 840 Nos interface meters connected with AMI, 750 Nos are reporting at present. The newly replaced meters are not reporting. 2 Nos. of meters has sent to M/s SECURE meters for study.

In the 124th PSOC meeting O&M stated that SLDC may intimate the list of defective energy meters to O&M on monthly basis for necessary action. IT may ask TCS to co-ordinate with Secure meters and develop a driver data extraction  
In the 125th PSOC meeting IT stated that they have already handed over the Meters to M/S TCS.

IT/ SLDC may deliberate
D.5: DISCOM Agenda

CESU 

1. Installation of 2x20 MVA Transformer at Hind Metal S/W stn. for feeding to 33/11 kV S/S already commissioned under ODSSP scheme.

2. Installation of 2x20 MVA Transformer at Grid Steel S/W St. for diversion of load from Athagarh feeder. 
3. Earlier 15minute actual drawl data was provided by SLDC, which was very much vital for giving the day ahead schedule forecast. But after stopping the DSM bill by SLDC as per order of APTEL dated 7.5.2018 passed in Appeal No.55/2015, the 15minute actual drawl data are not provided by SLDC. So, it is requested to provide the month wise actual drawl data in 15minutes block basis for giving more accurate day ahead schedule forecast by CESU.

Members may discuss
PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Expected to be completed by Dec’18.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt.
	Expected by Dec’2018.

	3
	400/220 kV, 315 MVA 3rd ICT at Mendhasal S/S
	December’18

	4
	400/220 kV, 2x315 MVA Lapanga S/S
	November’18

	5
	220/33 kV, 2x20 MVA Baliguda S/S
	July’19

	6
	220/33 kV, 2x20 MVA Kalimela S/S
	July’19

	7
	220/33 kV, 2x20 MVA Kasipur S/S
	December’19

	8
	220/33 kV, 2x40 MVA Keonjhar GIS S/S
	November’18

	9
	220/132 /33 kV, 2x100 MVA Aska S/S
	March’19

	10
	220/132/33 kV, Goda Chhak S/S (320 MVA)
	June’19

	11
	220/132/33 kV Jayapatana S/S(320 MVA)
	July’19

	12
	220/132 kV Pratapsasan S/S(320 MVA)
	Dec’19

	13
	220/132 kV Kesinga S/S (320 MVA)
	March’19

	14
	400 KV IB - Lapanga D/C (SEL, Bhushan & L&T)
	November’18

	15
	132/33 kV Betanati S/S
	March’19

	16
	132/33 kV R.Udyagiri S/S
	December’18

	17
	132/33 kV Chikiti S/S
	(Bus test charged on 11.09.18)


The Discoms were requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement.
CGM (Construction) / DISCOMs may please deliberate the status.
E.2: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC

As per the provision in the Act, SLDC shall prepare the schedule and Energy Accounting in respect of IbTPS. It is learnt that the Main meter installed by IbTPS feeders is recording 30 minutes reading while Check meter provided by OPTCL is recording 15 minutes reading. Unless ABT compliance Main and Check energy meters installed in IbTPS feeders & Generators will record 15 min block energy injection,   the energy accounting and PAFM cannot be computed. It is requested OPTCL / IbTPS to provide ABT compliance Main and Check meters in all the 220 kV IbTPS feeders & Generators.

In the 119th PSOC meeting CGM (O&M) stated that Ib TPS may deposit the required amount to release meters (for check meter).

In the 122nd PSOC meeting Ib TPS stated that this has already been approved by their Authority. The required amount will be deposited soon.

In the 123rd PSOC meeting O&M stated that the required amount is yet to be deposited by IB TPS. Ib TPS have not sent their representative to the meeting for deliberation.

In the 125th PSOC meeting O&M stated that IBTPS have already deposited the required amount
with O&M. O&M will release the meters soon.

In the 126th PSOC meeting IBTPS stated that the meters have already been installed but not commissioned. Shut down of the line is required for commissioning of the energy Outage of major transmission Lines/ Elements during the month of NOVEMBER’16 (for more than 10 hours).

	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration

Dt/time
	Reason

	1
	132 kV Digapohandi-Mohana Ckt
	10.10.18

16:40
	11.10.18

17:58
	Line patrolling was done but no fault found.

	2
	132 kV Chhatrapur-Ganjam Ckt
	10.10.18

21:34
	11.10.18

13:42
	Snapping of earth wire.

	3
	220 kV Atri-Narendrapur Ckt-II
	11.10.18

03:21
	12.10.18

19:20
	‘Y’ ph insulator damaged at ‘B’ ph cross arm bent at Loc. No-93.

	4
	220 kV Atri-Narendrapur Ckt-I
	11.10.18

04:43
	11.10.18

16:47
	Tree fault.

	5
	132 kV Mohana-Akhusing Ckt
	11.10.18

07:07
	12.10.18

15:22
	Tree fell on line between Loc. No 335 and 336.

	6
	220 kV Therubali-Bhanjanagar Ckt-II
	11.10.18

09:00
	11.10.18

21:06
	Tree fell on ‘B’ ph conductor at Loc. No-831

	7
	132 kV Raygada-Akhusing Ckt
	11.10.18

09:16
	12.10.18

16:42
	Tree fault.

	8
	220 kV Balasore-New Duburi Ckt
	17.10.18

10:07
	17.10.18

21:40
	‘R’ ph insulator damaged at Loc. No-23.

	9
	132  kV  Meramundali-Dhenkanal Ckt
	26.10.18

19:20
	27.10.18

17:18
	‘R’ ph conductor snapped at Loc. No-46 and 47.


Major outages are due to insulator damage.

Outage of major transmission Lines/ Elements during the month of NOVEMBER’16 (for more than 10 hours).
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Major outages are due to insulator damage.

meter. SLDC stated to send the proposal for shut down. 
 O&M/ IBTPS may up date
E.3: Major Events in the month of October’18
01.10.18:  At 12:07 Hrs, 220/132 kV, 100 MVA Auto-2 at Cuttack S/s charged.
05.10.18: At 16:32 Hrs 132 Bisam Kataka Traction feeder from 132/33 kV Muniguda S/S

Members may note

E.4: Important Grid Incidences during the month of October’18.
On 11.10.18 due to cyclone TITLI 132 kV Mohana-Akhising lines become break down. Power supply interrupted in Mohana, Akhusing and Paralakhemundi area.
O&M may deliberate
E.5: Outage of major transmission Elements during the month of October’18. (above 10 hrs).
	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration

Dt/time
	Reason

	1
	132 kV Digapohandi-Mohana Ckt
	10.10.18

16:40
	11.10.18

17:58
	Line patrolling was done but no fault found.

	2
	132 kV Chhatrapur-Ganjam Ckt
	10.10.18

21:34
	11.10.18

13:42
	Snapping of earth wire.

	3
	220 kV Atri-Narendrapur Ckt-II
	11.10.18

03:21
	12.10.18

19:20
	‘Y’ ph insulator damaged at ‘B’ ph cross arm bent at Loc. No-93.

	4
	220 kV Atri-Narendrapur Ckt-I
	11.10.18

04:43
	11.10.18

16:47
	Tree fault.

	5
	132 kV Mohana-Akhusing Ckt
	11.10.18

07:07
	12.10.18

15:22
	Tree fell on line between Loc. No 335 and 336.

	6
	220 kV Therubali-Bhanjanagar Ckt-II
	11.10.18

09:00
	11.10.18

21:06
	Tree fell on ‘B’ ph conductor at Loc. No-831

	7
	132 kV Raygada-Akhusing Ckt
	11.10.18

09:16
	12.10.18

16:42
	Tree fault.

	8
	220 kV Balasore-New Duburi Ckt
	17.10.18

10:07
	17.10.18

21:40
	‘R’ ph insulator damaged at Loc. No-23.

	9
	132  kV  Meramundali-Dhenkanal Ckt
	26.10.18

19:20
	27.10.18

17:18
	‘R’ ph conductor snapped at Loc. No-46 and 47.


O&M may discuss
E.6:  Review of Outage Program of State Generators / Transmission elements for the month of November’18:
Tentative Outage programme for State Generators for the month of November’2018 
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1
# 5

# 6
# 7
	14.03.18 to 30.11.18
25.10.16 to continue

16.10.15 to continue
01.12.18 to 31.12.18
	T&G coupling cover water leakage
Under R,M & U

Under R, M & U
Annual Maintenance

	2
	Chiplima
	# 3
	15.10.15 to continue
	Under R,M & U

	3
	Balimela
	# 1
# 2
# 5
# 8
	05.08.16 to continue
20.11.17 to continue
26.08.18 to 20.12.18
21.12.18 to 20.01.19
	Under R,M & U

Programming for R&M
PMG problem & Annual Maintenance
Annual Maintenance

	4
	Rengali
	# 2

# 4
	03.12.18 to 02.05.19

01.12.18 to 15.01.19
	Replacement of Runner disc.

A.M & DVR replacement

	5
	Upper Kolab
	# 2
	28.05.17 to 31.12.18
	Upstream leakage and intake gate problem

	5
	U. Indravati
	# 1
	01.12.18 to 31.12.18
	Replacement of FCB & Thyristor bridge


E.7: Generation Program for the month of December’18.
Generation schedule for the month of December’18 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.11.18
	Reservoir Level as on 01.11.17
	MDDL
	High Flood    Reservoir Level

	
	Dec’18
(1st fortnight)
	Dec’18
(2nd fortnight)
	
	
	
	

	HPS-I, Burla
	20
	20
	627.10 ft.
	629.25 ft.
	590 ft.
	630 ft.

	HPS-II, Chiplima
	10
	10
	-
	-
	-
	-

	Balimela
	50
	50
	1511.50 ft.
	1486.50 ft.
	1440 ft.
	1516 ft.

	Rengali
	20
	20
	118.70 mtr.
	123.28 mtr.
	109.72mtr 
	123.5 mtr.

	U.Kolab
	100
	100
	855.93 mts.
	854.03 mtr.
	844 mtr 
	858 mtr.

	U. Indravati
	30
	30
	639.40 mtr.
	636.40 mtr.
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2746.80 ft.
	2748.90 ft.
	2685 ft.
	2750 ft.

	TOTAL
	260
	260
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

SLDC / OHPC may deliberate

E.8: Anticipated power generation and demand for the month of December’2018.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	1100
	1200

	2
	WESCO
	1050
	1150

	3
	NESCO
	750
	850

	4
	SOUTHCO
	350
	400

	6
	Total Discom
	3250
	3600

	
	System Loss & others 
	150
	200

	
	Total Demand
	3400
	3800

	Availability
	
	

	1
	Hydro
	260  
	800

	2
	State Thermal
	750
	750

	3
	IPP, small hydro &RE
	650
	600

	4
	ISGS share (including OA& purchase)
	1400
	1450

	5
	CGP support (OA)
	340
	300

	6
	Total availability
	3400
	3800

	7
	Surplus / Deficit
	0
	0


Members may discuss.
PART F: OTHER ISSUES
F.1:  Date and Venue of the next (128th) PSOC meeting.
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