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Agenda

for

135th Power System Operational Co-ordination Meeting

Date: 24.07.2019
Venue: Power Training Center, Chandaka, Bhubaneswar 
Odisha Power Transmission Corporation Ltd. Bhubaneswar.
Agenda for 135th PSOC Meeting to be held on 24.07.2019 at OPTCL Power Training Center, Chandaka, Bhubaneswar
A. Confirmation of the minutes of the 134th PSOC Meeting held on 24.06.2019
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2019/1926 (48) dated 02.06.2019 to all the members and also uploaded in the SLDC website. Members may offer their comments. If there are no comments, the minutes of the meeting may please be confirmed.

PART A

(List of items to be discussed for which the details are given in the subsequent parts)
B   :  Grid Performance for the month of June’2019
C.1: Status of projects funded under PSDF scheme 
C.2: Review of the PSS Tuning of Generators in Eastern Region  
C.3: Implementation of Automatic Demand Management Scheme.

C.4: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s 
C.5: Bypassing arrangement of LILO of 400kV Lines at Angul 
C.6: Update on status of telemetry  
C.7: Mock Black start exercises in Eastern Region 
C.8: Collection of modeling data from Renewable as well as conventional energy generators: ERLDC.

C.9: Non-submission of daily energy data in PSP portal during night hours for preparation of PSP report--ERLDC
C.10: Submission of data in MERIT Order portal –CEA
C.11: Erroneous Energy data of 220kV Balangir-Katapalli line at Bolangir ---SLDC, Odisha

C.12: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN.

C.13: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.    

D.1: Non-compliance of drawal schedule by DISCOMs

D.2: Communication issues.
D.3: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
D.4: Data communication from newly commissioned RE sources connected at 132 kV- SLDC.

D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

D.6: Colony consumption of POWERGRID S/Ss
D.7: Collection of modelling data for new Transmission elements / Generators  for system study.
D.8: Non-payment of Transmission Charges by M/s Bharat Electronics Ltd.- RT&C Agenda. 
E.1: Commissioning status of New Transmission elements. 

E.2: HT metering at DISCOM interface points.-SLDC.

E.3: HT metering in the Tertiary winding of ICT in PGCIL S/Ss

E.4: Major Events in the month of June’19
E.5: Important grid incidences during the month of June’19.

E.6: Outage of major transmission Elements during the month June’19. (above 10 hrs).
E.7: Review of Outage Program of State Generators for the month of August’2019
E.8: Generation Program for the month of August’2019.

E.9: Anticipated power generation and demand for the month of August’2019.
F.1: Email ID for PSOC
F.2: Inclusion of new member in PSOC meeting.
F.3: Date and Venue of the next (136th ) PSOC meeting
PART B: GRID PERFORMANCE
B. Review of Grid Performance for the month of June’19.

A. Frequency:

Hourly frequency variation for the month of June’19.
	Month
	% of time frequency remained
	Average

	
	<49.00
	49.00-49.70
	49.70-49.90
	49.90-50.05
	>50.05
	

	Apr’19
	0.00
	0.02
	6.49
	68.13
	25.37
	49.99

	May’19
	0.00
	0.05
	8.81
	73.28
	17.85
	49.99

	June’19
	0.00
	0.05
	10.06
	69.87
	20.03
	49.99


Maximum & Minimum frequency during the month of May’19 & June’19.
	Month
	Freq (Hz)
	Date
	Time

	May’19
	Maximum –50.21
	01.05.19
	08:00 Hrs

	
	Minimum – 49.69
	09.05.19
	14:15 Hrs

	June’19
	Maximum –50.26
	16.06.19
	09:30 Hrs

	
	Minimum – 49.70
	04.06.19
	22:15 Hrs


Grid Demand for the month of June’19
	 Month
	Max. Consumption
	Demand
	Maximum Demand
	Minimum Demand

	
	MU
	Date
	MU
	Avg. (MW)
	MW
	Date
	Time 
	MW
	Date
	Time 

	Mar’19
	98.41
	27.03.19
	2624
	3526
	4643
	27.03.19
	20:00
	2634
	18.03.19
	4:00

	Apr’19
	113.14
	05.04.19
	2786
	3869
	5151
	04.04.19
	20:00
	2689
	20.04.19
	05:00

	May’19
	102.99
	19.05.19
	2638
	3545
	4635
	18.05.19
	24:00
	1720
	03.05.19
	18:00

	June’19
	105.24
	11.06.19
	2653
	3684
	4790
	11.06.19
	23:00
	2556
	13.06.19
	06:00

	June’18
	98.45
	01.06.18
	2487
	3455
	4729
	01.06.18
	2.00
	2173
	29.06.18
	14.00


B. Voltage Profile of 220 kV Buses in OPTCL system for the month of: June’19
	Sl. No
	S/s Name
	Maximum
	Minimum

	
	
	kV
	Day
	Time
	kV
	Day
	Time

	1
	Atri
	233.99
	13
	3:45
	197.27
	4
	8:30

	2
	Balasore
	231.05
	3
	6:00
	203.97
	10
	22:45

	3
	Barkote
	230.07
	22
	6:00
	220.14
	11
	16:30

	4
	Bargarh
	231.11
	21
	5:00
	216.73
	5
	9:00

	5
	Bhadrak
	230.76
	21
	7:30
	195.72
	11
	00:15

	6
	Bhanjanagar
	237.57
	21
	9:00
	210.32
	6
	11:45

	7
	Bidanasi
	234.92
	15
	22:00
	216.27
	7
	15:15

	8
	Bolangir
	232.43
	21
	5:00
	215.92
	12
	16:00

	9
	Budhipadar
	231.51
	28
	6:00
	199.82
	12
	00:45

	10
	Chandaka
	232.90
	5
	21:00
	201.84
	8
	10:30

	11
	Cuttack
	233.59
	5
	21:00
	198.31
	28
	15:15

	12
	Duburi(O)
	232.20
	13
	5:45
	216.96
	25
	19:45

	13
	Duburi (N)
	230.30
	13
	5:45
	215.52
	12
	15:00

	14
	Jayanagar
	238.21
	21
	10:30
	227.82
	4
	10:15

	15
	Joda
	230.13
	22
	6:00
	214.77
	13
	22:45

	16
	Katapalli
	228.45
	21
	5:00
	217.60
	12
	15:30

	17
	Lapanga
	230.88
	22
	5:00
	221.81
	12
	5:15

	18
	Laxmipur
	239.65
	20
	18:15
	224.64
	8
	10:30

	19
	Mendhasal
	233.13
	5
	21:00
	204.26
	8
	10:30

	20
	Meramundali
	227.70
	21
	6:15
	218.75
	11
	23:15

	21
	Narendrapur
	239.65
	19
	14:30
	194.97
	9
	5:15

	22
	Nayagarh
	238.03
	21
	9:30
	206.34
	26
	22:45

	23
	Paradeep
	232.09
	28
	5:30
	197.27
	25
	21:15

	24
	Tarkera
	228.97
	1
	18:15
	218.75
	12
	15:00

	25
	Theruvali
	239.42
	20
	19:15
	216.56
	8
	10:30

	26
	Samangara
	
	
	
	
	
	


The maximum Voltage of 239.65 kV occurred at Laxmipur 220 kV bus. Jayanagar and Theruvali 220 Voltages are also in the same order, while Narendrapur 220 kV bus has experienced the minimum Voltage of 194.97 kV. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV Voltage profile of Mendhasal, Meramundali  and New Duburi bus during the month of June’2019 are indicated. 
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Members may discuss.
C. Loading of 220/ 132 kV Auto at 220 kV S/Ss in OPTCL system for the month of June– 2019. [image: image7.emf]AUTO TRANSFORMER LOADING FOR THE MONTH OF  JUNE'2019

Name of the 220 kV Sub-Station Capacity REMARKS

( Feeding Sub-stations/Feeders )

MVA MW Day Time MW Day Time

59.00 4 09:45 4.76 29 23:15

58.44 27 08:15 4.68 29 23:15

91.56 10 22:30 34.04 29 17:30

91.40 9 22:45 33.52 29 17:30

87.72 9 22:45 32.16 29 17:30

1x100

6.60 2 16:15 2.08 9 03:00

1x160

11.84 2 16:15 2.16 7 08:30

1x100

Under idle charge condition

1x160 96.28 11 23:45 4.44 12 21:30

1x160 96.44 11 23:45 4.40 12 21:30

1x160 77.24 22 13:45 3.20 18 19:45

1x160 68.24 22 13:45 4.20 2 16:30

1x100 45.80 19 15:00 4.92 3 18:00

1x100 45.08 19 15:00 4.80 3 18:00

1x160 48.72 27 11:30 7.16 3 18:00

124.08 27 17:00 16.52 3 07:00

130.36 26 16:45 17.40 3 07:00

114.04 15 11:15 21.00 1 19:00

113.24 15 11:15 20.80 1 19:00

1x100 77.44 25 11:45 3.28 5 21:30

1x160 135.12 25 11:45 11.16 5 21:15

1x100 79.88 5 15:00 6.64 5 21:15

1x160 130.92 25 11:45 5.72 23 12:00

1x160

78.64

6 22:30 4.12 28 04:15

1x100

47.88

6 22:15 6.08 21 10:45

1x160 94.28 1 19:30 5.12 21 00:30

1x100 59.92 1 19:30 4.84 5 18:45

1x100 57.04 1 19:30 4.64 5 18:45

1x160 68.56 14 20:00 6.96 4 13:15

1x160 69.00 14 20:00 7.04 4 13:15

51.12 28 19:30 7.88 7 10:00

53.04 28 19:30 6.12 12 18:45

52.92 28 19:30 6.28 12 18:45

1x100 47.76 2 17:00 5.04 1 19:45

1x100 47.84 2 17:00 4.92 1 19:45

1x160 71.96 2 17:00 7.52 1 19:45

66.24 5 15:30 5.92 2 15:00

79.12 5 07:30 3.92 2 14:45

40.80 19 10:45 4.24 6 00:45

39.96 19 10:45 4.24 6 00:45

44.92 29 14:15 9.56 8 21:15

63.00 23 06:15 4.20 10 12:00

60.00 23 06:15 3.60 10 12:00

114.44 8 05:00 6.76 22 11:00

114.92 8 05:00 21.60 14 19:30

1x100 63.60 8 05:00 15.72 14 19:30

1x160 116.40 26 20:30 8.68 5 19:15

1x100 72.40 26 20:30 2.56 22 00:15

1x160 74.96 28 22:45:00 8.92 29.00 11:45

4x100  75.48 12 01:45 6.48 21 20:15

78.64 12 01:45 7.20 21 20:15

77.00 12 01:45 6.56 21 20:15

76.48 12 01:45 7.16 21 20:15

2x100 50.96 1 23:00 11.40 29 11:15

48.40 1 23:00 11.84 7 12:00

1x160 79.12 1 23:00 11.00 20 19:15

1x160  102.78 15 20:45 0.00 21 23:30

1x160 102.78 15 20:45 0.00 21 23:30

2x160

Drawal details

Maximum Minimum

ATRI                                                     

{Banki, Khurda, Chandpur & Argul}

2x160

BALASORE 220/132 KV

{ Balasore, Birla Tyre(I), Ispat Alloy(I), 

Jaleswar, Jaleswar(T)}

3x160 



BARGARH 220/132 kV

BHADRAK 220/132 KV

{Bargarh, Ghensh}

BHANJANAGAR 220/132 KV

{ Bhanjanagar, Aska, Phulbani, Ganjam, 

Chatrapur}



BIDANASI 220/132 KV

{Bidanasi, Khurda }



BOLANGIR (SADAIPALLI)  220/132 KV

{ Bolangir, Patnagarh, Sonepur, Saintala, 

Khariar, Barpalli }

2x160

BUDHIPADAR 220/132 KV

{ Jharsuguda, Jharsuguda Tr, Cemco(I), 

MCL, Sundergarh,Brajarajnagar, 

Rajgangpur}

2x160 



CHANDAKA 220/132 KV

{ Chandaka, Bhubaneswar, Nimapada, 

Ransinghpur, Puri,Kesura, Kaipadar Tr. }



CUTTACK

DUBURI 220/132 KV 

{Duburi, Bamnipal(I), BRPL, MESCO, 

Jajpur Road, Kalarangi, Jajpur Town}



JAYANAGAR 220/132 KV.

[Damanjodi(NALCO), Traction S/Ss,

Tentulikhunti, Sunabeda, Jayanagar]



JODA 220/132 KV

{ Joda,Tensa, FAP(I), Bolani(I), Nalda 

Tr.,Polasponga, *Rairangpur, Bhalulata 

traction}

3x100 

"*" - Alternate P/S from 

Kuchei.

KATAPALI 220/132 KV

{Chipilima,Bargarh, ACC,Sonepur & 

Katapali area load.}

Supported by Burla & 

Chipilima power.

LAPANGA                                             

{Kuchinda, Aryan Viraj, Shyam Metallics}

2x160

MERAMUNDALI 220/132 kV

{Meramundali Traction, Dhenkanal, 

Navchrome(I), Hind Metal, Aarti,BRG}

3x100

Mendhasal { Part area load of Khurda S/S} 2x100

NARENDRAPUR 220/132KV

{ Narendrapur, NarendrapurTr, Berhampur, 

Chhatrapur, Ganjam, Balugaon, 

Digapahandi, Mohana.}

2x160



PARDEEP 220/132 KV

{ Paradeep, Kendrapada, Pattamundai, 

Chandikhol, Cuttack, Jagatsinghpur, 

Phulnakhara}



SAMANGARA                                          

{ Puri, Nimapara & Konark}

TARKERA 220/132 KV

[ Rourkela, Rourkela Tr.,RSP(I), Chhend , 

Adhunik Metal,  Rajgangpur, OCL(I), 

Rajgangpur Tr.] 



THERUVALLI 220/132 KV.

{Theruvali, IMFAL(I), JK(I), Junagarh, 

Kesinga,Powmex(I), Rayagada, }

Rayagada & 

Paralakhemundi can be fed 

from Machhkund system.

TTPS  220/132 KV

{ Chainpal, FCI (I), Angul, MCL Nandira(I), 

Rairakhole,Boinda,Kamakhyanagar,

Kalarangi,Nuapatna, Choudwar } 


D. DISCOM Drawal for the month of June’19
	Name of DISCOM
 
	Month


	Approved Energy Drawal Prorated for the month (MU)
	Scheduled Energy (MU)
	Actual Energy Drawal 
( MU)
	Open Access Import Schedule
(MU)
	Net Energy Drawal 
( MU)
	Overdraw (MU) 

	
	
	1
	2
	3
	4
	5=(3-4)
	6=(5-2)

	CESU
	Apr’19
	798
	760.542
	857.404
	18.345
	839.059
	78.517

	
	May’19
	770.33
	664.438
	689.035
	16.166
	672.869
	8.431

	
	June’19
	798
	758.651
	793.853
	17.431
	776.422
	17.771

	WESCO
	Apr’19
	635
	649.188
	856.374
	149.999
	706.375
	57.187

	
	May’19
	604.71
	703.036
	841.28
	100.32
	740.96
	37.924

	
	June’19
	635
	656.64
	789.792
	110.175
	679.617
	22.977

	NESCO
	Apr’19
	517
	478.905
	600.692
	99.608
	501.084
	22.179

	
	May’19
	521.48
	508.934
	629.852
	89.858
	539.994
	31.06

	
	June’19
	517
	490.244
	607.403
	105.15
	502.253
	12.009

	SOUTHCO
	Apr’19
	331
	303.576
	334.361
	0
	334.361
	30.785

	
	May’19
	310.85
	320.055
	336.003
	0
	336.003
	15.048

	
	June’19
	331
	318.393
	324.819
	0.116
	324.703
	6.31


The figures are as per EBC data. Energy drawal by SOUTHCO are excluding of energy consumed by NALCO at Damanjodi and IMFA at Theruvali. 
Members may please discuss.

E. Energy Generation / Import up to the month of June’19
Figures in MU  
	Month
	Thermal

(TTPS+IbTPS)
	OHPC 
& MKD
	CGP Support
	IPP Inj.
	RE
	ISGS
	Total

	April’19
	588.681
	538.473
	308.480
	263.019
	29.852
	1057.035
	2785.540

	May’19
	608.185
	571.561
	290.845
	203.850
	46.247
	916.949
	2637.636

	June’19
	581.856
	414.962
	329.321
	212.683
	47.362
	1066.419
	2652.602

	Total
	1778.72
	1524.996
	928.646
	679.552
	123.461
	3040.403
	8075.778


F.  Drawal of Machhakund Power
The drawal of Machhakund power up to the month of June’19 are as detailed:
	Month
	Total Generation
	Odisha Drawl
	AP Drawl

	
	MU
	Avg (MW)
	MU
	Avg (MW)
	MU
	Avg (MW)

	Apr’19
	53.168
	73.84
	24.896
	34.58
	26.401
	36.67

	May’19
	60.577
	81.42
	26.811
	36.04
	31.821
	42.77

	June’19
	52.203
	72.50
	22.395
	31.10
	30.84
	42.84

	Total
	165.948
	
	74.102
	
	89.065
	


It was noticed that the State’s drawl from Machhakund during the month was less by 5 MU. Southco stated that the work for connecting 33 kV feeders namely Koraput, Dasmantpur & Kakariguma with Podagada S/S is under progress. It was decided that GRIDCO may convene a meeting with SOUTHCO, SLDC & O&M to discuss the issue and write a letter to the Project Head, PMU (ODSSP, DDUGJY & IPDS) to expedite the work of connecting feeders with Podagada S/S.

A meeting was convened by GRIDCO on 17.07.2019. Project Head, PMU said that Dasmantpur and Kakariguma 33 feeders are under inspection stage and will be charged soon. On charging of Koraput 33 kV feeder, a substantial quantum of load can be kept under Machhakund system. It was also decided that modification of Jayanagar Switch Yard for providing more matching load shall be examined by EMR, Jayapur. SLDC suggested that, GRIDCO may examine for availing the State’s Machhakund share through inter Regional scheduling. ERPC / ERLDC may be consulted in this regard. If necessary, GRIDCO may place this proposal in the Commercial sub-Committee meeting of ERPC for discussion.

GRIDCO / O&M/SLDC/SOUTHCO may deliberate.
G. Under Frequency Relay operation in OPTCL System during the month of June’19.

Since, the frequency had never gone beyond the lowest setting of UFR, there was no UF Relay operation occurred during the month of June’19.
H. Status of Open Access applications up to the month of June’2019
The status of different types of Open Access applications received and disposed by SLDC is as tabled.
	Sl. No
	Month
	No of Applications received
	No of Applications Disposed
	No of App. Rejected
	MU

	
	
	Intra-State
	Inter-State
	Total
	Intra-State
	Inter-State
	Total
	
	

	
	
	
	Bilateral
	PXI
	
	
	Bilateral
	PXI
	
	
	

	
	
	
	ST
	MT/

LT
	
	
	
	ST
	MT/

LT
	
	
	
	

	1
	April’19
	48
	100
	0
	24
	172
	48
	100
	0
	24
	172
	0
	522.98

	2
	May’19
	21
	92
	0
	29
	142
	21
	92
	0
	29
	142
	0
	487.30

	3
	June’19
	49
	106
	0
	32
	187
	49
	106
	0
	32
	187
	0
	641.01

	
	Total
	118
	298
	0
	85
	501
	118
	298
	0
	85
	501
	0
	


PART C – Issues discussed in the 159th  OCC meeting of ERPC on 19.07.2019

C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format.

The latest status as updated by OPTCL / OHPC is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	PSDF grant
Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
129th meeting

	4
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	31.03.19
	162.5 Cr.
Total expenditure may not exceed Rs. 68 Crs.
	38.09Cr. Received Rs. 8.00 Cr on 28.03.19 
	90% equipment installed and commissioned. Tender for measuring instruments under evaluation. 

	7
	
	Implementation of OPGW based reliable communication at 132kV and above substations
	15.11.2017
	
	51.22 Cr

	2.56 Cr received as 10 % DPR. Claimed for 20 %.
	Order placed. Expected by July’19



	13
	OHPC
	Renovation & up-gradation of protection & control system of 4 nos. OHPC sub-stations
	
	U.Kolab-

March 19

Balimela-

Feb 2019

U.Indravati-Jan 19

Burla-Nov18
Chiplima

Dec 2018
	22.35 Cr.
	2.235 Cr
	Placed work order for Balimela. PO for other units amounting Rs. 2 Crs placed. Order under process.( 7 Cr.)

	Projects under process of approval:

	
	OPTCL 
	Installation of 125 MVAR Bus Reactor along with construction of associated bay each at 400kV Grid S/S of Mendhasal,           Meramundali & New Duburi for VAR control & stabilisation of system voltage 
	27-07-18
	
	31.94 Cr
Ested. Cost. Approved amount 30.26 Cr. Grant amount 27.23 Cr.
	Rs.2.72 Cr received as 10% of DPR. Retendering under process.
	Agreement signed and sent to NLDC for signature. Retendering already done.

	Projects recently submitted:

	
	OPTCL 
	Implementation of Automatic Demand Management System (ADMS) in SLDC, Odisha 


	22-12-17    Date of submission
	
	3.26 Cr Estt cost. 2.93 Cr recommended by Appraisal committee.
	
	CERC approval received. Tender documents will be made by end of August’19.

	
	OPTCL 

.
	Protection up gradation and installation of SAS for seven numbers of 220/132/33kV Grid substations (Balasore, Bidanasi, Budhipadar, Katapalli, Narendrapur, New-Bolangir & Paradeep).  
	12.03.2018  Date of submission 
	
	41.1 Cr

Estt cost
	10% of DPR to be asked.
	Project approved.  Tender to be floated after revision of specification.. 


      CGM (O&M) / OHPC/ SLDC may update the status

C.2: Review of the PSS Tuning of Generators in Eastern Region  

On 31st January 2019, PSS Tuning Meeting was held at ERPC. All generating utilities were advised to complete the PSS tuning of their plant at earliest for improvement of damping in the grid during transients. In addition, the tuning reports have also to be submitted to ERLDC/ERPC for their validation. 
In the 131st PSOC meeting OPGC stated that they have already furnished the data to ERPC. GMR and Vedanta were requested to furnish the data soon to ERPC.
In the 159th OCC agenda, it is mentioned that PSS tuning of Ib TPS unit 1 & 2 was done during the year 2011 and 2012 respectively. Time line for next PSS tuning has not been confirmed by OPGC. GMR has recommended for their PSS tuning. Vedanta Ltd. may furnish the details of their last PSS tuning and future plan for next tuning.  
Vedanta / OPGC/GMR may deliberate

C.3: Implementation of Automatic Demand Management Scheme

The latest status along with proposed logic as follows: 
	Sl. No
	State /Utility
	Logic for ADMS operation
	Implementation status/target
	Proposed logic (if different from under implementation logic

	1
	Odisha
	1. System Frequency < 49.9 Hz 
2. Odisha over-drawl > 150 MW
3. DISCOM over-drawl > (40 MW) 
	10 Months

Sent for PSDF approval
	Logic 2 and 3 is AND or OR, in case it is AND then ADMS may not operate when DISCOMs are in schedule but GRIDCO is over drawing due to less generation at State embedded generators.


In the 116th PSOC meeting, CGM (O&M) stated that since considerable time has already been lapsed SLDC may prepare the EoI without waiting for CPC.
In the 123rd PSOC meeting SLDC stated that since the estimated cost has increased due to inclusive of SCADA integration, the revised estimate is placed in the BoD for approval

In the 124th PSOC meeting SLDC stated that the revised estimate has been approved in the BoD.

In the 129th PSOC meeting SLDC stated that CERC approval is awaited for tendering.

CERC has approved the revised estimate. SLDC shall process for tendering.
In the 133rd PSOC meeting a committee was constituted with representatives of DISCOM, Telecom, IT & SLDC.

A meeting of the Committee was held on Dt. 06.07.2019. SLDC made a presentation on the logic and methodology to be adopted for the ADMS. The technical specifications prepared by SLDC were shared among the concern wings of OPTCL for their views. The specification will be finalized on receipt of the same. The DISCOMs were requested to update the list of feeders and group considering the present network configuration. On finalization of the above, the tendering process will be taken up by CPC wing of OPTCL as already approved by CMD, OPTCL.

The role of different wings was discussed in the meeting as tabled.     

[image: image8.emf]Role of different wings of OPTCL for implementation of ADMS  

Task  Responsible Entity in OPTCL  

Preparation of Tender Document   and  finalization of ADMS logic  SLDC   

Finalization of Technical Spec.   Telecom wing, OPTCL  

Floating of Tender  CPC wing, OPTCL  

In terfacing between SCADA and  ADMS Server at SLDC  Telecom wing, OPTCL  

Communication link between SLDC  ADMS Server and Grid S/S  IT /  Telecom wing, OPTCL  

Installation of RTU at Grid S/s  Under the supervision of O&M /  Telecom wing,  OPTCL  

Connection of 33KV t rip Ckt. with  RTU at Grid S/S  Under the supervision of  O & M wing, OPTCL  

Updating and Grouping of 33KV  feeders  Discom  

Day to day monitoring of ADMS  SLDC  

Bidding Guidelines  As per OPTCL procurement guidelines  

 


SLDC / Members may deliberate
C.4: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir(PG), Keonjhar & Pandiabil S/s

PGCIL has already commissioned the 2 X 315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.
In 134rd PSOC meeting the status has been updated as follows:
	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir (PG) S/S.
	Construction of 220 kV Sadeipali- Kesinga line has started. 220 kV Sadeipali-Bolangir (PG) portion of the line is expected by July’19.

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (220/33 kV) 220 kV D/C line
	220 kV S.C line and Keonjhar S/S (220/33 kV) , 2x20 MVA charged on 31.12.2018. 2nd ckt; June’’2019

	b.
	Keonjhar (PG)-Turumunga (220/132 kV) 220 kV D/C Line.
	By 2019. Order placed.

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	July’2019 


Telecom stated that for charging of Keonjhar-Keonjhar (PG) 2nd ckt, CARD has already been received. Expected by July’ 2019.

C.GM (Cont) / CGM (Telecom) may deliberate

C.5: Bypassing arrangement of LILO of 400kV Lines at Angul 

LILO of Meramundali-Bolangir/Jeypore 400 kV S/C line and LILO of one Ckt of Talcher-Meramundali 400 kV D/C line has been done at Angul 765/400kV Sub-station. The bypass arrangement for these circuits is under implementation at Angul by Powergrid.  

In 158th OCC, Powergrid informed that bypass arrangement would be completed by August 2019.   

OPTCL informed that the commissioning schedule of the 2nd circuit of 400kV Meramundali-Mendhasal line is July’2019. 

In the 134th PSOC meeting O&M stated that 3rd ICT at Mendhasal is expected to be charged by end of July’19, after which charging of 2nd 400 kV Meramundali-Mendhasal ckt will be taken up. SLDC may raise the issue for delaying of Bypassing arrangement by POWERGRID in the 159th OCC meeting.

O&M may update.

C.6: Update on status of telemetry  

CERC vide order dated 28.02.2016 on Petition No. 007/SN/2014 directed, NLDC and respective RLDCs to update the status of telemetry every month at their respective websites and take up 

the issue of persistent non-availability of data from Generating Stations/substations at RPC meetings for appropriate action.  

 Major issues are given below: 

 xxxxxxxxx.

In the 132nd PSOC meeting CGM (Telecom) stated that survey work for Meramundali-Bhanjanagar line is under process. OPGW will be reached at site after completion of survey and preparation of drum schedule. DGM (Telecom) stated that the vender list and rate will be provided to NALCO for placement of order by them.

In the 133rd PSOC meeting DGM (Telecom) stated that the vendor list has been provided to NALCO. NALCO stated that the tower schedule has been prepared. 

In the 134th meeting CGM (Telecom) stated that delivery of OPGW has already been started. DGM (Telecom) stated that NALCO have proposed OPTCL to do the work on deposit basis.

Telecom / NALCO may deliberate the status

C.7: Mock Black start exercises in Eastern Region – ERLDC 

 Schedule and tentative date for conducting mock black start exercise in OHPC stations is as tabled. 
	Sl.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2019
	Done on 19th July19
	Last week of January 2020
	

	3
	Rengali
	2nd week of June 2019
	Done on June’19
	Last week of November 2020
	

	4
	U.Indravati
	3rd week of June 2019
	July’ 2019
	2nd week of February 2020
	

	6
	Balimela
	3rd week of October  2019
	Done on 17th July19
	1st week of March 2020
	

	9
	Burla
	Last week of June 2019
	Done on 20th July’ 2019
	Last week of February 2020
	


SLDC / OHPC may deliberate
C.8: Collection of modeling data from Renewable as well as conventional energy generators: ERLDC 

As a National Grid operator, POSOCO is continuously working for ensuring reliability and security of the Grid. With penetration of more and more renewable energy source the task is becoming complicated day by day.  An accurate dynamic modeling of the National Grid needs modeling of conventional as well as renewable / distributed generation sources. World Bank has engaged Digsilent as consultant for assisting POSOCO for building dynamic model of the Grid. A guideline for dynamic data collection has been developed in consultation with Digsilent Pacific team.   All the utilities are requested to collect data from the grid scale renewable power plants as well as from conventional power plants under their jurisdiction and submit the same to ERLDC/ERPC as early as possible. 

In the 132nd PSOC meeting, all generators as well as RE sources were requested to furnish data to SLDC for onward transmission to ERPC.
SLDC requested ERPC to forward the format for preparing the data. The format will be circulated to all RE & conventional generators in the State 
In the 134th PSOC meeting, SLDC stated that the format is yet to be received from ERPC.
SLDC may update
C.9: Non-submission of daily energy data in PSP portal during night hours for preparation of PSP report--ERLDC

ERLDC is preparing daily Power Supply Position (PSP) around 04:00hrs on daily basis based on

energy data provided by the generators, states& transmission licenses. The correctness of the data in this report is very essentials as the energy data furnished in this report are being shared with various important organizations. As per current procedure, generators, transmission licenses & states are submitting the energy data to ERLDC web based reporting portal during night hours using their user credentials. However, it has been observed that some of the stake holders are not submitting the data to ERLDC portal during night hours and in some cases data furnished by the stakeholders are erroneous.

Following are the ERLDC observation regarding data submission by the stake holders:

1. ISGS NTPC generators like Talcher, Barh and BRBCL submitted data regularly. However, generators like Kahlagaon, Farakka and KBUNL are submitting data during very late night hours after repeated persuasion from ERLDC control room.

2. Inter-regional data submitted by the RTAMC ER - 1 & 2 sometimes differ significantly from the data recorded by SEMs installed in Inter Regional Link.

3. West Bengal SLDC always submits partial data.

4. SLDCs need to submit state generators Ex-Bus generation data at desired field of web based reporting software. However some SLDC submit gross generation data of state generator at their desired data field.

The above discrepancies are making the Daily Power Position Report vulnerable to errors / inaccuracies besides causing difficulty in timely preparation of the report. Submission of correct

and complete data by the stake holders is very much essential for publication of correct Daily Power Position Report.

Stakeholders are requested to submit correct and all required data field available in web based

reporting software during night hours.

SLDC may update.
C.10: Submission of data in MERIT Order portal --CEA

CEA vide mail dated 9th July 2019 informed that the MERIT Order portal had been launched on 23rd June, 2017 by Honourable Minister of Power. One of the most important advantages of “Merit” Portal is transparent information dissemination pertaining to marginal variable cost and source wise purchase of electricity and indication of supply side reliability, adequacy, and cost of power procurement.

However, it has been observed that many of the states are not filling the data regularly and sometimes the data filled varies widely from the data available on the respective RLDCs daily reports.

It is requested that the states may be advised to fill the data regularly and check that correct data is filled on the MERIT Portal.

Members may discuss.

C.11: Erroneous Energy data of 220kV Balangir-Katapalli line at Bolangir ---SLDC, Odisha 

In 156th OCC, GRIDCO informed that they had incurred huge commercial loss in DSM charges because of the erroneous SEM reading at Bolangir and requested for modification of DSM accounts for the affected period.  

OCC noted that the issue has been raised after a lapse of more than two years. OCC advised GRIDCO to establish the fact that the meter reading of SEM of Bolangir is erroneous and the other end readings are o.k. OCC advised to submit the relevant documents to ERPC Secretariat for scrutiny. After receiving the documents from GRIDCO, ERPC Secretariat would study the case and place the details in next OCC and Commercial Meeting.   
SLDC shall furnish the details to ERPC and ERLDC for study and taking a decision.

A meeting was held at ERPC on 16.07.2019 to discuss the issue. The minutes of the meeting is enclosed as Annexure-C.11. 
As per the decision:

1. OPTCL is advised to submit a detailed report of the causes of the less current on R phase prior to transient fault on 07.01.2019 and subsequent corrective measures taken during shutdown which helped in resolution of the metering issue. PGCIL representative is requested to assist OPTCL in this regard.

2. OPTCL and PGCIL representatives were requested to share CT & PT details including test reports since the time of initial operation of LILO of Katapali-Sadeipali line at Bolangir S/S of PGCIL for verification.

The reports are to be submitted within a week fron 16.07.2019 so that the next meeting of the committee can be convened for further discussion on the issue.
O&M / SLDC may deliberate

C.12: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN. 

The activity of the preparation of Crisis Management Plan for countering the cyber-attacks and its implementation including the Mock Drills, audits etc. is being monitored by CEA regularly in line with crisis management plant of Ministry of Power. Power Utilities (including generation, transmission & distribution utilities) of eastern region are to furnish regularly the updated status to on the same to Chief Engineer, Distribution Planning & Development Division, CEA. 

In 142nd OCC, ERLDC informed that, in line with Enquiry Committee Recommendation, cyber security audit is being conducted on regular basis for SCADA system installed at ERLDC and SLDC as well but cyber security audit for telecom infrastructure installed in Eastern Region is not being carried out.  

OCC advised all the constituents to conduct the cyber security audit on telecom infrastructure installed in Eastern Region. It is further advised that compliance / mitigation of the points observed during the audit should also be completed for improvement of the telecom infrastructure in ER. 

As suggested by CEA, a format has been circulated among ER constituents for furnishing the information of the respective systems for discussion in OCC Meeting. The format is enclosed at Annexure-E1. 

OCC advised all the constituents to submit the information to ERPC as per Annexure-E1.
OPTCL has submitted the required data 

Sr. G.M (IT) may update
C.13: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.    

 
In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.  

As per the information received from the constituents the following generators certified with IS 18001:  • All NTPC stations in Eastern Region • Teesta, NHPC • All OHPC generating units
• All CESC generating units  • All units of WBPDCL • DGPC units 

In the 129th PSOC meeting O&M stated that 2nd stage internal audit has been done. Report is yet to be received. Process has been initiated for deposit of application money for external audit. On compliance of the observations Certificate may be issued.    

In the 131st PSOC meeting O&M stated that Audit has been completed but the report is yet to be received.
In the 132nd PSOC meeting O&M stated that external audit stage-I completed. On completion Stage-II external audit certificate may be received.

In the 134th PSOC O&M stated that date of audit will be finalized after ending of Car festival
CGM (O&M) may deliberate
PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non-compliance of drawal schedule messages issued to Discoms during the month of June’19:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	0
	17.771
	2.34

	2
	WESCO
	0
	22.977
	3.50

	3
	NESCO
	0
	12.009
	2.45

	4
	SOUTHCO
	0
	6.310
	1.98

	
	Total
	0
	59.067
	


It is noticed that all the DISCOMs were over drawn during the month WESCO has deviated 3.50% followed by NESCO 2.45% from the scheduled energy while CESU & SOUTHCO have deviated 2.34 % & 1.98 % respectively. DISCOMs may forecast their drawal in realistic approach to minimise deviation.

SLDC/ Discoms may please deliberate.
D.2: Communication issues 
The status of data communication from CGPs as deliberated in the 124rd PSOC meeting meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	2
	IRE, Chatrapur
	Data communication system yet to be established by the Plant


In the 117th PSOC meeting, Members opined that GCC should file a case soon against NINL & IRE before the OERC.

In the 119th PSOC meeting it was decided that GCC shall file a case against the defaulting CGP/ Consumers before the OERC. 
xxxxxx
In the 130th PSOC meeting it was decided that RT&C shall file a case before the OERC against the defaulting CGP / Industries and Telecom will provide the required information to them. RT&C vide their letter No. 104(4) dated 01.03.2019 asked Telecom wing to prepare the draft Petition along with the required information to them.  
RT&C has filed a case before the OERC against the entities for non-compliance of the data communication provision. The case is yet to be listed for hearing.
RT&C and Telecom may update the status
D.3: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
As per CEA (Technical Standards for connectivity to Grid) Regulations, 2007, dated 21st February 2007, the pertinent clauses 6 (iii) & 6 (iv) (b) of general Connectivity Conditions shall be applicable to all the Generating Projects including the renewable, which are getting connected to the Grid at voltage level of 33kV & above. Subsequently, CEA have notified the CEA (Technical Standards for Connectivity of the Distributed Generation Resources) Regulations 2013 dated 30.09.2013. These Regulations are applicable for “Distributed Generation Resources”, which means A Generating Station feeding electricity into the System at voltage level below 33kV. Needless to mention that these Regulations also cover the renewable projects connected to the Distribution Licensee’s System at voltage level of below 33kV. The letter received from CEA is annexed herewith. 

SLDC has already forwarded the Regulations & a letter received from DoE, Govt. of Odisha to the Distribution Licensees.  

A meeting was convened on 29.07.2017 by Director (Commercial) between all RE Generators, SLDC, GRIDCO, DISCOMs & Telecom to decide the strategy. It was decided that the RE generators shall suggest the mechanism to be adopted for real time data communication to SLDC & Telecom to examine the same. Another meeting was proposed to be convened in the month of August’17 to finalize the mechanism of data communication. In the 113th PSOC meeting, it was decided that GRIDCO will take follow up action with all the RE generators to provide real time generation data to SLDC. ERLDC has reminded again to intimate the status.   

A meeting has been convened by Gridco in this regard with the RE generators, OPTCL, Telecom & SLDC. In the meeting, two nos of agencies presented their data acquisition logic from the RE sources. It was decided that each agency will take up a pilot project for data communication from one RE source to SLDC. On completion of the above project next course of application shall be decided.

In the 123rd PSOC meeting Telecom stated that M/S Secure meters could not complete the Demo, as M/S Camptrol requires Rs. 3.5 lacs to allow firewall access to them. M/s Camptrol also interested to take up the work. GRIDCO may allow them for the pilot project. OPTCL may examine for Firewall access to avoid burden to the Solar projects.
In the 125th PSOC meeting GRIDCO have agreed to write a letter to M/s Chemtrol. It was decided that a committee shall be constituted with representatives of GRIDCO, O&M, Telecom & SLDC to take a decision.

In the 134th PSOC meeting, GRIDCO stated that M/s Camptrol has successfully completed the pilot project i.e real time data communication for MGM Solar at Tangi. For further extension of the scheme and other issues relating data communication from RE sources, a committee was constituted in the meeting.

GRIDCO may deliberate the status.

D.4: Data communication from newly commissioned RE sources connected at 132 kV- SLDC
There are as many 8 Nos. of Solar projects with installed capacity of 272.5 MW have connected with OPTCL network through 132 kV lines. The real time data of these plants are yet to be received at SLDC control room. Since the generation quantum is quite substantial (to the tune of 0.6 MU during a day), this has an impact on real time generation monitoring. 

In the 132nd PSOC meeting it was decided that SLDC shall convene a meeting with the defaulting Solar units and Telecom to discuss the issue. 

In the 133rd PSOC meeting CGM (Telecom) stated that Vinto Solar data can be integrated only after laying of optical fiber, which has been proposed for PSDF funding

In the 134th PSOC meeting, CGM (Tel) stated that release of optical fiber has already processed.

Telecom may deliberate. 
D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

In the 116th PSOC meeting, IT stated that out of 840 nos. of meters integrated, around data from 750 nos. of meters will be received each month. Data from the remaining 90 meters are to be collected manually.

In the 117th PSOC meeting IT stated that out of 840 nos. of meters integrated, data from 717 nos. of meters have been extracted for the month of December’17. Data could not be collected from 63 Nos. of meters, which were replaced, as the information was received by IT one day before. CGM (O&M) may instruct Secure meters Ltd to inform the replacement of meters to IT immediately. 

In the 118th PSOC meeting, IT stated that out of 840 nos. of meters integrated, data from 754 nos. of meters have been extracted for the month of January’18. The extracted data will be compared with the M cubed meter reading. If found satisfactory, the project will be made go live.
In the 131st meeting IT stated that TCS has already developed the driver for Paralakhemundi and Balasore S/S meters. Data fetching is under testing stage.
In the 132nd PSOC meeting IT stated that EMD has already been shared. Report is expected by end of April19.

In the 133rd PSOC meeting, DGM (IT) stated that Paralakhemundi and Balasore S/S meter data has been tested. The software fetching data for other S/Ss will be tested
In the 134th PSOC meeting, IT stated that some error has been noticed in Parlakhemundi data. The same has been communicated to TCS. Reply is yet to be received.

IT / SLDC may update the status
D.6: Colony consumption of POWERGRID S/Ss

In the 131st PSOC meeting SLDC stated that POWERGRID is consuming power for their colony, which is not reflected in the DISCOM bill. POWERGRID stated that they have applied to DISCOMs to make them consumer. 

It was decided that SLDC shall convene a meeting between GRIDCO, POWERGRID & DISCOMs to discuss the issue.

In the 132nd PSOC meeting CESU stated that POWERGRID has already made consumer of CESU. Other DISCOMs may insist to POWERGRID to become their consumer.  

In the 133rd PSOC meeting it was decided that all Discoms shall submit the details of their problems regarding making POWERGRID their consumer, to GRIDCO for raising the issue in the Commercial Committee meeting of ERPC.

In the 134th PSOC meeting it was decided that SLDC shall prepare the energy accounting considering consumption of POWERGRID. The DISCOMs may insist POWERGRID stations in their respective control area to become their consumer. SLDC has prepared the energy Accounting of DISCOMs including drawal of POWERGRID.

DISCOMs/GRIDCO may deliberate
D.7: Collection of modelling data for new Transmission elements as well as Generators  for system study.
SLDC is conducting system study for real time operation and determination of ATC & TTC for the State system. For the said study modelling of all transmission elements as well as generators are required. O&M is requested to furnish the parameters of newly inducted transmission lines / Transformers such as conductor type, line length and resistance, reactance and susceptance etc. and percentage impedance for transformers. Generators are requested to furnish the similar parameters in respect of the generator. 

In the 133rd PSOC meeting, it was decided that SLDC will forward the format by 1st week of June’19 to all Generators and O&M for preparing the data in respect of their units and transmission lines.

In the 134th PSOC meeting, it was decided that SLDC shall forward the format by 1st week of July’19.

SLDC may deliberate 
D.8: Non-payment of Transmission Charges by M/s Bharat Electronics Ltd.- RT&C Agenda. 

M/s Bharat Electronics Ltd. became a LTOA customer to transmit power to M/s OFBL, Badamal as per the Transmission Capacity Access agreement with OPTCL. Accordingly M/s BEL started above transaction in August’2018. RT&C wing started raising transmission charges bill on scheduled injection or the actual drawal grossed up with transmission loss, whichever is lower, as per prevailing Regulation on monthly basis. Transmission charges bill amounting to Rs. 24,50,922/- for the period from Aug’18 to June’19 has been raised against M/s BEL. However, in spite of several reminder, M/s BEL is not paying the transmission charge bill. The concern as raised by M/s BEL through its communication to OPTCL is not understood in line with prevailing power system scenario. M/s BEL has raised issues relating to its adjusted amount/forecasted amount, which seems to be out of place towards determination of transmission charges against LTOA availed by the customer. M/s BEL is of the opinion that unless such issues are addressed properly by OPTCL/GRIDCO/SLDC they are not able to make any payment towards transmission charges.
M/s BEL, CGM(O&M)/GRIDCO/SLDC may deliberate   
PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	220 kV Jayanagar-Jeypore(PG) 2nd DC line 
	Idle charged from Jayanagar

	2
	400 kV Meramundali-Mendhasal 2nd ckt.
	July’2019

	3
	220 kV Bhadrak-Anandpur line
	Charged during July’19

	4
	132 kV Kesinga-Junagarh line
	Aug’2019

	5
	220 kV Pandiabili-Pratapsasan line
	Dec’19

	6
	132 kV Pratapsasan-Phulnakhara line
	Dec’19

	7
	220/132 kV,  Pratapsasan S/S
	Dec’19

	8
	132/33 kV,  Pratapsasan S/S
	Dec’19

	9
	220/33 kV, Deogarh S/S
	Jan’20

	10
	132/33 kV, Maneswar S/S
	Feb’20

	11
	132/33 kV, Boriguma S/S
	Feb’20

	12
	220/33 kV, 2x20 MVA Baliguda S/S
	July’19

	13
	220/33 kV, 2x20 MVA Kalimela S/S
	July’19

	14
	220/132/33 kV, Goda Chhak S/S (320 MVA)
	June’19

	15
	220/132 kV Kesinga S/S
	Mar’20

	16
	220/132/33 kV Jayapatana S/S(320 MVA)
	Charged during July’19

	17
	220/132 kV Kesinga S/S (320 MVA)
	July’19

	18
	132/33 kV R.Udyagiri S/S
	Mar’20

	19
	132/33 kV Patangi S/S
	July’19

	20
	220/33 kV Laxmipur S/S 2nd 20 MVA Tfr
	Oct’19

	21
	132/33 kV, Agarapada S/S
	Sept’19

	22
	132/33 kV, Mancheswar GIS
	Dec’20

	23
	132/33 kV, Satasankha S/S
	Dec’19

	24
	220/132/33 kV, Goda S/S
	Mar’20


The Discoms are requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement.
CGM (Construction) / DISCOMs may deliberate
E.2: HT metering at DISCOM interface points.-SLDC.

As per the Central Electricity Authority (Installation and Operation of Meters) Amendment Regulations, 2010, The interface meters shall be installed at the High Voltage side of the Inter Connecting Transformer. Accordingly POWERGRID has implemented the amended Regulation. GRIDCO / OPTCL may examine for metering in the High Voltage side of the ICT, which is done in the Low Voltage side at present.

In the 134th PSOC meeting, SLDC stated that Gridco may convene a meeting with DISCOMs and OPTCL to implement CEA Regulation to reduce the loss level of State system and increase revenue of GRIDCO. Further OERC vide order dated 29.03.2019 in case No. 71/2018 in the matter of ARR and Transmission tariff of OPTCL at Para 181 directed OPTCL to take necessary steps for reduction of transmission loss by avoiding over loading as well as other innovative action.  

OPTCL / GRIDCO may deliberate / Members may discuss.

E.3: HT metering in the Tertiary winding of ICT in PGCIL S/Ss

In the 134th PSOC meeting, SOUTHCO raised the issue of HT metering in the Tertiary winding of the ICTs of POWERGRID S/Ss to accounting their drawal, which was also supported by other DISCOMs. It was also decided that GRIDCO /RT&C may raise the issue in the Commercial sub-Committee of ERPC.

GRIDCO / RT&C may deliberate.
E.4: Major Events in the month of June’19
1. On dt. 02.06.19 at 13:59 Hrs - 160 MVA 220/132 KV Auto TRF - I idle charged at G/S, Aska (NEW).
2. On dt.30.06.19 at 14:01 Hrs - 160 MVA , 220/132 kV Auto TRF -II Charged at Grid S/S, Aska (New).

3. On dt 30.06.19 at 18:48 Hrs - 220/33 KV Kashipur S/S charged by LILO arrangement in existing 220 KV Therubali-Indravati ckt -IV. At 19:09 Hs dt. 30.06.19 - 20 MVA , 220/33 KV Power Transformer -I charged. 
Members may note

E.5: Important Grid Incidences during the month of June’19.
1. On 03.06.2019, at 01:15 hrs 400 KV Meramundali-Lapanga ckt-II tripped on B-N Fault (F/D: 2 KM from Meramundali, F/C: 30.01 kA). At the same time, both the ICTs at Meramundali tripped on O/C without affecting 220 kV network. As reported, B phase bushing of 50 MVAr line reactor of 400 KV, Meramundali-Lapanga II at Meramundali end failed after the event.
2. On 12.06.2019, at 00:37 Hrs, Y phase LA of 220 KV Budhipadar-Tarkera ckt-I at Budhipadar failed. Simultaneously snapping of Y-ph conductor of the said feeder at gantry end of Budhipadar S/S & falling on B-phase conductor led to operating of busbar relay & resulting in tripping of all lines emanating from Budhipadar end. (220 KV Budhipadar-IBTPS ckt- III, IV were out of service)
4. On dt. 20.06.19 At 19:08  Hrs– 220 kV Theruvali-Indravati ckt-II main breaker tripped on RPh to Earth fault, Zone-II relay indication. The tie breaker between 220 KV Therubali – Indravati ckt –II & 220 KV Therubali – Narendrapur ckt –II, the breaker did not trip due to problem in trip coil of the said breaker. Non tripping of tie breaker led to tripping of all 220 kV feeders emanating from Therubali S/s causing total black out at Therubali Sub Station.

O&M may deliberate

E.6: Outage of major transmission Elements during the month of June’19. (above 10 hrs).
	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration

Dt/time
	Reason

	1
	220 KV Budhipadar – IBTPS ckt –III & IV
	02.06.19 / 14:35
	26.06.19 / 12:22(CKT-III) & 12:25(CKT-IV)
	Cross arm bent at Loc -13 & Earth wire snapped at Loc 16 due to stormy weather.

	2
	400KV Meramundali-Lapanga ckt –II 
	03.06.19 / 01:14
	05.06.19 /  11:31
	B –ph bushing of 50 MVAR line reactor burst & caught fire. 

	3
	50 MVAR Line reactor of 400KV Meramundali-Lapanga ckt –II  at Grid S/S, Meramundali
	03.06.19 / 01:14
	_
	Currently under breakdown condition

	4
	220 KV Budhipadar-Tarkera ckt -I
	12.06.19 / 00:37
	13.06.19 /  17:12
	Y-ph conductor snapped at gantry end of Budhipadar & fell on B-ph conductor


O&M may discuss
E.7:  Review of Outage Program of State Generators for the month of August’19:
Tentative Outage programme for State Generators for the month of August’2019 
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1
# 5

# 6
	14.03.18 to continue
25.10.16 to continue

16.10.15 to continue
	T&G coupling cover water leakage
Under R,M & U

Under R, M & U

	2
	Chiplima
	# 3
	15.10.15 to 15.08.19
	Under R,M work

	3
	Balimela
	# 1
# 2
	05.08.16 to continue
20.11.17 to continue
	Under R,M work
Under R,M work

	4
	Rengali
	# 2
	12.12.18 to 15.08.18
	Replacement of Runner disc.

	5
	Upper Kolab
	# 4
	01.02.19 to continue
	Capital maintenance work


OHPC may deliberate
E.8: Generation Program for the month of August’19.
Generation schedule for the month of August’19 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.07.19
	Reservoir Level as on 01.07.18
	MDDL
	High Flood    Reservoir Level

	
	Aug’19
(1st fortnight)
	Aug’19
 (2nd fortnight)
	
	
	
	

	HPS-I, Burla
	100
	100
	598.54 ft.
	600.79 ft.
	590 ft.
	630 ft.

	HPS-II, Chiplima
	40
	40
	-
	-
	-
	-

	Balimela
	360
	360
	1455.20 ft.
	1448.10 ft.
	1440 ft.
	1516 ft.

	Rengali
	150
	150
	110.65 mtr.
	111.09 mtr.
	109.72mtr 
	123.5 mtr.

	U.Kolab
	150
	150
	846.15 mts.
	845.86 mtr.
	844 mtr 
	858 mtr.

	U. Indravati
	300
	300
	628.44 mtr.
	626.98 mtr.
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2711.65 ft.
	2704.40 ft.
	2685 ft.
	2750 ft.

	TOTAL
	1130
	1130
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

SLDC / OHPC may deliberate

E.9: Anticipated power generation and demand for the month of August’2019.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	1100
	1250

	2
	WESCO
	1000
	1200

	3
	NESCO
	900
	1050

	4
	SOUTHCO
	450
	500

	5
	Total Discom
	3450
	4000

	
	System Loss & others 
	150
	200

	
	Total Demand
	3600
	4200

	Availability
	
	

	1
	Hydro
	1130 
	1400

	2
	State Thermal
	750
	750

	3
	IPP, small hydro &RE
	400
	450

	4
	ISGS share (including OA& purchase)
	970
	1250

	5
	CGP support (OA)
	350
	350

	6
	Total availability
	3600
	4200

	7
	Surplus / Deficit
	0
	0


Members may discuss.
PART F: OTHER ISSUES
F.1: Email ID for PSOC

One email ID for PSOC has been created as psocodisha@gmail.com . All members are requested to communicate through the above mail. 

F.2: Inclusion of new Member in PSOC meeting
M/s BEL, Badamal has been granted Long Term Open Access of OPTCL system. As such, it is proposed to include M/s BEL as a member of PSOC.

Members may discuss 
F.3:  Date and Venue of the next (136th) PSOC meeting.
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