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OFFICE OF THE CHIEF LOAD DESPATCHER,SLDC

ODISHA POWER TRANSMISSION CORPORATION LIMITED
GRIDCO Colony, P.0.-Mancheswar Rly. Colony, Bhubaneswar-751017, FAX-0674- 2748509
CIN — U401020R20045GC007553

(yp

276 F Dated: | .09.2018

Lifeline of Odishal

No-SGM (PS)-PL-15/2017 /

From:
The Chief Load Despatcher
SLDC, OPTCL, Bhubaneswar-17.

To:
As per distribution list

Sub: Minutes of 124™ PSOC meeting held on 27.08.2018 at PTC, Chandaka

Sir,
Please find enclosed herewith the minutes of 124" Power System Operational Co-ordination
meeting held on 27.08.2018 at PTC, Chandaka, Bhubaneswar.

This is for your information & necessary action.

Yours faithfully;

Encl: As above

Chief Load Despatcher,
SLDC, OPTCL

Copy along with enclosures forwarded to the Executive Assistant to CMD, Gridco / OPTCL for kind
information of CMD.




Distribution list

1. The Director (Commercial), Gridco, Bhubaneswar

2. The Director (Operation), OPTCL, Bhubaneswar

3. The Director (Projects), OPTCL, Bhubaneswar

4. The Director (Operation), OHPC, Bhubaneswar

5. The CGM (O&M), OPTCL, Bhubaneswar.

6. The CGM (Const.), OPTCL, Bhubaneswar.

7. The Sr. G. M. (RT&C), OPTCL, Bhubaneswar.

8. The CGM (PP), GRIDCO, Bhubaneswar.

9. The CGM (IT), OPTCL, Bhubaneswar.

10. The CGM (Telecom), OPTCL, Bhubaneswar.

11. The Sr. G. M. (Const)-I, OPTCL, Bhubaneswar.

12. The C.G.M. (Const), OPTCL, Sambalpur.

13. The Sr. G.M (CPC), OPTCL, Bhubaneswar.

14. The Sr. G.M (CP), OPTCL, Bhubaneswar.

15. The Sr. G.M. (O&M), Zone-I, Narendrapur 

16. The Sr. G.M. (O&M), Zone-II, Meramundali.

17. The CEO, CESU, Bhubaneswar.

18. The A.O., WESCO, Burla

19. The A.O., NESCO, Balasore

20. The A.O., SOUTHCO, Berhampur.

21. The Member Secretary (GCC), OPTCL.

22. The ED, Power Grid Corporation of India, Bhubaneswar.

23. The Sr. G.M. (El.), BHEP, Balimela

24. The A.G.M. (El.), CHEP, Chiplima

25. The Sr. G.M. (El.), UIHEP, Mukhiguda

26. The Sr. G.M. (El.), RHEP, Rengali

27. The D.G.M. (El.), HHEP, Burla

28. The D.G.M. (El.), UKHEP, Bariniput, Koraput

29. The S.E. (O&M), Machhakund

30. The DGM (Elect.), IbTPS, OPGC, Banharpali.

31. The Vice President (O), IMFA, Choudwar.

32. The D.G.M. (O&M), NTPC (TTPS), Talcher.

33. The AGM (Elect.), JINDAL Stainless Ltd., Duburi

34. The G.M, HINDALCO, Hirakud.

35. The G.M.CPP, NALCO, Angul.

36. The Director, M/s. Jindal Steel & Power Ltd., Angul

37. The AVP-Vedanta Ltd (IPP), Jharsuguda

38. The G.M, Vedanta Ltd (CGP), Jharsuguda.

39. The DGM (Power Distribution), RSP, Rourkela.

40. Joint President, Aditya Aluminium Ltd., Lapanga, Sambalpur

41. The G.M. (Elect.),  Bhusan Steel Limited. Meramundali

42. The G.M. (Elect.), Bhusan Power & Steel Ltd, Budhipadar.
43. The G.M. (Elect.), IFFCO Limited.

44. Director & COO, GMR Kamalanga Energy Limited, Satyanagar, Bhubaneswar.

45. The CEO, Bhubaneswar Power Pvt. Ltd, IRC Village, Nayapalli, Bhubaneswar.

46. M/S Tata Power & Steel Ltd., Kalinganagar
Odisha Power Transmission Corporation Ltd. Bhubaneswar.


Minutes of 124th PSOC meeting held on 27.08.2018 at PTC, Chandaka, BBSR
List of participants is at Annexure.

CLD, SLDC welcomed all the members to the 124th PSOC meeting. In his welcome address, he highlighted the system performance for the month of July’2018 and overall power scenario of the State. He also emphasized on the power drawal, made by all the Discoms during the month. 
G.M. (PP), GRIDCO took the agenda items for discussion.
The review proceeded as follows: 
1: Confirmation of minutes of 123nd PSOC meeting held on 28.07.2018
The minutes of meeting was circulated vide letter No. SGM (PS)-PL-15/2017/2486(47) dated 08.08.2018 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members.

Deliberation in the meeting:
The minutes of 123rd PSOC meeting was confirmed. 
PART B : SYSTEM PERFORMANCE
B1: Review of Grid Performance for the month of July’2018.
(A)  Frequency 

It was noticed that, during the month of July’18, 72.04 % of times the frequency remained in the IEGC band i.e.  49.90Hz - 50.05Hz in comparison to 71.44 % during the month of  June’18. The maximum and minimum System frequency during the month was 50.12 Hz & 49.73 Hz respectively.
In the 123nd PSOC meeting Telecom stated that the adoption of PMU frequency can resolve the problem of mismatch with ERLDC frequency

Deliberations in the meeting

Sr. G.M (Telecom) stated that adoption of PMU frequency is under progress. 
[Action: Telecom / SLDC]  
 (B)  Grid demand 

Grid demand for the month of  July’18 was reviewed. The average consumption during the month was 3457 MW. The maximum System demand of 4498 MW occurred on 28.07.18 at 22:00 Hrs and minimum demand of 2010 MW occurred on 16.07.18 at 13:00 Hrs. 
Deliberation in the meeting

It is observed that the average demand during the month of  July’ 18 has increased by 2 MW and maximum demand  has decreased by 231 MW in comparison to June’18. Due to change of weather condition and power import by Vedanta Ltd through Open Access transaction, the maximum demand has decreased during the month.
 (C)  Voltage Profile of important Sub Stations in OPTCL System during the month of July’18.

The Voltage profile at different 220 kV buses in OPTCL system during the month of  July’18 was reviewed. 
The maximum Voltage of 238.90  kV occurred at Jayanagar 220 kV bus, while Paredeep  220 kV bus has experienced the minimum Voltage of 207.67 kV. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV Voltage profile of Meramundali, Mendhasal  and New Duburi bus during the month of July 2018 has been reviewed. 
(D) Loading of 220/ 132 kV Auto at 220 kV S/Ss in OPTCL system for the month of July’18.

Auto loading of all 220 kV S/Ss during the month of July’18 was reviewed. 
(E) DISCOM Drawal during the month of July’18 
The schedule and actual energy drawal by Discoms for the month of July’18 was reviewed. 
Deliberation in the meeting:
It was noticed that all the Discoms have drawn their respective scheduled energy with marginal deviation.

[Action: DISCOMs] 
(F) Energy Generation / import during the month of July’18 
Energy generation and exchange during the month of  July’18 was reviewed. The total quantum of energy drawn from all the generation sources including Central Sector Share and CGP/IPP support during the month was 2571.886 MU. 
Deliberations in the meeting
The energy demand has been increased due to power import by Vedanta CGP through Open Access transaction.

(G) Drawal of Machhakund Power during the month of July’18
The drawal of Machhakund power during the month of July’18 was 20.894 MU, against AP drawal of 22.148 MU. 
Deliberations in the meeting

It was deliberated that the due to adverse weather condition, the South side load was less. Also matching load could not be provided due to less No.s of units available at Machhakund PH during the month.
(H) Under Frequency relay operation in OPTCL System during the month of July’18.

There is no UF Relay operation during the month of July’18 as the frequency had never gone beyond 48.50 Hz. 
(I) Status of Open Access applications during the month of July’2018
Status of Open Access Applications received and disposed by SLDC during the month was reviewed.

Deliberations in the meeting
Total 189 numbers of Short Term / Medium term and Collective transaction applications have been processed by SLDC for according Approval / Consent / NoC during the month. GRIDCO stated that SLDC shall prepare the deviation bill for all OA customers exporting power.
PART C – Issues discussed in the 148th  OCC meeting of ERPC held on 20.08.2018

C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format.

 The latest status as updated by OPTCL / OHPC is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	PSDF grant
Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
146th meeting

	4
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	30.11.18
	162.5 Cr.


	38.09Cr.
	90% equipment installed and commissioned. Stn Tfr and some measuring instruments are under tendering process.



	7
	
	Implementation of OPGW based reliable communication at 132kV and above substations
	15.11.2017
	
	51.22 Cr
	Request for 10% grant already submitted as agreement has signed
	Tender floated

	13
	OHPC
	Renovation & up-gradation of protection & control system of 4 nos. OHPC sub-stations
	
	U.Kolab-

March 19

Balimela-

Feb 2019

U.Indravati-Jan 19

Burla-Nov

2018,

Chiplima

Dec 2018
	22.35 Cr.
	
	Tendering under process

	Projects under process of approval:

	
	OPTCL 
	Installation of 125 MVAR Bus Reactor along with construction of associated bay each at 400kV Grid S/S of Mendhasal,           Meramundali & New Duburi for VAR control & stabilisation of system voltage 


	28-08-17
	
	31.94 Cr
Ested. Cost. Approved amount 30.26 Cr. Grant amount 27.23 Cr.
	
	Appraisal committee recommends for project cost of 30.23 Cr and 27.23 Cr grant by monitoring committee. Tender floated.

	Projects recently submitted:

	
	OPTCL 
	Implementation of Automatic Demand Management System (ADMS) in SLDC, Odisha 


	22-12-17    Date of submission
	
	3.26 Cr Estt cost. 2.93 Cr recommended by Appraisal committee.
	
	Recommendation by Appraisal committee already forwarded to CERC for concurrence.

	
	OPTCL 

.
	Protection up gradation and installation of SAS for seven numbers of 220/132/33kV Grid substations (Balasore, Bidanasi, Budhipadar, Katapalli, Narendrapur, New-Bolangir & Paradeep).  
	20.02.2018  Date of submission 
	
	41.1 Cr

Estt cost
	
	Compliance to TSEG observation submitted. Protection audit by ERPC under progress. Report will be submitted after completion.


 [Action: O&M / Telecom/SLDC]

C.2: Scheduling of Un-requisitioned Surplus (URS) power from ISGS – ERLDC 

CERC vide order dated 17/10/2017 against Petition No. 16/SM/2015 had directed the following modification to the order dated 11.1.2010 in Petition No.134/2009(regarding scheduling of URS from ISGS): 

“(a) All generating companies whose tariff is determined by this Commission under section 62 or adopted by this Commission under section 63 of the Act shall be permitted to revise their schedule for URS power from one beneficiary to another beneficiary of the same power station in terms of Regulation 6.5.18 of the Grid Code within 4 time blocks….” 

“Where both the generating station and its beneficiaries (surrendering and requesting beneficiaries) give their standing consents in writing to RLDC that the decision of the concerned RLDC will be binding on them with regard to scheduling and dispatch of URS power, the concerned RLDC shall schedule such URS power to the requesting beneficiaries in relative proportion to the quantum requested by them. In other cases, RLDCs 
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shall schedule URS power on the basis of the consents submitted by the generating stations …” In line to this order, the scheduling of URS of any generator within its beneficiaries by ERLDC is dependent upon the receipt of standing consent from the ISGS station and its beneficiaries. As on date ERLDC did not receive any standing instruction from majority of the beneficiaries/ISGS generators and also in some consent letter, parties did not mention that the decision of the concerned RLDC will be binding on them with regard to scheduling and dispatch of URS power and that they indemnify RLDCs/NLDC in all respects i.r.o the same. The URS scheduling practice followed at ERLDC is:  

1. Beneficiaries send their URS requisition quantum directly to NTPC, RHQ with a copy to ERLDC. 
2. NTPC, RHQ furnish their consent to ERLDC (URS quantum from respective ISGSs).
3. ERLDC allocate the consented URS quantum generator wise of each beneficiaries in the WBES URS module. 

However, such practice of routing the requisition through NTPC/Patna causes unnecessary delay in scheduling URS power to the beneficiaries who are at that time in utter need of power due to sudden loss of state generation availability or any other reasons.  

So, to avoid such delay in processing, all ISGS stations/beneficiaries are requested to submit the standing instruction to ERLDC in letter format mentioning that the decision of the concerned RLDC will be binding on them with regard to scheduling and dispatch of URS power and that they indemnify RLDCs/NLDC in all respects i.r.o the same as per the CERC order. 

 [Action: SLDC]

C.3: Long Outage of transmission elements in Eastern Region
f) Breakers at 400/220kV Indravati (OHPC) S/s  

In 141st OCC, it was explained that 3x105 MVA 400/220kV ICT-I tie breaker, 220kV Bus coupler and transfer bus breakers are not in service at 400/220kV Indravati (OHPC) S/s.  

In 142nd OCC,OHPC submitted the action plan as follows: 

1. 220kV Bus Coupler: CB and CT needed to be replaced. They would restore the Bus coupler by August 2018.  
2. 220kV Bus tie: CB and CT needed to be replaced. They would restore the Bus Tie by November 2018. 
3. 400kV Tie-1 Breaker: CB and CT needed to be replaced. They would restore the 400kV  Tie-I by January 2019.  

Deliberations in the meeting

OHPC stated that 220 kV Bus coupler CB is in operational condition. Spare CT is not available for restoration of Bus coupler. Tendering for 220 kV Bus tie and 400 kV Tie –I are expected to be done by January’2019. It was suggested that OHPC may borrow CTs from OPTCL for restoration of 220 kV Bus coupler. 

 [Action; OHPC/ O&M]

C.4: Implementation of Web based PSP report in ERLDC 

ERLDC is currently preparing PSP report on daily basis which contains ISGS/IPP schedule & actual generated energy, inter-regional tie line energy exchange, energy consumption of states and energy generated by state generators (including DVC), voltages of important substations etc. The content in the report is being used by MOP, States and various other agencies for data compilation and preparation of other reports. This report is prepared during night shift hours as per the energy data submitted by all ISGS/IPPs, states, transmission licensees to ERLDC. Generally ERLDC received data from all users by 02:00 Hrs of night in different reporting formats(Ex-cell, Word, Mail, Over phone etc..) and prepared PSP report by 0400 hrs which is uploaded in ERLDC website and sent to MOP.  However, due to submission of data in different formats by the users, it is very difficult compile and validate such data during night hours before preparation of the PSP report. To improvise the data reporting system, a new web based PSP reporting portal has been developed, wherein generators, transmission licensees& states can log-in to the portal and submit their energy data. Beta version of this software is already installed at ERLDC and parallel testing is going on. The new PSP web based portal will be operationalized with effect from 00:00 hrs of 01st August, 2018. In this regard all generators, transmission licensees& states are requested to nominate one nodal person to ERLDC in erldcso@posoco.in, who will co-ordinate with ERLDC nodal person and their nightshift executives to fill energy data. In the meantime it is requested to all generators, transmission licensees& states to instruct their night shift operators to enter the energy data using their user credential in ERLDC PSP web portal. Individual user id and password will be shared to respective nodal co-coordinators / control room through mail. 

Nodal Persons from ERLDC side: 

 
1. Shri Tushar Ranjan Mohapatra - (9433041873)
2. Shri Chandan Mallick – (9007059660) 
Deliberations in the meeting
SLDC stated that implementation of the above operation wascheduled to be started from 1st August’2018. OHPC, OPGC, TTPS and IPPS were requested to furnish the required data to SLDC and nominate their nodal person to ERLDC.

[Action: SLDC/OHPC/IbTPS/TTPS/ IPPs] 

C.5: Agenda point related to load forecasting by SLDC   

For better grid management and shutdown planning, RLDCs needs to do short term load forecasting. Accuracy and effectiveness of load forecasting depend on input data. As per current practice, day ahead load forecasting is being done at ERLDC by analysing trend previous days demand. However, for further tuning and better accuracy of load forecasting result, demand estimation from SLDCs are to be done at their end and same need to be shared with ERLDC for estimation of Eastern Region demand. 

In the 123rd PSOC meeting SLDC stated that the State demand forecasting is being done as per the drawal forecast by all the DISCOMs. The DISCOMs were requested to share their forecast methodology for intimation to ERLDC.
Deliberations in the meeting

SLDC requested all the DISCOMs to forward their load forecast methodology by 1st week of September’2018.

[Action: All DISCOMs / SLDC]

C.6: Status of Implementation of islanding schemes in ER- Islanding scheme at IbTPS- OPGC 

The islanding scheme was discussed in 68th PCC Meeting held on 18-06-2018.  PCC opined that the draft scheme submitted by Odisha was three years old and the draft scheme is needed to be reviewed with existing network configuration.   

PCC decided to discuss the islanding scheme in next PCC Meeting and advised OPTCL to submit all the relevant details to ERPC and ERLDC. 

In 69th PCC Meeting, it was decided that ERLDC and ERPC would study and finalize the islanding scheme in next PCC Meeting. 
Deliberations in the meeting

SLDC stated that PCC sought data from SLDC to finalize the quantum of load i.e max, min and avg to be considered for islanding scheme. It was decided to convene a meeting with IBTPS, SLDC and O&M to discuss and finalize.
[Action: O&M / IBTPS/ SLDC]

C.7: Implementation of Automatic Demand Management Scheme

OPTCL vide mail dated 24.02.2016 pointed that Hon’ble CERC vide their order dated 31.12.2015 passed in Sou-motu Petition No.- 5/SM/2014 in the matter of non-compliance of Regulation 5.4.2 (d) of IEGC directed all Respondents (SLDCs) for implantation of ADMS in their respective control area. CERC have allowed dead line till 30.06.2016 to the Respondent for implementation of ADMS. Failing which they will be liable for action under Section 142 of the Act.

   *****************************************************************************

The latest status along with proposed logic as follows:
[image: image2.emf]
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In the 116th PSOC meeting, CGM (O&M) stated that since considerable time has already been lapsed SLDC may prepare the EoI without waiting for CPC.
In the 122nd PSOC SLDC stated that the tendering will be done by end of July’2018.

In the 123th PSOC meeting SLDC stated that since the estimated cost has increased due to inclusive of SCADA integration, the revised estimate is placed in the BoD for approval.
Deliberations in the meeting.

SLDC stated that the revised estimate has been approved in the BoD.

[Action: SLDC]
C.8: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s
PGCIL has already commissioned the 2 X 315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.
In 123th PSOC meeting the status has been updated as follows:
	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir (PG) S/S.
	Construction of 220 kV Sadeipali- Kesinga line has started. Expected by Dec’18. 220 kV Sadeipali-Bolangir (PG) portion of the line is expected by Dec’18.

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (220/33 kV) 220 kV D/C line
	Keonjhar S/S (220/33 kV) by September’18.

	b.
	Keonjhar (PG)-Turumunga (220/132 kV) 220 kV D/C Line.
	By 2019

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	December 2018 


C.9: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN. 

The activity of the preparation of Crisis Management Plan for countering the cyber-attacks and its implementation including the Mock Drills, audits etc. is being monitored by CEA regularly in line with crisis management plant of Ministry of Power. Power Utilities (including generation, transmission & distribution utilities) of eastern region are to furnish regularly the updated status to on the same to Chief Engineer, Distribution Planning & Development Division, CEA. 

In 142nd OCC, ERLDC informed that, in line with Enquiry Committee Recommendation, cyber security audit is being conducted on regular basis for SCADA system installed at ERLDC and SLDC as well but cyber security audit for telecom infrastructure installed in Eastern Region is not being carried out.  

OCC advised all the constituents to conduct the cyber security audit on telecom infrastructure installed in Eastern Region. It is further advised that compliance / mitigation of the points observed during the audit should also be completed for improvement of the telecom infrastructure in ER. 

In 37th TCC meeting, it was decided that a workshop would be conducted by CEA at ERPC for further benefit of ER Constituents.  

In 144th OCC, ERLDC informed that they have already conducted a workshop with the help of NPTI, Durgapur on 21st March 2018. 

A workshop on cyber security was conducted by CEA at ERPC, Kolkataon 09-05-2018.  

As suggested by CEA, a format would be circulated among ER constituents for furnishing the information of their respective systems for discussion in OCC Meeting. The format is enclosed at Annexure-E2. 

OCC advised all the constituents to submit the information to ERPC as per Annexure-E2.  

In the 122nd PSOC meeting CGM (IT) stated that Audit report is yet to be received. Audit for the next FY will be commenced from July’18.

In the 123rd PSOC meeting IT stated that the Audit report has already been received. After depositing the required charges, audit for FY 2018-19 will be started. It was suggested that IT shall furnish the information as sought by ERPC in the required format.
Deliberations in the meeting

IT stated that the Audit team have arrived today i.e on 27.08.18 to impart training  

 [Action: CGM (IT)]
C.10: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.    

In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.  

As per the information received from the constituents the following generators certified with IS 18001:  

 All NTPC stations in Eastern Region  

 Teesta, NHPC 

 All OHPC generating units  

 All CESC generating units  

 All units of WBPDCL 

 DGPC units 

In the 117th PSOC meeting CGM (O&M) stated that draft project report for Mendhasal S/S has been submitted to BIS. The report will be approved in the meeting to be conducted by them.

In the 122nd PSOC meeting CGM (O&M) stated that Audit team is expected soon.

Deliberations in the meeting

O&M stated that program for imparting training has been scheduled during 1st week of September’2018. Audit will be done after completion of training.
     [Action: CGM (O&M)]
C.11: Data for GEOSPATIAL energy portal of Neeti Aayog-CEA
NITI Aayog is developing a user friendly GIS based Energy Map of India, which would provide true locations of all energy resources in India including power plants, coal and oil reserves, transmission lines etc.  

CEA sought the information of name, voltage level, capacity, longitude and latitude of 33kV and 66 kV substations and lines.  

The information may be shared with CEA vide email: cedpd-cea@gov.in.  

All Discoms are requested to submit the above data to CEA with a copy to SLDC for forwarding to ERPC.                                                                                        

In the 122nd PSOC meeting it was deliberated that for submission of line data, detail mapping of the line is required, which involve a lot of expenditure. However, the Discoms may furnish the S/S data in 1st phase. SLDC may write to all Discoms in this regard.

All primary S/Ss data in respect of CESU has been received on dated 23.08.2018.  
Deliberations in the meeting

WESCO & NESCO stated that they have already mailed the data to SLDC. SOUTHCO assured to furnish the data by 1st week of September’18. 
[Action: SOUTHCO]
C.12: Mock Black start exercises in Eastern Region 
The tentative schedule of black-start exercises for F.Y 2018-19 given by OCC is as follows
	Sl.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2018
	Done on 08.06.2018
	Last week of January 2019
	

	3
	Rengali
	2nd week of June 2018
	Done on 18.08.2018
	Last week of November 2018
	

	4
	U. Indravati
	3rd week of June 2018
	August’18
	2nd week of February 2019
	

	6
	Balimela
	3rd week of October  2018
	
	1st week of March 2019
	

	9
	Burla
	Last week of June 2018
	Done on 07.06.2018
	Last week of February 2019
	


Deliberations in the meeting

In the 123rd PSOC meeting SLDC stated that mock black start exercise for Balimela will be done at the time of workshop conducted by ERPC at Upper Kolab/ Balimela.

[Action: SLDC /OHPC]

C.13: Prolonged outage of Power System elements in Eastern Region 
(ii) Hydro Generating units: 

 Sr. No Generating Station Unit No 

Cap(MW) 
Reasons for outage 
Outage date

1 Burla 



1 

37.5 

2 Burla 



2 

37.5 

3 Burla 



5 

37.5 

4 Burla 



6 

37.5 

5 Balimela 


1 

60 

6 Balimele 


2 

60 

7 Indravati 


3 

150 

8 Indravati 


4 

150 

It is therefore seen that about 570 MW hydro capacity in Odisha is under forced outage / R&M and therefore not available for providing the much needed peaking support. SLDC / OHPC may please indicate the capacity expected to be restored by 31/08/18.
Deliberations in the meeting

OHPC stated that Indravati # 4 has already been synchronized. Burla # 2 and Indravati #2 are expected to be in service by 1st week of September’18.

 [Action: OHPC / SLDC]
C.14: Update on status of telemetry  

 CERC vide order dated 28.02.2016 on Petition No. 007/SN/2014 directed  NLDC and respective RLDCs to update the status of telemetry every month at their respective websites and take up the issue of persistent non-availability of data from Generating Stations/substations at RPC meetings for appropriate action.

ERLDC stated that status of Breaker & isolator of NALCO & JITPL are not available.

Deliberations in the meeting.
NALCO stated that due to their internal problem, the data could not be communicated. They have asked their vender to rectify. 
[Action: NALCO/ Telecom ]
C.15: Shutdown proposal of transmission lines and generating units for the month of September’18 

4. Shutdown of 400kV Vedanta -Mermundali line 

OPTCL informed that the LILO arrangement of 400kV Vedanta - Meramundali line at upcoming 400/220kV, Lapanga substation has been completed.  Necessary (phase wise) shutdown of Circuit-I and Circuit -II is required to put the LILO in to operation.  Further, 400kV IBTPS and Lapanga line is scheduled to be completed by coming week and will be connected to Lapanga Grid Substation. 
Proposed for charging of new elements may be intimated to ERLDC on month ahead basis for OCC clearance

Deliberations in the meeting

SLDC stated that the shutdown proposal has already made through. CGM (Const) may finalize the date of shutdown.

[Action: CGM (Const)]
PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non-compliance of drawal schedule messages issued to Discoms during the month of July’18:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	0
	1.622
	0.201

	2
	WESCO
	0
	-5.975
	0.976

	3
	NESCO
	0
	4.364
	0.906

	4
	SOUTHCO
	0
	-3.807
	1.203

	
	Total
	0
	16.593
	


It is noticed that the drawal of all the DISCOMs are as per the scheduled energy with marginal deviation.

[Action:SLDC/ All Discoms]
D.2: Communication issues 
The status of data communication from CGPs as deliberated in the 123rd PSOC meeting meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	2
	IRE, Chatrapur
	Data communication system yet to be established by the Plant


In the 117th PSOC meeting, Members opined that GCC should file a case soon against NINL & IRE before the OERC.

In the 119th PSOC meeting it was decided that GCC shall file a case against the defaulting CGP/ Consumers before the OERC. 
In the 121st PSOC meeting G.M. (RT&C) stated that they have raised certain queries regarding the provision of providing data communication facilities to SLDC by the CGP / Industries. SLDC stated that the “Procedure on Communication and Data Transmission”  approved by Hon’ble OERC  vide orders, dated 23.09.2011 passed in case Nos. 41, 42 and 51/2011 followed by corrigendum order issued in letter No.2243, dated 01.12.201, published in the Odisha Gazette No. 485 Dated 29th March 2012 was circulated by RT&C wing of OPTCL vide letter No. R&T-REGN-08/2011/198 (8) dated 19.04.2012. RT&C may refer the said letter wherein the provisions have been clearly mentioned.  Also RTC may take necessary initiative for filing Petition before the OERC.

In the 122nd PSOC meeting GCC stated that Telecom have forwarded a list of 8 Nos. of CGP/Industries who have not complied the data communication facilities. It was suggested that RT&C may file a case before the OERC.

In the 123rd PSOC meeting it was deliberated that RT&C have sought some information from Telecom wing which will be intimated. NALCO stated that due to problem in their internal communication system, data communication to SLDC is being interrupted.
Deliberations in the meeting

Telecom stated that communication system for Paradeep area industries will be completed by September’2018. GCC stated that Telecom may give a reply to the information sought by RT&C. 

[Action: GCC / RT&C/ Telecom]
D.3: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

In the 116th PSOC meeting, IT stated that out of 840 nos of meters integrated, around data from 750 nos of meters will be received each month. Data from the remaining 90 meters are to be collected manually.

In the 117th PSOC meeting IT stated that out of 840 nos of meters integrated, data from 717 nos of meters have been extracted for the month of December’17. Data could not be collected from 63 Nos of meters, which were replaced, as the information was received by IT one day before. CGM (O&M) may instruct Secure meters Ltd to inform the replacement of meters to IT immediately. 

In the 118th PSOC meeting, IT stated that out of 840 nos. of meters integrated, data from 754 nos. of meters have been extracted for the month of January’18. The extracted data will be compared with the M cubed meter reading. If found satisfactory, the project will be made go live.
In the 119th PSOC meeting IT stated that Parameters of 16 Nos meters are showing wrong. DLMS data for the newly installed Secure meters are not coming. It was decided that O&M shall discuss the matter with Secure meters to resolve the issue.
In the 120th PSOC meeting IT stated that M/s Secure Meter is not responding to them. It was decided that O&M shall convene a meeting with M/s Secure meters to resolve the issue.  
In the 121st PSOC meeting it was decided that SLDC shall write CPC and OPTCL to convene a meeting with TCS and Secure meters to discuss the issue. 
In the 123rd PSOC meeting IT stated that out of 840 Nos interface meters connected with AMI, 750 Nos are reporting at present. The newly replaced meters are not reporting. 2 Nos. of meters has sent to M/s TCS for study.

Deliberations in the meeting
O&M stated that SLDC may intimate the list of defective energy meters to O&M on monthly basis for necessary action. IT may ask TCS to co-ordinate with Secure meters and develop a driver data extraction  
[Action: IT/ SLDC]
D.4: DISCOM Agenda

CESU

1. It was observed that for open access consumers of CESU, the quantum of energy in MU which was deducted from the total transmission bill MU is not equal to the quantum of energy, which is calculated from the dump data (provided by GRIDCO)
2. Providing of 15 minute drawal data by SLDC.

Deliberations in the meeting

SLDC stated that the lowest value of scheduled and drawal energy of OA customers is being deducted for transmission charge billing. Since the UI mechanism has been stopped, SLDC is not computing the 15 minutes drawal of DISCOMs.
PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by Dec’18.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt.
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal. Expected by Oct’2018.

	3
	400/220 kV, 315 MVA 3rd ICT at Mendhasal S/S
	Oct’18

	4
	400/220 kV, 2x315 MVA Lapanga S/S
	Sept’18

	5
	220/33 kV, 2x20 MVA Baliguda S/S
	July’19

	6
	220/33 kV, 2x20 MVA Kalimela S/S
	March’19

	7
	220/33 kV, 2x20 MVA Kasipur S/S
	Oct’18

	8
	220/33 kV, 2x40 MVA Keonjhar GIS S/S
	September’18

	9
	220/33 kV, 2x20 MVA Narasinghpur S/S
	Charged on 24th August’18

	10
	220/132 /33 kV, 2x100 MVA Aska S/S
	March’19

	11
	220/132/33 kV, Bargarh (New) S/S (320 MVA)
	Charged during March’18

	12
	220/132/33 kV, Goda Chhak S/S (320 MVA)
	June’19

	13
	220/132/33 kV Jayapatana S/S(320 MVA)
	March’19

	14
	220/132 kV Pratapsasan S/S(320 MVA)
	Dec’19

	15
	220/132 kV Kesinga S/S (320 MVA)
	March’19

	16
	400 KV IB - Lapanga D/C (SEL, Bhushan & L&T)
	September’18

	17
	132/33 kV Ghense S/S
	Charged during April’18

	18
	132/33 kV Dhenkikote S/S 
	Charged on 24.02.2018

	19
	132/33 kV Betanati S/S
	March’19

	20
	132/33 kV Kantabanji S/S
	Charged on 28.02.18 

	21
	132/33 kV R.Udyagiri S/S
	December’18

	22
	132/33 kV Chikiti S/S
	October’18

	23
	132/33 kV Athagarh S/S
	Charged on 31.05.2018

	24
	132/33 kV Udala S/S
	September’18


The Discoms were requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement.
Deliberations in the meeting

Construction stated that Narsingpur S/S has been charged with T arrangement of 220 kV Meramundali-Bhanjanagar line. After laying of optical fiber LILO arrangement will be done. Telecom stated that ERLDC has advised to provide at least one side data either from Meramundali or from Bhanjanagar end.  
[Action: CGM (Construction) / DISCOMs]
E.2: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC

As per the provision in the Act, SLDC shall prepare the schedule and Energy Accounting in respect of IbTPS. It is learnt that the Main meter installed by IbTPS feeders is recording 30 minutes reading while Check meter provided by OPTCL is recording 15 minutes reading. Unless ABT compliance Main and Check energy meters installed in IbTPS feeders & Generators will record 15 min block energy injection,   the energy accounting and PAFM cannot be computed. It is requested OPTCL / IbTPS to provide ABT compliance Main and Check meters in all the 220 kV IbTPS feeders & Generators.

In the 119th PSOC meeting CGM (O&M) stated that Ib TPS may deposit the required amount to release meters (for check meter).

In the 122nd PSOC meeting Ib TPS stated that this has already been approved by their Authority. The required amount will be deposited soon.

In the 123rd PSOC meeting O&M stated that the required amount is yet to be deposited by IB TPS. Ib TPS have not sent their representative to the meeting for deliberation.
Deliberations in the meeting

IbTPS stated that due to change in price of energy meters, the revised proposal has been sent to their management for approval.
[Action: O&M / IBTPS]
E.3: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
As per CEA (Technical Standards for connectivity to Grid) Regulations, 2007, dated 21st February 2007, the pertinent clauses 6 (iii) & 6 (iv) (b) of general Connectivity Conditions shall be applicable to all the Generating Projects including the renewable, which are getting connected to the Grid at voltage level of 33kV & above. Subsequently, CEA have notified the CEA (Technical Standards for Connectivity of the Distributed Generation Resources) Regulations 2013 dated 30.09.2013. These Regulations are applicable for “Distributed Generation Resources”, which means A Generating Station feeding electricity into the System at voltage level below 33kV. Needless to mention that these Regulations also cover the renewable projects connected to the Distribution Licensee’s System at voltage level of below 33kV. The letter received from CEA is annexed herewith. 

SLDC has already forwarded the Regulations & a letter received from DoE, Govt. of Odisha to the Distribution Licensees.  

A meeting was convened on 29.07.2017 by Director (Commercial) between all RE Generators, SLDC, GRIDCO, DISCOMS & Telecom to decide the strategy. It was decided that the RE generators shall suggest the mechanism to be adopted for real time data communication to SLDC & Telecom to examine the same.

A meeting has been convened by Gridco in this regard with the RE generators, OPTCL, Telecom & SLDC. In the meeting, two Nos of agencies presented their data acquisition logic from the RE sources. It was decided that each agency will take up a pilot project for data communication from one RE source to SLDC. On completion of the above project next course of application shall be decided.
M/S Secura Meters Ltd has shown a demo for the pilot project on dated 09.07.2018. However, the data integration with SLDC VPS was not elaborated in the said demo. 
In the 123rd PSOC meeting Telecom stated that M/S Secure meters could not complete the Demo, as M/S Chemtrol requires Rs. 3.5 lacs to allow firewall access to them. M/s Chemtrol also interested to take up the work. GRIDCO may allow them for the pilot project. OPTCL may examine for Firewall access to avoid burden to the Solar projects.
Deliberations in the meeting

It was suggested that GRIDCO may write a letter to Camptrol for the pilot project.
[Action: O&M/ GRIDCO/ Telecom]
E.4: Major Events in the month of July’18
There is no major events report received during the month of July’2018. 

E.5: Important Grid Incidences during the month of July’18.
There is no reportable incident occurred during the month.
E.6: Outage of major transmission Elements during the month of July’18. (above 10 hrs).
Outage of major transmission elements above 10 hours was reviewed. The events are due to bad weather condition.

[Action: O&M]
E.7:  Review of Outage Program of State Generators / Transmission elements for the month of September’18:

Tentative Outage programme for State Generators for the month of September’2018 are as follows:
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1

# 2

# 5

# 6
	14.03.18 to 15.10.18

25.05.18 to 31.08.18

25.10.16 to continue

16.10.15 to continue
	T&G coupling cover water leakage

Shaft seal problem

Under R,M & U

Under R, M & U

	2
	Chiplima
	# 3

# 1
	15.10.15 to continue

22.07.18 to 30.09.18
	Under R,M & U

Flood water inrush to turbine

	3
	Balimela
	# 1

# 2
	05.08.16 to continue

20.11.17 to continue
	Under R,M & U

Programming for R&M

	4
	Upper Kolab
	# 2
	25.05.17 to continue
	Upstream leakage & intake gate Problem

	5
	U. Indravati
	# 3
	10.07.18 to 31.08.18
	Water leakage in penstock


Deliberations in the meeting

OHPC proposed for shutdown of Balimela #5 for Annual Maintenance. SLDC advised to defer the shutdown by one month. 
[Action: OHPC / SLDC] 
E.8: Generation Program for the month of September’18.
Generation schedule for the month of September’18 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.08.18
	Reservoir Level as on 01.08.17
	MDDL
	High Flood    Reservoir Level

	
	Sept’18
(1st fortnight)
	Sept’18
(2nd fortnight)
	
	
	
	

	HPS-I, Burla
	120
	120
	611.35
	607.04
	590 ft.
	630 ft.

	HPS-II, Chiplima
	20
	20
	-
	-
	-
	-

	Balimela
	350
	350
	1478.50
	1473.10
	1440 ft.
	1516 ft.

	Rengali
	240
	240
	116.45
	116.47
	109.72mtr 
	123.5 mtr.

	U.Kolab
	200
	150
	850.60
	850.22
	844 mtr 
	858 mtr.

	U. Indravati
	450
	600
	634.73
	632.81
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2728.90
	2725.85
	2685 ft.
	2750 ft.

	TOTAL
	1410
	1510
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

E.9: Anticipated power generation and demand for the month of September’2018.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	1200
	1400

	2
	WESCO
	1050
	1200

	3
	NESCO
	850
	1000

	4
	SOUTHCO
	450
	550

	6
	Total Discom
	3550
	4150

	
	System Loss & others
	150
	200

	
	Total Demand
	3700
	4350

	Availability
	
	

	1
	Hydro
	1450  
	1500

	2
	State Thermal
	700
	700

	3
	IPP, small hydro &RE
	300
	450

	4
	ISGS share (including OA& purchase)
	1000
	1400

	5
	CGP support (OA)
	300
	300

	6
	Total availability
	3750
	4350

	7
	Surplus / Deficit
	0
	0


Members may discuss.

PART F: OTHER ISSUES
F.1: Time Synchronization of Main and Check meter of JSPL feeders

JSPL proposed for time synchronization of main and check meters of their feeders.

Deliberations in the meeting

JSPL stated that they have already intimated to O&M for time synchronization of their feeder meters. O&M was requested to take necessary action in this regard.

[Action: O&M / JSPL]

F.2:  Joint meter Reading at Kolaghat end

GRIDCO stated that taking of Joint Meter Reading at Kolaghat end is continuing which is not required in view of changed system configuration. SLDC suggested for referring the matter to ERLDC for views. 

[Action: GRIDCO]

 F.1:  Date and Venue of the next (125th) PSOC meeting.

M/S Vedanta has proposed to organize 125th PSOC meeting on their behalf. The date and venue of meeting will be intimated to all the members.
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