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OFFICE OF THE CHIEF LOAD DESPATCHER,SLDC
ODISHA POWER TRANSMISSION CORPORATION LIMITED

OPTCL ™ GRIDCO Colony, P.0.-Mancheswar Rly. Colony, Bhubaneswar-751017, FAX-0674- 2748509
Lifeline of Odisha CIN - U401020R20045GC007553

No-SGM (PS)-PL-15/2017 / % %8 {gtq U ! Dated: {0).12.2018

From:

The Chief Load Despatcher
SLDC, OPTCL, Bhubaneswar-17.

To:

As per distribution list

Sub: Minutes of 127" PSOC meeting held on 24.11.2018 at PTC, Chandaka,
Bhubaneswar.

Sir,
Please find enclosed herewith the minutes of 127" Power System Operational
Co-ordination meeting held on 24.11.2018 at PTC, Chandaka, Bhubaneswar.

This is for your information & necessary action.

Yours faithfully;

Encl: As above

e
Chief Load Dgéi)atcher,
SLDC, OPTCL

Copy along with enclosures forwarded to the Executive Assistant to CMD, Gridco / OPTCL
for kind information of CMD.




Distribution list

1. The Director (Commercial), Gridco, Bhubaneswar

2. The Director (Operation), OPTCL, Bhubaneswar

3. The Director (Projects), OPTCL, Bhubaneswar

4. The Director (Operation), OHPC, Bhubaneswar

5. The CGM (O&M), OPTCL, Bhubaneswar.

6. The CGM (Const.), OPTCL, Bhubaneswar.

7. The Sr. G. M. (RT&C), OPTCL, Bhubaneswar.

8. The CGM (PP), GRIDCO, Bhubaneswar.
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12. The C.G.M. (Const), OPTCL, Sambalpur.

13. The Sr. G.M (CPC), OPTCL, Bhubaneswar.

14. The Sr. G.M (CP), OPTCL, Bhubaneswar.

15. The Sr. G.M. (O&M), Zone-I, Narendrapur 

16. The Sr. G.M. (O&M), Zone-II, Meramundali.

17. The CEO, CESU, Bhubaneswar.

18. The A.O., WESCO, Burla

19. The A.O., NESCO, Balasore

20. The A.O., SOUTHCO, Berhampur.

21. The Member Secretary (GCC), OPTCL.
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23. The Sr. G.M. (El.), BHEP, Balimela

24. The A.G.M. (El.), CHEP, Chiplima

25. The Sr. G.M. (El.), UIHEP, Mukhiguda

26. The Sr. G.M. (El.), RHEP, Rengali

27. The D.G.M. (El.), HHEP, Burla

28. The D.G.M. (El.), UKHEP, Bariniput, Koraput

29. The S.E. (O&M), Machhakund

30. The DGM (Elect.), IbTPS, OPGC, Banharpali.

31. The Vice President (O), IMFA, Choudwar.

32. The D.G.M. (O&M), NTPC (TTPS), Talcher.

33. The AGM (Elect.), JINDAL Stainless Ltd., Duburi

34. The G.M, HINDALCO, Hirakud.

35. The G.M.CPP, NALCO, Angul.

36. The Director, M/s. Jindal Steel & Power Ltd., Angul

37. The AVP-Vedanta Ltd (IPP), Jharsuguda

38. The G.M, Vedanta Ltd (CGP), Jharsuguda.

39. The DGM (Power Distribution), RSP, Rourkela.

40. Joint President, Aditya Aluminium Ltd., Lapanga, Sambalpur

41. The G.M. (Elect.),  Bhusan Steel Limited. Meramundali

42. The G.M. (Elect.), Bhusan Power & Steel Ltd, Budhipadar.
43. The G.M. (Elect.), IFFCO Limited.
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45. The CEO, Bhubaneswar Power Pvt. Ltd, IRC Village, Nayapalli, Bhubaneswar.

46. M/S Tata Power & Steel Ltd., Kalinganagar
Odisha Power Transmission Corporation Ltd. Bhubaneswar.


Minutes of 127th PSOC meeting held on 24.11.2018 at PTC, Chandaka, BBSR
List of participants is at Annexure.

Chief Load Despatcher, SLDC, OPTCL welcomed all the participants to the 127th Power System Operational Coordination meeting and highlighted the system performance during the month of October’2018 and overall power scenario of the State. He also emphasized on the drawal by all the Discoms during the month. 

G.M., GRIDCO took the agenda items for discussion. 

The review proceeded as follows: 
1: Confirmation of minutes of 126th PSOC meeting held on 27.10.2018
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2017/3484(47) dated 05.11.2018 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members.

Deliberation in the meeting:
Since no comments have been received from the members, the minutes of 126th PSOC meeting was confirmed. 
PART B : SYSTEM PERFORMANCE
B1: Review of Grid Performance for the month of October’2018.
(A)  Frequency 

It was noticed that, during the month of October’18, 74.06 % of times the frequency remained in the IEGC band i.e.  49.90Hz - 50.05Hz in comparison to 75.23 % during the month of  September’18. The maximum and minimum System frequency during the month was 50.11 Hz & 49.75 Hz respectively.
 (B)  Grid demand 

Grid demand for the month of  October’18 was reviewed. The average consumption during the month was 4230 MW. The maximum System demand of 5270 MW occurred on 02.10.18 at 19:00 Hrs and minimum demand of 3033 MW occurred on 12.10.18 at 07:00 Hrs. 
Deliberation in the meeting

It is observed that the average demand during the month of  October’ 18 has increased by 262 MW and maximum demand  has increased by 297 MW in comparison to September’18 due to change in power import by Vedanta Ltd through Open Access transaction, the demand has increased during the month.
 (C) Voltage Profile of important Sub Stations in OPTCL System during the month of Oct’18.
The Voltage profile at different 220 kV buses in OPTCL system during the month of  October’18 was reviewed. 
The maximum Voltage of 236.07  kV occurred at Laxmipur 220 kV bus, while Balasore  220 kV bus has experienced the minimum Voltage of 199.24 kV. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV Voltage profile of Meramundali, Mendhasal  and New Duburi bus during the month of October 2018 was reviewed. 
(D) Loading of 220/ 132 kV Auto at 220 kV S/Ss in OPTCL system for the month of Oct’18.

Auto loading of all 220 kV S/Ss during the month of October’18 was reviewed. 
(E) DISCOM Drawal during the month of October’18 
The schedule and actual energy drawal by Discoms for the month of October’18 was reviewed. 
Deliberation in the meeting:
It was noticed that all the DISCOMs have over drawn during the month of October except NESCO. CESU has over drawn 6.24 % followed by WESCO 2.47%, SOUTHCO 1.042% above their scheduled energy. NESCO has under drawn 1.646 %..

.

[Action: DISCOMs] 
(F) Energy Generation / import during the month of October’18 
Energy generation and exchange during the month of October’18 was reviewed. The total quantum of energy drawn from all the generation sources including Central Sector Share and CGP/IPP support during the month was 3147.426 MU. 
Deliberations in the meeting
The energy demand has been increased due to power import by Vedanta CGP through Open Access transaction.

(G) Drawal of Machhakund Power during the month of October’18
The drawal of Machhakund power during the month of October’18 was 22.268 MU, against AP drawal of 25.721 MU. 
Deliberations in the meeting

It was noticed that the State’s drawl from Machhakund has reduced since last six months. Southco may explore for adding of more feeders to Podagada S/S. Representative from SOUTHCO stated that since the contractor is not turning up, the work is getting delayed.
[Action: Southco]

(H) Under Frequency relay operation in OPTCL System during the month of Oct’18.

There is no UF Relay operation during the month of October’18 as the frequency had never gone beyond 48.50 Hz. 
(I) Status of Open Access applications during the month of October’2018
Status of Open Access Applications received and disposed by SLDC during the month was reviewed.

Deliberations in the meeting
Total 133 numbers of Short Term / Medium term and Collective transaction applications have been processed by SLDC for according Approval / Consent / NoC during the month. 
PART C – Issues discussed in the 150th  OCC meeting of ERPC held on 11.10.2018

C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format.

The latest status as updated by OPTCL / OHPC is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	PSDF grant
Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
149th meeting

	4
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	30.11.18
	162.5 Cr.


	38.09Cr. Requisition for 11.00 Cr placed.
	90% equipment installed and commissioned. Stn Tfr and some measuring instruments are under tendering process.



	7
	
	Implementation of OPGW based reliable communication at 132kV and above substations
	15.11.2017
	
	51.22 Cr
	Request for 10% grant already submitted. Agreement  signed
	Tender floated

	13
	OHPC
	Renovation & up-gradation of protection & control system of 4 nos. OHPC sub-stations
	
	U.Kolab-

March 19

Balimela-

Feb 2019

U.Indravati-Jan 19

Burla-Nov18
Chiplima

Dec 2018
	22.35 Cr.
	
	Placed work order for Balimele

	Projects under process of approval:

	
	OPTCL 
	Installation of 125 MVAR Bus Reactor along with construction of associated bay each at 400kV Grid S/S of Mendhasal,           Meramundali & New Duburi for VAR control & stabilisation of system voltage 


	28-08-17
	
	31.94 Cr
Ested. Cost. Approved amount 30.26 Cr. Grant amount 27.23 Cr.
	
	Appraisal committee recommends for project cost of 30.23 Cr and 27.23 Cr grant by monitoring committee. Agreement signed and sent to NLDC for signature. Tender floated.

	Projects recently submitted:

	
	OPTCL 
	Implementation of Automatic Demand Management System (ADMS) in SLDC, Odisha 


	22-12-17    Date of submission
	
	3.26 Cr Estt cost. 2.93 Cr recommended by Appraisal committee.
	
	Recommendation by Appraisal committee already forwarded to CERC for concurrence.

	
	OPTCL 

.
	Protection up gradation and installation of SAS for seven numbers of 220/132/33kV Grid substations (Balasore, Bidanasi, Budhipadar, Katapalli, Narendrapur, New-Bolangir & Paradeep).  
	20.02.2018  Date of submission 
	
	41.1 Cr

Estt cost
	
	Compliance to TSEG observation submitted. Audit observation has sent to NLDC indicating justification  requirement justification


C.2: By passing arrangement of LILO of 400kV Lines at Angul-OPTCL

LILO of Meramundali-Bolangir/Jeypore 400 kV S/C line and LILO of one Ckt of Talcher-Meramundali 400 kV D/C line has been done at Angul 765/400kV Sub-station.

In 18th Standing Committee it was decided that Power grid would establish a switching arrangement at Angul substation such that, the above 400 kV LILO may be operated either by – passing Angul sub-station or terminating at Angul sub-station as and when required depending upon the power flow condition.

In 19th Standing Committee, it was inferred that LILOs of the above two lines needs to be by -passed to maintain the fault level at Meramundali S/S under normal operating conditions.

The necessary arrangement to be done by Powergrid for by-pass arrangement is under implementation and will be commissioned shortly.

The fault level at Meramundali will further increase after the commissioning of Meramundali​-Mendhasal 2ndckt of D/C line.

Odisha wants for normally closed arrangement at Angul so as to relieve the fault level problem at Meramundali.  Odisha further agrees that as and when the situation demands the isolator may be put in open condition.

The following standard operating procedure may be approved by the OCC for implementation of by-pass arrangement.
• The isolator will be normally closed so as to ensure the fault level at Meramundali stays within the permissible limits of 40 kA.

• Under severe contingencies like line outage or generator outage ERLDC In consultation with SLDC will open the isolator i.e.to restore the LILO of the above two lines.

In the 126th PSOC meeting it was decided that CGM (Construction) shall coordinate with PGCIL to expedite bypass work.  
Deliberations in the meeting

SLDC stated that the issue will be discussed in the OCC meeting of ERPC. O&M may convene a meeting to explore the arrangement.

[Action: CGM (O&M)]
C.3:  Establishment of Renewable Energy Management Centre (REMC) in Eastern Region---GRIDCO

Implementation of the state-of-the-art Renewable Energy forecasting & Monitormg systems is now a global best practice. For the same, it is proposed By Ministry of Power, Govt of India to establish Renewable Energy Management Centres (REMC) to address the intermittency, variability and uncertainty issues of Renewable power integration to the grid. Renewable Energy Management Centre (REMC) is part of the 'Green Energy Corridor Scheme dealt by MNRE, Gol. 
In order to facilitate integration of the targeted 175 GW of Renewable capacity by 2022, a comprehensive transmission plan is chalked out comprising of intra state and inter-state transmission system strengthening infrastructure as well as Control infrastructure i.e. establishment of REMCs at SLDC/RLDC/NLDC level.

The REMC scheme will help the grid operator to effectively manage power system operations with economy, reliability & security with an objective to forecast of RE generation on different levels such as State/ region, aggregated pooling station wise etc. based on information from Forecast Service Provider (FSP) as well as Weather Service Prov1der (WSP), Renewable Generation Scheduling, real time tracking of generation of RE sources, integration with REMC SCADA & its Visualization & close coordination with respective LDC for RE generation & integration with existing SCADA. Owner of REMC will be the existing SLDCs, RLDCs & NLDC.

At present, the REMC scheme is proposed for the Renewable rich States / regions i.e. Tamil Nadu, Andhra Pradesh & Karnataka in Southern Region. Gujrat, Madhya Pradesh & Maharastra in Western Region and Rajasthan in Northern Region co-located with SRLDC, WRLDC, NRLDC & NLDC. No REMC has been decided yet for Eastern Region & North Eastern Region. The Scheme is proposed to be financed from 100 % Gross Budgetary Support. No financial component / support is involved from the State Govts./State Discoms. 

PGCIL, the CTU will be implementing the scheme and will hand over the REMC to respective states / POSOCO upon commissioning. From the tentative State wise break up of RE generation by 2022, it can be seen that in Eastern Region also, there will be RE capacity addition of around 12, 500 MW by 2022 in Bihar, Jharkhand, Odisha, West Bengal & Sikkim.

To address the issues of RE power integration, commissioning of REMC is a necessary step. GRIDCO is proposing REMC under the 'Green Energy Corridor scheme' for Eastern Region States (to be established in ER state LDCs & at ERLDC), which need to be placed before MNRE, Govt. of India through ERPC In a relevant forum, GRIDCO has already appealed to MNRE for establishment of REMC in Odisha and MNRE has also confirmed the concern of Odisha. A combined proposal is to be submitted from ERPC to MNRE for the ER states.

In the 126th PSOC meeting Director (Com), GRIDCO stated that the agenda will be discussed in the coming TCC meeting of ERPC. 
Deliberations in the meeting

CLD, SLDC stated that the issue was discussed in the TCC meeting of ERPC. It was decided to forward GRIDCO’s proposal to MNRE.

[Action: GRIDCO] 

C.4: Certification of OPTCL lines as non-ISTS lines carrying ISTS power.

OPTCL vide no. RT&C-NON-ISTS/2017/281 dated 21.08.2018 had sought the Certification of non-ISTS line carrying ISTS power as per the direction of CERC in ROP dated 08.08.2018 under Petition No. 25/TT/2018. 
Accordingly, in line with 34th TCC decision, ERPC Secretariat and ERLDC conducted the load flow study using Web-Net software for all the quarters of 2014-15, 2015-16, 2016-17, 2017-18 & 2018-19 (upto Q2). 
Also, in 129th OCC held on 17.01.2017 it was decided that STU lines carrying ISTS power greater than 50% of the total power as per the Web-Net software of the validated data for each quarter will be considered as non-ISTS line carrying ISTS power. The same was also approved by 35th TCC/ERPC.

Accordingly, as per the study result it is clear that the following OPTCL lines are mostly being utilized more than 50% for carrying ISTS power, hence these elements may be considered as non-ISTS line carrying ISTS power for the tariff period 2014-19. 
	Sl.No
	Name of Line


	Remarks

	1
	400 kV Indravati-Indravati S/C
	

	2
	400 kV Rengali-Keonjhar S/C
	

	3
	400 kV Keonjhar-Baripada
	

	4
	400 kV Baripada-Kharagpur S/C
	Natural ISTS

	5
	220 kV Jeypore-Jaynagar D/C
	

	6
	220 kV Rengali-Rengali D/C
	

	7
	220 kV Balimela-U.Sileru S/C
	Natural ISTS

	8
	220 Joda-Jindal S/C
	

	9
	132 kV Joda-Kenduposi S/C
	Natural ISTS


As discussed in the 126th PSOC meeting, SLDC have forwarded the list of all inter-state lines to RT&C for reference.

Deliberations in the meeting

It was suggested to conduct a system study to ascertain the power flow in those lines.

[Action: RT&C/ CP] 
C.5: Long Outage of transmission elements in Eastern Region

e) Breakers at 400/220kV Indravati (OHPC) S/s  

In 141st OCC, it was explained that 3x105 MVA 400/220kV ICT-I tie breaker, 220kV Bus coupler and transfer bus breakers are not in service at 400/220kV Indravati (OHPC) S/s.  

In 142nd OCC, OHPC submitted the action plan as follows: 

1. 220kV Bus Coupler: CB and CT needed to be replaced. They would restore the Bus coupler by August 2018.  

2. 220kV Bus tie: CB and CT needed to be replaced. They would restore the Bus Tie by November 2018. 

3. 400kV Tie-1 Breaker: CB and CT needed to be replaced. They would restore the 400kV Tie-I by January 2019.  
In 149thOCC, OHPC informed that 220kV Bus Coupler had been installed and the same would be put in service inSeptember2018.
In the 124th PSOC meeting OHPC stated that 220 kV Bus coupler CB is in operational condition. Spare CT is not available for restoration of Bus coupler. Tendering for 220 kV Bus tie and 400 kV Tie –I are expected to be done by January’2019. It was suggested that OHPC may borrow CTs from OPTCL for restoration of 220 kV Bus coupler. 

In the 125th PSOC meeting OHPC stated that the CB is in service. OHPC shall coordinate with O&M for CTs.

In the 126th PSOC meeting OHPC stated that they have placed the requisition for CTs before O&M. 

Deliberations in the meeting

OHPC stated that the CT as per the required specification is not available with O&M. Tender has been floated for procurement of CTs by OHPC.

[Action: OHPC] 
C.6:  Review of Cyber Security Works/Activities 

CEA vide letter informed that Secretary (Power) is going to review the cyber security related works /activities being carried out in Power Sector. In this regard, it is requested to provide the State wise status on following action points pertaining to cyber security at the earliest: 

 
1. Appointment of organization-wise Chief Information Security Officers and its status 

2. Identification of organization-wise Critical Infrastructure and its status 

3. Preparation of organization-wise Crisis Management Plan and its status 

4. Status of Cyber Security Mock Drill activity in coordination with CERT-In 

5. Status of Training / Workshops on Cyber Security organized / participated by power sector entities

6. Status of action taken on CERT-In / NCIIPC advisories 

In 148thOCC, all the constituents were advised to send the latest status to mserpc-power@nic.in within a week. The same has been received from WBSETCL only. 

In the 125th PSOC meeting it was deliberated that IT may request CEA to make a presentation in the PSOC meeting. 

Sr.G.M (IT) vide letter dated 17.11.2018 intimated that, OPTCL (IT) have appointed CISO, And identified the critical infrastructures such as Data Centers, SCADA MCC and BCC and in the process of implementing the Crisis Management plan, which has been intimated to CERT-In for providing guidance. OPTCL conducts Cyber Security mock drills every year. The status of reporting to CERT-In is pending. IT has requested to CERT-In to conduct a workshop on Cyber security. 

Deliberations in the meeting

Powergrid representative made a presentation on different aspects and need of Cyber Security

[Action: IT]
C.7: Data for preparation Load Generation Balance Report (LGBR) of ER for the year 2019-20 

As per the IEGC, RPC Secretariat is responsible for finalization of the Annual Load Generation Balance Report (LGBR) for Peak as well as Off-peak scenarios and the annual outage plan for the respective region  

To facilitate the preparation of LGBR of Eastern Region by ERPC Secretariat within the schedule period, the following data/information for the year 2019-20 in respect of the constituents/utilities of Eastern Region is urgently required: 

i) The unit wise and station wise monthly energy generation proposed from existing units during 2019-20 (thermal/hydro/RES).

ii) Annual maintenance programme for each of the generating units (thermal and hydro both).

iii)  Generating units under R&M / long outage indicating date of outage and reasons of outage and expected date of return (thermal and hydro both). 

iv) Partial and forced outage figures (in %) of generating units for the last 3 years.                                  

v) Month wise peak demand (MW) – restricted and unrestricted peak demand. i) Month wise off-peak demand (MW).  

vi) Month wise energy requirement (in MU). 

vii) Month wise & source wise power (both MU & MW) purchase and/or sale plan. ix) Schedule of commissioning of new generating units during 2019-20 and unit-wise monthly generation programme (in MU).

viii) Allocation of power from new generating units. 

ix) Month wise and annual planned outage of transmission system (Transmission lines 220kV and above / ICTs / Reactors/ other elements. 

Information may please also be submitted in the form of soft copy through email (mail ID: mserpcpower@nic.in / erpcjha@yahoo.co.in). 

In the 125th PSOC meeting all the Utilities were requested to furnish the required information to SLDC. SLDC may write a letter to all the utilities in this regard and to convene a meeting.

In the 126th PSOC meeting, OHPC and IBTPS stated that they have submitted their generation projection for the FY 2019-20. All Generators/GRIDCO/O&M may furnish the above data at the earliest
Deliberations in the meeting
All the Generators who have not furnished the information were again requested to forward the data to SLDC soon.

[Action: All Generators/GRIDCO/O&M/SLDC] 
C.8: Status of Implementation of islanding schemes in ER- Islanding scheme at IbTPS- OPGC 

2. Islanding scheme at IbTPS- OPGC 

The islanding scheme was discussed in 68th PCC Meeting held on 18-06-2018.  PCC opined that the draft scheme submitted by Odisha was three years old and the draft scheme is needed to be reviewed with existing network configuration.   

PCC decided to discuss the islanding scheme in next PCC Meeting and advised OPTCL to submit all the relevant details to ERPC and ERLDC.  

In 69th PCC Meeting, it was decided that ERLDC and ERPC would study and finalize the islanding scheme in next PCC Meeting.
In the 124th PSOC meeting SLDC stated that PCC sought data from SLDC to finalize the quantum of load i.e max, min and avg to be considered for islanding scheme. It was decided to convene a meeting with IBTPS, SLDC and O&M to discuss and finalize.

In the 125th PSOC meeting it was decided that O&M slall convene a meeting with IBTPS, SLDC to finalize the issue.

The issue was discussed in the 72nd PCC meeting of ERPC. PCC suggested that OPTCL & IbTPS may give a joint presentation in the coming PCC meeting considering different load scenarios.
Deliberations in the meeting

O&M & IBTPS made a joint presentation in the 73rd PCC meeting of ERPC. It was decided that ERPC and ERLDC shall convene a special meeting with OPTCL, IBTPS and special protection team of ERLDC for scrutinize the scheme.
[Action: O&M / IbTPS] 

C.9: Implementation of Automatic Demand Management Scheme

OPTCL vide mail dated 24.02.2016 pointed that Hon’ble CERC vide their order dated 31.12.2015 passed in Sou-motu Petition No.- 5/SM/2014 in the matter of non-compliance of Regulation 5.4.2 (d) of IEGC directed all Respondents (SLDCs) for implantation of ADMS in their respective control area. CERC have allowed dead line till 30.06.2016 to the Respondent for implementation of ADMS. Failing which they will be liable for action under Section 142 of the Act.

***************************************************************************

The latest status along with proposed logic as follows:
[image: image2.emf]
[image: image3.emf]
In the 116th PSOC meeting, CGM (O&M) stated that since considerable time has already been lapsed SLDC may prepare the EoI without waiting for CPC.
In the 123rd PSOc meeting SLDC stated that since the estimated cost has increased due to inclusive of SCADA integration, the revised estimate is placed in the BoD for approval

In the 124th PSOC meeting SLDC stated that the revised estimate has been approved in the BoD.

In the 126th PSOC meeting SLDC stated that CERC approval is awaited for tendering.

Deliberations in the meeting

SLDC stated that CERC approval is awaited for tendering.

[Action: SLDC] 

C.10: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir(PG), Keonjhar & Pandiabil S/s
PGCIL has already commissioned the 2 X 315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.
In 127th PSOC meeting the status has been updated as follows:
	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir (PG) S/S.
	Construction of 220 kV Sadeipali- Kesinga line has started. Expected by Dec’18. 220 kV Sadeipali-Bolangir (PG) portion of the line is expected by March’19.

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (220/33 kV) 220 kV D/C line
	Keonjhar S/S (220/33 kV) by December’18. All work completed.

	b.
	Keonjhar (PG)-Turumunga (220/132 kV) 220 kV D/C Line.
	By 2019

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	March’2019 


[Action: CGM (Cont) / CGM (O&M)]
C.11: Update on status of telemetry  

CERC vide order dated 28.02.2016 on Petition No. 007/SN/2014 directed  NLDC and respective RLDCs to update the status of telemetry every month at their respective websites and take up the issue of persistent non-availability of data from Generating Stations/substations at RPC meetings for appropriate action.

In the 149th OCC, ERLDC stated that status of Breaker & isolator of NALCO & JITPL are not available.

In the 126th PSOC meeting Telecom stated that Service engineer of the company provided NALCO internal SCADA has arrived but could not rectified the data communication of NALCO to SLDC. Telecom suggested that NALCO may go for optical fibre for uninterrupted data communication instead of PLCC.

Deliberations in the meeting
Telecom stated that the data communication is not consistent. NALCO stated that they are agreeing to go for optical fiber. Telecom may forward their suggestion and offer for taking necessary action by NALCO. It was suggested that NALCO may coordinate with Telecom in this regard.

[Action: Telecom / NALCO] 
C.12: Mock Black start exercises in Eastern Region 
The tentative schedule of black-start exercises for F.Y 2018-19 given by OCC is as follows
	Sl.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2018
	Done on 28.06.2018
	Last week of January 2019
	

	3
	Rengali
	2nd week of June 2018
	Done on 18.08.2018
	Last week of November 2018
	

	4
	U. Indravati
	3rd week of June 2018
	November’18
	2nd week of February 2019
	

	6
	Balimela
	3rd week of October  2018
	December’18
	1st week of March 2019
	

	9
	Burla
	Last week of June 2018
	Done on 07.06.2018
	Last week of February 2019
	


[Action: SLDC / OHPC]
C.13: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.    

In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.  

· As per the information received from the constituents the following generators certified with IS 18001:  

· All NTPC stations in Eastern Region  

· Teesta, NHPC 

· All OHPC generating units  

· All CESC generating units  

· All units of WBPDCL 

· DGPC units 

In the 117th PSOC meeting CGM (O&M) stated that draft project report for Mendhasal S/S has been submitted to BIS. The report will be approved in the meeting to be conducted by them.

In the 122nd PSOC meeting CGM (O&M) stated that Audit team is expected soon.

In the 123rd PSOC meeting CGM (O&M) stated that the report is yet to be received.

In the 124th PSOC meeting O&M stated that program for imparting training has been scheduled   during 1st week of September’2018. Audit will be done after completion of training.
In the 126th PSOC meeting O&M stated that training has been completed. After compliance of the observations, certificate will be issued. 
Deliberations in the meeting

O&M stated that internal Audit will be started in the month of December.

[Action: O&M] 

C.14: Providing relevant data by Power Utilities / Stations in National Power Portal.

CEA vide letter dated 26th June 2018 informed that National Power Portal (NPP) (URL: npp.gov.in), has been launched by Hon'ble Minister of Power on 14th November, 2017. NPP is modified and more user-friendly data portal than the existing Information Management System (IMS) in CEA. Reports prepared from NPP are of vital importance for Power Sector data analytics in order to frame policies, regulations, future road-map for Power Sector etc. at Central as well as at State level. Accordingly, all power utilities have been issued user ID and password, either organisation-wise or station-wise, based on their request , for providing their data on NPP.

NPP has replaced IMS since 1st June, 2018. A Circular (which is available in Circular Section of CEA Website, i.e. cea.nic.in) has been issued by CEA to all power utilities/stations on 14.06.2018 for providing their data online in NPP only. 

In this regard, letters/mails have been issued to Utilities to provide their data online through NPP. 

A letter dated 20.06.2018 was also issued to all SLDC, requesting them to direct the power utilities I stations under their purview for providing data on NPP. 

Any issue/problem faced by utilities may kindly be communicated to itcea@nic.in, npp.support@gov.in, ceopm-cea@gov.in and if required, IT Division, CEA may be contacted on 011-26732368 or 011-26732303

CEA requested to pursue the power utilities / stations under their purview for providing data on NPP. 
Further, a workshop/presentation may be arranged if required in each region in which IT Division, CEA will provide a brief demonstration regarding data entering process and report generation into NPP.
In the 126th PSOC meeting O&M stated that data in respect of transmission is being updated.

Deliberations in the meeting

O&M stated that data in respect of transmission is being updated 

[Action: O&M / all utilities]
PART-D – Operational Issues

D.1: Non-compliance of drawal schedule by DISCOMs

Non-compliance of drawal schedule messages issued to Discoms during the month of October’18:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	0
	45.471
	6.24

	2
	WESCO
	0
	16.77
	2.47

	3
	NESCO
	0
	-8.144
	1.646

	4
	SOUTHCO
	0
	3.086
	1.042

	
	Total
	0
	57.183
	


It is noticed that all the DISCOMs were over drawn during the month. CESU has deviated 6.24% followed by WESCO 2.47 %, SOUTHCO 1.042% from the scheduled energy while NESCO have deviated 1.616 %. DISCOMs may forecast their drawal in realistic approach to minimise deviation.

Deliberations in the meeting

CESU stated that even though SLDC is providing their entitlement considering the availability of power from all sources, the DISCOMs are not able to restrict their drawl. SLDC stated that the DISCOMs should adhere to their schedule to avoid over drawl by SLDC from the Grid, which is being treated as violation of grid discipline by RLDC

[Action: All DISCOMs]

D.2: Communication issues 
The status of data communication from CGPs as deliberated in the 124rd PSOC meeting meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	2
	IRE, Chatrapur
	Data communication system yet to be established by the Plant


In the 117th PSOC meeting, Members opined that GCC should file a case soon against NINL & IRE before the OERC.

In the 119th PSOC meeting it was decided that GCC shall file a case against the defaulting CGP/ Consumers before the OERC. 
In the 123rd PSOC meeting it was deliberated that RT&C have sought some information from Telecom wing which will be intimated. NALCO stated that due to problem in their internal communication system, data communication to SLDC is being interrupted.
In the 124th PSOC meeting Telecom stated that communication system for Paradeep area industries will be completed by September’2018. Telecom was advised to give a reply to the information sought by RT&C. 

In the 125th PSOC meeting Telecom stated that the information sought by RT&C will be forwarded soon.
In the 126th PSOC meeting it was decided that SLDC shall convene a meeting with Telecom, GCC & RT&C and discuss the issue for filing case before the OERC.

Deliberations in the meeting

SLDC stated that the meeting will be convened during the month of December’18

[Action: SLDC/Telecom/GCC / RT&C] 
D.3: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

In the 116th PSOC meeting, IT stated that out of 840 nos of meters integrated, around data from 750 nos of meters will be received each month. Data from the remaining 90 meters are to be collected manually.

In the 117th PSOC meeting IT stated that out of 840 nos of meters integrated, data from 717 nos of meters have been extracted for the month of December’17. Data could not be collected from 63 Nos of meters, which were replaced, as the information was received by IT one day before. CGM (O&M) may instruct Secure meters Ltd to inform the replacement of meters to IT immediately. 

In the 118th PSOC meeting, IT stated that out of 840 nos. of meters integrated, data from 754 nos. of meters have been extracted for the month of January’18. The extracted data will be compared with the M cubed meter reading. If found satisfactory, the project will be made go live.
In the 123rd PSOC meeting IT stated that out of 840 Nos interface meters connected with AMI, 750 Nos are reporting at present. The newly replaced meters are not reporting. 2 Nos. of meters has sent to M/s SECURE meters for study.

In the 124th PSOC meeting O&M stated that SLDC may intimate the list of defective energy meters to O&M on monthly basis for necessary action. IT may ask TCS to co-ordinate with Secure meters and develop a driver data extraction  
In the 125th PSOC meeting IT stated that they have already handed over the Meters to M/S TCS.

Deliberations in the meeting

IT stated that TCS is demanding Rs. 6.5 lacs for developing the required software. The proposal is placed before the management for approval

[Action: IT/ SLDC]

D.5: DISCOM Agenda

CESU 

1. Installation of 2x20 MVA Transformer at Hind Metal S/W stn. for feeding to 33/11 kV S/S already commissioned under ODSSP scheme.

2. Installation of 2x20 MVA Transformer at Grid Steel S/W St. for diversion of load from Athagarh feeder. 

3. Earlier 15minute actual drawl data was provided by SLDC, which was very much vital for giving the day ahead schedule forecast. But after stopping the DSM bill by SLDC as per order of APTEL dated 7.5.2018 passed in Appeal No.55/2015, the 15minute actual drawl data are not provided by SLDC. So, it is requested to provide the month wise actual drawl data in 15minutes block basis for giving more accurate day ahead schedule forecast by CESU.

Deliberations in the meeting

DGM (Const) suggested that CESU may draw power from the newly charged Athagarh S/S instead of asking for installation of 2x20 MVA Tfr at Grid Steel S/W Stn. SLDC stated that the 15minute drawl of DISCOMs is not being done after stopping of ABT. However, if CESU want to know their 15 minute drawal, they may depute their officer, who is dealing with the meter data management to SLDC for preparing the same in respect of their utility.
[Action: CESU/SLDC]

PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Expected to be completed by Dec’18.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt.
	Completed

	3
	400/220 kV, 315 MVA 3rd ICT at Mendhasal S/S
	December’18

	4
	400/220 kV, 2x315 MVA Lapanga S/S
	Charged

	5
	220/33 kV, 2x20 MVA Baliguda S/S
	July’19

	6
	220/33 kV, 2x20 MVA Kalimela S/S
	July’19

	7
	220/33 kV, 2x20 MVA Kasipur S/S
	December’18

	8
	220/33 kV, 2x40 MVA Keonjhar GIS S/S
	November’18

	9
	220/132 /33 kV, 2x100 MVA Aska S/S
	March’19

	10
	220/132/33 kV, Goda Chhak S/S (320 MVA)
	June’19

	11
	220/132/33 kV Jayapatana S/S(320 MVA)
	July’19

	12
	220/132 kV Pratapsasan S/S(320 MVA)
	Dec’19

	13
	220/132 kV Kesinga S/S (320 MVA)
	March’19

	14
	400 KV IB - Lapanga D/C (SEL, Bhushan & L&T)
	Charged

	15
	132/33 kV Betanati S/S
	March’19

	16
	132/33 kV R.Udyagiri S/S
	March’19

	17
	132/33 kV Chikiti S/S
	(Bus test charged on 11.09.18)


The Discoms were requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement.
[Action: CGM (Construction) / DISCOMs]

E.2: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC

As per the provision in the Act, SLDC shall prepare the schedule and Energy Accounting in respect of IbTPS. It is learnt that the Main meter installed by IbTPS feeders is recording 30 minutes reading while Check meter provided by OPTCL is recording 15 minutes reading. Unless ABT compliance Main and Check energy meters installed in IbTPS feeders & Generators will record 15 min block energy injection,   the energy accounting and PAFM cannot be computed. It is requested OPTCL / IbTPS to provide ABT compliance Main and Check meters in all the 220 kV IbTPS feeders & Generators.

In the 126th PSOC meeting IBTPS stated that the meters have already been installed but not commissioned. Shut down of the line is required for commissioning of the energy 
Deliberations in the meeting

IB TPS stated that the meters have already been commissioned

[O&M/ IBTPS]
E.3: Major Events in the month of October’18
01.10.18:  At 12:07 Hrs, 220/132 kV, 100 MVA Auto-2 at Cuttack S/s charged.

05.10.18: At 16:32 Hrs 132 kV Bisam Kataka Traction feeder from 132/33 kV Muniguda S/S charged.
[Members may note]
E.4: Important Grid Incidences during the month of October’18.
There was only one Grid incident occurred during the month by tripping of 132 kV Mohana-Akhusing line due to the cyclone TITLI interrupting power supply to Mohana, Akhusing and Paralakhemundi area.

 [Action: O&M / SLDC]

E.5: Outage of major transmission Elements during the month of October’18. (above 10 hrs).
Outage of major transmission elements during the month was reviewed. Most of the outages are due to conductor / jumper snapping, insulator failure and tree falling.

[Action: O&M / SLDC]

E.6:  Review of Outage Program of State Generators / Transmission elements for the month of December’18:

Tentative Outage programme for State Generators for the month of December’2018 
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1

# 5

# 6
# 7
	14.03.18 to 30.11.18

25.10.16 to continue

16.10.15 to continue
01.12.18 to 31.12.18
	T&G coupling cover water leakage

Under R,M & U

Under R, M & U
Annual Maintenance

	2
	Chiplima
	# 3
	15.10.15 to continue
	Under R,M & U

	3
	Balimela
	# 1

# 2
# 5
# 8
	05.08.16 to continue

20.11.17 to continue

26.08.18 to 20.12.18
21.12.18 to 20.01.19
	Under R,M & U

Programming for R&M
PMG problem & Annual Maintenance
Annual Maintenance

	4
	Rengali
	# 2

# 4
	03.12.18 to 02.05.19

01.12.18 to 15.01.19
	Replacement of Runner disc.

A.M & DVR replacement

	5
	Upper Kolab
	# 2
	28.05.17 to 31.12.18
	Upstream leakage and intake gate problem

	5
	U. Indravati
	# 1
	01.12.18 to 31.12.18
	Annual Maintenance


E.7: Generation Program for the month of December’18.
Generation schedule for the month of December’18 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.11.18
	Reservoir Level as on 01.11.17
	MDDL
	High Flood    Reservoir Level

	
	Dec’18
(1st fortnight)
	Dec’18
(2nd fortnight)
	
	
	
	

	HPS-I, Burla
	20
	20
	627.10 ft.
	629.25 ft.
	590 ft.
	630 ft.

	HPS-II, Chiplima
	10
	10
	-
	-
	-
	-

	Balimela
	50
	50
	1511.50 ft.
	1486.50 ft.
	1440 ft.
	1516 ft.

	Rengali
	20
	20
	118.70 mtr.
	123.28 mtr.
	109.72mtr 
	123.5 mtr.

	U.Kolab
	100
	100
	855.93 mts.
	854.03 mtr.
	844 mtr 
	858 mtr.

	U. Indravati
	30
	30
	639.40 mtr.
	636.40 mtr.
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2746.80 ft.
	2748.90 ft.
	2685 ft.
	2750 ft.

	TOTAL
	260
	260
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

[Action: SLDC / OHPC]
E.8: Anticipated power generation and demand for the month of December’2018.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	1050
	1200

	2
	WESCO
	1050
	1150

	3
	NESCO
	750
	850

	4
	SOUTHCO
	400
	450

	6
	Total Discom
	3300
	3650

	
	System Loss & others 
	150
	200

	
	Total Demand
	3400
	3850

	Availability
	
	

	1
	Hydro
	260  
	850

	2
	State Thermal
	750
	750

	3
	IPP, small hydro &RE
	650
	600

	4
	ISGS share (including OA& purchase)
	1440
	1450

	5
	CGP support (OA)
	300
	300

	6
	Total availability
	3400
	3850

	7
	Surplus / Deficit
	0
	0


[Action: DISCOMS / SLDC]
PART F: OTHER ISSUES

F.1: Members not present in the meeting.

It is noticed that following organizations / wings have not deputed their members to represent in the 126th PSOC meeting. Some of the agenda items could not be discussed in absence of representatives of those utility/ wings of OPTCL.

Representatives not presented in the meeting.
	Sl. No
	Name of Organization/Wing
	Sl. No
	Name of Organization/Wing

	1
	EHT(O&M), Zone-II
	7
	JSPL

	2
	BPSL
	8
	HINDALCO 

	3
	BSL
	9
	TTPS

	4
	Jindal Stainless Ltd
	10
	GMR

	5
	IMFA
	11
	Tata Power & Steel, 

	6
	BPPL
	
	


Members are requested to depute their officers to represent in the PSOC meeting in future, since the forum is discussing important operational issues of the State Transmission system.     
F.2:  Date and Venue of the next (128th) PSOC meeting.
ANNUXURE
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