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To:
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Sub: Minutes of 134™ PSOC meeting held on 24.06.2019 at PTC, Chandaka,
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Sir,

Please find enclosed herewith the minutes of 134" Power System Operational Co-

ordination meeting held on 24.06.2019 at PTC, Chandaka, Bhubaneswar.
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Yours faithfully;

Encl: As above ’
e W
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SLDC, OPTCL

Copy along with enclosures forwarded to the Executive Assistant to CMD, Gridco / OPTCL
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Minutes of 134th PSOC meeting held on 24.06.2019 at PTC, Chandaka, BBSR
List of participants is at Annexure.

Chief Load Despatcher, SLDC, OPTCL welcomed all the participants to the 134th Power System Operational Coordination meeting and highlighted the system performance during the month of May’2019 and overall power scenario of the State. He also emphasized on the drawal by all the Discoms during the month. 

Dy. Manager, SLDC took the agenda items for discussion. 

The review proceeded as follows: 
1: Confirmation of minutes of 133rd PSOC meeting held on 29.05.2019
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2019/1185/1685 (48) dated 13.06.2019 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members.
Deliberation in the meeting:
Since no comments have been received from the members, the minutes of 133rd PSOC meeting was confirmed. 
PART B : SYSTEM PERFORMANCE
B1: Review of Grid Performance for the month of May’2019.
(A)  Frequency 

It was noticed that, during the month of May’19, 73.28 % of times the frequency remained in the IEGC band i.e.  49.90Hz - 50.05Hz in comparison to 68.13 % during the month of  April’19. The maximum and minimum System frequency during the month was 50.21 Hz & 49.69 Hz respectively.
Deliberations in the meeting

SLDC stated that the percentage of times of frequency in the IEGC band has been improved. The high frequency ( “above 50.05 Hz”) range has been decreased from 25.37 %  to 17.85 % in comparison with the previous month. . 
 (B)  Grid demand 

Grid demand for the month of  May’19 was reviewed. The average consumption during the month was 3545 MW. The maximum System demand of 4635 MW occurred on 18.05.19 at 24:00 Hrs and minimum demand of 1720 MW occurred on 03.05.19 at 18:00 Hrs. 
Deliberation in the meeting

It is observed that the average demand during the month of  May’ 19 has decreased by 324 MW and maximum demand  by 516 MW in comparison to Apil’19. The demand has decreased substantially during the month due to effect of Cyclone “FANI” in the State on 03.05.2019 causing damage of Transmission and Distribution network in Khurda, Puri and Cuttack districts. 
 (C) Voltage Profile of important Sub Stations in OPTCL System during the month of May’19.
The Voltage profile at different 220 kV buses in OPTCL system during the month of  May’19 was reviewed. 
The maximum Voltage of 244.39 kV occurred at Theruvali 220 kV bus, while Narendrapur 220 kV bus has experienced the minimum Voltage of 192.54 kV. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV  Voltage profile of Meramundali, Mendhasal  and New Duburi bus during the month of May’ 2019 was reviewed. 
Deliberations in the meeting

Voltage profile of those S/Ss is due to impact of “Cyclone FANI” during the month. Also abnormal Voltages are noticed during the restoration process of Transmission elements damaged due to the Cyclone.

(D) Loading of 220/ 132 kV Auto at 220 kV S/Ss in OPTCL system for the month of May’19.

Auto loading of all 220 kV S/Ss during the month of May’19 was reviewed. 
(E) DISCOM Drawal during the month of May’19 
The schedule and actual energy drawal by Discoms for the month of May’19 was reviewed. 
Deliberation in the meeting:
All the DISCOMs have over drawn during the month. NESCO has deviated 6.102% followed by WESCO 5.394% from the scheduled energy while SOUTHCO and CESU have deviated 4.702 % & 1.268 % respectively.

SLDC stated that the all the DISCOMs have submitted their month ahead demand projection for the month of June’2019. The month ahead Demand estimation should reach at SLDC by end of 3rd week of each month so that SLDC shall forward the Monthly LGBR to GRIDCO for power procurement / sale planning.

 [Action: DISCOMs] 
(F) Energy Generation / import during the month of May’19 
Energy generation and exchange during the month of May’19 was reviewed. The total quantum of energy drawn from all the generation sources including Central Sector Share and CGP/IPP support during the month was 2637.63 MU. 
Deliberations in the meeting
The quantum of energy transaction has decreased by 147.91 MU in comparison with previous month.

(G) Drawal of Machhakund Power during the month of May’19
The drawal of Machhakund power during the month of May’19 was 26.811 MU, against AP drawal of 31.821 MU. 
Deliberations in the meeting

It was noticed that the State’s drawl from Machhakund during the month was less by 5 MU. Southco stated that the work for connecting 33 kV feeders namely Koraput, Dasmantpur & Kakariguma with Podagada S/S is under progress. It was decided that GRIDCO may convene a meeting with SOUTHCO, SLDC & O&M to discuss the issue and write a letter to the Project Head, PMU (ODSSP, DDUGJY & IPDS) to expedite the work of connecting feeders with Podagada S/S.

 [Action: GRIDCO]
(H) Under Frequency relay operation in OPTCL System during the month of May’19.

There is no UF Relay operation during the month of May’19 as the frequency had never gone beyond 48.50 Hz. 
(I) Status of Open Access applications during the month of May’2019
SLDC has processed 142 numbers of Short Term / Medium term and Collective transaction applications have been processed by SLDC for according Approval / Consent / NoC during the month. 
PART C – Issues to be discussed in the 158th  OCC meeting of ERPC on 27.06.2019
C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format.

The latest status as updated by OPTCL / OHPC is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	PSDF grant
Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
129th meeting

	4
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	31.03.19
	162.5 Cr.
Total expenditure may not exceed Rs. 68 Crs.
	38.09Cr. Received Rs. 8.00 Cr on 28.03.19 
	90% equipment installed and commissioned. Tender for measuring instruments under evaluation. Stn. Tfr will reach by 15th June’19

	7
	
	Implementation of OPGW based reliable communication at 132kV and above substations
	15.11.2017
	
	51.22 Cr

	2.56 Cr received as 10 % DPR. Claimed for 20 %.
	Order placed. Expected by July’19



	13
	OHPC
	Renovation & up-gradation of protection & control system of 4 nos. OHPC sub-stations
	
	U.Kolab-

March 19

Balimela-

Feb 2019

U.Indravati-Jan 19

Burla-Nov18
Chiplima

Dec 2018
	22.35 Cr.
	2.235 Cr
	Placed work order for Balimela. PO for other units amounting Rs. 2 Crs placed. Order under process.( 7 Cr.)

	Projects under process of approval:

	
	OPTCL 
	Installation of 125 MVAR Bus Reactor along with construction of associated bay each at 400kV Grid S/S of Mendhasal,           Meramundali & New Duburi for VAR control & stabilisation of system voltage 
	27-07-18
	
	31.94 Cr
Ested. Cost. Approved amount 30.26 Cr. Grant amount 27.23 Cr.
	Rs.2.72 Cr received as 10% of DPR. Retendering under process.
	Agreement signed and sent to NLDC for signature. Retendering already done.

	Projects recently submitted:

	
	OPTCL 
	Implementation of Automatic Demand Management System (ADMS) in SLDC, Odisha 


	22-12-17    Date of submission
	
	3.26 Cr Estt cost. 2.93 Cr recommended by Appraisal committee.
	
	CERC approval received. Tender documents will be made by end of June’19.

	
	OPTCL 

.
	Protection up gradation and installation of SAS for seven numbers of 220/132/33kV Grid substations (Balasore, Bidanasi, Budhipadar, Katapalli, Narendrapur, New-Bolangir & Paradeep).  
	12.03.2018  Date of submission 
	
	41.1 Cr

Estt cost
	10% of DPR to be asked.
	Project approved.  Tender to be floated after revision of specification.. 


      [Action:CGM (O&M) / OHPC/ SLDC]
C.2: Review of the PSS Tuning of Generators in Eastern Region  

On 31st January 2019, PSS Tuning Meeting was held at ERPC. All generating utilities were advised to complete the PSS tuning of their plant at earliest for improvement of damping in the grid during transients. In addition, the tuning reports have also to be submitted to ERLDC/ERPC for their validation. 
In the 131st PSOC meeting OPGC stated that they have already furnished the data to ERPC. GMR and Vedanta were requested to furnish the data soon to ERPC.
In the 132nd PSOC meeting Vedanta stated that they have already furnished the data. GMR was not present to deliberate.
In the 133rd PSOC meeting, GMR was requested to furnish the data, if not done.

Deliberations in the meeting

GMR stated that they have already submitted the data to ERPC.

C.3: Implementation of Automatic Demand Management Scheme

The latest status along with proposed logic as follows: 
	Sl. No
	State /Utility
	Logic for ADMS operation
	Implementation status/target
	Proposed logic (if different from under implementation logic

	1
	Odisha
	1. System Frequency < 49.9 Hz 
2. Odisha over-drawl > 150 MW
3. DISCOM over-drawl > (40 MW) 
	10 Months

Sent for PSDF approval
	Logic 2 and 3 is AND or OR, in case it is AND then ADMS may not operate when DISCOMs are in schedule but GRIDCO is over drawing due to less generation at State embedded generators.


In the 116th PSOC meeting, CGM (O&M) stated that since considerable time has already been lapsed SLDC may prepare the EoI without waiting for CPC.
In the 123rd PSOC meeting SLDC stated that since the estimated cost has increased due to inclusive of SCADA integration, the revised estimate is placed in the BoD for approval

In the 124th PSOC meeting SLDC stated that the revised estimate has been approved in the BoD.

In the 129th PSOC meeting SLDC stated that CERC approval is awaited for tendering.

CERC has approved the revised estimate. SLDC shall process for tendering.
In the 133rd PSOC meeting a committee was constituted with representatives of DISCOM, Telecom, IT & SLDC as detailed

Members

1. Sri B.D.Panda, AGM, SLDC, Convener

2. Sri Manoj Kumar Das, G.M.(Operation),SLDC

3. Sri Pranab Kumar Nayak, DGM (Telecom)

4. Sri Subrat Kumar Mishra, DGM (IT)

5. Sri P.K.Padhy, GM, CESU

6. Sri. Anil Kumar Patra, Manager, WESCO

7. Sri S.C.Mahalik, G.M, NESCO

8. Sri Sanjeeb Mohanty, A.M, SOUTHCO.

9. Sri Sanjay Kumar Mishra, DGM, SLDC

Deliberations in the meeting

It was decided that SLDC shall convene a committee meeting during 1st week of July’19 to discuss the strategy of ADMS implementation.

[Action: SLDC]
C.4: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir(PG), Keonjhar & Pandiabil S/s

PGCIL has already commissioned the 2 X 315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.
In 133rd PSOC meeting the status has been updated as follows:
	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir (PG) S/S.
	Construction of 220 kV Sadeipali- Kesinga line has started. 220 kV Sadeipali-Bolangir (PG) portion of the line is expected by July’19.

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (220/33 kV) 220 kV D/C line
	220 kV S.C line and Keonjhar S/S (220/33 kV) , 2x20 MVA charged on 31.12.2018. 2nd ckt; June’’2019

	b.
	Keonjhar (PG)-Turumunga (220/132 kV) 220 kV D/C Line.
	By 2019. Order placed.

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	July’2019 


Telecom stated that for charging of Keonjhar-Keonjhar (PG) 2nd ckt, CARD has already been received and ABB engineers has reached the spot. Expected by July’ 2019.

[Action: CGM (Cont) / CGM (Telecom)]

C.5: Bypassing arrangement of LILO of 400kV Lines at Angul 

LILO of Meramundali-Bolangir/Jeypore 400 kV S/C line and LILO of one Ckt of Talcher-Meramundali 400 kV D/C line has been done at Angul 765/400kV Sub-station. The bypass arrangement for these circuits is under implementation at Angul by Powergrid.  

In 157th OCC, Powergrid informed that bypass arrangement would be completed by June 2019.   

OPTCL may please inform the commissioning schedule of the 2nd circuit of 400kV Meramundali-Mendhasal line. 

In the 133rd PSOC meeting O&M stated that 3rd ICT at Mendhasal shall be charged after completing DGA test, after which 400 kV Meramundali-Mendhasal 2nd circuit will be charged.

Deliberations in the meeting

O&M stated that 3rd ICT at Mendhasal is expected to be charged by end of July’19, after which charging of 2nd 400 kV Meramundali-Mendhasal ckt will be taken up. SLDC may raise the issue for delaying of Bypassing arrangement by POWERGRID in the 158th OCC meeting.

[Action: O&M / SLDC]

C.6: Update on status of telemetry  

CERC vide order dated 28.02.2016 on Petition No. 007/SN/2014 directed  NLDC and respective RLDCs to update the status of telemetry every month at their respective websites and take up 

the issue of persistent non-availability of data from Generating Stations/substations at RPC meetings for appropriate action.  

Major issues are given below: 

 xxxxxxxxx.

In the 132nd PSOC meeting CGM (Telecom) stated that survey work for Meramundali-Bhanjanagar line is under process. OPGW will be reached at site after completion of survey and preparation of drum schedule. DGM (Telecom) stated that the vender list and rate will be provided to NALCO for placement of order by them.

In the 133rd PSOC meeting DGM (Telecom) stated that the vendor list has been provided to NALCO. NALCO stated that the tower schedule has been prepared. 

Deliberations in the meeting

CGM (Telecom) stated that delivery of OPGW has already been started. DGM(Telecom) stated that NALCO have proposed OPTCL to do the work on deposit basis.

[Action: Telecom / NALCO]

C.7: Mock Black start exercises in Eastern Region – ERLDC 

 Schedule and tentative date for conducting mock black start exercise in OHPC stations is as tabled. 

	Sl.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2019
	July’19
	Last week of January 2020
	

	3
	Rengali
	2nd week of June 2019
	June’19
	Last week of November 2020
	

	4
	U.Indravati
	3rd week of June 2019
	4th week of July’2019
	2nd week of February 2020
	

	6
	Balimela
	3rd week of October  2019
	TO be decided in OCC
	1st week of March 2020
	

	9
	Burla
	Last week of June 2019
	4th week of July2019
	Last week of February 2020
	


[Action: SLDC / OHPC] 

C.8: Collection of modeling data from Renewable as well as conventional energy generators: ERLDC 

As a National Grid operator, POSOCO is continuously working for ensuring reliability and security of the Grid. With penetration of more and more renewable energy source the task is becoming complicated day by day.  An accurate dynamic modeling of the National Grid needs modeling of conventional as well as renewable / distributed generation sources. World Bank has engaged Digsilent as consultant for assisting POSOCO for building dynamic model of the Grid. A guideline for dynamic data collection has been developed in consultation with Digsilent Pacific team.   All the utilities are requested to collect data from the grid scale renewable power plants as well as from conventional power plants under their jurisdiction and submit the same to ERLDC/ERPC as early as possible. 

In the 132nd PSOC meeting, all generators as well as RE sources were requested to furnish data to SLDC for onward transmission to ERPC.
SLDC requested ERPC to forward the format for preparing the data. The format will be circulated to all RE & conventional generators in the State 
In the 133rd PSOC meeting, SLDC stated that the format will be circulated after receiving from ERPC.

Deliberations in the meeting
SLDC stated that the format is yet to be received from ERPC
[Action: SLDC]

C.9: Implementation of Automatic Generation Control (AGC) in India (at Inter-State level) 

The issue was discussed in 8th NPC Meeting held on 30th November 2018, it was decided that each RPC would submit the status of implementation of AGC to NPC.  

In 40th TCC, NTPC informed that AGC at Barh STPS will be implemented by May, 2019. 

DVC confirmed that unit#8 of Mejia TPS has been identified for AGC implementation as a pilot project. 

The followings were decided in the TCC Meeting: 

1. Status of implementation of AGC shall be regularly monitored in OCC meetings. 

2. A workshop shall be organized in ERPC wherein NLDC and NTPC will be invited to interact with the ER constituents regarding the experience they have gained in implementing the AGC in other regions. 

In 155th OCC, NTPC informed that implementation of AGC at Unit#4 & 5 of Barh STPS are in progress and was expected to complete by May 2019.  

Odisha informed that unit#3 of OPGC had been selected for implementation of AGC.  

WBPDCL informed that unit#5 of Bakreswar had been selected for implementation of AGC.  

In 156th OCC, OCC decided to organize the workshop at ERPC in May 2019 wherein NLDC, NTPC and Siemens will be invited to interact with the ER constituents.  

In the 133rd PSOC meeting it was decided that all Generators shall furnish their feedback after attending the workshop.

Deliberations in the meeting

It was decided in the workshop that Dadri & Simadri Stations will be taken up as pilot project, so that the URS power of these stations will be scheduled automatically.

Members may note

C.10: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN. 

The activity of the preparation of Crisis Management Plan for countering the cyber-attacks and its implementation including the Mock Drills, audits etc. is being monitored by CEA regularly in line with crisis management plant of Ministry of Power. Power Utilities (including generation, transmission & distribution utilities) of eastern region are to furnish regularly the updated status to on the same to Chief Engineer, Distribution Planning & Development Division, CEA. 

In 142nd OCC, ERLDC informed that, in line with Enquiry Committee Recommendation, cyber security audit is being conducted on regular basis for SCADA system installed at ERLDC and SLDC as well but cyber security audit for telecom infrastructure installed in Eastern Region is not being carried out.  

OCC advised all the constituents to conduct the cyber security audit on telecom infrastructure installed in Eastern Region. It is further advised that compliance / mitigation of the points observed during the audit should also be completed for improvement of the telecom infrastructure in ER. 

As suggested by CEA, a format has been circulated among ER constituents for furnishing the information of the respective systems for discussion in OCC Meeting. The format is enclosed at Annexure-E1. 

OCC advised all the constituents to submit the information to ERPC as per Annexure-E1.
OPTCL has submitted the required data 

Deliberations in the meeting

SLDC stated that the required data is being submitted by IT wing of OPTCL

[Action: IT]

C.11: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.    

 
In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.  

As per the information received from the constituents the following generators certified with IS 18001:  • All NTPC stations in Eastern Region • Teesta, NHPC • All OHPC generating units  • All CESC generating units  • All units of WBPDCL • DGPC units 

In the 129th PSOC meeting O&M stated that 2nd stage internal audit has been done. Report is yet to be received. Process has been initiated for deposit of application money for external audit. On compliance of the observations Certificate may be issued.    

In the 131st PSOC meeting O&M stated that Audit has been completed but the report is yet to be received.
In the 132nd PSOC meeting O&M stated that external audit stage-I completed. On completion Stage-II external audit certificate may be received.

Deliberations in the meeting

O&M stated that date of audit will be finalized after ending of Car festival.

[Action: CGM (O&M)]

PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non-compliance of drawal schedule messages issued to Discoms during the month of April’19:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	0
	8.431
	1.268

	2
	WESCO
	0
	37.924
	5.394

	3
	NESCO
	0
	31.06
	6.102

	4
	SOUTHCO
	0
	15.048
	4.702

	
	Total
	0
	92.463
	


It is noticed that all the DISCOMs were over drawn during the month NESCO has deviated 6.102% followed by WESCO 5.394% from the scheduled energy while SOUTHCO and CESU have deviated 4.702 % & 1.268 % respectively. DISCOMs are requested to forward their month ahead drawal projection by end of 3rd week of each month

[Action: SLDC/ Discoms]

D.2: Communication issues 
The status of data communication from CGPs as deliberated in the 124rd PSOC meeting meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	2
	IRE, Chatrapur
	Data communication system yet to be established by the Plant


In the 117th PSOC meeting, Members opined that GCC should file a case soon against NINL & IRE before the OERC.

In the 119th PSOC meeting it was decided that GCC shall file a case against the defaulting CGP/ Consumers before the OERC. 
xxxxxx

In the 130th PSOC meeting it was decided that RT&C shall file a case before the OERC against the defaulting CGP / Industries and Telecom will provide the required information to them. RT&C vide their letter No. 104(4) dated 01.03.2019 asked Telecom wing to prepare the draft Petition along with the required information to them.  
In the 131st PSOC meeting it was decided that T&C and Telecom shall discuss and prepare the Petition to file before the OERC.

In the 133rd PSOC meeting it was decided that RT&C will provide the draft Petition to Telecom wing within a week for their views.
Deliberations in the meeting

RT&C stated that the Petition has been filed before the OERC.

[Action: RT&C]

D.3: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
As per CEA (Technical Standards for connectivity to Grid) Regulations, 2007, dated 21st February 2007, the pertinent clauses 6 (iii) & 6 (iv) (b) of general Connectivity Conditions shall be applicable to all the Generating Projects including the renewable, which are getting connected to the Grid at voltage level of 33kV & above. Subsequently, CEA have notified the CEA (Technical Standards for Connectivity of the Distributed Generation Resources) Regulations 2013 dated 30.09.2013. These Regulations are applicable for “Distributed Generation Resources”, which means A Generating Station feeding electricity into the System at voltage level below 33kV. Needless to mention that these Regulations also cover the renewable projects connected to the Distribution Licensee’s System at voltage level of below 33kV. The letter received from CEA is annexed herewith. 

SLDC has already forwarded the Regulations & a letter received from DoE, Govt. of Odisha to the Distribution Licensees.  

A meeting was convened on 29.07.2017 by Director (Commercial) between all RE Generators, SLDC, GRIDCO, DISCOMs & Telecom to decide the strategy. It was decided that the RE generators shall suggest the mechanism to be adopted for real time data communication to SLDC & Telecom to examine the same. Another meeting was proposed to be convened in the month of August’17 to finalize the mechanism of data communication. In the 113th PSOC meeting, it was decided that GRIDCO will take follow up action with all the RE generators to provide real time generation data to SLDC. ERLDC has reminded again to intimate the status.   

A meeting has been convened by Gridco in this regard with the RE generators, OPTCL, Telecom & SLDC. In the meeting, two nos of agencies presented their data acquisition logic from the RE sources. It was decided that each agency will take up a pilot project for data communication from one RE source to SLDC. On completion of the above project next course of application shall be decided.

In the 123rd PSOC meeting Telecom stated that M/S Secure meters could not complete the Demo, as M/S Camptrol requires Rs. 3.5 lacs to allow firewall access to them. M/s Camptrol also interested to take up the work. GRIDCO may allow them for the pilot project. OPTCL may examine for Firewall access to avoid burden to the Solar projects.
In the 125th PSOC meeting GRIDCO have agreed to write a letter to M/s Camptrol . It was decided that a committee shall be constituted with representatives of GRIDCO, O&M, Telecom & SLDC to take a decision.

Deliberations in the meeting

GRIDCO stated that M/s Camptrol  has successfully completed the pilot project i.e real time data communication for MGM Solar at Tangi. For further extension of the scheme and other issues relating data communication from RE sources, a committee was constituted with the following members.

	Sl No
	Name/ Designation
	Dept/Utility
	Sl No
	Name/ Designation
	Dept/Utility

	1
	Chief Load Despatcher
	SLDC
	8
	Mr.S.K.Das, EA to Dir (Operation)
	OPTCL

	2
	CGM (PP)
	GRIDCO
	9
	Mr.C.R.Mishra, EA to Dir (Project)
	OPTCL

	3
	CGM (Telecom)
	OPTCL
	10
	Mrs.Sasmita Pattajoshi, AGM
	GRIDCO

	4
	CGM (O&M)
	OPTCL
	11
	Mrs.Saswati Mahapatra, D.M
	GRIDCO

	5
	Mr.H.P.Mahapatra, Sr. G.M
	GEDCOL
	12
	Mr.Sudhakar Sahoo, AGM
	O&M

	6
	Mr,P.R.Mekap, DGM (Tel)
	SLDC
	13
	Mr.P.K.Padhy, G.M
	CESU

	7
	Mr.Pranaba Nayak, DGM
	Telecom
	14
	Mr.S.K.Patra ,Manager
	WESCO


 [Action: GRIDCO/ Telcom]
D.4: Data communication from newly commissioned RE sources connected at 132 kV- SLDC

There are as many 8 Nos. of Solar projects with installed capacity of 272.5 MW have connected with OPTCL network through 132 kV lines. The real time data of these plants are yet to be received at SLDC control room. Since the generation quantum is quite substantial (to the tune of 0.6 MU during a day), this has an impact on real time generation monitoring. 

In the 132nd PSOC meeting it was decided that SLDC shall convene a meeting with the defaulting Solar units and Telecom to discuss the issue. 

In the 133rd PSOC meeting CGM (Telecom) stated that Vinto Solar data can be integrated only after laying of optical fiber, which has been proposed for PSDF funding

Deliberations in the meeting

CGM (Tel) stated that release of optical fiber has already processed.

[Action: CGM (Telecom)

D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

In the 116th PSOC meeting, IT stated that out of 840 nos. of meters integrated, around data from 750 nos. of meters will be received each month. Data from the remaining 90 meters are to be collected manually.

In the 117th PSOC meeting IT stated that out of 840 nos. of meters integrated, data from 717 nos. of meters have been extracted for the month of December’17. Data could not be collected from 63 Nos. of meters, which were replaced, as the information was received by IT one day before. CGM (O&M) may instruct Secure meters Ltd to inform the replacement of meters to IT immediately. 

In the 118th PSOC meeting, IT stated that out of 840 nos. of meters integrated, data from 754 nos. of meters have been extracted for the month of January’18. The extracted data will be compared with the M cubed meter reading. If found satisfactory, the project will be made go live.
In the 131st meeting IT stated that TCS has already developed the driver for Paralakhemundi and Balasore S/S meters. Data fetching is under testing stage.
In the 132nd PSOC meeting IT stated that EMD has already been shared. Report is expected by end of April19.

In the 133rd PSOC meeting, DGM (IT) stated that Paralakhemundi and Balasore S/S meter data has been tested. The software fetching data for other S/Ss will be tested

Deliberations in the meeting

IT stated that some error has been noticed in Parlakhemundi data. The same has been communicated to TCS. Reply is yet to be received.

[Action: IT / SLDC]

D.6: Colony consumption of POWERGRID S/Ss

In the 131st PSOC meeting SLDC stated that POWERGRID is consuming power for their colony, which is not reflected in the DISCOM bill. POWERGRID stated that they have applied to DISCOMs to make them consumer. 

It was decided that SLDC shall convene a meeting between GRIDCO, POWERGRID & DISCOMs to discuss the issue.

In the 132nd PSOC meeting CESU stated that POWERGRID has already made consumer of CESU. Other DISCOMs may insist to POWERGRID to become their consumer.  

In the 133rd PSOC meeting it was decided that all Discoms shall submit the details of their problems regarding making POWERGRID their consumer, to GRIDCO for raising the issue in the Commercial Committee meeting of ERPC.

Deliberations in the meeting.

It was decided that SLDC shall prepare the energy accounting considering consumption of POWERGRID. The DISCOMs may insist POWERGRID stations in their respective control area to become their consumer. 
[Action: DISCOMs/GRIDCO]

D.7: Collection of modelling data for new Transmission elements as well as Generators  for system study.

SLDC is conducting system study for real time operation and determination of ATC & TTC for the State system. For the said study modelling of all transmission elements as well as generators are required. O&M is requested to furnish the parameters of newly inducted transmission lines / Transformers such as conductor type, line length and resistance, reactance and susceptance etc. and percentage impedance for transformers. Generators are requested to furnish the similar parameters in respect of the generator. 

In the 133rd PSOC meeting, it was decided that SLDC will forward the format by 1st week of June’19 to all Generators and O&M for preparing the data in respect of their units and transmission lines.

Deliberations in the meeting

SLDC shall forward the format by 1st week of July’19.

[Action: SLDC]

D.8: Frequent tripping of 400 kV Lapanga-IB D/C line & IBTPS # 3 

It is noticed that 400 kV Lapanga-Ib line is tripping frequently causing tripping of IB Unit #3, which is under testing stage. During the month of June the above line has tripped three times on DP (E/F) relay operation and Phase to phase fault. Further there is no reason for tripping of IB unit-3 0n 19.06.2019 (generating about 500 MW), on tripping of one ckt of the said line.

Deliberations in the meeting

OPGC stated that the unit# 3 tripped due to Voltage dip in their end. OPGC may investigate and submit a detail report. It was decided that Sr. G.M (O&M), Zone-II and Sr. G.M (Const) shall look to the issue of frequent tripping. Patrolling of the line may be taken up. CGM (O&M) stated that the line will be taken over after 15th July’2019. 
[Action: OPGC / O&M]

PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Idle charged from Jayanagar

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt.
	July’2019

	3
	220/33 kV, 2x20 MVA Baliguda S/S
	July’19

	4
	220/33 kV, 2x20 MVA Kalimela S/S
	July’19

	5
	220/33 kV, 2x20 MVA Kasipur S/S
	July’2019. Line charged.

	6
	220/132 /33 kV, 2x100 MVA Aska S/S (132/33 kV side)
	Charged on 30.05.2019

	7
	220/132/33 kV, Goda Chhak S/S (320 MVA)
	June’19

	8
	220/132/33 kV Jayapatana S/S(320 MVA)
	July’19

	9
	220/132 kV Pratapsasan S/S(320 MVA)
	Dec’19

	10
	220/132 kV Kesinga S/S (320 MVA)
	July’19

	11
	132/33 kV R.Udyagiri S/S
	July’2019


The Discoms are requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement.
[Action: CGM (Construction) / DISCOMs]

E.2: Major Events in the month of May’19

1. 10.05.2019: At 16:11 Hrs, 132/33 kv, 40 MVA Tfr charged at Baripada Gris S/s and loaded at 09:42 hrs of 12.05.2019

2. 17.05.2019: At 12:22 Hrs, 220/132 kV, 50 MVA Auto Tfr replaced by 160 MVA Tfr at Paradeep Grid S/S and loaded at 16:45 Hrs of 17.05.2019.

3. 29.05.2019: 220 kV Laxmipur-Damanjodi(NALCO) ckt-II & ckt-I charged at 16:00 hrs and 16:55 Hrs respectively.

4. 30.05.2019: 220 kV Bhanjanagar-Aska (New) ckt-I & II charged at 17:53 hrs and 18:18 Hrs respectively.

Members may note

E.3: Important Grid Incidences during the month of May’19.
Major grid incidents during the month was reviewed. The incidents were due to the Cyclone “FANI” on 03.05.2019. 

E.4: Outage of major transmission Elements during the month of May’19. (above 10 hrs).
Due to cyclonic storm "FANI" all major transmission elements in Puri-Khurda- part of Cuttack command area were tripped and remained un-restored for a prolonged period. 
Deliberations in the meeting

O&M stated that all the transmission lines have been restored except 220 kV Pandiabili-Samangara D/C line

[Action :O&M]

E.5:  Review of Outage Program of State Generators for the month of July’19:

Tentative Outage programme for State Generators for the month of July’2019 
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1

# 4

# 5

# 6
	14.03.18 to continue

25.10.18 to 31.07.19

25.10.16 to continue

16.10.15 to continue
	T&G coupling cover water leakage

Intake gate problem
Under R,M & U

Under R, M & U

	2
	Chiplima
	# 3
	15.10.15 to 15.07.19
	Under R,M work

	3
	Balimela
	# 1

# 2
	05.08.16 to continue

20.11.17 to continue
	Under R,M work

Under R,M work

	4
	Rengali
	# 2
	12.12.18 to continue
	Replacement of Runner disc.

	5
	Upper Kolab
	# 3

# 4
	28.03.19 to 15.07.19

01.02.19 to continue
	Generator stator inter turn / Earth fault

Capital maintenance work

	6
	Upper Indravati
	# 4
	15.06.19 to continue
	Penstock water leakage



[Action: OHPC]

E.6: Generation Program for the month of July’19.
Generation schedule for the month of July’19 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.06.19
	Reservoir Level as on 01.06.18
	MDDL
	High Flood    Reservoir Level

	
	July’19
(1st fortnight)
	July’19
 (2nd fortnight)
	
	
	
	

	HPS-I, Burla
	50
	50
	603.50 ft.
	606.33 ft.
	590 ft.
	630 ft.

	HPS-II, Chiplima
	32
	32
	-
	-
	-
	-

	Balimela
	360
	360
	1466.50 ft.
	1449.60 ft.
	1440 ft.
	1516 ft.

	Rengali
	30
	30
	111.63 mtr.
	113.75 mtr.
	109.72mtr 
	123.5 mtr.

	U.Kolab
	100
	100
	847.57 mts.
	847.69 mtr.
	844 mtr 
	858 mtr.

	U. Indravati
	80
	80
	628.87 mtr.
	628.77 mtr.
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2719.00 ft.
	2712.00 ft.
	2685 ft.
	2750 ft.

	TOTAL
	682
	682
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

[Action: SLDC / OHPC] 

E.7: Anticipated power generation and demand for the month of July’2019.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	1150
	1350

	2
	WESCO
	1000
	1200

	3
	NESCO
	900
	1050

	4
	SOUTHCO
	450
	500

	5
	Total Discom
	3500
	4100

	
	System Loss & others 
	150
	200

	
	Total Demand
	3650
	4300

	Availability
	
	

	1
	Hydro
	682 
	1200

	2
	State Thermal
	1000
	1050

	3
	IPP, small hydro &RE
	400
	450

	4
	ISGS share (including OA& purchase)
	1195
	1250

	5
	CGP support (OA)
	350
	350

	6
	Total availability
	3627
	4300

	7
	Surplus / Deficit
	-23
	0


Members may discuss.

PART F: OTHER ISSUES
F.1: SOUTHCO Agenda

1. Low Voltage problem in Paralakhemundi, Mohana, Akhusingh area S/Ss

2. LT metering of Station Transformer to be shifted to HT metering to consider transformer loss.

3. Power drawn by Vinto Solar to be deducted from SOUTHCO BSP bill, since there is no contract between SOUTHCO and Vinto Solar for drawing power.

4. HT metering has to be arranged by PGCIL for metering of the Tertiary winding power billing at Jeypore PGCIL S/S.

Deliberations in the meeting

1. SLDC stated that Paralakhemundi, Mohana, Akhusingh S/Ss are being fed from Machhakund system. The low Voltage experienced is due to long distance feeders. However SLDC may monitor the 132 kV bus Voltage of these S/Ss.
2. GRIDCO & DISCOMs may have a separate meeting to resolve the issue.

3. GRIDCO assured to resolve the issue within a month.

4. GRIDCO may raise the issue in the Commercial sub-committee meeting of ERPC.

[Action: GRIDCO / DISCOMs]

F.2: HT metering at the interface points.-SLDC.

As per the Central Electricity Authority (Installation and Operation of Meters) Amendment Regulations,2010, The interface meters shall be installed at the High Voltage side of the Inter Connecting Transformer. Accordingly POWERGRID has implemented the amended Regulation. GRIDCO / OPTCL may examine for metering in the High Voltage side of the ICT, which is done in the Low Voltage side at present.

Deliberations in the meeting

SLDC stated that Gridco may convene a meeting with DISCOMs and OPTCL to implement CEA 

Regulation to reduce the loss level of State system and increase revenue of GRIDCO. 
[Action :GRIDCO/ DISCOMs/OPTCL]

F.3:  Date and Venue of the next (135th) PSOC meeting.

All members expressed their gratitude to Er. Sandeep Kumar Puri, Sr.GM (RT&C), OPTCL, who is going to retire from service on superannuation by end of this month for his advice and guidance. PSOC will remember his valuable advice and the foot prints he has left for all times with deep regard.  
ANNEXURE
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