[image: image1.jpg]QAURY QIS QR CYNE 697

OFFICE OF THE CHIEF LOAD DESPATCHER, SLDC

ODISHA POWER TRANSMISSION CORPORATION LIMITED
GRIDCO Colony, P.0.-Mancheswar Rly. Colony, Bhubaneswar-751017, FAX-0674- 2748509
CIN - U401020R2004SGC007553

RULY
No-SGM (PS)-PL-15/2019/ 2 o 'fu'f Dated: 2.7 .09.2019

Lifefine of Odisha

From:

The Chief Load Despatcher
SLDC, OPTCL, Bhubaneswar-17.

To:
As per distribution list

Sub: Minutes of 137" PSOC meeting held on 21.09.2019 at PTC, Chandaka,
Bhubaneswar.

Sir,
Please find enclosed herewith the minutes of 137" Power System Operational Co-
ordination meeting held on 21.09.2019 at PTC, Chandaka, Bhubaneswar.

This is for your information & necessary action.

Yours faithfully;
Encl: As above
AN
Chief Load eﬁ) tcher,
SLDC, OPTCL

Copy along with enclosures forwarded to the Executive Assistant to CMD, Gridco / OPTCL
for kind information of CMD.
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Minutes of 137th PSOC meeting held on 21.09.2019 at PTC, Chandaka, BBSR
List of participants is at Annexure.

Chief Load Despatcher, SLDC, OPTCL welcomed all the participants to the 137th Power System Operational Coordination meeting and highlighted the system performance during the month of August’2019 and overall power scenario of the State. He also emphasized on the drawal by all the Discoms during the month. 

Dy. Manager, SLDC took the agenda items for discussion. 

The review proceeded as follows: 
1: Confirmation of minutes of 136th PSOC meeting held on 21.08.2019
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2019/2880 (48) dated 06.09.2019 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members.
Deliberation in the meeting:
Since no comments have been received from the members, the minutes of 136th PSOC meeting was confirmed. 
PART B: SYSTEM PERFORMANCE
B1: Review of Grid Performance for the month of August’2019.
(A)  Frequency 

It was noticed that, during the month of August’19, 71.69 % of times the frequency remained in the IEGC band i.e.  49.90Hz - 50.05Hz in comparison to 67.57 % during the month of  July’19. The maximum and minimum System frequency during the month was 50.26 Hz & 49.66 Hz respectively.
Deliberations in the meeting

SLDC stated that the percentage of times of frequency in the IEGC band has been increased. The frequency (“above 50.05 Hz”) range has been decreased from 25.39 % to 20.92 % in comparison with the previous month. The low frequency range 49.7-49.9 Hz increased from 7.00 % to 7.29%. The overall frequency profile have been improved during the month.

 (B)  Grid demand 

Grid demand for the month of  August’19 was reviewed. The average consumption during the month was 3930 MW. The maximum System demand of 4901 MW occurred on 16.08.19 at 21:00 Hrs and minimum demand of 3161 MW occurred on 08.08.19 at 05:00 Hrs. 
Deliberation in the meeting

It is observed that the average demand during the month of  August’ 19 was increased by 242 MW while the peak demand remained same as that of July’19. The peak demand in the same month of previous year was increased due to power import by bulk consumers through Open Access transactions.
 (C) Voltage Profile of important Sub Stations in OPTCL System during the month of August’19.
The Voltage profile at different 220 kV buses in OPTCL system during the month of  August’19 was reviewed. 
The maximum Voltage of 238.50 kV occurred at Jayanagar 220 kV bus, while Paradeep 220 kV bus has experienced the minimum Voltage of 203.28 kV. Voltage profile of Meramundali, Mendhasal, New Duburi and Paradeep bus during the month of August’ 2019 was reviewed. 
Deliberations in the meeting

SLDC stated that Paradeep 220 kV bus had experienced low Voltage for 1-2 days only. Voltage profile of those S/Ss seems to be normal except a few transient deviations. Members suggested that Voltage profile of all 400 kV S/S may be incorporated. 
(D) Loading of 220/ 132 kV Auto at 220 kV S/Ss in OPTCL system for the month of August’19.

Auto loading of all 220 kV S/Ss during the month of August’19 was reviewed. 
(E) DISCOM Drawal during the month of August’19 
The schedule and actual energy drawal by Discoms for the month of August’19 was reviewed. 
Deliberation in the meeting:
It is noticed that CESU, NESCO & SOUTHCO were over drawn during the month, while WESCO was under drawn. 

All the DISCOMs were requested to submit their month ahead demand projection in a realistic manner so that, SLDC shall forward the Monthly LGBR to GRIDCO for power procurement / sale planning.

 [Action: DISCOMs] 
(F) Energy Generation / import during the month of August’19 
Energy generation and exchange during the month of August’19 was reviewed. The total quantum of energy drawn from all the generation sources including Central Sector Share and CGP/IPP support during the month was 2924 MU. 
Deliberations in the meeting
The quantum of energy transaction has increased by 180 MU in comparison with previous month.

(G) Drawal of Machhakund Power during the month of August’19
The drawal of Machhakund power during the month of August’19 was 24.773 MU, against AP drawal of 27.139 MU. 
It was noticed that the State’s drawl from Machhakund during the month was less by 2.366 MU. 
In the 136th PSOC meeting Southco stated that Dasmantpur feeder in expected to be charged today i.e on 21.08.2019.

Sr.GM (O&M), Zone –I suggested to explore the following link lines for providing adequate matching load in Machhakund system. 

i.   Connecting Patangi S/S or Proposed Lamtaput S/S with Podagada S/S through 132 kV link.

ii.  Providing Sunabeda S/S area load in Machhakund system

iii.  Modification of Jayanagar S/S to accommodate Jayanagar load

Deliberations in the meeting.

SOUTHCO stated that 33 kV Dasmantpur feeder did not stand after charging. Insulators are being changed by the contractor. Sr. GM (Const) stated that 132 kV Patangi-Podagada line is under construction. He also suggested to utilize 132 kV NALCO-Sunabeda line to feed Sunabeda area load from Machhakund system by bus splitting. 
[Action: O&M/SOUTHCO]
(H) Under Frequency relay operation in OPTCL System during the month of August’19.

There is no UF Relay operation during the month of August’19 as the frequency had never gone beyond 48.50 Hz. 
(I) Status of Open Access applications during the month of August’2019
SLDC has processed 284 numbers of Short Term / Medium term and Collective transaction applications have been processed by SLDC for according Approval / Consent / NoC during the month and disposed 280 Nos. 
PART C – Issues discussed in the 161th OCC meeting of ERPC on 20.09.2019

C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format.

The latest status as updated by OPTCL / OHPC is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	PSDF grant
Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
129th meeting

	4
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	31.03.20
	162.5 Cr.
Total expenditure may not exceed Rs. 68 Cr.
	38.09Cr. Received Rs. 8.00 Cr on 28.03.19 
	95% equipment installed and commissioned. Tender for measuring instruments under evaluation. 

	7
	
	Implementation of OPGW based reliable communication at 132kV and above substations
	15.11.2017
	
	51.22 Cr

	2.56 Cr received as 10 % DPR. Claimed for 20 %.
	Order placed. Expected by Nov’19. Inspection under process.

	13
	OHPC
	Renovation & up-gradation of protection & control system of 4 nos. OHPC sub-stations
	
	U.Kolab-

March 19

Balimela-

Feb 2019

U.Indravati-Jan 19

Burla-Nov18
Chiplima

Dec 2018
	22.35 Cr.
	2.674 Cr
	Placed work order for Balimela. PO for other units amounting Rs. 12.79 Crs placed. Order under process.

	Projects under process of approval:

	
	OPTCL 
	Installation of 125 MVAR Bus Reactor along with construction of associated bay each at 400kV Grid S/S of Mendhasal,           Meramundali & New Duburi for VAR control & stabilisation of system voltage 
	27-07-18
	
	31.94 Cr
Ested. Cost. Approved amount 30.26 Cr. Grant amount 27.23 Cr.
	Rs.2.72 Cr received as 10% of DPR. Retendering under process.
	Agreement signed and sent to NLDC for signature. Retendering already done.

	Projects recently submitted:

	
	OPTCL 
	Implementation of Automatic Demand Management System (ADMS) in SLDC, Odisha 


	22-12-17    Date of submission
	
	3.26 Cr Estt cost. 2.93 Cr recommended by Appraisal committee.
	
	CERC approval received. Tendering under process.

	
	OPTCL 

.
	Protection up gradation and installation of SAS for seven numbers of 220/132/33kV Grid substations (Balasore, Bidanasi, Budhipadar, Katapalli, Narendrapur, New-Bolangir & Paradeep).  
	12.03.2018  Date of submission 
	
	41.1 Cr

Estt cost
	10% of DPR to be asked.
	Project approved.  Tender to be floated after revision of specification. Agreement sent to NLDC. 


      [Action: CGM (O&M) / OHPC/ SLDC]

C.2: Finalization Outage Request and processing timeline--ERLDC 

The procedure for timeline regarding submission of outage request till approval of the outage formulated by ERLDC has been circulated and discussed in 156th OCC meeting held at NTPC, Kahalgaon. The same had also been presented in 157th OCC meeting held at ERPC, Kolkata for beneficiary’s comments/suggestion. Till date ERLDC did not receive any objection/suggestion from the utilities. Under this circumstance, the procedure mentioned through a flow chart in Annexure-B15 may be approved and minute unless any modification/suggestion recommended. In 158th OCC, all the constituents were advised to submit their comments on outage procedure within a week. OCC decided to finalize the procedure in next OCC Meeting. 

In the 136th PSOC meeting it was decided that SLDC and O&M shall submit feedback to ERPC

Deliberations in the meeting

SLDC stated that this issue was discussed in the OCC. ERLDC is analyzing. CGM (O&M) / CGM (Const) may forward their comments, if any to ERPC directly.

[Action: CGM (O&M) / CGM(Const)]

C.3: Status of main bay of 400kV Indravati (OHPC)-Indravati(PG) at POWERGRID substation.
In 159th OCC, OHPC was advised to submit a detail plan of restoration of the main bay to ERLDC and ERPC.

In the 136th PSOC meeting, Sr. G.M (O&M), Zone-I stated that dismantling process of the foundation of the defunct CB has already been started.

Deliberations in the meeting

Sr. GM (O&M), Zone-I stated that dismantling of old CB foundation is under process.

[Action: Sr.GM (O&M), Zone-1]

C.4: Implementation of Automatic Demand Management Scheme

The latest status along with proposed logic as follows: 
	Sl. No
	State /Utility
	Logic for ADMS operation
	Implementation status/target
	Proposed logic (if different from under implementation logic

	1
	Odisha
	1. System Frequency < 49.9 Hz 
2. Odisha over-drawl > 150 MW
3. DISCOM over-drawl > (40 MW) 
	10 Months

Sent for PSDF approval
	Logic 2 and 3 is AND or OR, in case it is AND then ADMS may not operate when DISCOMs are in schedule but GRIDCO is over drawing due to less generation at State embedded generators.


In the 116th PSOC meeting, CGM (O&M) stated that since considerable time has already been lapsed SLDC may prepare the EoI without waiting for CPC.
In the 123rd PSOC meeting SLDC stated that since the estimated cost has increased due to inclusive of SCADA integration, the revised estimate is placed in the BoD for approval.
In the 133rd PSOC meeting a committee was constituted with representatives of DISCOM, Telecom, IT & SLDC.

A meeting of the Committee was held on Dt. 06.07.2019. SLDC made a presentation on the logic and methodology to be adopted for the ADMS. The technical specifications prepared by SLDC were shared among the concern wings of OPTCL for their views. The specification will be finalized on receipt of the same. The DISCOMs were requested to update the list of feeders and group considering the present network configuration. On finalization of the above, the tendering process will be taken up by CPC wing of OPTCL as already approved by CMD, OPTCL.

The role of different wings was discussed in the meeting as tabled.     
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Task  Responsible Entity in OPTCL  

Preparation of Tender Document   and  finalization of ADMS logic  SLDC   

Finalization of Technical Spec.   Telecom wing, OPTCL  

Floating of Tender  CPC wing, OPTCL  

In terfacing between SCADA and  ADMS Server at SLDC  Telecom wing, OPTCL  

Communication link between SLDC  ADMS Server and Grid S/S  IT /  Telecom wing, OPTCL  

Installation of RTU at Grid S/s  Under the supervision of O&M /  Telecom wing,  OPTCL  

Connection of 33KV t rip Ckt. with  RTU at Grid S/S  Under the supervision of  O & M wing, OPTCL  

Updating and Grouping of 33KV  feeders  Discom  

Day to day monitoring of ADMS  SLDC  

Bidding Guidelines  As per OPTCL procurement guidelines  

 


As decided in the 135th PSOC meeting, SLDC convened a meeting on 06.08.2019 with Telecom, O&M, IT and CPC to discuss their rolls in the ADMS project.

The Technical & Commercial specification have been approved by the committee and forwarded to CPC for processing the Tender. 
Deliberations in the meeting

It was suggested by CGM (Telecom) that BoQ & SoQ in different formats need to be matched and technical sanction shall be made by SLDC and forwarded to CPC for necessary action.

[Action: SLDC / CPC] 
C.5: 220 kV Inter-connecting lines of OPTCL with 400/220 kV Bolangir(PG), Keonjhar & Pandiabil S/s

PGCIL has already commissioned the 2 X 315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.
In 137th PSOC meeting the status has been updated as follows:
	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir (PG) S/S.
	Construction of 220 kV Sadeipali- Kesinga line has started. 220 kV Sadeipali-Bolangir (PG) portion of the line is expected by March’20.

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (220/33 kV) & 220 kV D/C line
	220 kV S.C line and Keonjhar S/S (220/33 kV), 2x20 MVA charged on 31.12.2018. 2nd ckt; charged on 03.08.2019.

	b.
	Keonjhar (PG)-Turumunga (220/132 kV) & 220 kV D/C Line.
	By 2021. Order placed.

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C
	December’2019 


C.GM (Cont) / CGM (Telecom) may update.

C.6: Bypassing arrangement of LILO of 400kV Lines at Angul 

LILO of Meramundali-Bolangir/Jeypore 400 kV S/C line and LILO of one Ckt of Talcher-Meramundali 400 kV D/C line has been done at Angul 765/400kV Sub-station. The bypass arrangement for these circuits is under implementation at Angul by Powergrid.  

In 158th OCC, Powergrid informed that bypass arrangement would be completed by August 2019. OPTCL informed that 2nd circuit of 400 kV Meramundali-Mendhasal line would be commissioned by 1st week of August 2019.  

In the 134th PSOC meeting O&M stated that 3rd ICT at Mendhasal is expected to be charged by end of July’19, after which charging of 2nd 400 kV Meramundali-Mendhasal ckt will be taken up. 

In the 136th PSOC meeting, CGM (Const) stated that charging of 3rd ICT at Mendhasal is expected by end of August’2019. O&M may take steps for forest/tree clearing along the line.
Deliberations in the meeting

DGM (Const) stated that 3rd ICT at Mendhasal in under testing. O&M stated that tree clearance has already been completed. 
[Action: CGM (Const)]

C.7: Update on status of telemetry  

CERC vide order dated 28.02.2016 on Petition No. 007/SN/2014 directed NLDC and respective RLDCs to update the status of telemetry every month at their respective websites and take up the issue of persistent non-availability of data from Generating Stations/substations at RPC meetings for appropriate action. Major issues are given below:

i. Regarding frequent intermittent of real time SCADA data from Talcher STPS Stage 1 & 2, NTPC agreed to provide additional ports by March 2019. 

ii. Alternate path for Malda–Farakka OPGW link In 153rd OCC, Powergrid was advised to implement alternate OPGW link through 400 kV Kishenganj- Darbhanga-Muzaffarpur lines. 

In 159th OCC, ERLDC informed that PMU data available at ERLDC is intermittent due to communication issues and PMU data reporting from PDCs at SLDCs is also intermittent. ERLDC opined that alternate OPGW link is required for reliable communication. OCC advised Powergrid to take the necessary action to resolve the issue. CERC vide order dated 28.02.2016 on Petition No. 007/SN/2014 directed, NLDC and respective RLDCs to update the status of telemetry every month at their respective websites and take up the issue of persistent non-availability of data from Generating Stations/substations at RPC meetings for appropriate action.  

Issues relating OPTCL Network: 

Narsingpur data: 

In the 132nd PSOC meeting CGM (Telecom) stated that survey work for Meramundali-Bhanjanagar line is under process. OPGW will be reached at site after completion of survey and preparation of drum schedule. 
In the 134th meeting CGM (Telecom) stated that delivery of OPGW has already been started. 

In the 135th PSOC meeting DGM (Telecom) stated that replacement of earth wire by OPGW in 220 kV Bhanjanagar-Meramundali is expected by December’2019

NALCO data: DGM (Telecom) stated that the vender list and rate will be provided to NALCO for placement of order by them.

In the 133rd PSOC meeting NALCO stated that the tower schedule has been prepared. 

DGM (Telecom) stated that NALCO have proposed OPTCL to do the work on deposit basis.

In the 136th PSOC meeting, it was decided that NALCO shall submit a request letter to Telecom to take up the work.

Deliberations in the meeting

NALCO stated that the estimate has already been received from OPTCL (Telecom). Approval from higher authority in under process.

[Action: Telecom / NALCO]

C.8: Mock Black start exercises in Eastern Region – ERLDC 

 Schedule and tentative date for conducting mock black start exercise in OHPC stations is as tabled. 

	Sl.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2019
	Done on 19th July19
	Last week of January 2020
	

	3
	Rengali
	2nd week of June 2019
	Done on June’19
	Last week of November 2020
	

	4
	U.Indravati
	3rd week of June 2019
	Oct’ 2019
	2nd week of February 2020
	

	6
	Balimela
	3rd week of October  2019
	Done on 17th July19
	1st week of March 2020
	

	9
	Burla
	Last week of June 2019
	Done on 20th July’ 2019
	Last week of February 2020
	


In the 136th PSOC meeting, SLDC stated that while conducting mock Black start exercise for Upper Kolab and Upper Indravati HEPs Muniguda Traction feeder is getting interrupted. In view of the above, feeding of Muniguda Traction S/S from Theruvali S/S through a separate dedicate line may be examined. 

Deliberations in the meeting
Sr. G.M (O&M), Zone-1 suggested to put Rayagada area load on Indravati for black start exercise. SLDC may develop the procedure accordingly
[Action: SLDC / O&M/ OHPC]
C.9: Collection of modeling data from Renewable as well as conventional energy generators: ERLDC 

As a National Grid operator, POSOCO is continuously working for ensuring reliability and security of the Grid. With penetration of more and more renewable energy source the task is becoming complicated day by day.  An accurate dynamic modeling of the National Grid needs modeling of conventional as well as renewable / distributed generation sources. World Bank has engaged Digsilent as consultant for assisting POSOCO for building dynamic model of the Grid. A guideline for dynamic data collection has been developed in consultation with Digsilent Pacific team.   All the utilities are requested to collect data from the grid scale renewable power plants as well as from conventional power plants under their jurisdiction and submit the same to ERLDC/ERPC as early as possible. 

In the 132nd PSOC meeting, all generators as well as RE sources were requested to furnish data to SLDC for onward transmission to ERPC.
SLDC requested ERPC to forward the format for preparing the data. The format will be circulated to all RE & conventional generators in the State 
In the 135th PSOC meeting, SLDC stated that the format was received on 18th July’19 and will be circulated soon. 

SLDC stated that the format has been forwarded to all entities. As decided in the 136th PSOC meeting, a copy of the format was also forwarded to GRIDCO for necessary coordination.
OCC agenda indicated that Bihar/ West Bengal and Orissa are having Solar Plant with more than 5 MW capacity. However, details have not yet been received in terms of modelling data.
Deliberations in the meeting

SLDC have forwarded the format to GRIDCO. It was requested that GRIDCO may pursue to all RE generators to submit the data. 
[Action: GRIDCO / SLDC]

C.10: Implementation of Automatic Generation Control in Eastern Region--ERLDC

In compliance to CERC’s direction in order dated 06/12/2017 in petition no 79/RC/2017, AGC was commissioned in NTPC Barh on 01st August 2019 and operationalized since 23rd August, 2019.

Vide order dated 28th August 2019, CERC in Petition No.: 319/RC/2018 directed that all the ISGS stations whose tariff is determined or adopted by CERC shall be AGC-enabled and the ancillary services including secondary control through AGC be implemented as per the following direction:

I. All thermal ISGS stations with installed capacity of 200 MW and above and all hydro stations having capacity exceeding 25 MW excluding the Run-of-River Hydro Projects irrespective of size of the generating station and whose tariff is determined or adopted by CERC are directed to install equipment at the unit control rooms for transferring the required data for AGC as per the requirement to be notified by NLDC. NLDC shall notify the said requirements within one month of this order.

II. All such ISGS stations whose tariff is determined or adopted by CERC shall have communication from the nearest wide band node to the RTU in the unit control room.

xxxxxxxxx
IX. All new thermal ISGS stations with installed capacity of 200 MW and above and hydro stations having capacity exceeding 25 MW excluding the Run-of-River Hydro Projects irrespective of size of the generating station and whose tariff is determined or adopted by CERC shall mandatorily have the capability to provide AGC support.

Deliberations in the meeting

GMR may forward the required information in respect of their units connected to CTU network, to ERPC.
[Action: GMR]

C.11: Clarification regarding load flow direction in 400 KV JP_GZW_FSC to 400 KV JP_GZW_HVDC Bus vis-a-vis loading PoC charges of these lines to Odisha --GRIDCO

As per the PoC data uploaded by NLDC, although the direction of power flow shows from 400 KV JP_GZW_FSC Bus to 400 KV JP_GZW_HVDC bus for both the Circuits; significant portion of the cost of the said Lines has been allocated to Odisha in various quarters. Gridco has studied the load flow for four quarters of FY 2017-18 for the aforesaid lines & the comprehensive report regarding flow direction, quantum & allocated cost from 2017-18 Q1 to 2017-18 Q4 is mentioned below from which it is evident that although the load flow direction has always been towards Southern Region from Eastern Region for 2017-18, Odisha has been allocated significant portions of the transmission charge of these two lines. Such gross incongruity is against the CERC Regulation for sharing of Transmission charges as far as PoC calculation methodology is concerned. Such calculation has burdened the Odisha consumer with additional Transmission charge allocation to the tune of 15.89 Cr (i.e. 80% of the line cost) during 2017-18.Load flow study for the other quarters are also being carried out.

Deliberations in the meeting

OCC suggested that GRIDCO may approach to CERC in this regard.

[Action: GRIDCO]

C.12: Auxiliary power consumption by Powergrid Substations--GRIDCO

As per decision of Special meeting on this issue held at ERPC on 10.07.2018, drawal of auxiliary power through tertiary winding by Powergrid substations shall be treated as drawal by Powergrid from the DISCOM (s). For this, Powergrid shall approach the concerned DISCOM(s) and shall complete all the necessary formalities to become a consumer of the concerned DISCOM. Powergrid is not becoming the consumer of DISCOM Utility as a result of which, GRIDCO/DISCOM(s) are unable to realize the revenue from Powergrid, whereas GRIDCO is paying for the said quantum of energy consumed by Powergrid since October, 2017.

This issue has already been discussed in the monthly Power System Operational Coordination Committee (PSOC) meeting convened by SLDC, Odisha several times. Powergrid did not attend these meetings. DISCOMs stated that that they are not receiving proper response from the Powergrid to regularize the consumer issue.

Deliberations in the meeting

The issue was discussed in the OCC. POWERGRID stated that, the criteria for POWERGRID to become a consumer of DISCOMs are different for each DISCOM. ERPC suggested POWERGRID to approach OERC in this regard. PSOC suggested that the DISCOMs may file Petition before the OERC separately to resolve the issue.

 [Action: All DISCOMs]

C.13: Data for preparation Load Generation Balance Report (LGBR) of ER for the year 2020-21

As per the IEGC, RPC Secretariat is responsible for finalization of the Annual Load Generation Balance Report (LGBR) for Peak as well as Off-peak scenarios and the annual outage plan for the respective region To facilitate the preparation of LGBR of Eastern Region by ERPC Secretariat within the schedule period, the following data/information for the year 2020-21 in respect of the constituents/utilities of Eastern Region is urgently required:

i)  The unit wise and station wise monthly energy generation proposed from existing units during 2020-21 (thermal/hydro/RES).

ii)  Annual maintenance programme for each of the generating units (thermal and hydro both).

iii)  Generating units under R&M / long outage indicating date of outage and reasons of outage and expected date of return (thermal and hydro both).

iv) Partial and forced outage figures (in %) of generating units for the last 3 years.

v) Month wise peak demand (MW) – restricted and unrestricted peak demand.

vi) Month wise off-peak demand (MW).

vii) Month wise energy requirement (in MU).

viii) Month wise & source wise power (both MU & MW) purchase and/or sale plan.

ix) Schedule of commissioning of new generating units during 2020-21 and unit-wise

monthly generation programme (in MU).

x) Allocation of power from new generating units.

xi) Month wise and annual planned outage of transmission system (Transmission lines 220kV and above / ICTs / Reactors/ other elements.

Information may please also be submitted in the form of soft copy through email (mail ID: mserpcpower@nic.in / erpcjha@yahoo.co.in).

Deliberations in the meeting

It was decided that SLDC shall write a letter to all the concerned Utilities to furnish the information for LGBR report.
[Action: SLDC / All Generators/ CGPs/DISCOMs/ O&M/GRIDCO]

C.14: Submission of state tie-line wise daily energy exchange (in mu) for preparation of Daily Power Supply Position.--ERLDC

ERLDC prepares the daily Power Supply Position (PSP) of Eastern Region during night hour for the previous day based on the actual energy data provided by ISGS, IPP, Transmission Licensees and SLDCs( for state drawl and intra state generation). To facilitate the data submission & data collection for preparation of daily PSP, POSOCO has developed an online portal and shared the credentials with all the stakeholders. The online reporting portal of ERLDC was operationalized on 7th September 2018, in which the following are being furnished by 02:00hrs by:

1. ISGS/IPPs: – Plant wise generation (mu)

2. SLDCs: – Net exchange of the state (mu) through the state tie line

- Plant wise generation of the state (mu)

- CPP wise net injection (mu)

3. Transmission licence: Energy transferred through IR & Transnational lines (mu). During finalization of the PSP report, night shift operators of ERLDC verify the energy data submitted by the stake holders with respective energy data recorded by ERLDC SCADA as a process of data validation. It is being observed, the energy data submitted by the SLDCs for state drawl at times differs significantly from the state drawl obtained from SCADA data. Under such situation, it is very difficult for the night shift operator to identify the source or reason of mismatch between SCADA data and data furnished by states unless tie-line wise breakup of energy exchange is available.

In view of above, to make the data validation process robust and ensure accuracy of the daily PSP report, it is necessary for all the states and transmission licensees to submit following details during night hour in addition to existing data provided by them

1. All SLDCs to provide state tie-line wise break up of actual state energy exchange in Mu

2. Transmission licensee control centers (Powergrid ER-I & ER-II, DMTCL) to provide state Interconnection point ICT/line wise break up of actual energy exchange in Mu.

Necessary provision in WEB reporting software shall be made available to SLDCs and Transmission licensees to fill the drawl/injection energy data as mentioned above in the reporting portal w.e.f. 15th October, 2019.

Deliberations in the meeting

SLDC may ensure to comply item 1. 
[Action: SLDC]

C.15: Flash Report by SLDC in Real Time --ERLDC

In line with IEGC Grid 5.9.4, IEGC 5.9.5 and CEA grid Standard Clause 12.2, SLDC and USER must report the grid event to ERLDC in written report. However, during real time operation the user and SLDC are not furnishing the written flash report to the ERLDC. A list of events from July and Aug-2019 is provided below where utilities have not shared the written information report and thus violating the above regulation by CERC and CEA.

6 GD-I 13-08-2019 05:53 Sadaipalli No
Deliberations in the meeting

SLDC may ensure to provide the flash report soon after occurrence of the incident in real time.

[Action: SLDC]

C.16: Monitoring of Next Six-Month New Element Integration in OCC and Its Update on Monthly Basis --ERLDC

It has been observed that many elements are getting interconnected into the system and beforehand details are not available with the system operator resulting in difficulty in carrying our operational planning activity. In view of this, as a regular agenda all ISTS and ISGS/IPP to update the OCC regarding any new elements at 220 kV and above which will be integrated in next six month with the grid. For State Grid, SLDC will be submitting the details on behalf of its intrastate Generation and transmission system. The format is given below:

	Transmission

Elements


	Agency/

Owner


	Scheme (ERSS/

TBCB/ Standing

Committee/State


	Schedule

Completion


	Projected

Month for

Completion


	Issue

Being

Faced



	
	
	
	
	
	


In previous several OCC, Transmission licensees and SLDCs are requested to submit RLDC/RPC following details on monthly basis

· List of transmission element /generators of State and ISTS licensees synchronised in the last month.

· List of transmission element /generators expected to be synchronised during next month or in near future

Some SLDCs are submitting the list of intrastate and interstate line on regular basis, however transmission element /generators expected to be synchronised during next month or in near future is not submitted by any SLSC/Transmission licensee to RLDC/RPC.

Deliberations in the meeting

CGM (Const) may furnish the above information to ERPC in each month
[Action: CGM (Const)]

C.17: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN. 

The activity of the preparation of Crisis Management Plan for countering the cyber-attacks and its implementation including the Mock Drills, audits etc. is being monitored by CEA regularly in line with crisis management plant of Ministry of Power. Power Utilities (including generation, transmission & distribution utilities) of eastern region are to furnish regularly the updated status to on the same to Chief Engineer, Distribution Planning & Development Division, CEA. 

In 142nd OCC, ERLDC informed that, in line with Enquiry Committee Recommendation, cyber security audit is being conducted on regular basis for SCADA system installed at ERLDC and SLDC as well but cyber security audit for telecom infrastructure installed in Eastern Region is not being carried out.  

OCC advised all the constituents to conduct the cyber security audit on telecom infrastructure installed in Eastern Region. It is further advised that compliance / mitigation of the points observed during the audit should also be completed for improvement of the telecom infrastructure in ER. 

As suggested by CEA, a format has been circulated among ER constituents for furnishing the information of the respective systems for discussion in OCC Meeting. The format is enclosed at Annexure-E1. 

OCC advised all the constituents to submit the information to ERPC as per Annexure-E1.
OPTCL has submitted the required data 

In the 136th PSOC meeting, IT wing was requested to submit the quarterly report for the quarter ending September’2019.
Deliberations in the meeting

IT stated that after completion of the audit, the quarterly report will be submitted. Further, Telecom may intimate the details of their infrastructures to be incorporated in Cyber Security audit.  

[Action: Sr. G.M (IT)/ CGM (Telecom)]

PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non-compliance of drawal schedule messages issued to Discoms during the month of Aug’19:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	0
	25.009
	3.353

	2
	WESCO
	0
	-16.728
	2.624

	3
	NESCO
	0
	6.068
	1.229

	4
	SOUTHCO
	0
	4.898
	1.679

	
	Total
	0
	19.247
	


It is noticed that all the DISCOMs except WESCO were over drawn during the month, while WESCO have under drawn. CESU has deviated 3.353% followed by WESCO 2.624% from the scheduled energy while NESCO & SOUTHCO have deviated 1.229 % & 1.679 % respectively. DISCOMs may forecast their drawal in realistic approach to minimise deviation. 
[Action: SLDC/ Discoms]

D.2: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
As per CEA (Technical Standards for connectivity to Grid) Regulations, 2007, dated 21st February 2007, the pertinent clauses 6 (iii) & 6 (iv) (b) of general Connectivity Conditions shall be applicable to all the Generating Projects including the renewable, which are getting connected to the Grid at voltage level of 33kV & above. Subsequently, CEA have notified the CEA (Technical Standards for Connectivity of the Distributed Generation Resources) Regulations 2013 dated 30.09.2013. These Regulations are applicable for “Distributed Generation Resources”, which means A Generating Station feeding electricity into the System at voltage level below 33kV. Needless to mention that these Regulations also cover the renewable projects connected to the Distribution Licensee’s System at voltage level of below 33kV. The letter received from CEA is annexed herewith. 

SLDC has already forwarded the Regulations & a letter received from DoE, Govt. of Odisha to the Distribution Licensees.  

A meeting has been convened by Gridco in this regard with the RE generators, OPTCL, Telecom & SLDC. In the meeting, two nos of agencies presented their data acquisition logic from the RE sources. It was decided that each agency will take up a pilot project for data communication from one RE source to SLDC. On completion of the above project next course of application shall be decided.

In the 125th PSOC meeting GRIDCO have agreed to write a letter to M/s Chemtrol. It was decided that a committee shall be constituted with representatives of GRIDCO, O&M, Telecom & SLDC to take a decision.

In the 134th PSOC meeting, GRIDCO stated that M/s Camptrol has successfully completed the pilot project i.e real time data communication for MGM Solar at Tangi. 

A committee has been constituted with representatives of GRIDCO, O&M, Telecom & SLDC. This issue was also discussed in the 16th GCC meeting held on 09.08.2019. GRIDCO assured to make a demo of data communication from MGM Solar at Tangi to SLDC by end of August’19. 
In the 136th PSOC meeting, GRIDCO stated that M/S Chemtrol has agreed to make a demo of data communication from MGM Solar at Tangi to SLDC on 29th August’2019. The demo is yet to be made by Chemtrol.
Deliberations in the meeting

DGM (Telecom) stated that M/S Chemtrol has made a Demo but GRIDCO was not present to witness. However’ Chemtrol has agreed to show a Demo in last week of Sept’2019 with prior intimation to GRIDCO. 

[Action: GRIDCO/ Telecom]

D.3: Data communication from newly commissioned RE sources connected at 132 kV- SLDC

There are as many 8 Nos. of Solar projects with installed capacity of 272.5 MW have connected with OPTCL network through 132 kV lines. The real time data of these plants are yet to be received at SLDC control room. Since the generation quantum is quite substantial (to the tune of 0.6 MU during a day), this has an impact on real time generation monitoring. 

In the 132nd PSOC meeting it was decided that SLDC shall convene a meeting with the defaulting Solar units and Telecom to discuss the issue. 

In the 133rd PSOC meeting CGM (Telecom) stated that Vinto Solar data can be integrated only after laying of optical fiber, which has been proposed for PSDF funding

In the 134th PSOC meeting, CGM (Tel) stated that release of optical fiber has already processed.

This issue was discussed in the 16th GCC meeting held on 09.08.2019, where Director (Commercial) suggested to prioritize data communication from Solar plants.

In the 136th PSOC meeting, CGM (Telecom) stated that the laying of optical fiber in in process.
Deliberations in the meeting

CGM (Telecom) stated that laying of optical fiber is expected to be completed by December’2019. DGM (Telecom) suggested that SLDC may write a letter to Vento Power (Solar) at Kesinga to explore the data communication, since all communication equipment are available with them. Data communication can be made through after visit of the service Engineer of the company.

[Action: SLDC / Telecom]

D.4: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

In the 116th PSOC meeting, IT stated that out of 840 nos. of meters integrated, around data from 750 nos. of meters will be received each month. Data from the remaining 90 meters are to be collected manually.

In the 117th PSOC meeting IT stated that out of 840 nos. of meters integrated, data from 717 nos. of meters have been extracted for the month of December’17. Data could not be collected from 63 Nos. of meters, which were replaced, as the information was received by IT one day before. CGM (O&M) may instruct Secure meters Ltd to inform the replacement of meters to IT immediately. 

In the 118th PSOC meeting, IT stated that out of 840 nos. of meters integrated, data from 754 nos. of meters have been extracted for the month of January’18. The extracted data will be compared with the M cubed meter reading. If found satisfactory, the project will be made go live.
In the 133rd PSOC meeting, DGM (IT) stated that Paralakhemundi and Balasore S/S meter data has been tested. The software fetching data for other S/Ss will be tested
In the 135th PSOC meeting IT stated that TCS has already rectified the error. TCS will make a presentation in this regard on dt. 27.08.2019.

In the 136th PSOC meeting, IT stated that the meter data has been checked and presentation done on 2nd August’2019.  The same has been forwarded to SLDC.

Deliberations in the meeting

IT stated that, the software developed by M/S TCS has been tested for DLMS -2 energy meters. This has to be developed for DLMS-3 type energy meters. TCS has asked for one month time for the same.
[Action: IT / SLDC]

D.5: Colony consumption of POWERGRID S/Ss

In the 131st PSOC meeting SLDC stated that POWERGRID is consuming power for their colony, which is not reflected in the DISCOM bill. POWERGRID stated that they have applied to DISCOMs to make them consumer. 

It was decided that SLDC shall convene a meeting between GRIDCO, POWERGRID & DISCOMs to discuss the issue.

In the 133rd PSOC meeting it was decided that all Discoms shall submit the details of their problems regarding making POWERGRID their consumer, to GRIDCO for raising the issue in the Commercial Committee meeting of ERPC.

In the 134th PSOC meeting it was decided that SLDC shall prepare the energy accounting considering consumption of POWERGRID. The DISCOMs may insist POWERGRID stations in their respective control area to become their consumer. SLDC has prepared the energy Accounting of DISCOMs including drawal of POWERGRID.

In the 136th PSOC meeting it was decided that GRIDCO shall write a letter to ERPC to convene a special meeting involving POWERGRID and add DISCOMs of the State to resolve the issue. This item has been listed in the OCC agenda.
Deliberations in the meeting

Already deliberated at item C: 12. 
[Action: All DISCOMs]

D.6: Collection of modelling data for new Transmission elements as well as Generators  for system study.

SLDC is conducting system study for real time operation and determination of ATC & TTC for the State system. For the said study modelling of all transmission elements as well as generators are required. O&M is requested to furnish the parameters of newly inducted transmission lines / Transformers such as conductor type, line length and resistance, reactance and susceptance etc. and percentage impedance for transformers. Generators are requested to furnish the similar parameters in respect of the generator. 

In the 135th PSOC meeting SLDC stated that the format for data submission has already been forwarded to all Generators and O&M.

In the 136th PSOC meeting all generators and O&M were requested to forward the data to SLDC.

Deliberations in the meeting

SLDC stated that all the Utilities are furnishing the data as and when required by SLDC.
[Action: SLDC]

D.7: Procedure for first time charging of Transmission Elements.


As per the provision under Regulation 6(1) of CEA (Grid Standards) Regulations 2010, no entity shall introduce an element in the Grid without the concurrence of LDC. In case a new element is likely to be connected with the system or to be energized for the first time, STU shall send a request in advance (at least one week before) complying the provisions.

Further as per provision under chapter (4), Appendix-B of Odisha Grid Code Regulations, 2015, prior permission is required from SLDC for first time charging of new transmission elements after satisfying the required provisions such as SLD of transmission system, equipment details etc.

SLDC vide letter No. SGM(PS)/6-340/2229(4) dated 11.09.2019 intimated CGM (O&M) / CGM (Const) to comply the above provisions, while charging of any Transmission Elements for first time. Copy of the letter is annexed as ANNEXURE-1. As such it is requested to follow the provisions before inducting any new transmission elements to the system.

Deliberations in the meeting
SLDC requested that necessary instructions may be issued to all the field units to follow the above procedure before inducting any new Transmission Elements to the network.  

Action: CGM (O&M) / CGM (Const.)]

PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the last meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	220 kV Jayanagar-Jeypore(PG) 2nd DC line 
	December’2019

	2
	400 kV Meramundali-Mendhasal 2nd ckt.
	October’2019

	3
	132 kV Kesinga-Junagarh line
	October’2019

	4
	220 kV Pandiabili-Pratapsasan line
	March’20

	5
	132 kV Pratapsasan-Phulnakhara line
	Dec’19

	6
	220/132/33 kV,  Pratapsasan S/S
	Dec’19

	7
	220/33 kV, Deogarh S/S
	March’20

	8
	132/33 kV, Maneswar S/S
	March’20

	9
	132/33 kV, Boriguma S/S
	Feb’20

	10
	220/33 kV, 2x20 MVA Baliguda S/S
	March’20

	11
	220/33 kV, 2x20 MVA Kalimela S/S
	April’20

	12
	220/132/33 kV, Goda Chhak S/S (320 MVA)
	March’20

	13
	220/132 kV Kesinga S/S
	Mar’20

	14
	132/33 kV R.Udyagiri S/S
	Mar’20

	15
	132/33 kV Patangi S/S
	Charged on 15th Sept’19

	16
	220/33 kV Laxmipur S/S 2nd 20 MVA Tfr
	Oct’19

	17
	132/33 kV, Agarapada S/S
	Charged on 30th August’19

	18
	132/33 kV, Mancheswar GIS
	Dec’19

	19
	132/33 kV, Satasankha S/S
	Dec’19


All the Discoms are requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement. 

[Action: CGM (Construction) / DISCOMs]

E.2: HT metering at DISCOM interface points.-SLDC.

As per the Central Electricity Authority (Installation and Operation of Meters) Amendment Regulations, 2010, the interface meters shall be installed at the High Voltage side of the Inter Connecting Transformer. Accordingly POWERGRID has implemented the amended Regulation. GRIDCO / OPTCL may examine for metering in the High Voltage side of the ICT, which is done in the Low Voltage side at present.

In the 134th PSOC meeting, SLDC stated that Gridco may convene a meeting with DISCOMs and OPTCL to implement CEA Regulation to reduce the loss level of State system and increase revenue of GRIDCO. Further OERC vide order dated 29.03.2019 in case No. 71/2018 in the matter of ARR and Transmission tariff of OPTCL at Para 181 directed OPTCL to take necessary steps for reduction of transmission loss by avoiding over loading as well as other innovative action.  

This issue was also discussed in the 16th GCC meeting, where the DISCOMs highlighted the PPA provision for receiving power at 33 kV Voltage level by them. Director (Commercial) agreed to convene a meeting between DISCOMs, O&M & SLDC to discuss the issue. If required, GRIDCO shall approach the Hon’ble OERC for amendment of the PPA/ Supply Code if required to comply CEA Regulation. 

In the 136th PSOC meeting, GRIDCO has agreed to convene a meeting in the month of September’19 to discuss the issue

Deliberations in the meeting

It was requested that GRIDCO may convene a meeting to discuss the issue
[Action: GRIDCO/ OPTCL]

E.3: HT metering in the Tertiary winding of ICT in PGCIL S/Ss

In the 134th PSOC meeting, SOUTHCO raised the issue of HT metering in the Tertiary winding of the ICTs of POWERGRID S/Ss to accounting their drawal, which was also supported by other DISCOMs. It was also decided that GRIDCO /RT&C may raise the issue in the Commercial sub-Committee of ERPC.

In the 135th PSOC meeting, SLDC suggested that GRIDCO and RT&C may raise this issue in the Commercial Sub-Committee meeting of ERPC.

In the 136th PSOC meeting it was decided that GRIDCO shall write to ERPC to convene a special meeting to discuss the issue.

Deliberations in the meeting

SLDC stated that the GRIDCO is billing the energy consumed by Powergrid S/Ss to the respective DISCOMs. Subsequently, the DISCOMs are raising bill to Powergrid considering the same energy. In view of this, HT metering at Powergrid points may not be required. As such the agenda point is not required to be discussed further.

[Action: All DISCOMs]
E.4: Major Events in the month of August’19

1. On dt. 03.08.2019 at 13:49 Hrs.:  220 KV Keonjhar(OPTCL) -Keonjhar(PG) ckt -II  charged.
2. On dt.21.08.2019 at 13:00Hrs. : 315 MVA, 400/220/33 kV ICT-II charged at Grid S/S, Lapanga.
3. On dt. 21.08.2019 at 21:33 Hrs.: 80MVAR 400 kV Line Reactor -II (connecting to 400 kV Lapanga- Meramundali ckt -II ) charged at Grid S/S, Lapanga.
4. On dt. 30.08.19 at 16:42 Hrs.: 132/33 kV  Grid S/S, Agarpada charged by LILO arrangement in 132 KV Bhadrak- Anandpur feeder. At 17:02 Hrs dt. 30.08.19- 40 MVA, 132/33 kV Power Transformer charged at Grid S/S, Agarpada.
Members may note

E.5: Important Grid Incidences during the month of August’19.
Major Grid Incidents during the month of August’2019 was reviewed. 

Deliberations in the meeting

There was one major incident occurred during the month at 220/132/33 KV Grid S/S, Bolangir (New), due to DC leakage fault in Oil Surge Relay of 220/132/33KV Auto TRF-2, OSR operated & the concern breaker tripped causing tripping of 220KV Bolangir (New)- Bolangir (PGCIL) ckt. Subsequently at 05.53Hrs 220KV Bolangir (New) -Baragarh (New) feeder tripped on R-Ph E/F relay indication, resulting complete blackout of Bolangir (New) S/S. O&M may analyze the incident for deliberation in the PCC meeting.
[Action: O&M/SLDC]

E.6: Outage of major transmission Elements during the month of August’19. (above 10 hrs).
Outage of major transmission elements during the month was reviewed. The incidents are due to snapping of conductor/ jumpers/failure of CT etc. O&M may take necessary preventive measures to avoid such incidents.
[Action: O&M]

E.7: Prolonged outage of Transmission elements

	Sl No
	Transmission line / element
	Date of outage
	Reason
	Expected date of restoration

	1
	220 kV Samangara – Pandiavil ckt –I& II
	03.05.19
	Tower collapsed during the severe cyclonic storm FANI.
	


[Action: O&M]
E.8:  Review of Outage Program of State Generators for the month of October’19:

Tentative Outage programe for State Generators for the month of October’2019 
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 1

# 5

# 6
	14.03.18 to continue

25.10.16 to continue

16.10.15 to continue
	T&G coupling cover water leakage

Under R,M & U

Under R, M & U

	2
	Balimela
	# 1

# 2
# 4
	05.08.16 to continue

20.11.17 to continue
16.09.19 to 11.10.19
	Under R,M work

Under R,M work
Annual Maintenance



[Action: OHPC]
E.9: Generation Program for the month of October’19.
Generation schedule for the month of October’19 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.09.19
	Reservoir Level as on 01.09.18
	MDDL
	High Flood    Reservoir Level

	
	Oct’19
(1st fortnight)
	Oct’19
 (2nd fortnight)
	
	
	
	

	HPS-I, Burla
	130
	130
	622.93 ft.
	623.45 ft.
	590 ft.
	630 ft.

	HPS-II, Chiplima
	60
	60
	-
	-
	-
	-

	Balimela
	330
	330
	1491.70 ft.
	1512.70 ft.
	1440 ft.
	1516 ft.

	Rengali
	250
	250
	122.08 mtr.
	121.40 mtr.
	109.72 mtr 
	123.5 mtr.

	U.Kolab
	320
	320
	853.43 mts.
	856.11 mtr.
	844 mtr 
	858 mtr.

	U. Indravati
	600
	600
	640.38 mtr.
	640.01 mtr.
	625mtr 
	642 mtr

	MKD (O/D)
	30
	30
	2745.85 ft.
	2748.00 ft.
	2685 ft.
	2750 ft.

	TOTAL
	1720
	1720
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

[Action: SLDC / OHPC]

E.10: Anticipated power generation and demand for the month of October’2019.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	1100
	1350

	2
	WESCO
	1050
	1200

	3
	NESCO
	950
	1150

	4
	SOUTHCO
	450
	500

	5
	Total Discom
	3550
	4200

	
	System Loss & others 
	150
	200

	
	Total Demand
	3700
	4400

	Availability
	
	

	1
	Hydro
	1400 
	1500

	2
	State Thermal
	850
	850

	3
	IPP, small hydro &RE
	350
	300

	4
	ISGS share (including OA& purchase)
	900
	1400

	5
	CGP support (OA)
	350
	350

	6
	Total availability
	3850
	4400

	7
	Surplus / Deficit
	150
	0


Members may discuss.

PART F: OTHER ISSUES
F.1: Agenda by RSP

i. On 2nd Sept’19, earth wire of 220 kV Rourkele (PG)- Tarkera D/C line fell on 220 kV Tarkera-RSP ckt-1 caused the line to trip and subsequently OPGW link got damaged at location 33. OPTCL is requested to restore the same. Further the reasons of falling the earth wire may be investigated and necessary remedial measures may be taken to avoid such breakdown in future. 

ii. On 2nd Sept’19 220 kV Tarkera-RSP feeder-2 developed control circuit problem leading to 6 hours of interruption. Also on 12th Sept’19 220 kV Tarkera-RSP feeder-2 developed control circuit problem. The control panels may be checked thoroughly by availing shutdown of one feeder at a time, if required.

It is proposed to avail shutdown of CPP Unit-1 (60 MW) from 1st December to 20th December’2019. The shutdown may be permitted. 

Deliberations in the meeting
It was decided that Sr. G.M (O&M), Zone-II shall instruct EMR, Rourkela to check and report.

RSP may place the shutdown proposal before GRIDCO/ WESCO for approval. 

F.2:  Date and Venue of the next (138th) PSOC meeting.

All members expressed their gratitude to Er. Anil Kumar Pattanaik, CGM (Telecom), who is going to retire from service on superannuation by end of this month for his advice and guidance. PSOC will remember his valuable advice and the foot prints he has left for all times with deep regard.  

ANNEXURE
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