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Agenda

for

110th Power System Operational Coordination Meeting

Date: 28.06.2017
Venue: SLDC 
Odisha Power Transmission Corporation Ltd. Bhubaneswar.
Agenda for 110th PSOC Meeting to be held on 28.06.2017 at SLDC, Bhubaneswar
Item no. 1: Confirmation of the minutes of the 109th PSOC Meeting held on 22.05.2017
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2016/1687(45) dated 08.05.2017 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members. Members may offer their comments. If there is no comment, the minutes of the meeting may please be confirmed.

PART A

(List of items to be discussed for which the details are given in the subsequent parts)
B   : Grid Performance for the month of May’2017
C.1: Status of projects funded under PSDF scheme

C.2: Operational Load Flow Study for Off-Peak Period (winter lean period)
C.3: Restoration of PLCC system of important lines

C.4: Status of construction of 400 kV Sterlite-Jharsuguda D/C sections 
C.5: 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s
C.6: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN.

C.7: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.
C.8: Energy Generation data management from Renewable Energy Sources
C.9: Non receipt of meter data-ERLDC
C.10: Replacement of old RTU in Eastern Region for reporting of RTU / SAS to back-up control centre
C.11: Implementation of Automatic Demand Management Scheme
C.12: Pollution mapping for Eastern Region

C.13: Mock Black start exercise in Eastern Region 
D.1: Non-compliance of drawal schedule by DISCOMs

D.2: Prolonged outage of transmission elements and tentative revival dates
D.3: Communication issues 
D.4: Web based drawal / generation scheduling.

D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

D.6: Software for Deviation charge billing.
D.7: DISCOM Issues 
E.1: Commissioning status of New Transmission elements. 

E.2: Energy Metering at Hydro Stations.

E.3: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC
E.4: Load Forecast  by Distribution Utilities using the Weather  Forecast Portal

E.5: Major Events in the month of May’17
E.6: Important Grid Incidences during the month of May’17.
E.7: Outage of major transmission Elements during the month May’17. (above 10 hrs).
E.8: Review of Outage Program of State Generators for the month of July’2017
E.9: Generation Program for the month of July’2017.
E.10: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
E.11: Anticipated power generation and demand for the month of July’2017.
F.1:  Date and Venue of the next (111th) PSOC meeting
PART B: GRID PERFORMANCE
Review of Grid Performance for the month of May’17.
(A) Frequency:

Hourly frequency variation for the month of May’17.
	Month
	% of time frequency remained
	Average

	
	<49.00
	49.00-49.70
	49.70-49.90
	49.90-50.05
	>50.05
	

	Mar’17
	0.00
	0.01
	8.20
	72.57
	19.22
	49.99

	Apr’17
	0.00
	0.01
	8.23
	73.15
	18.61
	49.99

	May’17
	0.00
	0.02
	8.29
	69.21
	22.48
	49.99


Maximum & Minimum frequency during the month of May’17.
	Month
	Freq (Hz)
	Date
	Time

	Apr’17
	Maximum – 50.16
	10.04.17
	13:00 Hrs

	
	Minimum – 49.76
	27.04.17
	14:15 Hrs

	May’17
	Maximum – 50.21
	21.05.17
	17:30 Hrs

	
	Minimum – 49.72
	03.05.17
	00:45 Hrs


(B) Grid Demand for the month of May’17.
	Month
	Demand
	Maximum Consumption
	Maximum Demand
	Minimum Demand

	
	MU
	Avg. (MW)
	MU
	Date
	MW
	Date
	Time 
	MW
	Date
	Time

	Apr’17
	2493
	3463
	88.91
	27.04.17
	4299
	26.04.17
	24:00
	2466
	03.04.17
	07:00

	May’17
	2534
	3406
	88.13
	23.05.17
	4281
	04.05.17
	24:00
	2553
	06.05.17
	23:00

	May’16
	2329
	3130
	81.45
	18.05.16
	3965
	18.05.16
	20:00
	1815
	21.05.16
	22:00


Members may please discuss.

(C) Voltage Profile of 220 kV Buses in OPTCL system for the month of: May’17
	Sl. No
	S/s Name
	Maximum
	Minimum

	
	
	kV
	Day
	Time
	kV
	Day
	Time

	1
	Balasore
	237.86
	03
	17:15
	211.53
	15
	14:30

	2
	Barkote
	234.86
	29
	8:30
	226.14
	16
	20:15

	3
	Bhadrak
	236.94
	15
	17:45
	204.72
	15
	18:30

	4
	Bhanjanagar
	238.21
	20
	17:45
	214.94
	17
	19:00

	5
	Bidanasi
	233.36
	20
	19:15
	215.58
	20
	12:15

	6
	Bolangir
	232.26
	06
	18:15
	195.83
	18
	12:45

	7
	Budhipadar
	232.20
	28
	8:30
	222.04
	15
	16:00

	8
	Chandaka
	225.80
	30
	17:15
	190.92
	06
	21:30

	9
	Duburi(O)
	231.51
	06
	22:00
	218.23
	24
	15:15

	10
	Duburi (N)
	223.83
	22
	8:30
	208.76
	12
	14:45

	11
	Jayanagar
	242.77
	06
	18:15
	219.68
	09
	6:30

	12
	Joda
	239.42
	13
	22:45
	211.77
	16
	17:15

	13
	Katapalli
	232.95
	19
	00:15
	216.38
	17
	11:00

	14
	Laxmipur
	237.40
	06
	18:00
	216.56
	09
	6:30

	15
	Mendhasal
	229.32
	06
	18:00
	206.51
	18
	14:45

	16
	Meramundali
	229.55
	02
	6:00
	220.77
	17
	15:00

	17
	Narendrapur
	246.58
	06
	18:15
	183.71
	17
	20:00

	18
	Nayagarh
	235.44
	20
	17:45
	208.24
	24
	12:45

	19
	Paradeep
	233.65
	06
	22:00
	199.12
	20
	11:45

	20
	Tarkera
	232.84
	31
	8:00
	210.84
	29
	15:45

	21
	Theruvali
	240.86
	06
	18:15
	203.34
	15
	20:00


The maximum Voltage of 246.58 kV and 242.77 kV occurred at Narendrapur and Jayanagar 220 kV bus respectively while Narendrapur, 220 kV bus has experienced the minimum Voltage of 183.71 kV. Bus Voltages at Samgara, Lapanga and Cuttack could not be incorporated due to non availability of energy meter in those S/Ss. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV Voltage profile of Meramundali bus during the month of May 2017 is shown.
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Members may discuss.
(D) Loading of 220/ 132 kV Auto at  220 kV S/Ss in OPTCL system for the month of May-17
[image: image5.emf]Name of the 220 kV Sub-Station Capacity REMARKS

( Feeding Sub-stations/Feeders )

MVA MW Day Time MW Day Time

130.28 27 20:45 30.84 6 19:45

130.16 27 20:45 30.88 6 19:45

3x100 79.40 22 12:00 5.44 6 21:30

METER NOT CONNECTED

1x160 104.12 26 19:15 6.72 6 18:00

1x160 130.52 23 19:00 10.24 24 16:00

1x160 NOT AVAILABLE

1x100 38.84 3 14:45 12.00 19 6:00

1x100 38.88 3 14:45 8.96 2 5:45

2x160 118.76 24.00 19:45 15.44 19 0:15

124.48 19.00 20:15 16.28 19 0:15

102.16 29 13:00 31.88 26 20:15

102.44 29 13:00 31.92 26 20:15

1x100 79.84 30 16:15 15.92 7 6:00

1x160 138.96 30 16:15 16.72 30 15:15

1x100 80.84 30 16:45 16.36 7 6:00

1x160 121.28 17 14:45 19.84 7 7:00

76.24 17 7:30 8.8 16 18:15

UNDER SHUT DOWN

73.88 17 7:30 8.76 16 18:15

1x160 97.96 25 9:15 10.32 16 9:45

1x160 103.56 24 19:45 14.8 25 8:15

METER NOT INSTALLED

METER NOT INSTALLED

METER NOT INSTALLED

1x100 55.84 20 6:15 5.08 18 23:45

1x100 56.20 20 6:15 4.60 18 23:45

1x160 METER NOT INSTALLED

1x160 NOT AVAILABLE

1x160

NOT AVAILABLE

70.88 20 15:15 5.52 20 19:00

UNDER SHUT DOWN

68 20 15:15 5.44 20 19:00

Mendhasal 1x100 NOT AVAILABLE

2x160 108.00 8 16:00 11.6 6 18:15

106.24 23 20:45 12.04 6 18:15

1x100 NOT AVAILABLE

1x160 111.20 28 20:45 6.80 6 22:15

1x100 74.68 8 8:15 6.20 4 2:30

1x50 METER NOT AVAILABLE

4x100  72.24 22 15:45 6.24 11 22:15

74.20 22 15:45 8.76 11 17:15

72.44 22 15:45 8.76 11 17:15

57.24 3 15:45 9.24 11 17:15

2x100 83.56 18 22.45 11.68 15 11.00

79.04 18 23.00 14.04 16 23.00

1x160  100.00 14 0:00 1.00 6 01.00

1x160 100.00 14 0:00 1.00 6 01.00

Atri 2x160 NOT AVAILABLE

Samangara 1x100 NOT AVAILABLE

Cuttack 1x160

NOT AVAILABLE



KATAPALI 220/132 KV

{Chipilima,Bargarh, ACC,Sonepur & 

Katapali area load.}

Supported by Burla & Chipilima 

power.

JODA 220/132 KV

{ Joda,Tensa, FAP(I), Bolani(I), Nalda 

Tr.,Polasponga, *Rairangpur, Bhalulata 

traction}

3x100 

BALASORE 220/132 KV

{ Balasore, Birla Tyre(I), Ispat Alloy(I), 

Jaleswar, Jaleswar(T)}

2x160 



BUDHIPADAR 220/132 KV

{ Jharsuguda, Jharsuguda Tr, Cemco(I), 

MCL, Sundergarh,Brajarajnagar, 

Rajgangpur}

2x160 



BOLANGIR (SADAIPALLI)  220/132 KV

{ Bolangir, Patnagarh, Sonepur, Saintala, 

Khariar, Barpalli }

TTPS  220/132 KV

{ Chainpal, FCI (I), Angul, MCL Nandira(I), 

Rairakhole,Boinda,Kamakhyanagar,

Kalarangi,Nuapatna, Choudwar } 



MERAMUNDALI 220/132 kV

{Meramundali Traction, Dhenkanal, 

Navchrome(I), Hind Metal, Aarti,BRG}

3x100

DUBURI 220/132 KV 

{Duburi, Bamnipal(I), BRPL, MESCO, 

Jajpur Road, Kalarangi, Jajpur Town}



THERUVALLI 220/132 KV.

{Theruvali, IMFAL(I), JK(I), Junagarh, 

Kesinga,Powmex(I), Rayagada, }

Rayagada & Paralakhemundi 

can be fed from Machhkund 

system.

BHADRAK 220/132 KV

{Bhadrak area load, Bhadrak(T),Soro,  

FACOR (I), Dhamra Port}

Lapanga

PARDEEP 220/132 KV

{ Paradeep, Kendrapada, Pattamundai, 

Chandikhol, Cuttack, Jagatsinghpur, 

Phulnakhara}



TARKERA 220/132 KV

[ Rourkela, Rourkela Tr.,RSP(I), Chhend , 

Adhunik Metal,  Rajgangpur, OCL(I), 

Rajgangpur Tr.] 



NARENDRAPUR 220/132KV

{ Narendrapur, NarendrapurTr, Berhampur, 

Chhatrapur, Ganjam, Balugaon, 

Digapahandi, Mohana.}



"*" - Alternate P/S from Kuchei.

CHANDAKA 220/132 KV

{ Chandaka, Bhubaneswar, Nimapada, 

Ransinghpur, Puri,Kesura, Kaipadar Tr. }

BIDANASI 220/132 KV

{Bidanasi, Khurda }



Drawal details

Maximum Minimum

JAYANAGAR 220/132 KV.

[Damanjodi(NALCO), Traction S/Ss,

Tentulikhunti, Sunabeda, Jayanagar]



3x100  Auto-II under shutdown.

BHANJANAGAR 220/132 KV

{ Bhanjanagar, Aska, Phulbani, Ganjam, 

Chatrapur}



In the last meeting it was deliberated that installation of meters was under process. 
CGM (O&M) may please deliberate the status.
(E) DISCOM Drawal for the month of May’17
	Name of DISCOM
 
	Month


	Approved Energy Drawal Prorated for the month (MU)
	Scheduled Energy (MU)
	Actual Energy Drawal 
( MU)
	Open Access Import Schedule
(MU)
	Net Energy Drawal 
( MU)
	Overdraw (MU) 

	
	
	1
	2
	3
	4
	5=(3-4)
	6=(5-2)

	CESU
	April’17
	727.397
	760.945
	789.334
	17.199
	772.135
	11.190

	
	May’17
	751.644
	839.125
	871.709
	20.892
	850.817
	11.692

	WESCO
	April’17
	582.740
	637.300
	689.833
	54.234
	635.599
	-1.701

	
	May’17
	602.164
	626.029
	673.256
	38.953
	634.303
	8.274

	NESCO
	April’17
	466.849
	493.551
	594.806
	108.907
	485.899
	-7.652

	
	May’17
	482.411
	468.854
	574.559
	114.176
	460.383
	-8.471

	SOUTHCO
	April’17
	289.315
	303.102
	305.398
	0.651
	304.747
	1.645

	
	May’17
	298.959
	308.789
	314.758
	0.213
	314.545
	5.756


The figures are as per EBC data. Energy drawal by SOUTHCO are excluding of energy consumed by NALCO at Damanjodi and IMFA at Theruvali. 
Members may please discuss.

(F) Energy Generation / Import during the month of May’17 
Figures in MU  
	Month
	Thermal (TTPS+IB)
	OHPC

& MKD
	CGP Support
	IPP Support
	Renewable
	ISGS
	Total

	Apr’17
	514.91
	581.71
	323.53
	349.53
	17.70
	705.86
	2493.24

	May’17
	543.19
	647.85
	296.06
	212.84
	10.45
	823.85
	2534.95

	Total
	1058.1
	1229.56
	619.59
	562.37
	28.15
	1529.71
	5028.19


(G)  (i) Drawal of Machhakund Power
The drawal of Machhakund power during the month of May’17 are as detailed:
	Month
	Total Generation
	Odisha Drawal
	AP Drawal 

	
	MU
	MW
	MU
	MW
	MU
	MW

	April’17
	65.960
	91.61
	32.320
	44.88
	30.950
	42.98

	May’17
	65.532
	88.08
	29.078
	39.08
	33.832
	45.47

	TOTAL
	131.492
	
	61.398
	
	64.782
	


(ii) Replacement of Multi Functional Meter (MFM) at Machhakund Power House
The unit wise generation data in respect of #1, #2 & #6 of Machhakund PH are not available on the VPS in the SLDC control Room. This requires replacement of MFM at Machhakund PH. To carry-out the replacement work, shutdown on the above said units is required for half an hour each. 

In the 109th PSOC meeting CGM (Telecom) stated that MFM of unit 1 has been replaced. It was decided that DGM Upper Kolab HEP shall take up the matter with Machhakund Authority regarding issue of shutdown towards 2nd week of June’2017. CGM (Telecom) may co-ordinate with the DGM, Upper Kolab in this regard. CGM (Telecom) intimated that the RVDU at Jaynagar sub-station has been commissioned on 15.05.2017.

Sr. GM (O&M) -I / CGM (Tel) / OHPC may deliberate the status.
(H) Under Frequency Relay operation in OPTCL System during the month of May’17.

Since, the frequency had never gone beyond the lowest setting of UFR, there was no UF Relay operation occurred during the month of May’17.
(I) Status of Open Access applications up to the month of May’2017
The status of different types of Open Access applications received and disposed by SLDC is as tabled.
	Sl. No
	Month
	No of Applications received
	No of Applications Disposed
	No of App. Rejected

	
	
	Intra-State
	Inter-State
	Total
	Intra-State
	Inter-State
	Total
	

	
	
	
	Bilateral
	PXI
	
	
	Bilateral
	PXI
	
	

	
	
	
	ST
	MT/

LT
	
	
	
	ST
	MT/

LT
	
	
	

	1
	April’17
	21
	71
	0
	29
	121
	20
	71
	0
	28
	119
	2

	2
	May’17
	12
	31
	0
	32
	75
	12
	29
	0
	25
	66
	9

	
	Total
	33
	102
	0
	61
	196
	32
	100
	0
	53
	185
	11


PART C – Issues discussed in the 134rd OCC meeting of ERPC on 23.06.2017
C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting held on 29.04.16 at New Delhi, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format. 
The latest status as updated by OPTCL is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	Amount

Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
129th meeting

	3
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	10.05.17
	162.5 Cr.


	19.53 Cr.
	Total contract awarded for

Rs. 67.73 Cr

Erection work for received

equipment is in progress.


ERPC advised to submit monthly updated report to RPC secretariat.

In the 131st OCC meeting, ERPC advised to furnish the information in the prescribed format (Annexure-B.3 (ii) of OCC agenda) by first week of every month on regular basis to Member Convener, PSDF Project Monitoring Group (AGM, NLDC,POSOCO) with a copy to NPC Division. In the 109th PSOC meeting G.M. (O&M) stated that the information is being sent regularly to ERPC in the prescribed format.
CGM (O&M) may please update.
C.2: Operational Load Flow Study for Off-Peak Period (Winter Lean Period)
In 128th OCC< for lean off-peak load flow study, OCC finalized the date and time as follows

 13.00 Hrs of 28th December, 2016.

 02:00 Hrs of 29th December, 2016
In 130th OCC, PRDC informed that they will submit the report by end of March, 2017.
The report is available at ERPC website (www.erpc.gov.in)

Further OCC advised PRDC to carry out another load flow study in the first week of May, 2017 tentatively for 4th  and 5th May, 2017 for 19:00 and 20:00 Hrs. Therefore, all utilities have to record data for four instances.
OCC advised all the constituents to note the date and timings for recording the data and send it to ERPC/PRDC.

In 133rd OCC, PRDC informed that load flow studies of Summer Peak Condition (4th and 5th May, 2017) for 19:00 and 20:00 hrs, they have received data from BSPTCL and CESC. Data pending for rest of the utilities for the mentioned time stamps is tabulated below:

	States
	State wise Load Generation data received (%)

	
	Data Received for both time interval
	Only 04th May-17


	Only 05th May-17



	Odisha
	18.25%
	24.60%
	21.43%


OCC advised DVC, Odisha, Sikkim and WBSETCL to submit the data at the earliest.

O&M may update

C.3: Restoration of PLCC system of important lines

In 130th OCC meeting, OPTCL informed that PLCC panels at 220kV Joda end will be commissioned within a week. JUSNL informed that the Ramchandrapur end is ready in all respect for implementation of PLCC.

In 35th TCC, OPTCL informed that PLCC panels at 220kV Joda end will be commissioned by March 2017.

In 131st OCC, WBPDCL informed that shutdown was proposed on 31st March, 2017 to complete the work. OPTCL informed that PLCC panels will be commissioned by March 2017.

In the 107th PSOC meeting CGM (Telecom) stated that PLCC at Joda end will be commissioned on 27th March’2017.
In the 108th PSOC meeting, CGM (Telecom) stated that local test of PLCC was done. Since the line was under shutdown, remote test could not be taken up. After revival of the line towards 2nd week of May’2017, remote test will be done. 
In 109th PSOC meeting CGM (Telecom) stated that as per the letter received from BPL, the PLCC will be commissioned in the month of June17. 
CGM (Telecom) may please deliberate.
C.4: Status of construction of 400 kV Sterlite-Jharsuguda D/C sections

35th ERPC decided to extend the dead line for removal of LILO up to 15.04.2017 and advised Vedanta to strictly adhere to the schedule for commissioning of the dedicated line in all aspects.

Further, ERPC authorised CTU to open the LILO on 16.04.2017.

In 131st OCC, Vedanta submitted the item wise schedule. Subsequently, GRIDCO vide letter dated 13.04.17 has requested for extending the LILO connectivity till 30.06.2017.

In 132nd OCC, GRIDCO/OPTCL intimated that the line is expected to be completed by 31st May,2017 in all respects. But keeping in view of peak summer the LILO may be allowed to continue till 30th June, 2017 to support the OPTCL system.

In view of above, OCC agreed to extend the interim LILO connectivity till 30th June, 2017. It was also decided that the LILO may be disconnected on 1st July, 2017.

In 133rd OCC, OPTCL updated the latest status as follows:

	Activities
	Nos
	Status as updated in

35th TCC


	Status as updated in

133rd OCC
	Remarks

	Tower Foundation
	64
	64
	64
	Completed



	Tower Erection
	64 
	59 

	63
	

	Stringing /OPGW

Cabling & Testing
	20.5 Km
	9 km completed
	15 km completed


	

	Sub-station Bay
	2
	Bay construction

completed
	Testing going on


	


GRIDCO/OPTCL assured that the dedicated line will be completed by mid of June, 2017 and the

LILO may be disconnected on 01.07.2017.

OCC advised OPTCL and Vedanta to complete the work at the earliest and no further extension will be granted for removal of LILO.
Vedanta may deliberate the status
C.5: 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s

PGCIL has already commissioned the 2x315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.

In 134th OCC of ERPC, SLDC deliberated the completion schedule of inter-connecting system as follows:

	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir S/S.
	Construction of 220 kV Sadeipali-Kesinga portion has started. Expected by June’17

	b.
	LILO of one circuit of Katapalli-Sadeipalli 220 kV D/C line at Bolangir S/S.
	Charged on 04.05.16

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (OPTCL) 220 kV D/C line
	Line is expected by June’2017

	b.
	Keonjhar (PG)-Turumunga (OPTCL) 220 kV D/C Line.
	By 2019

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	December 2017 

	b.


	LILO of one circuit of Atri-Puri (Samangara) 220 kV D/C line at Pandiabil (PG). 
	Atri – Pandibili 220 kV one ckt charged on 19.05.2017

Pandiabili – Samangara 220 kV one ckt. charged on 20.05.17


CGM (Const.) may please deliberate.
C.6: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN.

The activity of the preparation of Crisis Management Plan for countering the cyber attacks and its implementation including the Mock Drills, audits etc. is being monitored by CEA regularly in line with crisis management plant of Ministry of Power. Power Utilities (including generation, transmission & distribution utilities) of eastern region are to furnish regularly, the updated status to Chief Engineer, Distribution Planning & Development Division, CEA. NTPC communicated their activity of the preparation of Crisis Management Plan for countering the cyber attacks vide letter dated 2nd August, 2013.

In 113th OCC, Member Secretary informed that during interaction with consultants of Grid Study Committee, NLDC agreed that they will plan for conducting workshops on crisis management plan for Cyber Security and few workshops will also be held in Eastern Region.

CESC vide letter dated 22.08.15 had furnished their status of the preparation of Crisis Management Plan (CMP) for Cyber attacks in their system.
In the 107th PSOC meeting, CGM (IT) informed that “Crisis management plan” work is awarded to M/s Digital Age Strategies Pvt. Ltd. The said firm has completed the study of Servers and Firewalls at SLDC, Bhubaneswar and back-up SLDC at Meramundali. Presently the data centers of SLDC and GRIDCO are being audited for IT security vulnerability assessment.

SLDC is requested to nominate one officer for attending the Cyber Security training to be held at Bengaluru during 11th to 15th April’2017. Nominations from GRIDCO and OPTCL have since been received. Top management awareness-cum Seminar on the subject shall be organized subsequently.

In the 108th PSOC meeting, IT stated that the Cyber Security training was held at Bengaluru during 11th to 15th April’2017. Regarding the proposed in house training to be held at Bangalore, members suggested to conduct the training at Bhubaneswar, so that all other officers can attend the same. IT requested to spare one room at SLDC building for Security Operation Center. SLDC stated that there is no spare room available at present.

In the 109th PSOC meeting CGM (IT) stated that top level sensitization program will be held on 25th May’17, after which the suggestions will be implemented.
In the 134th OCC it was intimated that CEA is organizing one-day Workshop at ERPC, Kolkata on 29th June, 2017 regarding Cyber Security related issues in Power Sector. Tentative agenda is enclosed at Annexure-B.16.
CGM (IT) may please deliberate.
C.7: Certification through BIS as per IS 18001:2007 to all generating / transmission units.

In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.

In 85th OCC, NTPC informed that NTPC-Farakka has been certified with IS 18001. Other constituents including OHPC requested to interact with BIS with intimation to ERPC and get certified as per CEA direction. The matter is getting reviewed by highest authorities with top priority.
In 104th OCC, WBPDCL informed that Bandel TPS is certified with IS 18001.

OPTCL vide letter No. TB-SO-MISC-9/2010/1914 dated 20.12.2014 had proposed to go for IS

18001:2007 certification as per direction of CEA.
In the 107th PSOC meeting O&M stated that the proposal will be placed before PSC due to single bid. 
In the 108th PSOC meeting, O&M stated that the bid has been cancelled. Negotiation with BIS is under process. 
In the 109th PSOC meeting Members suggested that O&M may contact OHPC to follow the procedure adopted by them.

CGM (O&M) may please deliberate.
C.8: Energy Generation data management from Renewable Energy Sources

RES development Division, CEA has been receiving monthly generation details and installed capacity of Renewable Energy Sources from respective SLDCs and other authorized agencies.

Some discrepancies have been found in the data as received by CEA and MNRE.

Constituents are requested to reconcile/confirmed the correct information at the earliest.

In 120th OCC, all the SLDCs were advised to submit the data to CEA as per the format given in Annexure- B.18 with a copy to ERPC Secretariat.

As deliberated by GRIDCO, in 121st OCC, SLDC West Bengal and SLDC Odisha informed that they have submitted the relevant data to CEA.
GRIDCO may note.

C.9: Non Receipt of meter Data -- ERLDC 

Jaynagar meter data at OPTCL

Jaynagar end meter NP-5964-A for 220 KV Jeypore (PG) Line-2 is not being sent from OPTCL since last 2 month. Moreover, the above meter is also not reporting in AMR. Matter is already informed to OPTCL as well as PGCIL. In absence of meter data end to end data validation is not possible.
In 133rd OCC, OPTCL & PGCIL were advised to check the SEM and resolve the issue at the earliest.

OPTCL & PGCIL may please respond.

C.10: Replacement of old RTU in Eastern Region for reporting of RTU / SAS to back-up control centre

The matter for replacement of old RTU in Eastern Region for reporting to back up control centre has been discussed in a special project review meeting held on 14th February 2017 at ERPC & also on 35th TCC/ERPC meeting held on 24th / 25th February 2017, It was also mentioned that there would not be any service support for the old RTUs from POWERGRID after 15 years of operation period. It was accordingly advised to ERLDC to form a committee with POWERGRID as a nodal agency for assessment of such old RTUs vis-a-vis further action plan on replacement.

It was also advised to submit a report in the next TCC/ERPC meeting.

The matter for replacement of old RTU in Eastern Region for reporting to back up control centre has been discussed again in 19th SCADA O&M meeting held at ERLDC, Kolkata on 07th April 2017, wherein nomination of nodal person name from OPTCL, WBSETCL, DVC, BSPTCL, JUSNL, POWERGRID ERTS-1, POWERGRID ERTS-2, ERLDC, MPL & Jorethang has been collected.

Nomination from NTPC all stations including Nabinagar, NHPC all stations, Dikchu, Teesta-III, Chuzachen, JITPL, GMR, Ind Bharat & APNRL are yet to be provided. ERLDC has already issued letter ref no: ERLDC / SCADA O&M / 2017/ dated 11.04.2017 for the same. It is requested to provide the nomination from these stations.
In the 108th PSOC meeting, CGM (Telecom) stated that tender has already been floated for replacement of old RTUs. A meeting is scheduled to be held between OPTCL, POWERGRID and Chemtrol during 1st week of May’17 to decide integration charges.  

In the 109th PSOC meeting CGM (Telecom) stated that POWERGRID suggested to contact the vendor directly as the contract period is over. The tender has been cancelled. A fresh tender will be done.

CGM (O&M) / CGM (Telecom) may please deliberate.
C.11: Implementation of Automatic Demand Management Scheme

OPTCL vide mail dated 24.02.2016 pointed that Hon’ble CERC vide their order dated 31.12.2015 passed in Sou-motu Petition No.- 5/SM/2014 in the matter of non-compliance of Regulation 5.4.2 (d) of IEGC directed all Respondents (SLDCs) for implantation of ADMS in their respective control area. CERC have allowed dead line till 30.06.2016 to the Respondent for implementation of ADMS. Failing which they will be liable for action under Section 142 of the Act.

   *****************************************************************************
The DPR for ADMS has already been approved by BoD, OPTCL. SLDC shall submit the proposal for funding by PSDF for ADMS to O&M wing of OPTCL for further action.
In the 108th PSOC meeting, SLDC stated that filling of format for PSDF and floating of tender is under process. The DPR will be sent to ERPC. CGM (Telecom) stated that SLDC may contact the consultant of PSDF for filling the format. The proposal has already been sent to NLDC to include for funding through PSDF.
In the 109th PSOC meeting SLDC stated that floating of tender is under process. 

CGM (O&M) / SLDC may please deliberate.
C.12: Pollution mapping for Eastern Region
Powergrid updated the latest status as follows: 

	
	No of locations
	Installed locations
	1st set of measurements
	2nd set of measurements
	3rd set of measurements
	4th set of measurements
	5th set of measurements

	OPTCL
	164
	102
	100
	90
	79
	78
	24


Powergrid added that they prepared an online format to submit the details of measurements.

Powergrid requested to fill the Google form (https://goo.gl/6375HJ) for onward submission of measurements for better analysis of results.

Further, the schedule for measurement as informed vide letter dated 20.01.2016 & mail dated 21.01.2016 are as follows:

Measurement Schedule

	4th set
	5th set
	6th set

	21st -30th Sep 2016
	21st -31st Jan 2017
	21st -31st May 2017


OCC advised all the constituents to complete the measurements as per the schedule.

It is also requested to send the onward measurement results to following emails in addition to current email ids

1. vbhaskar@powergridindia.com

2. ritesh.kumar@powergridindia.com

CGM (O&M) may please deliberate.
C.13: Mock Black start exercises in Eastern Region 

The tentative schedule of black-start exercises for F.Y 2017-18 given by OCC is as follows
	Sl. No.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2017
	Conducted on 30th May 2017
	Last week of January 2018
	

	3
	Rengali
	2nd week of June 2017
	To be conducted on 29.06.17
	Last week of November 2017
	

	4
	U. Indravati
	3rd week of June 2017
	2nd week of July-2017
	2nd week of February 2018
	

	6
	Balimela
	3rd week of October  2017
	
	1st week of March 2018
	

	9
	Burla
	Last week of June 2017
	Can be conducted after synchronization of #2
	Last week of February 2018
	


OHPC / SLDC may please deliberate.
PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non compliance of drawal schedule messages issued to Discoms during the month of May’17:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	18
	11.692
	1.39

	2
	WESCO
	13
	8.274
	1.32

	3
	NESCO
	9
	-8.471
	1.81

	4
	SOUTHCO
	4
	5.756
	1.86

	
	Total
	44
	17.251
	


It is noticed that all the Distribution Utilities except NESCO had overdrawn substantial quantum.
SLDC/ Discoms may please deliberate.
D.2: Prolonged outage of transmission elements and tentative revival dates
 The tentative revival dates of transmission elements are updated in the last meeting are as follows:

	  Sl.No
	Name of transmission element
	Reason of outage
	Probable date of revival

	1
	220/132 kV, 100 MVA, Auto- 2 at Duburi
	Oil leakage since 24th October’2016
	May’2017

	2.
	220/132kV, 100MVA  Auto-2 & 3 at Bhadrak
	Fire hazard on 31.05.2017
	

	3
	400kV Meramundali-Vedanta ckt.-I & II
	3 nos of tower collapsed on 11.06.17
	


CGM (O&M) / CGM (Const.) / Vedanta may update the progress.
D.3: Communication issues 
Installation of communication equipment by CGPs / IPP /  Industries.
The status of data communication from CGPs as deliberated in the last meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s IFFCO, Paradeep
	Outdoor commissioning work completed. RTU was locally tested. CVT already replaced. Data will be integrated after restoration of OPGW between New Duburi & Paradeep.

	2
	M/s MSP Mettalicks
	PLCC / RTU installed. Database has already been prepared by OPTCL. Final RTU integration with OPTCL system by the vendor is awaited.

	3
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	4
	M/s Rohit Ferrotech
	PLCC established and inspection by Telecom Engineers completed.  Database has already been prepared by OPTCL.    

	5
	CONCAST
	No kV/Hz. (Industry is under lock up)

	6
	VISA
	CB & Status data are not available

	7
	Paradeep
	Data not available at ERLDC (Transducers need replacement)

	8
	Vedanta (400kV) 
	Frequent interruption of Line data & Generation data 

	9
	GMR
	GMR line data not available as reported by ERLDC.

	10
	Samangar & Lapanga
	No data available as reported by ERLDC


GCC has convened a meeting with all the CGP and EHT consumers on 21st February’2017 to discuss the communication issues. In the 106th PSOC, SGM (Telecom) stated that data from Paradeep S/S will be obtained after availing shutdown of 220 kV Duburi-Paradeep DC line for OPGW stringing. 

In the 107th PSOC meeting, GCC stated that the CGPs and EHT consumers have assured to establish communication system within a specified time limit. In case they fail to do so the matter will be placed before the OERC.

In the 108th PSOC meeting, GCC stated that, the minutes of the meeting have already been forwarded to OERC. SLDC stated that the generation of GMR unit connected to the State network is being received. It was decided that CGM (Telecom) will write to GMR for installation of a separate RTU for the said unit.
In the 109th PSOC meeting Members suggested that GCC may file a Petition before the OERC for non compliance of data communication by the CGPs.
 CGM (Telecom) / GCC / RT&C may deliberate the status

D.4: Web based drawal / generation scheduling.

In the 107th PSOC meeting, CGM (IT) informed that Generators web based scheduling work is completed except for generation of report indicating “Final Generation Schedule” for which SLDC shall furnish the requisite format.  SLDC was requested for a report to ascertain the submission of schedule by the CGPs.

It was decided to take a backup of the past web scheduling submissions by the generators and preserve them off line.

It is proposed to Go-Live for Generators web based scheduling w.e.f 1st April’2017. SLDC may issue necessary order.

Due to non-availability of sorting function for Date & Name of CGP under Accept / Edit Generator DC, difficulty is being faced by SLDC to find out the data of a particular CGP for a particular date. Further, the link for final schedule preparation has not been updated in the Web Based Scheduling application. Further, it is suggested by SLDC to take suitable back up of all the old records i.e. the DCs sent by the CGPs previously and clean the application database up to 31st   March 2017.
In the 108th PSOC meeting, IT stated that final report generation will be completed by April’2017. Searching and Sorting of data has been done. The status to indicate whether the CGP has done scheduling or not, will be completed. SLDC may go for parallel run of the program for the month of May and June’17. From 1st July’17 the software will be made operative. SLDC may write a letter in line with the above program.
In the 109th PSOC meeting it was decided that acceptance of schedule for the month of April will be done by SLDC. A meeting will be conducted with IT and the scheduling group on 30th May’17 to resolve the pending issues.

IT / SLDC may update the status

D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

The work for Automatic Meter Reading (AMR) for all the interface points is in progress. 

It was deliberated that that from 1st March onwards the AMR shall be made “Go live”. Data will be available after one hour lapses of time.

In the 100th PSOC meeting CGM (IT) stated that by end of August’2016 testing of all meters of CESU control area will be completed for billing purpose. SLDC may check August data from both the meters.

In the 104th PSOC meeting, DGM (IT) stated that, data from 90 Nos of S/Ss will be provided by January’2017. Gridco stated that the events such as PT failure, CT polarity reversal, meter power failure, MD reset, time synchronization etc. are not being incorporated the AMR. It was decided that IT, SLDC and GRIDCO may have a separate meeting to resolve the issue.

In the 105th PSOC meeting DGM (IT) stated that, data from 100 Nos of S/Ss will be provided by February’17. The issues raised by Gridco will be addressed except Time synchronization and MD reset.

In the 107th PSOC meeting, CGM (IT) stated that AMI-UAT open points viz., (a) “Status Flag” for events and (b) Phaser Diagram issues are resolved by TCS. SLDC and GRIDCO were requested to spare their officers on 24th and 25th March’17 for a final testing and Sign-off. Further if any non-fatal cosmetic issues remain, the same shall be resolved by TCS during support service period. Accordingly, an undertaking shall be obtained by IT from TCS. Hence it is proposed to go for parallel run with effect from 1st April’2017 for a period of six months after testing the software by the UAT team, before going Live. Out of 125 Grid S/Ss, 101 S/Ss reported 100 % data during March 2017.

In the 108th PSOC meeting IT stated that data for 39 Nos out of 41 Nos of CESU interface S/Ss have been completed. SLDC may prepare bill from 1st July with both from AMR and legacy meter data. If there is no difference between both the bills, the software will be made Go Live. It was further decided that AMR data will be taken on 1st day and manual data will be taken on 2nd day.   

In the 109th PSOC meeting IT stated that parallel billing for 188 Nos of metering points has been done but the report is yet to be received by IT. UAT team have given their observations. The parallel billing shall be continued. 

SLDC / IT may update the status.
D.6: Software for Deviation charge billing.

Hon’ble OERC may notify “Intra State Deviation settlement and related matters” Regulation at any time. For implementation of the regulation, required software for Deviation Charge billing need to be developed and tested. CGM (IT) may take necessary steps for development of the software.

In the 106th PSOC meeting CGM (IT) stated that the work will be awarded to TCS after notification of Deviation Mechanism Regulations by OERC. SLDC stated that OERC may not allow time for implementation of the DSM Regulations. As such action may be taken for placing Order.

In the 107th PSOC meeting, SLDC stated that IT may take necessary steps for placing order for the DSM software.

In the 109th PSOC meeting IT stated that TCS will forward their commercial offer by 1st week of June’17.

CGM (IT) / SLDC may please deliberate.
D.7.DISCOM Issues

CESU

1. Wide mismatch between actual drawal data and drawal displayed in the SCADA. The mismatch is to the tune of -98 to +117 MW. Action may be taken to reduce the mismatch.
2. SLDC should provide the weekly Deviation Bill to CESU for analysis.

3. Instant revision of schedule.

 
CESU/ SLDC / CGM (Telecom) may deliberate.
PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	    Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by June’ 2017.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt.
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal, which is under progress. Expected by July’2017.

	3
	Commissioning of 132 kV Baripada (PG)-Jaleswar line
	Work has already been started, which will be completed by June 2017. 

	4
	Commissioning of 220/132 kV Kesinga S/S
	Work under progress. Expected by December’ 2017.


The list of Grid S/Ss already charged earlier and scheduled to be charged during FY 2017-18 has been placed in the 109th meeting. The Discoms were requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement. 
DISCOMs may deliberate the status.
E.2: Energy Metering at Hydro stations.
Energy meters have already been installed at all hydro stations. Billing for all OHPC stations is to be done from the newly installed energy meters. 

In the 108th PSOC meeting, it was decided that for all OHPC stations the main meter reading shall be considered for billing purpose from 1st May’2017.
In the 109th PSOC meeting it was decided that for all OHPC stations the Apex meter reading shall be considered for billing purpose from 1st May’2017. CGM (PP) shall write a letter to OHPC accordingly. OHPC shall take necessary follow up action with GRIDCO. 

SLDC / OHPC / GRIDCO to deliberate the status 

E.3: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC
SLDC shall prepare the schedule and Energy Accounting in respect of IbTPS. It is learnt that the Main meter installed by IbTPS feeders is recording 30 minutes reading while Check meter provided by OPTCL is recording 15 minutes reading. Unless ABT compliance Main and Check energy meters installed in IbTPS feeders & Generators, the energy accounting and PAFM cannot be computed. It is requested OPTCL / IbTPS to provide ABT compliance Main and Check meters in all the 220 kV IbTPS feeders & Generators.

In the last meeting it was decided that OPGC shall give a proposal to CGM (O&M) for providing ABT compliance meters in their feeders and Generators.  
As decided in the meeting convened by GRIDCO, IbTPS is requested to furnish realistic DC to SLDC.

OPTCL / IB TPS may deliberate    
E.4: Load Forecast  by Distribution Utilities using the Weather  Forecast Portal
As per the discussion in the FOLD meeting on 12.06.17, weather forecast portal has been provided in the ERLDC as well as SLDC website. The Distribution Utilities may use the said portal for estimation of their drawal more accurately.
SLDC may deliberate
E.5: Major Events in the month of May’17
19.05.2017: 220 kV Atri-Pandiabil (PG) line charged at 15:25.
20.05.2017: 220 kV Samagara-Pandiabil (PG) line charged at 14:31.

E.6: Important Grid Incidences during the month of May’17.
On 12.05.2017 at 12:07 hrs 400 kV Vedanta Ckt- II hand tripped from Vedanta end to avail S/D but it tripped at Meramundali end on breaker failure trip, LBB and DTT trip. Simultaneously 400 kV Angul Ckt-II, 400 kV Mendhasal Ckt, 400 kV New Duburi-I, 400 kV GMR, 400 kV ICT-I and 400 kV JSPL Ckt-I only main breaker tripped on LBB at Meramundali. 400 kV bus-I at Meramundali became dead.

On 18.05.17 at 23:48 hrs, 220 kV Katapalli-Lapanga Ckt-I & II tripped at Katapalli end. 220 kV Katapalli-Bolangir PG Ckt and 220 kV BolangirPG-New Bolangir Ckt tripped at PGCIL end. 220 kV Katapalli-Hindalco Ckt-I & II tripped at Katapalli end. 132 kV Burla-Katapalli Ckt-I & II and 132 kV Chiplima-Katapalli Ckt-I & II tripped at PH end. 40 MVA transformer-III, 20 MVA Transformer-II at Katapalli tripped on 132 kV side. On investigation it was found that 2 no of CTs of Atabira feeder, 3 nos of CT s of 33 kV side of 20 MVA Transformer-I were damaged and DC supply failed at Katapalli.

Members may discuss
E.7: Outage of major transmission Elements during the month of May’17. (above 10 hrs).
Outage of major transmission elements above 10 hours is as detailed. 
	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration

Dt/time
	Reason

	1
	400 kV Meramundali-Vedanta Ckt.-II
	05.05.17

04:04
	05.05.17

16:56
	'Y' ph. jumper snapped at Loc. No.-98

	2
	132 kV Bhadrak-Jajpur Town Ckt.
	15.05.17
18:16
	16.05.17
21:17
	'B' ph. Conductor snapped between Loc. No.- 146 and 147

	3
	132 kV Rourkela-Nalda Ckt.
	16.05.17

15:47
	17.05.17
10:18
	Tree fault

	4
	220 kV Theruvali-Indravati Ckt.-IV


	16.05.17

22:59
	18.05.17
11:38
	'B' ph. CT burst at Theruvali

	5
	220 kV New Duburi-Paradeep Ckt.-II
	16.05.17

23:41
	17.05.17
12:31
	'Y' ph. insulator damaged at Loc. No.-420

	6
	132 kV Duburi-Jakhapura(T) Ckt.


	20.05.19

19:11
	21.05.17
09:46
	'R' ph, insulator damage at Loc. No.-35 and earth wire snapped between Loc. No.-34 and 36

	7
	220/132 kV, 100 MVA Auto-I at Bhadrak
	31.05.17

17:40
	01.06.17
16:10
	Fire Hazard


C.G.M. (O&M) may please deliberate.
E.8:  Review of Outage Program of State Generators / Transmission elements for the month of July’17:
Tentative Outage programme for State Generators for the month of July’2017 are as follows:
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 2

# 5

# 6

# 7
	22.07.16 to 28.06.17

25.10.16 to continue

16.10.15 to continue

21.02.17 to 15.07.17
	Capital Maintenance 

Under R,M & U

Under R, M & U

GT problem

	2
	Chiplima
	# 1

# 3
	15.04.17 to 25.06.17

15.10.15 to continue
	Annual Maintenance & bush replacement

Under R,M & U

	3
	Balimela
	# 1

# 7
	05.08.16 to continue

16.04.17 to 22.08.17
	Under R,M & U

Generator Stator problem

	4
	Rengali
	# 5
	21.03.17 to 30.06.17
	Hoist gate problem

	5
	Upper Kolab
	# 2

# 3
	28.05.17 to 31.07.17
19.04.17 to continue
	MIV Problem
Forced outage due to stator fault


OHPC / SLDC may deliberate. 
E.9: Generation Program for the month of July’17.
Generation schedule for the month of July’17 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.06.16
	Reservoir Level as on 01.06.17
	MDDL
	High Flood    Reservoir Level

	
	July’17
(1st fortnight)
	July’17
(2nd fortnight)
	
	
	
	

	HPS-I, Burla
	20
	20
	602.50 ft 
	605.12 ft
	590 ft.
	630 ft.

	HPS-II, Chipilima
	10
	15
	-
	-
	-
	-

	Balimela
	200
	210
	1476.60 ft 
	1467.00 ft
	1440 ft.
	1516 ft.

	Rengali
	10
	10
	111.22 mt

1.78mt mtr mt
	115.12 mt mt
	109.72mtr 
	123.5 mtr.

	U.Kolab
	60
	70
	848.14 mt mt
	849.39 mt
	844 mtr 
	858 mtr.

	U. Indravati
	150
	125
	630.66 mt
	630.14mt mt
	625mtr 
	642 mtr

	MKD (O/D)
	40
	40
	2715.90 ft 
	2705.60 ft
	2685 ft.
	2750 ft.

	TOTAL
	490
	490
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

OHPC / SLDC may deliberate & Members may discuss. 
E.10: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
As per CEA (Technical Standards for connectivity to Grid) Regulations, 2007, dated 21st February 2007, the pertinent clauses 6 (iii) & 6 (iv) (b) of general Connectivity Conditions shall be applicable to all the Generating Projects including the renewable, which are getting connected to the Grid at voltage level of 33kV & above. Subsequently, CEA have notified the CEA (Technical Standards for Connectivity of the Distributed Generation Resources) Regulations 2013 dated 30.09.2013. These Regulations are applicable for “Distributed Generation Resources”, which means a Generating Station feeding electricity into the System at voltage level below 33kV. Needless to mention that these Regulations also cover the renewable projects connected to the Distribution Licensee’s System at voltage level of below 33kV. The letter received from CEA is annexed herewith. 
All the Distribution / Transmission Licensee may please indicate the status in this regard and the action plan with definite time frame to ensure real time data telemetry from all the grid connected renewable Generators / Plants to SLDC.
In the 109th PSOC meeting it was decided that GRIDCO shall convene a meeting with all Renewable generators, Telecom and SLDC to decide the strategy. 

SLDC has already forwarded the Regulations & a letter received from DoE, Govt. of Odisha to the Distribution Licensees.  

SLDC may deliberate the status
E.11: Anticipated power generation and demand for the month of July’2017.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	1000
	1200

	2
	WESCO
	950
	1100

	3
	NESCO
	700
	1000

	4
	SOUTHCO
	400
	500

	6
	Total Discom
	3050
	3800

	
	System Loss
	150
	200

	
	Total Demand
	3200
	4000

	Availability
	
	

	1
	Hydro
	490
	1200

	2
	State Thermal
	750
	750

	3
	IPP, small hydro &RE
	850
	850

	4
	ISGS share (including OA)
	950
	1000

	5
	CGP support (OA)
	200
	200

	6
	Total availability
	3240
	4000

	7
	Surplus / Deficit
	40
	Nil


Members may discuss.
PART F: OTHER ISSUES
F.1:  Date and Venue of the next (111th) PSOC meeting.
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