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Agenda

for

111th Power System Operational Coordination Meeting

Date: 19.07.2017
Venue: PTC, Chandaka 
Odisha Power Transmission Corporation Ltd. Bhubaneswar.
Agenda for 111th PSOC Meeting to be held on 19.07.2017 at PTC, Chandaka
Item no. 1: Confirmation of the minutes of the 110th PSOC Meeting held on 28.06.2017
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2016/2493(4) dated 06.07.2017 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members. Members may offer their comments. If there is no comment, the minutes of the meeting may please be confirmed.

PART A

(List of items to be discussed for which the details are given in the subsequent parts)
B   : Grid Performance for the month of June’2017
C.1: Status of projects funded under PSDF scheme

C.2: Restoration of PLCC system of important lines

C.3: Status of construction of 400 kV Sterlite-Jharsuguda D/C sections 
C.4: 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s
C.5: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN.

C.6: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.
C.7: Replacement of old RTU in Eastern Region for reporting of RTU / SAS to back-up control centre
C.8: Implementation of Automatic Demand Management Scheme
C.9: Pollution mapping for Eastern Region

C.10: Mock Black start exercise in Eastern Region 
D.1: Non-compliance of drawal schedule by DISCOMs

D.2: Prolonged outage of transmission elements and tentative revival dates
D.3: Communication issues 
D.4: Web based drawal / generation scheduling.

D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

D.6: Software for Deviation charge billing.
D.7: DISCOM Issues 
E.1: Commissioning status of New Transmission elements. 

E.2: PMU Installation at Indravati & Balimela by Powergrid
E.3: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC
E.4: Major Events in the month of June’17
E.5: Important Grid Incidences during the month of June’17.
E.6: Outage of major transmission Elements during the month June’17. (above 10 hrs).
E.7: Review of Outage Program of State Generators for the month of August’2017
E.8: Generation Program for the month of August’2017.
E.9: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
E.10: Anticipated power generation and demand for the month of August’2017.
F.1:  Date and Venue of the next (112th) PSOC meeting
PART B: GRID PERFORMANCE
Review of Grid Performance for the month of June’17.
(A) Frequency:

Hourly frequency variation for the month of June’17.
	Month
	% of time frequency remained
	Average

	
	<49.00
	49.00-49.70
	49.70-49.90
	49.90-50.05
	>50.05
	

	Apr’17
	0.00
	0.01
	8.23
	73.15
	18.61
	49.99

	May’17
	0.00
	0.02
	8.29
	69.21
	22.48
	49.99

	June’17
	0.00
	0.00
	4.72
	70.86
	24.42
	49.99


Maximum & Minimum frequency during the month of June’17.
	Month
	Freq (Hz)
	Date
	Time

	May’17
	Maximum – 50.21
	21.05.17
	17:30 Hrs

	
	Minimum – 49.72
	03.05.17
	00:45 Hrs

	June’17
	Maximum – 50.16
	10.06.17
	13:00 Hrs

	
	Minimum – 49.76
	27.06.17
	14:15 Hrs


(B) Grid Demand for the month of June’17.
	Month
	Demand
	Maximum Consumption
	Maximum Demand
	Minimum Demand

	
	MU
	Avg. (MW)
	MU
	Date
	MW
	Date
	Time 
	MW
	Date
	Time

	May’17
	2534
	3406
	88.13
	23.05.17
	4281
	04.05.17
	24:00
	2553
	06.05.17
	23:00

	June’17
	2269
	3151
	82.72
	03.06.17
	4009
	04.06.17
	24:00
	2091
	15.06.17
	18:00

	June’16
	2291
	3182
	81.26
	13.06.16
	4052
	24.06.16
	21:00
	2403
	01.06.16
	18:00


Members may please discuss.

(C) Voltage Profile of 220 kV Buses in OPTCL system for the month of: June’17
	Sl. No
	S/s Name
	Maximum
	Minimum

	
	
	kV
	Day
	Time
	kV
	Day
	Time

	1
	Balasore
	233.94
	15
	17:45
	211.42
	07
	23:00

	2
	Barkote
	234.11
	28
	14:15
	227.41
	04
	19:45

	3
	Bhadrak
	236.36
	20
	09:00
	209.63
	7
	23:00

	4
	Bhanjanagar
	235.38
	16
	02:45
	221.41
	4
	23:00

	5
	Bidanasi
	233.07
	14
	19:00
	217.60
	18
	20:30

	6
	Bolangir
	228.74
	22
	03:30
	213.79
	17
	10:00

	7
	Budhipadar
	233.18
	28
	11:30
	193.35
	28
	12:00

	8
	Chandaka
	231.97
	05
	08:30
	211.71
	4
	23:00

	9
	Duburi(O)
	237.23
	15
	17:00
	219.79
	4
	23:00

	10
	Duburi (N)
	223.54
	25
	11:00
	212.05
	4
	23:00

	11
	Jayanagar
	239.94
	14
	13:00
	223.20
	20
	7:30

	12
	Joda
	238.73
	21
	00:45
	223.89
	30
	21:30

	13
	Katapalli
	231.40
	16
	2:45
	221.58
	09
	20:15

	14
	Laxmipur
	239.59
	14
	13:15
	221.06
	20
	7:15

	15
	Mendhasal
	232.49
	15
	18:00
	214.54
	4
	23:00

	16
	Meramundali
	229.72
	16
	2:45
	221.58
	4
	23:00

	17
	Narendrapur
	245.94
	9
	19:30
	196.76
	9
	22:00

	18
	Nayagarh
	231.68
	8
	14:00
	214.54
	4
	23:00

	19
	Paradeep
	230.70
	5
	7:15
	207.67
	29
	20:15

	20
	Tarkera
	235.84
	28
	13:45
	227.87
	4
	23:00

	21
	Theruvali
	236.48
	14
	13:15
	211.88
	5
	19:00


The maximum Voltage of 245.94 kV occurred at Narendrapur 220 kV bus, while Budhipadar 220 kV bus has experienced the minimum Voltage of 193.35 kV. Bus Voltages at Samgara, Lapanga and Cuttack could not be incorporated due to non availability of energy meter in those S/Ss. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV Voltage profile of Meramundali bus during the month of June 2017 is shown.
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Members may discuss.
(D) Loading of 220/ 132 kV Auto at  220 kV S/Ss in OPTCL system for the month of June-17
[image: image5.emf]AUTO TRANSFORMER LOADING FOR THE MONTH OF  JUNE'2017

Name of the 220 kV Sub-Station Capacity REMARKS

( Feeding Sub-stations/Feeders )

MVA MW Day Time MW Day Time

136.88 3 22:45 26.84 1 17:45

136.84 8 22:15 13.28 7 9:15

3x100 74.16 13 13:45 7.96 6 9:00

OUT OF SERVICE

METER NOT CONNECTED

1x160 96.28 19 19:45 10.44 6 3:15

1x160 84.64 19 19:45 8.88 6 3:15

1x160 NOT AVAILABLE

1x100 32.16 18 20:30 11.12 2 17:00

1x100 32.16 18 20:30 11.12 2 17:00

2x160 117.12 14.00 20:00 29.96 24 20:45

136.48 17.00 21:30 16.88 23 4:30

92.44 18 19:15 16.20 11 13:30

92.32 18 19:15 16.52 11 13:30

1x100 66.84 7 16:45 12.2 14 19:30

1x160 117.64 7 16:45 13.84 2 7:15

1x100 70.64 1 13:15 13.36 14 19:30

1x160 113.36 7 16:45 21.04 14 19:30

71.56 1 19:15 5.32 30 9:15

UNDER SHUT DOWN

69.32 1 19:15 5.32 30 9:15

1x160 58.20 17 19:30 8.12 25 17:15

1x160 57.56 17 19:30 11.2 26 13:30

METER NOT INSTALLED

METER NOT INSTALLED

METER NOT INSTALLED

1x100 42.52 2 10:48 5.80 3 3:30

1x100 33.80 5 17:30 8.96 5 18:45

1x160 METER NOT INSTALLED

1x160 METER NOT INSTALLED

1x160

METER NOT INSTALLED

59.36 6 10:15 8.2 9 18:15

38.16 20 11:00 9.92 25 16:30

70 7 15:45 9.32 25 16:45

Mendhasal 1x100 NOT AVAILABLE

2x160 101.80 23 20:45 8.72 9 18:30

101.48 23 20:45 29.48 9 18:30

1x100 NOT AVAILABLE

1x160 109.24 8 20:45 16.40 14 18:45

1x100 77.96 5 18:45 10.12 14 18:45

1x50 METER NOT AVAILABLE

4x100  76.56 12 13:15 6.64 15 18:45

77.80 12 13:15 7.28 15 18:45

76.80 12 13:15 6.72 15 18:45

66.60 30 20:15 12.64 21 19:00

2x100 84.08 4 19:15 9.2 14 13:30

79.40 4 19:15 9.44 14 13:30

1x160  43.00 1 15:00 0.00 3 0:00

1x160 43.00 1 15:00 0.00 3 0:00

Atri 2x160 NOT AVAILABLE

Samangara 1x100 NOT AVAILABLE

Cuttack 1x160

NOT AVAILABLE

BIDANASI 220/132 KV

{Bidanasi, Khurda }



Drawal details

Maximum Minimum

JAYANAGAR 220/132 KV.

[Damanjodi(NALCO), Traction S/Ss,

Tentulikhunti, Sunabeda, Jayanagar]



3x100  Auto-II under shutdown.

BHANJANAGAR 220/132 KV

{ Bhanjanagar, Aska, Phulbani, Ganjam, 

Chatrapur}

BHADRAK 220/132 KV

{Bhadrak area load, Bhadrak(T),Soro,  

FACOR (I), Dhamra Port}

Lapanga

PARDEEP 220/132 KV

{ Paradeep, Kendrapada, Pattamundai, 

Chandikhol, Cuttack, Jagatsinghpur, 

Phulnakhara}



TARKERA 220/132 KV

[ Rourkela, Rourkela Tr.,RSP(I), Chhend , 

Adhunik Metal,  Rajgangpur, OCL(I), 

Rajgangpur Tr.] 



NARENDRAPUR 220/132KV

{ Narendrapur, NarendrapurTr, Berhampur, 

Chhatrapur, Ganjam, Balugaon, 

Digapahandi, Mohana.}



"*" - Alternate P/S from Kuchei.

CHANDAKA 220/132 KV

{ Chandaka, Bhubaneswar, Nimapada, 

Ransinghpur, Puri,Kesura, Kaipadar Tr. }



BOLANGIR (SADAIPALLI)  220/132 KV

{ Bolangir, Patnagarh, Sonepur, Saintala, 

Khariar, Barpalli }

TTPS  220/132 KV

{ Chainpal, FCI (I), Angul, MCL Nandira(I), 

Rairakhole,Boinda,Kamakhyanagar,

Kalarangi,Nuapatna, Choudwar } 



MERAMUNDALI 220/132 kV

{Meramundali Traction, Dhenkanal, 

Navchrome(I), Hind Metal, Aarti,BRG}

3x100

DUBURI 220/132 KV 

{Duburi, Bamnipal(I), BRPL, MESCO, 

Jajpur Road, Kalarangi, Jajpur Town}



THERUVALLI 220/132 KV.

{Theruvali, IMFAL(I), JK(I), Junagarh, 

Kesinga,Powmex(I), Rayagada, }

Rayagada & Paralakhemundi 

can be fed from Machhkund 

system.



KATAPALI 220/132 KV

{Chipilima,Bargarh, ACC,Sonepur & 

Katapali area load.}

Supported by Burla & Chipilima 

power.

JODA 220/132 KV

{ Joda,Tensa, FAP(I), Bolani(I), Nalda 

Tr.,Polasponga, *Rairangpur, Bhalulata 

traction}

3x100 

BALASORE 220/132 KV

{ Balasore, Birla Tyre(I), Ispat Alloy(I), 

Jaleswar, Jaleswar(T)}

2x160 



BUDHIPADAR 220/132 KV

{ Jharsuguda, Jharsuguda Tr, Cemco(I), 

MCL, Sundergarh,Brajarajnagar, 

Rajgangpur}

2x160 



In the last meeting it was deliberated that installation of meters was under process. 
CGM (O&M) may please deliberate the status.
(E) DISCOM Drawal up to the month of June’17
	Name of DISCOM
 
	Month


	Approved Energy Drawal Prorated for the month (MU)
	Scheduled Energy (MU)
	Actual Energy Drawal 
( MU)
	Open Access Import Schedule
(MU)
	Net Energy Drawal 
( MU)
	Overdraw (MU) 

	
	
	1
	2
	3
	4
	5=(3-4)
	6=(5-2)

	CESU
	April’17
	727.397
	760.945
	789.334
	17.199
	772.135
	11.190

	
	May’17
	751.644
	839.125
	871.709
	20.892
	850.817
	11.692

	
	June’17
	727.397
	750.856
	775.766
	20.502
	755.264
	4.408

	WESCO
	April’17
	582.740
	637.300
	689.833
	54.234
	635.599
	-1.701

	
	May’17
	602.164
	626.029
	673.256
	38.953
	634.303
	8.274

	
	June’17
	582.740
	557.308
	595.700
	41.282
	554.418
	-2.890

	NESCO
	April’17
	466.849
	493.551
	594.806
	108.907
	485.899
	-7.652

	
	May’17
	482.411
	468.854
	574.559
	114.176
	460.383
	-8.471

	
	June’17
	466.849
	432.223
	545.801
	109.141
	436.660
	4.437

	SOUTHCO
	April’17
	289.315
	303.102
	305.398
	0.651
	304.747
	1.645

	
	May’17
	298.959
	308.789
	314.758
	0.213
	314.545
	5.756

	
	June’17
	289.315
	279.684
	276.185
	0.433
	275.752
	-3.932


The figures are as per EBC data. Energy drawal by SOUTHCO are excluding of energy consumed by NALCO at Damanjodi and IMFA at Theruvali. 
Members may please discuss.

(F) Energy Generation / Import up to the month of June’17 
Figures in MU  
	Month
	Thermal (TTPS+IB)
	OHPC

& MKD
	CGP Support
	IPP Support
	Renewable
	ISGS
	Total

	Apr’17
	514.91
	581.71
	323.53
	349.53
	17.70
	705.86
	2493.24

	May’17
	543.19
	647.85
	296.06
	212.84
	10.45
	823.85
	2534.95

	June’17
	548.07
	610.00
	358.88
	203.70
	10.17
	537.95
	2268.75

	Total
	1606.17
	1839.56
	978.47
	766.07
	38.32
	2067.66
	7296.94


(G)  (i) Drawal of Machhakund Power
The drawal of Machhakund power up to the month of June’17 are as detailed:
	Month
	Total Generation
	Odisha Drawal
	AP Drawal 

	
	MU
	MW
	MU
	MW
	MU
	MW

	April’17
	65.960
	91.61
	32.320
	44.88
	30.950
	42.98

	May’17
	65.532
	88.08
	29.078
	39.08
	33.832
	45.47

	June’17
	45.678
	63.44
	19.509
	27.10
	24.105
	33.48

	TOTAL
	177.20
	
	80.907
	
	88.887
	


In the 110th PSOC meeting CGM (Telecom) stated that communication port of Machhakund RTU will be replaced by 6th July’2017.

Matching load for drawal of Machhakund share was not feasible during the month of June’2017 due to low generation. Also matching load may not be possible due to shutdown of 132 kV Rayagada-Jayanagar line for LILO at Podagada S/S.
Sr. GM (O&M) -I / CGM (Tel) may deliberate the status.
(H) Under Frequency Relay operation in OPTCL System during the month of June’17.

Since, the frequency had never gone beyond the lowest setting of UFR, there was no UF Relay operation occurred during the month of June’17.
(I) Status of Open Access applications up to the month of June’2017
The status of different types of Open Access applications received and disposed by SLDC is as tabled.
	Sl. No
	Month
	No of Applications received
	No of Applications Disposed
	No of App. Rejected

	
	
	Intra-State
	Inter-State
	Total
	Intra-State
	Inter-State
	Total
	

	
	
	
	Bilateral
	PXI
	
	
	Bilateral
	PXI
	
	

	
	
	
	ST
	MT/

LT
	
	
	
	ST
	MT/

LT
	
	
	

	1
	April’17
	21
	71
	0
	29
	121
	20
	71
	0
	28
	119
	2

	2
	May’17
	12
	31
	0
	32
	75
	12
	29
	0
	25
	66
	9

	3
	June’17
	23
	56
	0
	58
	137
	23
	56
	0
	40
	119
	18

	
	Total
	56
	158
	0
	119
	333
	55
	156
	0
	93
	304
	29


PART C – Issues likely to be discussed in the 135th OCC meeting of ERPC on 24.07.2017
C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting held on 29.04.16 at New Delhi, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format. 
The latest status as updated by OPTCL is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	Amount

Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
129th meeting

	3
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	10.05.17
	162.5 Cr.


	25.16 Cr.
	Total contract awarded for

Rs. 51.35 Cr

Erection work  for received equipment is in progress.


CGM (O&M) may please update.
C.2: Restoration of PLCC system of important lines

In 130th OCC meeting, OPTCL informed that PLCC panels at 220kV Joda end will be commissioned within a week. JUSNL informed that the Ramchandrapur end is ready in all respect for implementation of PLCC.

In 35th TCC, OPTCL informed that PLCC panels at 220kV Joda end will be commissioned by March 2017.

In 131st OCC, WBPDCL informed that shutdown was proposed on 31st March, 2017 to complete the work. OPTCL informed that PLCC panels will be commissioned by March 2017.

In the 107th PSOC meeting CGM (Telecom) stated that PLCC at Joda end will be commissioned on 27th March’2017.
In the 108th PSOC meeting, CGM (Telecom) stated that local test of PLCC was done. Since the line was under shutdown, remote test could not be taken up. After revival of the line towards 2nd week of May’2017, remote test will be done. 
In 110th PSOC meeting CGM (Telecom) stated that BPL is not responding to them. It was decided that CGM (Telecom) may intimate the same to ERPC.
CGM (Telecom) may please deliberate.
C.3: Status of construction of 400 kV Sterlite-Jharsuguda D/C sections

35th ERPC decided to extend the dead line for removal of LILO up to 15.04.2017 and advised Vedanta to strictly adhere to the schedule for commissioning of the dedicated line in all aspects.

Further, ERPC authorised CTU to open the LILO on 16.04.2017.

In 131st OCC, Vedanta submitted the item wise schedule. Subsequently, GRIDCO vide letter dated 13.04.17 has requested for extending the LILO connectivity till 30.06.2017.

In 132nd OCC, GRIDCO/OPTCL intimated that the line is expected to be completed by 31st May,2017 in all respects. But keeping in view of peak summer the LILO may be allowed to continue till 30th June, 2017 to support the OPTCL system.

In view of above, OCC agreed to extend the interim LILO connectivity till 30th June, 2017. It was also decided that the LILO may be disconnected on 1st July, 2017.
GRIDCO/OPTCL assured that the dedicated line will be completed by mid of June, 2017 and the

LILO may be disconnected on 01.07.2017.

OCC advised OPTCL and Vedanta to complete the work at the earliest and no further extension will be granted for removal of LILO.
In 110th PSOC, Vedanta updated the latest status as follows:

	Activities
	Nos
	Status as updated in

35th TCC
	Status as updated in

133rd OCC
	Status as updated in

110th PSOC
	Remarks

	Tower Foundation
	64
	64
	64
	64


	Completed



	Tower Erection
	64
	59

	63
	64
	

	Stringing /OPGW

Cabling & Testing
	20.5 Km
	9 km completed
	15 km completed


	16
	

	Sub-station Bay
	2
	Bay construction

completed
	Testing going on


	
	


Vedanta may deliberate the status.
C.4: 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s

PGCIL has already commissioned the 2x315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.

In 134th OCC of ERPC, SLDC deliberated the completion schedule of inter-connecting system as follows:

	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir S/S.
	Construction of 220 kV Sadeipali-Kesinga portion has started. Expected by Oct’17

	b.
	LILO of one circuit of Katapalli-Sadeipalli 220 kV D/C line at Bolangir S/S.
	Charged on 04.05.16

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (OPTCL) 220 kV D/C line
	Line is expected by Oct’2017

	b.
	Keonjhar (PG)-Turumunga (OPTCL) 220 kV D/C Line.
	By 2019

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	December 2017 

	b.


	LILO of one circuit of Atri-Puri (Samangara) 220 kV D/C line at Pandiabil (PG). 
	Atri – Pandibili 220 kV one ckt charged on 19.05.2017

Pandiabili – Samangara 220 kV one ckt. charged on 20.05.17


In the last PSOC meeting, SLDC stated that permission for charging of 220 kV Pandiabili-Samangara line was allowed by ERLDC with an undertaking by SLDC to install RTU at Samangara within two months time. It was decided that Telecom may use the RTU already installed in any new S/S which is yet to be commissioned and install at Samangara S/S.  
CGM (Const.) / CGM (Telecom.) may please deliberate.
C.5: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN.

The activity of the preparation of Crisis Management Plan for countering the cyber attacks and its implementation including the Mock Drills, audits etc. is being monitored by CEA regularly in line with crisis management plant of Ministry of Power. Power Utilities (including generation, transmission & distribution utilities) of eastern region are to furnish regularly, the updated status to Chief Engineer, Distribution Planning & Development Division, CEA. NTPC communicated their activity of the preparation of Crisis Management Plan for countering the cyber attacks vide letter dated 2nd August, 2013.

In 113th OCC, Member Secretary informed that during interaction with consultants of Grid Study Committee, NLDC agreed that they will plan for conducting workshops on crisis management plan for Cyber Security and few workshops will also be held in Eastern Region.

CESC vide letter dated 22.08.15 had furnished their status of the preparation of Crisis Management Plan (CMP) for Cyber attacks in their system.
In the 107th PSOC meeting, CGM (IT) informed that “Crisis management plan” work is awarded to M/s Digital Age Strategies Pvt. Ltd. The said firm has completed the study of Servers and Firewalls at SLDC, Bhubaneswar and back-up SLDC at Meramundali. Presently the data centers of SLDC and GRIDCO are being audited for IT security vulnerability assessment.

SLDC is requested to nominate one officer for attending the Cyber Security training to be held at Bengaluru during 11th to 15th April’2017. Nominations from GRIDCO and OPTCL have since been received. Top management awareness-cum Seminar on the subject shall be organized subsequently.

In the 108th PSOC meeting, IT stated that the Cyber Security training was held at Bengaluru during 11th to 15th April’2017. Regarding the proposed in house training to be held at Bangalore, members suggested to conduct the training at Bhubaneswar, so that all other officers can attend the same. IT requested to spare one room at SLDC building for Security Operation Center. SLDC stated that there is no spare room available at present.

In the 109th PSOC meeting CGM (IT) stated that top level sensitization program will be held on 25th May’17, after which the suggestions will be implemented.
In the 110th PSOC meeting, IT stated that the meeting was held on 23.06.2017. SLDC shall comply with the action to be taken relating to SCADA.

CGM (IT) may please deliberate.
C.6: Certification through BIS as per IS 18001:2007 to all generating / transmission units.

In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.

In 85th OCC, NTPC informed that NTPC-Farakka has been certified with IS 18001. Other constituents including OHPC requested to interact with BIS with intimation to ERPC and get certified as per CEA direction. The matter is getting reviewed by highest authorities with top priority.
In 104th OCC, WBPDCL informed that Bandel TPS is certified with IS 18001.

OPTCL vide letter No. TB-SO-MISC-9/2010/1914 dated 20.12.2014 had proposed to go for IS

18001:2007 certification as per direction of CEA.
In the 107th PSOC meeting O&M stated that the proposal will be placed before PSC due to single bid. 
In the 108th PSOC meeting, O&M stated that the bid has been cancelled. Negotiation with BIS is under process. 
In the 109th PSOC meeting Members suggested that O&M may contact OHPC to follow the procedure adopted by them.

In the 110th PSOC meeting CGM (O&M) stated that BIS office at Bhubaneswar was contacted in this regard. It was decided that OPTCL shall nominate its officers to take training. After completion of training they will conduct audit and certify.
CGM (O&M) may please deliberate.
C.7: Replacement of old RTU in Eastern Region for reporting of RTU / SAS to back-up control centre

The matter for replacement of old RTU in Eastern Region for reporting to back up control centre has been discussed in a special project review meeting held on 14th February 2017 at ERPC & also on 35th TCC/ERPC meeting held on 24th / 25th February 2017, It was also mentioned that there would not be any service support for the old RTUs from POWERGRID after 15 years of operation period. It was accordingly advised to ERLDC to form a committee with POWERGRID as a nodal agency for assessment of such old RTUs vis-a-vis further action plan on replacement.

It was also advised to submit a report in the next TCC/ERPC meeting.

The matter for replacement of old RTU in Eastern Region for reporting to back up control centre has been discussed again in 19th SCADA O&M meeting held at ERLDC, Kolkata on 07th April 2017, wherein nomination of nodal person name from OPTCL, WBSETCL, DVC, BSPTCL, JUSNL, POWERGRID ERTS-1, POWERGRID ERTS-2, ERLDC, MPL & Jorethang has been collected.

Nomination from NTPC all stations including Nabinagar, NHPC all stations, Dikchu, Teesta-III, Chuzachen, JITPL, GMR, Ind Bharat & APNRL are yet to be provided. ERLDC has already issued letter ref no: ERLDC / SCADA O&M / 2017/ dated 11.04.2017 for the same. It is requested to provide the nomination from these stations.
In the 108th PSOC meeting, CGM (Telecom) stated that tender has already been floated for replacement of old RTUs. A meeting is scheduled to be held between OPTCL, POWERGRID and Chemtrol during 1st week of May’17 to decide integration charges.  

In the 109th PSOC meeting, CGM (Telecom) stated that POWERGRID suggested to contact the vendor directly as the contract period is over. The tender has been cancelled. A fresh tender will be done.

In the 109th PSOC meeting, CGM (Telecom) stated that OPTCL has asked some clarifications regarding integration charges. After receiving the same, retendering process will be initiated.

CGM (O&M) / CGM (Telecom) may please deliberate.
C.8: Implementation of Automatic Demand Management Scheme

OPTCL vide mail dated 24.02.2016 pointed that Hon’ble CERC vide their order dated 31.12.2015 passed in Sou-motu Petition No.- 5/SM/2014 in the matter of non-compliance of Regulation 5.4.2 (d) of IEGC directed all Respondents (SLDCs) for implantation of ADMS in their respective control area. CERC have allowed dead line till 30.06.2016 to the Respondent for implementation of ADMS. Failing which they will be liable for action under Section 142 of the Act.

   *****************************************************************************
The DPR for ADMS has already been approved by BoD, OPTCL. SLDC shall submit the proposal for funding by PSDF for ADMS to O&M wing of OPTCL for further action.
In the 108th PSOC meeting, SLDC stated that filling of format for PSDF and floating of tender is under process. The DPR will be sent to ERPC. CGM (Telecom) stated that SLDC may contact the consultant of PSDF for filling the format. The proposal has already been sent to NLDC to include for funding through PSDF.
In the 109th PSOC meeting, SLDC stated that floating of tender is under process. 
In the 110th PSOC meeting, SLDC stated that floating of tender will be done within two weeks.
CGM (O&M) / SLDC may please deliberate.
C.9: Pollution mapping for Eastern Region
Powergrid updated the latest status as follows: 

	
	No of locations
	Installed locations
	1st set of measurements
	2nd set of measurements
	3rd set of measurements
	4th set of measurements
	5th set of measurements

	OPTCL
	164
	102
	100
	90
	79
	78
	24


Powergrid added that they prepared an online format to submit the details of measurements.

Powergrid requested to fill the Google form (https://goo.gl/6375HJ) for onward submission of measurements for better analysis of results.

Further, the schedule for measurement as informed vide letter dated 20.01.2016 & mail dated 21.01.2016 are as follows:

Measurement Schedule

	4th set
	5th set
	6th set

	21st -30th Sep 2016
	21st -31st Jan 2017
	21st -31st May 2017


OCC advised all the constituents to complete the measurements as per the schedule.

It is also requested to send the onward measurement results to following emails in addition to current email ids

1. vbhaskar@powergridindia.com

2. ritesh.kumar@powergridindia.com

In the 110th PSOC meeting, O&M stated that data for 92 locations have been collected.

CGM (O&M) may please deliberate.
C.10: Mock Black start exercises in Eastern Region 

The tentative schedule of black-start exercises for F.Y 2017-18 given by OCC is as follows
	Sl. No.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2017
	Conducted on 30th May 2017
	Last week of January 2018
	

	3
	Rengali
	2nd week of June 2017
	To be conducted on 29.06.17
	Last week of November 2017
	

	4
	U. Indravati
	3rd week of June 2017
	2nd week of July-2017
	2nd week of February 2018
	

	6
	Balimela
	3rd week of October  2017
	
	1st week of March 2018
	

	9
	Burla
	Last week of June 2017
	Can be conducted after synchronization of #2
	Last week of February 2018
	


In the 110th PSOC meeting, SLDC suggested that OHPC may send their officers of different Power Stations to SLDC to study and realize the conditions of frequent increase / decrease of hydro generation instruction given by SLDC on real time operation. 
OHPC / SLDC may please deliberate.
PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non compliance of drawal schedule messages issued to Discoms during the month of June’17:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	6
	4.408
	0.587

	2
	WESCO
	7
	-2.890
	0.518

	3
	NESCO
	9
	4.437
	1.02

	4
	SOUTHCO
	0
	-3.932
	1.40

	
	Total
	22
	2.023
	


It is noticed that all the Distribution Utilities except NESCO had overdrawn substantial quantum.
SLDC/ Discoms may please deliberate.
D.2: Prolonged outage of transmission elements and tentative revival dates
 The tentative revival dates of transmission elements are updated in the last meeting are as follows:

	  Sl.No
	Name of transmission element
	Reason of outage
	Probable date of revival

	1
	220/132 kV, 100 MVA, Auto- 2 at Duburi
	Oil leakage since 24th October’2016
	May’2017

	2.
	220/132kV, 100MVA  Auto-2 & 3 at Bhadrak
	Fire hazard on 31.05.2017
	

	3
	400kV Meramundali-Vedanta ckt.-I & II
	3 nos of tower collapsed on 11.06.17
	


CGM (O&M) / CGM (Const.) / Vedanta may update the progress.
D.3: Communication issues 
Installation of communication equipment by CGPs / IPP /  Industries.
The status of data communication from CGPs as deliberated in the last meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s IFFCO, Paradeep
	Outdoor commissioning work completed. RTU was locally tested. CVT already replaced. Data will be integrated after restoration of OPGW between New Duburi & Paradeep.

	2
	M/s MSP Mettalicks
	PLCC / RTU installed. Database has already been prepared by OPTCL. Final RTU integration with OPTCL system by the vendor is awaited.

	3
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	4
	M/s Rohit Ferrotech
	PLCC established and inspection by Telecom Engineers completed.  Database has already been prepared by OPTCL.    

	5
	CONCAST
	No kV/Hz. (Industry is under lock up)

	6
	VISA
	CB & Status data are not available

	7
	Paradeep
	Data not available at ERLDC (Transducers need replacement)

	8
	Vedanta (400kV) 
	Frequent interruption of Line data & Generation data 

	9
	GMR
	GMR line data not available as reported by ERLDC.

	10
	Samangar & Lapanga
	No data available as reported by ERLDC

	11
	NALCO
	No data available since 14.07.17. NALCO is not responding


GCC has convened a meeting with all the CGP and EHT consumers on 21st February’2017 to discuss the communication issues. In the 106th PSOC, SGM (Telecom) stated that data from Paradeep S/S will be obtained after availing shutdown of 220 kV Duburi-Paradeep DC line for OPGW stringing. 

In the 107th PSOC meeting, GCC stated that the CGPs and EHT consumers have assured to establish communication system within a specified time limit. In case they fail to do so the matter will be placed before the OERC.

In the 108th PSOC meeting, GCC stated that, the minutes of the meeting have already been forwarded to OERC. SLDC stated that the generation of GMR unit connected to the State network is being received. It was decided that CGM (Telecom) will write to GMR for installation of a separate RTU for the said unit.
In the 109th PSOC meeting, Members suggested that GCC may file a Petition before the OERC for non compliance of data communication by the CGPs.
In the 110th PSOC meeting, GCC stated that OERC has asked the present status of data communication, which will be submitted.
 CGM (Telecom) / GCC / RT&C may deliberate the status

D.4: Web based drawal / generation scheduling.

In the 107th PSOC meeting, CGM (IT) informed that Generators web based scheduling work is completed except for generation of report indicating “Final Generation Schedule” for which SLDC shall furnish the requisite format.  SLDC was requested for a report to ascertain the submission of schedule by the CGPs.

It was decided to take a backup of the past web scheduling submissions by the generators and preserve them off line.

It is proposed to Go-Live for Generators web based scheduling w.e.f 1st April’2017. SLDC may issue necessary order.

Due to non-availability of sorting function for Date & Name of CGP under Accept / Edit Generator DC, difficulty is being faced by SLDC to find out the data of a particular CGP for a particular date. Further, the link for final schedule preparation has not been updated in the Web Based Scheduling application. Further, it is suggested by SLDC to take suitable back up of all the old records i.e. the DCs sent by the CGPs previously and clean the application database up to 31st   March 2017.
In the 108th PSOC meeting, IT stated that final report generation will be completed by April’2017. Searching and Sorting of data has been done. The status to indicate whether the CGP has done scheduling or not, will be completed. SLDC may go for parallel run of the program for the month of May and June’17. From 1st July’17 the software will be made operative. SLDC may write a letter in line with the above program.
In the 109th PSOC meeting, it was decided that acceptance of schedule for the month of April will be done by SLDC. A meeting will be conducted with IT and the scheduling group on 30th May’17 to resolve the pending issues.

In the 110th PSOC meeting, IT stated that the requirement of SLDC has already been done. It was decided in the meeting that from 1st July’17 the web based scheduling will be run parallel with the conventional scheduling format. From 1st August’17 only web based scheduling will be considered. All CGPs may be intimated accordingly by SLDC.
IT / SLDC may update the status

D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

The work for Automatic Meter Reading (AMR) for all the interface points is in progress. 

It was deliberated that that from 1st March onwards the AMR shall be made “Go live”. Data will be available after one hour lapses of time.

In the 100th PSOC meeting CGM (IT) stated that by end of August’2016 testing of all meters of CESU control area will be completed for billing purpose. SLDC may check August data from both the meters.

In the 104th PSOC meeting, DGM (IT) stated that, data from 90 Nos of S/Ss will be provided by January’2017. Gridco stated that the events such as PT failure, CT polarity reversal, meter power failure, MD reset, time synchronization etc. are not being incorporated the AMR. It was decided that IT, SLDC and GRIDCO may have a separate meeting to resolve the issue.

In the 105th PSOC meeting DGM (IT) stated that, data from 100 Nos of S/Ss will be provided by February’17. The issues raised by Gridco will be addressed except Time synchronization and MD reset.

In the 107th PSOC meeting, CGM (IT) stated that AMI-UAT open points viz., (a) “Status Flag” for events and (b) Phaser Diagram issues are resolved by TCS. SLDC and GRIDCO were requested to spare their officers on 24th and 25th March’17 for a final testing and Sign-off. Further if any non-fatal cosmetic issues remain, the same shall be resolved by TCS during support service period. Accordingly, an undertaking shall be obtained by IT from TCS. Hence it is proposed to go for parallel run with effect from 1st April’2017 for a period of six months after testing the software by the UAT team, before going Live. Out of 125 Grid S/Ss, 101 S/Ss reported 100 % data during March 2017.

In the 108th PSOC meeting IT stated that data for 39 Nos out of 41 Nos of CESU interface S/Ss have been completed. SLDC may prepare bill from 1st July with both from AMR and legacy meter data. If there is no difference between both the bills, the software will be made Go Live. It was further decided that AMR data will be taken on 1st day and manual data will be taken on 2nd day.   

In the 109th PSOC meeting IT stated that parallel billing for 188 Nos of metering points has been done but the report is yet to be received by IT. UAT team have given their observations. The parallel billing shall be continued. 

SLDC / IT may update the status.
D.6: Software for Deviation charge billing.

Hon’ble OERC may notify “Intra State Deviation settlement and related matters” Regulation at any time. For implementation of the regulation, required software for Deviation Charge billing need to be developed and tested. CGM (IT) may take necessary steps for development of the software.

In the 106th PSOC meeting CGM (IT) stated that the work will be awarded to TCS after notification of Deviation Mechanism Regulations by OERC. SLDC stated that OERC may not allow time for implementation of the DSM Regulations. As such action may be taken for placing Order.

In the 107th PSOC meeting, SLDC stated that IT may take necessary steps for placing order for the DSM software.

In the 109th PSOC meeting, IT stated that TCS will forward their commercial offer by 1st week of June’17.
In the 110th PSOC meeting, IT stated that the DCU (Data Concentration Unit) installed at Rengali PH panel has been removed. OHPC may enquire over the matter. 

The list of discrepancy identified by UAT team shall be forwarded to TCS for rectification.
CGM (IT) / SLDC may please deliberate.
D.7.DISCOM Issues

CESU

1. Wide mismatch between actual drawal data and drawal displayed in the SCADA. The mismatch is to the tune of -105 to +221 MW some times. Action may be taken to reduce the mismatch.
2. Budhapal 33 kV feeder emanating from Rengali 220/132 kV S/S is now fully dedicated to supply power to WESCO. SLDC is requested to incorporate the above feeder in WESCO’s Energy Accounting and deduct from CESU drawal. OPTCL may provide metering infrastructure if not available.
3. Arrears payable by WESCO & NESCO to CESU to the tune of 12.2183 Crore & 6.2182 Crore respectively may be resolved.
 
CESU/ WESCO / NESCO / SLDC / CGM (Telecom) may deliberate.
PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by December’ 2017.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt.
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal, which is under progress. Expected by December’2017.

	3
	Commissioning of 132 kV Baripada (PG)-Jaleswar line
	Work has already been started, which will be completed by July 2017. 

	4
	Commissioning of 220/132 kV Kesinga S/S
	Work under progress. Expected by December’ 2017.


The list of Grid S/Ss already charged earlier and scheduled to be charged during FY 2017-18 has been placed in the 109th meeting. The Discoms were requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement. 
DISCOMs may deliberate the status.
E.2: PMU Installation at Indravati & Balimela by Powergrid

Power supply to PMUs to be commissioned by Powergrid at Indravati PH & Balimela PH, needs to be extended by OHPC authorities.

CGM (Telecom) / OHPC may deliberate 
E.3: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC
SLDC shall prepare the schedule and Energy Accounting in respect of IbTPS. It is learnt that the Main meter installed by IbTPS feeders is recording 30 minutes reading while Check meter provided by OPTCL is recording 15 minutes reading. Unless ABT compliance Main and Check energy meters installed in IbTPS feeders & Generators, the energy accounting and PAFM cannot be computed. It is requested OPTCL / IbTPS to provide ABT compliance Main and Check meters in all the 220 kV IbTPS feeders & Generators.

In the last meeting, O&M stated that IB TPS has placed requisition for 6 Nos of Apex meters. SLDC stated that for replacement of all meters including generators, 10 nos of meters will be required. IBTPS may place their requisition for 10 Nos. of meters.

OPTCL / IB TPS may deliberate    
E.4: Major Events in the month of June’17
07.06.17: 132/33kV, 40 MVA tfr has been replaced by 63 MVA tfr at Ransinghpur sub-station.

23.06.17: 132kV Khajuriakata-Aarti Steel ckt. made LILO at Nuapatana sub-station

E.5: Important Grid Incidences during the month of June’17.
(i) At Bhudhipadar S/S

On 06.06.2017 at 16:31 Hrs, 220 kV Tarkera-Budhipadar ckt-I tripped at Budhipadar end only on ‘R’ phase, E/F, Zn-I, dist-34.6 Km, IL1- 4.55 kA. At Tarkera end,  D/P, ‘R’ Phase to E/F, dist-6.9 km, IL1-2.23 kA relay indication reported. 
Ckt –II tripped at both the end. At Bhudhipadar D/P and at Tarkera end ‘Y’ Ph backup. 220 kV Tarkera-Rourkela (PG) ckt-I & II tripped at Rourkela (PG) end only on backup O/C, E/F. 
220/132 kV, Auto I, II & III at Tarkera tripped on 220 kV side on backup O/C and E/F.
(ii)At Meramundali S/S
On 15.06.2017 at 15:35 hrs, 400 kV Angul ckt-II, ICT-I, JSPL Ckt-I, GKEL (all feeders emanating from 400 kV Bus-I except Duburi ckt-I of Meramundali S/S tripped on LBB. Duburi ckt tripped at Duburi end on D/P, IL1-0.34 kA, IL2-1.002 kA, IL3-9.5 kA at dist 10.6 km.
At 16:09 hrs, 400 kV Meramundali-Vedanta ckt-I tripped at both the end. 

At 16:14 hrs, 220 kV bus-coupler breaker tripped on ‘B’ Ph O/C ’Y’ Ph to E/F. Duburi ckt-II tripped on ‘B’ Ph to E/F, dist-13.23 km, Ib-10.36 km, Zn-I
At 16:18 hrs, 220 kV Bhanjanagar ckt –II tripped on ‘R’ ph to E/F, Zn-I, dist-9.6 km, Ir-9 kA.
At 16:37 hrs, 220 kV BSL ckt-II tripped on Master trip.
Members may discuss
E.6: Outage of major transmission Elements during the month of June’17. (above 10 hrs).
Outage of major transmission elements above 10 hours is as detailed. 
	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration

Dt/time
	Reason

	1
	220 kV Narendrapur- Atri Ckt- I
	09.06.17

15:44
	11.06.17

15:15
	‘R’ Phase jumper snapped at Loc. No- 60

	2
	220 kV Narendrapur- Atri Ckt- II
	09.06.17

16:13
	10.06.17

14:37
	‘Y’ Phase insulator damaged at Loc. No- 630

	3
	220 kV Rengali S/Y – Rengali PG Ckt-II
	12.06.17

17:24
	13.06.17

11:11
	Pilot Wire Protection trip at Rengali PG end

	4
	220kV/132kV, 100MVA Auto Tfr-III at Chandaka Grid S/S
	15.06.17

17:59
	16.06.17

16:40
	Buchholtz Relay trip

	5
	220 kV Joda- TTPS Ckt-II
	20.06.17
19:58
	21.06.17
17:40
	‘B’ Phase Insulator punctured at Loc. No- 471 and 472

	6
	132 kV Duburi- B.C. Mohanty Ckt
	28.06.17

13:58
	29.06.17

18:39
	‘Y’ Phase conductor snapped at between Loc. No- 2 and 3


C.G.M. (O&M) may please deliberate.
E.8:  Review of Outage Program of State Generators / Transmission elements for the month of Aug’17:
Tentative Outage programme for State Generators for the month of August’2017 are as follows:
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 5

# 6

# 7
	25.10.16 to continue

16.10.15 to continue

21.02.17 to 22.08.17
	Under R,M & U

Under R, M & U

GT problem

	2
	Chiplima
	# 1

# 3
	15.04.17 to 28.07.17

15.10.15 to continue
	Annual Maintenance & bush replacement

Under R,M & U

	3
	Balimela
	# 1

# 7
	05.08.16 to continue

16.04.17 to 22.08.17
	Under R,M & U

Generator Stator problem

	4
	Rengali
	# 5
	21.03.17 to 16.08.17
	Hoist gate problem

	5
	Upper Kolab
	# 2

# 3
	28.05.17 to 15.08.17
19.04.17 to 31.08.17
	MIV Problem
Forced outage due to stator fault


OHPC / SLDC may deliberate. 
E.9: Generation Program for the month of August’17.
Generation schedule for the month of July’17 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.07.16
	Reservoir Level as on 01.07.17
	MDDL
	High Flood    Reservoir Level

	
	July’17
(1st fortnight)
	July’17
(2nd fortnight)
	
	
	
	

	HPS-I, Burla
	130
	130
	597.06 ft 
	 598.52 ft
	590 ft.
	630 ft.

	HPS-II, Chipilima
	40
	40
	-
	-
	-
	-

	Balimela
	270
	270
	1477.40 ft 
	1458.30 ft
	1440 ft.
	1516 ft.

	Rengali
	150
	150
	110.01 mt

1.78mt mtr mt
	110.25 mt mt
	109.72mtr 
	123.5 mtr.

	U.Kolab
	160
	160
	848.39 mt mt
	848.47 mt
	844 mtr 
	858 mtr.

	U. Indravati
	300
	300
	630.39 mt
	628.94mt mt
	625mtr 
	642 mtr

	MKD (O/D)
	40
	40
	2713.00 ft 
	2707.80 ft
	2685 ft.
	2750 ft.

	TOTAL
	1090
	1090
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

OHPC / SLDC may deliberate & Members may discuss. 
E.10: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
As per CEA (Technical Standards for connectivity to Grid) Regulations, 2007, dated 21st February 2007, the pertinent clauses 6 (iii) & 6 (iv) (b) of general Connectivity Conditions shall be applicable to all the Generating Projects including the renewable, which are getting connected to the Grid at voltage level of 33kV & above. Subsequently, CEA have notified the CEA (Technical Standards for Connectivity of the Distributed Generation Resources) Regulations 2013 dated 30.09.2013. These Regulations are applicable for “Distributed Generation Resources”, which means a Generating Station feeding electricity into the System at voltage level below 33kV. Needless to mention that these Regulations also cover the renewable projects connected to the Distribution Licensee’s System at voltage level of below 33kV. The letter received from CEA is annexed herewith. 
All the Distribution / Transmission Licensee may please indicate the status in this regard and the action plan with definite time frame to ensure real time data telemetry from all the grid connected renewable Generators / Plants to SLDC.
SLDC has already forwarded the Regulations & a letter received from DoE, Govt. of Odisha to the Distribution Licensees.  

In the 110th PSOC meeting CGM (PP) stated that Gridco have already contacted the RE generators. However a meeting will be convened soon to decide the strategy.

SLDC may deliberate the status
E.11: Anticipated power generation and demand for the month of August’2017.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	950
	1100

	2
	WESCO
	900
	1050

	3
	NESCO
	700
	950

	4
	SOUTHCO
	400
	450

	6
	Total Discom
	2950
	3550

	
	System Loss
	150
	200

	
	Total Demand
	3200
	3750

	Availability
	
	

	1
	Hydro
	1090
	1200

	2
	State Thermal
	750
	750

	3
	IPP, small hydro &RE
	550
	850

	4
	ISGS share (including OA)
	900
	1000

	5
	CGP support (OA)
	200
	200

	6
	Total availability
	3400
	4000

	7
	Surplus / Deficit
	200
	250


Members may discuss.
PART F: OTHER ISSUES
F.1:  Date and Venue of the next (112th) PSOC meeting.
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