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Agenda

for

113th Power System Operational Coordination Meeting

Date: 16.09.2017
Venue: PTC, Chandaka 
Odisha Power Transmission Corporation Ltd. Bhubaneswar.
Agenda for 113th PSOC Meeting to be held on 16.09.2017 at PTC, Chandaka
Item no. 1: Confirmation of the minutes of the 112th PSOC Meeting held on 19.08.2017
The minutes of meeting was circulated vide letter No. SGM (PS)-Pl-15/2016/3174(46) dated 31.08.2017 to all the members and also uploaded in the SLDC website. No comment has been received from any of the members. Members may offer their comments. If there is no comment, the minutes of the meeting may please be confirmed.

PART A

(List of items to be discussed for which the details are given in the subsequent parts)
B   : Grid Performance for the month of August’2017
C.1: Status of projects funded under PSDF scheme

C.2: Status of construction of 400 kV Sterlite-Jharsuguda D/C sections 
C.3: 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s
C.4: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN.

C.5: Certification through BIS as per IS 18001:2007 to all generating/ transmission units.
C.6: Replacement of old RTU in Eastern Region for reporting of RTU / SAS to back-up control centre
C.7: Implementation of Automatic Demand Management Scheme
C.8: Pollution mapping for Eastern Region

C.9: Mock Black start exercise in Eastern Region 
D.1: Non-compliance of drawal schedule by DISCOMs

D.2: Prolonged outage of transmission elements and tentative revival dates
D.3: Communication issues 
D.4: Web based drawal / generation scheduling.

D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

D.6: Software for Deviation charge billing.
D.7: DISCOM Issues 
E.1: Commissioning status of New Transmission elements. 

E.2: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC
E.3: Major Events in the month of August’17
E.4: Short Term Load Forecasting (STLF) by Distribution Utilities using the weather forecast portal

E.5: Charging of 132kV Joda-Kenduposi Inter State tie line
E.6: Important Grid Incidences during the month of August’17.
E.7: Outage of major transmission Elements during the month August’17. (above 10 hrs).
E.8: Review of Outage Program of State Generators for the month of October’2017
E.9: Generation Program for the month of October’2017.
E.10: Charging of 33kV Balimela PH feeder from Balimela, OPTCL sub-station.
E.11: Revision of drawal schedule by DISCOM representative deployed at SLDC

E.12: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
E.13: Anticipated power generation and demand for the month of October’2017.
F.1:  Date and Venue of the next (114th) PSOC meeting
PART B: GRID PERFORMANCE
Review of Grid Performance for the month of August’17.
(A) Frequency:

Hourly frequency variation for the month of August’17.
	Month
	% of time frequency remained
	Average

	
	<49.00
	49.00-49.70
	49.70-49.90
	49.90-50.05
	>50.05
	

	June’17
	0.00
	0.00
	4.72
	70.86
	24.42
	49.99

	July’17
	0.00
	0.00
	4.53
	68.33
	27.13
	49.99

	Aug’17
	0.00
	0.01
	5.58
	70.68
	23.73
	49.99


Maximum & Minimum frequency during the month of August’17.
	Month
	Freq (Hz)
	Date
	Time

	July’17
	Maximum – 50.15
	02.07.17
	09:00 Hrs

	
	Minimum – 49.76
	19.07.17
	19:15 Hrs

	Aug’17
	Maximum – 50.12
	20.08.17
	06:00 Hrs

	
	Minimum – 49.74
	01.08.17
	09:15 Hrs


Members may please discuss.

(B) Grid Demand up to the month of August’17

	 Month
	Maximum Consumption
	Demand
	Maximum Demand
	Minimum Demand

	
	MU
	Date
	MU
	Avg. (MW)
	MW
	Date
	Time 
	MW
	Date
	Time 

	April’17
	88.91
	27.04.17
	2493
	3463
	4299
	26.04.17
	24:00
	2466
	03.04.17
	07:00

	May’17
	88.13
	23.05.17
	2534
	3406
	4281
	04.05.17
	24:00
	2553
	06.05.17
	23:00

	June’17
	82.72
	03.06.17
	2269
	3151
	4009
	04.06.17
	24:00
	2091
	15.06.17
	18:00

	July’17
	86.54
	06.07.17
	2437
	3276
	4233
	05.07.17
	20:00
	2596
	23.07.17
	14:00

	Aug’17
	85.74
	26.08.17
	2500
	3360
	4269
	26.08.17
	24:00
	2647
	17.08.17
	16:00

	Aug’16
	81.32
	30.08.16
	2341
	3146
	4105
	29.08.16
	22:00
	2307
	10.08.16
	14:00


(C) Voltage Profile of 220 kV Buses in OPTCL system for the month of: August’17
	Sl. No
	S/s Name
	Maximum
	Minimum

	
	
	kV
	Day
	Time
	kV
	Day
	Time

	1
	Balasore
	234.69
	15
	15:45
	216.56
	01
	20:15

	2
	Barkote
	236.94
	20
	10:30
	230.93
	10
	19:15

	3
	Bhadrak
	239.19
	15
	15:45
	216.62
	01
	20:00

	4
	Bhanjanagar
	237.11
	28
	3:45
	223.20
	01
	19:30

	5
	Bidanasi
	235.55
	17
	14:45
	217.54
	01
	14:30

	6
	Bolangir
	228.34
	18
	17:30
	212.81
	02
	21:00

	7
	Budhipadar
	232.55
	06
	2:00
	225.74
	01
	19:45

	8
	Chandaka
	230.99
	28
	3:45
	217.89
	08
	19:00

	9
	Duburi(O)
	235.49
	20
	6:00
	224.81
	11
	20:30

	10
	Duburi (N)
	224.87
	20
	6:00
	214.54
	11
	20:30

	11
	Jayanagar
	240.40
	30
	4:00
	224.35
	22
	10:30

	12
	Joda
	236.94
	01
	14:00
	221.87
	08
	19:30

	13
	Katapalli
	231.05
	19
	15:15
	221.06
	01
	20:00

	14
	Laxmipur
	240.81
	20
	16:00
	222.91
	22
	10:30

	15
	Mendhasal
	232.84
	28
	3:45
	220.25
	01
	14:15

	16
	Meramundali
	230.18
	20
	6:00
	219.50
	01
	13:15

	17
	Narendrapur
	231.91
	28
	3:45
	207.49
	22
	10:15

	18
	Nayagarh
	234.11
	30
	8:30
	218.52
	01
	19:30

	19
	Paradeep
	231.45
	17
	14:15
	209.51
	11
	20:30

	20
	Tarkera
	237.46
	14
	17:00
	227.35
	23
	19:15

	21
	Theruvali
	238.79
	20
	16:00
	213.90
	22
	10:15


The maximum Voltage of 240.81 kV & 240.40 kV occurred at Laxmipur & Jayanagar 220 kV bus respectively, while Narendrapur 220 kV bus has experienced the minimum Voltage of 207.49 kV. Bus Voltages at Samgara, Lapanga and Cuttack could not be incorporated due to non availability of energy meter in those S/Ss. The 220 kV Voltage profile of Jayanagar and Narendrapur and 400 kV Voltage profile of Meramundali bus during the month of August 2017 is shown.
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Members may discuss.
(D) Loading of 220/ 132 kV Auto at  220 kV S/Ss in OPTCL system for the month of August-17
[image: image5.emf]AUTO TRANSFORMER LOADING FOR THE MONTH OF  AUGUST'2017

Name of the 220 kV Sub-Station Capacity REMARKS

( Feeding Sub-stations/Feeders )

MVA MW Day Time MW Day Time

135.80 2 22:30 69.00 18 14:15

135.84 2 22:30 61.60 2 15:15

3x100 73.20 7 4:30 8.68 4 20:30

OUT OF SERVICE

OUT OF SERVICE

1x160 101.60 1 19:30 15.40 22 9:15

1x160 90.84 29 16:00 15.36 30 9:15

1x160 NOT AVAILABLE

1x100 29.52 24 21:45 10.00 12 14:30

1x100 29.48 24 21:45 9.96 12 14:30

2x160 132.08 16.00 14:45 34.12 17 10:15

133.88 30.00 18:45 45.20 3 19:15

89.38 1 18:45 22.24 17 1:15

88.52 1 18:45 16.32 26 12:45

1x100 58.00 10 14:30 12.68 20 9:15

1x160 100.40 26 12:45 29.80 8 6:30

1x100 63.16 10 14:30 18.36 8 6:30

1x160 97.84 10 14:30 21.16 20 7:30

UNDER SHUT DOWN

60.12 31 21:30 14.84 29 18:45

71.16 22 18:15 14.20 29 18:45

1x160 65.68 21 19:45 12.68 22 16:15

1x160 65.16 21 19:45 12.68 22 16:15

METER NOT INSTALLED

METER NOT INSTALLED

METER NOT INSTALLED

1x100 29.12 19 15:15 3.00 28 19:45

1x100 29.16 19 15:15 3.08 28 19:45

1x160 METER NOT INSTALLED

1x160 METER NOT INSTALLED

1x160

METER NOT INSTALLED

60.80 11 20:15 9.36 31 14:15

37.36 22 10:45 9.32 31 14:15

59.00 11 20:15 9.36 31 14:30

Mendhasal 1x100 40.80 2.00 04:00:00 18.60 4.00 12:00

2x160 98.80 21 19:30 7.48 2 8:45

98.12 21 19:30 31.20 12 17:00

1x100 56.68 21 19:30 17.20 12 17:00

1x160 122.80 28 23:00 42.04 14 19:15

1x100 72.72 13 19:45 18.12 30 8:45

1x50 METER NOT AVAILABLE

4x100  UNDER SHUT DOWN

73.00 2 19:45 17.36 2 22:30

71.64 2 19:45 16.40 2 22:30

71.24 2 19:45 17.24 2 22:30

2x100 81.16 1 20:00 20.96 25 20:45

76.68 1 20:00 20.32 25 20:45

1x160  44.00 8 20:00 0.00 19 17:00

1x160 44.00 8 20:00 0.00 19 17:00

ATRI 2x160 METER NOT AVAILABLE

SAMANGARA 1x100 METER NOT AVAILABLE

CUTTACK 1x160

METER NOT AVAILABLE



KATAPALI 220/132 KV

{Chipilima,Bargarh, ACC,Sonepur & 

Katapali area load.}

Supported by Burla & Chipilima 

power.

JODA 220/132 KV

{ Joda,Tensa, FAP(I), Bolani(I), Nalda 

Tr.,Polasponga, *Rairangpur, Bhalulata 

traction}

3x100 

BALASORE 220/132 KV

{ Balasore, Birla Tyre(I), Ispat Alloy(I), 

Jaleswar, Jaleswar(T)}

2x160 



BUDHIPADAR 220/132 KV

{ Jharsuguda, Jharsuguda Tr, Cemco(I), 

MCL, Sundergarh,Brajarajnagar, 

Rajgangpur}

2x160 



BOLANGIR (SADAIPALLI)  220/132 KV

{ Bolangir, Patnagarh, Sonepur, Saintala, 

Khariar, Barpalli }

TTPS  220/132 KV

{ Chainpal, FCI (I), Angul, MCL Nandira(I), 

Rairakhole,Boinda,Kamakhyanagar,

Kalarangi,Nuapatna, Choudwar } 



MERAMUNDALI 220/132 kV

{Meramundali Traction, Dhenkanal, 

Navchrome(I), Hind Metal, Aarti,BRG}

3x100

DUBURI 220/132 KV 

{Duburi, Bamnipal(I), BRPL, MESCO, 

Jajpur Road, Kalarangi, Jajpur Town}



THERUVALLI 220/132 KV.

{Theruvali, IMFAL(I), JK(I), Junagarh, 

Kesinga,Powmex(I), Rayagada, }

Rayagada & Paralakhemundi 

can be fed from Machhkund 

system.

BHADRAK 220/132 KV

{Bhadrak area load, Bhadrak(T),Soro,  

FACOR (I), Dhamra Port}

LAPANGA

PARDEEP 220/132 KV

{ Paradeep, Kendrapada, Pattamundai, 

Chandikhol, Cuttack, Jagatsinghpur, 

Phulnakhara}



TARKERA 220/132 KV

[ Rourkela, Rourkela Tr.,RSP(I), Chhend , 

Adhunik Metal,  Rajgangpur, OCL(I), 

Rajgangpur Tr.] 



NARENDRAPUR 220/132KV

{ Narendrapur, NarendrapurTr, Berhampur, 

Chhatrapur, Ganjam, Balugaon, 

Digapahandi, Mohana.}



"*" - Alternate P/S from Kuchei.

CHANDAKA 220/132 KV

{ Chandaka, Bhubaneswar, Nimapada, 

Ransinghpur, Puri,Kesura, Kaipadar Tr. }

BIDANASI 220/132 KV

{Bidanasi, Khurda }



Drawal details

Maximum Minimum

JAYANAGAR 220/132 KV.

[Damanjodi(NALCO), Traction S/Ss,

Tentulikhunti, Sunabeda, Jayanagar]



3x100  Auto-II under shutdown.

BHANJANAGAR 220/132 KV

{ Bhanjanagar, Aska, Phulbani, Ganjam, 

Chatrapur}


Energy meter at Mendhasal Auto has been installed. Installation of meters in other Autos is under process. 
CGM (O&M) may please deliberate the status.
(E) DISCOM Drawal up to the month of August’17
	Name of DISCOM
 
	Month


	Approved Energy Drawal Prorated for the month (MU)
	Scheduled Energy (MU)
	Actual Energy Drawal 
( MU)
	Open Access Import Schedule
(MU)
	Net Energy Drawal 
( MU)
	Overdraw (MU) 

	
	
	1
	2
	3
	4
	5=(3-4)
	6=(5-2)

	CESU
	April’17
	727.397
	760.945
	789.334
	17.199
	772.135
	11.19

	
	May’17
	751.644
	839.125
	871.709
	20.892
	850.817
	11.692

	
	June’17
	727.397
	750.856
	775.766
	20.502
	755.264
	4.408

	
	July’17
	751.644
	726.897
	760.566
	20.064
	740.502
	13.605

	
	Aug’17
	751.644
	765.985
	793.285
	17.844
	775.441
	9.456

	WESCO
	April’17
	582.74
	637.3
	689.833
	54.234
	635.599
	-1.701

	
	May’17
	602.164
	626.029
	673.256
	38.953
	634.303
	8.274

	
	June’17
	582.74
	557.308
	595.7
	41.282
	554.418
	-2.89

	
	July’17
	602.164
	577.765
	731.925
	154.21
	577.715
	-0.05

	
	Aug’17
	602.164
	622.033
	687.324
	70.539
	616.785
	-5.2475

	NESCO
	April’17
	466.849
	493.551
	594.806
	108.907
	485.899
	-7.652

	
	May’17
	482.411
	468.854
	574.559
	114.176
	460.383
	-8.471

	
	June’17
	466.849
	432.223
	545.801
	109.141
	436.66
	4.437

	
	July’17
	482.411
	446.662
	552.279
	102.767
	449.512
	2.85

	
	Aug’17
	482.411
	494.041
	592.721
	100.708
	492.013
	-2.028

	SOUTHCO
	April’17
	289.315
	303.102
	305.398
	0.651
	304.747
	1.645

	
	May’17
	298.959
	308.789
	314.758
	0.213
	314.545
	5.756

	
	June’17
	289.315
	279.684
	276.185
	0.433
	275.752
	-3.932

	
	July’17
	298.959
	294.376
	294.741
	0.629
	294.112
	-0.264

	
	Aug’17
	298.959
	310.404
	307.611
	0.391
	307.22
	-3.184


The figures are as per EBC data. Energy drawal by SOUTHCO are excluding of energy consumed by NALCO at Damanjodi and IMFA at Theruvali. 
Members may please discuss.

(F) Energy Generation / Import up to the month of August’17 
Figures in MU  
	Month
	Thermal (TTPS+IB)
	OHPC

& MKD
	CGP Support
	IPP Support
	Renewable
	ISGS
	Total

	Apr’17
	514.91
	581.71
	323.53
	349.53
	17.70
	705.86
	2493.24

	May’17
	543.19
	647.85
	296.06
	212.84
	10.45
	823.85
	2534.95

	June’17
	548.07
	610.00
	358.88
	203.70
	10.17
	537.95
	2268.75

	July’17
	554.18
	688.13
	190.09
	140.71
	10.46
	853.89
	2437.46

	Aug’17
	442.30
	746.49
	281.20
	167.14
	10.06
	853.01
	2500.20

	Total
	3044.95
	4020.67
	1449.76
	1241.06
	68.90
	4627.57
	14734.80


(G)  (i) Drawal of Machhakund Power
The drawal of Machhakund power up to the month of August’17 are as detailed:
	Month
	Total Generation
	Odisha Drawal
	AP Drawal 

	
	MU
	MW
	MU
	MW
	MU
	MW

	April’17
	65.960
	91.61
	32.320
	44.88
	30.950
	42.98

	May’17
	65.532
	88.08
	29.078
	39.08
	33.832
	45.47

	June’17
	45.678
	63.44
	19.509
	27.10
	24.105
	33.48

	July’17
	33.211
	44.63
	15.056
	20.24
	16.232
	21.81

	Aug’17
	51.798
	69.62
	24.448
	32.860
	25.22
	33.90

	TOTAL
	262.209
	
	120.411
	
	130.339
	


In the 111th PSOC meeting SLDC stated that matching load for drawal of Machhakund share was not feasible during the month of July’2017 due to low generation. 
Sr. G.M. (O&M) -I / CGM (Tel) may deliberate the status.
(H) Under Frequency Relay operation in OPTCL System during the month of August’17.

Since, the frequency had never gone beyond the lowest setting of UFR, there was no UF Relay operation occurred during the month of August’17.
(I) Status of Open Access applications up to the month of August’2017
The status of different types of Open Access applications received and disposed by SLDC is as tabled.
	Sl. No
	Month
	No of Applications received
	No of Applications Disposed
	No of App. Rejected

	
	
	Intra-State
	Inter-State
	Total
	Intra-State
	Inter-State
	Total
	

	
	
	
	Bilateral
	PXI
	
	
	Bilateral
	PXI
	
	

	
	
	
	ST
	MT/

LT
	
	
	
	ST
	MT/

LT
	
	
	

	1
	April’17
	21
	71
	0
	29
	121
	20
	71
	0
	28
	119
	2

	2
	May’17
	12
	31
	0
	32
	75
	12
	29
	0
	25
	66
	9

	3
	June’17
	23
	56
	0
	58
	137
	23
	56
	0
	40
	119
	18

	4
	July’17
	20
	85
	0
	36
	141
	20
	85
	0
	26
	131
	10

	5
	Aug’17
	9
	113
	0
	37
	159
	7
	110
	0
	31
	148
	11

	
	Total
	85
	356
	0
	192
	633
	82
	351
	0
	150
	583
	50


PART C – Issues likely to be discussed in the 137th OCC meeting of ERPC on 21.09.2017
C.1: Status of projects funded under PSDF schemes

In the PSDF review meeting held on 29.04.16 at New Delhi, it was advised to RPCs to monitor the status of all the projects funded by PSDF. Therefore, constituents are requested to update the status of projects which are being funded by PSDF in the desired format. 
The latest status as updated by OPTCL is as given below:
	Sl No


	Name of

Constituent
	Name of Project
	Date of approval from PSDF
	Target Date of Completion
	Amount

Approved (in Rs.)
	Amount

Drawn till date (in Rs.)
	Status as updated in
129th meeting

	3
	OPTCL
	Renovation & Up-gradation of protection and control systems of Sub-stations in the State of Odisha in order to rectify protection related deficiencies.
	11.05.15
	04.08.17
	162.5 Cr.


	25.16 Cr.
	Total contract awarded for

Rs. 51.35 Cr




In the 112th PSOC meeting, O&M stated that DPR for installation of 400 kV bus reactor for funding through PSDF at Meramundali S/S shall be sent to NLDC.

CGM (O&M) may please update.
C.2: Status of construction of 400 kV Sterlite-Jharsuguda D/C sections

35th ERPC decided to extend the dead line for removal of LILO up to 15.04.2017 and advised Vedanta to strictly adhere to the schedule for commissioning of the dedicated line in all aspects.

Further, ERPC authorised CTU to open the LILO on 16.04.2017.

In 131st OCC, Vedanta submitted the item wise schedule. Subsequently, GRIDCO vide letter dated 13.04.17 has requested for extending the LILO connectivity till 30.06.2017.

In 132nd OCC, GRIDCO/OPTCL intimated that the line is expected to be completed by 31st May, 2017 in all respects. But keeping in view of peak summer the LILO may be allowed to continue till 30th June, 2017 to support the OPTCL system.

In view of above, OCC agreed to extend the interim LILO connectivity till 30th June, 2017. It was also decided that the LILO may be disconnected on 1st July, 2017.
GRIDCO/OPTCL assured that the dedicated line will be completed by mid of June, 2017 and the LILO may be disconnected on 01.07.2017.

OCC advised OPTCL and Vedanta to complete the work at the earliest and no further extension will be granted for removal of LILO.
In 112th PSOC, Vedanta updated the latest status as follows:
Vedanta updated the latest status as follows:

	Activities
	Nos
	Status as updated in

35th TCC
	Status as updated in

133rd OCC
	Status as updated in

112th PSOC
	Remarks

	Tower Foundation
	64
	64
	64
	64
	Completed

	Tower Erection
	64
	59
	63
	64
	Completed

	Stringing /OPGW

Cabling & Testing
	20.5 km
	9 km completed
	15 km completed


	18.9
	

	Sub-station Bay
	2
	Bay construction completed
	Testing going on
	
	


Vedanta stated that they have targeted to complete all works by 28.08.2017. 
Vedanta may deliberate the status.
C.3: 220 kV inter-connecting lines of OPTCL with 400/220 kV Bolangir (PG), Keonjhar & Pandiabil S/s

PGCIL has already commissioned the 2x315MVA 400/220kV Bolangir S/s by LILOing of 400 kV Meramandali-Jeypore S/C line and 400/220 kV Keonjhar S/s with an objective of supplying power from ER grid to its adjoining areas in Odisha.

In 135th OCC of ERPC, SLDC deliberated the completion schedule of inter-connecting system as follows:

	Sl. 
	Name of the transmission line
	Completion schedule

	1.
	2 X 315MVA 400/220kV Bolangir S/s

	a.
	LILO of one circuit of Sadeipalli-Kesinga 220 kV D/C line at Bolangir S/S.
	Construction of 220 kV Sadeipali-Kesinga portion has started. Expected by Oct’17

	b.
	LILO of one circuit of Katapalli-Sadeipalli 220 kV D/C line at Bolangir S/S.
	Charged on 04.05.16

	2.
	400/220 kV Keonjhar S/S.

	a.
	Keonjhar (PG)-Keonjhar (220/33 kV) 220 kV D/C line
	Line is expected by Oct’2017

Keonjhar(220/33 kV) by Dec’17

	b.
	Keonjhar (PG)-Turumunga (220/133 kV) 220 kV D/C Line.
	By 2019

	3.
	400/220 kV Pandiabil Grid S/s

	a.
	Pratapsasan(OPTCL)-Pandiabil (PG) 220 kV D/C line
	December 2017 

	b.


	LILO of one circuit of Atri-Puri (Samangara) 220 kV D/C line at Pandiabil (PG). 
	Atri – Pandibili 220 kV one ckt charged on 19.05.2017

Pandiabili – Samangara 220 kV one ckt. charged on 20.05.17


In the 110th PSOC meeting, SLDC stated that permission for charging of 220 kV Pandiabili-Samangara line was allowed by ERLDC with an undertaking by SLDC to install RTU at Samangara within two months time. It was decided that Telecom may use the RTU already installed in any new S/S which is yet to be commissioned and install at Samangara S/S.  

In the 111th PSOC meeting CGM (Telecom) stated that the RTU presently installed at Olaver S/S shall be removed and used at Samangara S/S by end of July’17. CGM (Const) has already been requested for provision of RTU at Samangara for booking the cost of the RTU.   

In the 112th PSOC meeting CGM (Telecom) stated that tender for installation of RTU at Samangara will be done within a week of time.

CGM (Const.) / CGM (Telecom.) may please deliberate.
C.4: Preparation of crisis management plan for Cyber Security in Power Sector in line with CERT-IN.

The activity of the preparation of Crisis Management Plan for countering the cyber attacks and its implementation including the Mock Drills, audits etc. is being monitored by CEA regularly in line with crisis management plant of Ministry of Power. Power Utilities (including generation, transmission & distribution utilities) of eastern region are to furnish regularly, the updated status to Chief Engineer, Distribution Planning & Development Division, CEA. NTPC communicated their activity of the preparation of Crisis Management Plan for countering the cyber attacks vide letter dated 2nd August, 2013.

In 113th OCC, Member Secretary informed that during interaction with consultants of Grid Study Committee, NLDC agreed that they will plan for conducting workshops on crisis management plan for Cyber Security and few workshops will also be held in Eastern Region.

CESC vide letter dated 22.08.15 had furnished their status of the preparation of Crisis Management Plan (CMP) for Cyber attacks in their system.
In the 107th PSOC meeting, CGM (IT) informed that “Crisis management plan” work is awarded to M/s Digital Age Strategies Pvt. Ltd. The said firm has completed the study of Servers and Firewalls at SLDC, Bhubaneswar and back-up SLDC at Meramundali. Presently the data centers of SLDC and GRIDCO are being audited for IT security vulnerability assessment.

SLDC is requested to nominate one officer for attending the Cyber Security training to be held at Bengaluru during 11th to 15th April’2017. Nominations from GRIDCO and OPTCL have since been received. Top management awareness-cum Seminar on the subject shall be organized subsequently.

In the 108th PSOC meeting, IT stated that the Cyber Security training was held at Bengaluru during 11th to 15th April’2017. Regarding the proposed in house training to be held at Bangalore, members suggested to conduct the training at Bhubaneswar, so that all other officers can attend the same. IT requested to spare one room at SLDC building for Security Operation Center. SLDC stated that there is no spare room available at present.

In the 109th PSOC meeting CGM (IT) stated that top level sensitization program will be held on 25th May’17, after which the suggestions will be implemented.
In the 110th PSOC meeting, IT stated that the meeting was held on 23.06.2017. SLDC shall comply with the action to be taken relating to SCADA.

In the 111th PSOC meeting DGM (Telecom) stated that the compliance of action to be taken on SCADA related issues is under process.
In the 112th PSOC meeting IT stated that compliance of audit report is pending with DGM (Telecom.) / Chemtrols. Tendering for ISO 27001 certification & Security Operation Centre (SOC) is under process. A presentation on the same is scheduled on 22.08.17 by Earnest & Young & RSA.

CGM (IT) / Telecom may please deliberate.
C.5: Certification through BIS as per IS 18001:2007 to all generating / transmission units.

In 84th OCC meeting all constituents were requested to interact with BIS with intimation to ERPC and get certified as per CEA direction.

In the 110th PSOC meeting CGM (O&M) stated that BIS office at Bhubaneswar was contacted in this regard. It was decided that OPTCL shall nominate its officers to take training. After completion of training they will conduct audit and certify.
In the 111th PSOC meeting CGM (O&M) stated that 22 nos of officers are nominated from Chandaka, Mendhasal, Atri, Kesura, Bidanasi & Cuttack S/Ss to undergo training. Awareness training shall be started from 1st week of August’17. After receiving the price offer, order will be placed. 

In the 112th PSOC meeting CGM (O&M) stated that offer letter has been received from BIS. Certification for 6 Nos of S/Ss will be done by December’2017.

CGM (O&M) may please update the status.
C.6: Replacement of old RTU in Eastern Region for reporting of RTU / SAS to back-up control centre

The matter for replacement of old RTU in Eastern Region for reporting to back up control centre has been discussed in a special project review meeting held on 14th February 2017 at ERPC & also on 35th TCC/ERPC meeting held on 24th / 25th February 2017, It was also mentioned that there would not be any service support for the old RTUs from POWERGRID after 15 years of operation period. It was accordingly advised to ERLDC to form a committee with POWERGRID as a nodal agency for assessment of such old RTUs vis-a-vis further action plan on replacement.

It was also advised to submit a report in the next TCC/ERPC meeting.

The matter for replacement of old RTU in Eastern Region for reporting to back up control centre has been discussed again in 19th SCADA O&M meeting held at ERLDC, Kolkata on 07th April 2017, wherein nomination of nodal person name from OPTCL, WBSETCL, DVC, BSPTCL, JUSNL, POWERGRID ERTS-1, POWERGRID ERTS-2, ERLDC, MPL & Jorethang has been collected.

Nomination from NTPC all stations including Nabinagar, NHPC all stations, Dikchu, Teesta-III, Chuzachen, JITPL, GMR, Ind Bharat & APNRL are yet to be provided. ERLDC has already issued letter ref no: ERLDC / SCADA O&M / 2017/ dated 11.04.2017 for the same. It is requested to provide the nomination from these stations.
In the 108th PSOC meeting, CGM (Telecom) stated that tender has already been floated for replacement of old RTUs. A meeting is scheduled to be held between OPTCL, POWERGRID and Chemtrol during 1st week of May’17 to decide integration charges.  

In the 109th PSOC meeting, CGM (Telecom) stated that POWERGRID suggested to contact the vendor directly as the contract period is over. The tender has been cancelled. A fresh tender will be done.

In the 109th PSOC meeting, CGM (Telecom) stated that OPTCL has asked some clarifications regarding integration charges. After receiving the same, retendering process will be initiated.

In the 111th PSOC meeting CGM (Telecom) stated that ERLDC has forwarded one RTU specification for Eastern region. A meeting is scheduled to be held on 04.08.2017 at ERLDC to finalize the tender specification. 
In the 112th PSOC meeting CGM (Telecom) stated that RTU specification has been finalized on 7th August’17. Tendering will be done after approval of CMD, OPTCL.

CGM (O&M) / CGM (Telecom) may please deliberate.
C.7: Implementation of Automatic Demand Management Scheme

OPTCL vide mail dated 24.02.2016 pointed that Hon’ble CERC vide their order dated 31.12.2015 passed in Sou-motu Petition No.- 5/SM/2014 in the matter of non-compliance of Regulation 5.4.2 (d) of IEGC directed all Respondents (SLDCs) for implantation of ADMS in their respective control area. CERC have allowed dead line till 30.06.2016 to the Respondent for implementation of ADMS. Failing which they will be liable for action under Section 142 of the Act.

   *****************************************************************************
The DPR for ADMS has already been approved by BoD, OPTCL. SLDC shall submit the proposal for funding by PSDF for ADMS to O&M wing of OPTCL for further action.
In the 108th PSOC meeting, SLDC stated that filling of format for PSDF and floating of tender is under process. The DPR will be sent to ERPC. CGM (Telecom) stated that SLDC may contact the consultant of PSDF for filling the format. The proposal has already been sent to NLDC to include for funding through PSDF.
In the 109th PSOC meeting, SLDC stated that floating of tender is under process. 
In the 110th PSOC meeting, SLDC stated that floating of tender will be done within two weeks.
In the 111th PSOC meeting SLDC stated that on implementation of GST in the country, the commercial aspect of the tender need to be changed. The tender is expected to be floated within 10 days.
In the 112th PSOC meeting it was decided that a meeting will be conducted between SLDC, O&M & Telecom to finalize the logic and implementation strategy.

CGM (O&M) / SLDC may please deliberate.
C.8: Pollution mapping for Eastern Region
Powergrid updated the latest status as follows: 

	
	No of locations
	Installed locations
	1st set of measurements
	2nd set of measurements
	3rd set of measurements
	4th set of measurements
	5th set of measurements

	OPTCL
	164
	102
	100
	90
	79
	78
	24


Powergrid added that they prepared an online format to submit the details of measurements.

Powergrid requested to fill the Google form (https://goo.gl/6375HJ) for onward submission of measurements for better analysis of results.

Further, the schedule for measurement as informed vide letter dated 20.01.2016 & mail dated 21.01.2016 are as follows:

Measurement Schedule

	4th set
	5th set
	6th set

	21st -30th Sep 2016
	21st -31st Jan 2017
	21st -31st May 2017


OCC advised all the constituents to complete the measurements as per the schedule.

It is also requested to send the onward measurement results to following emails in addition to current email ids

1. vbhaskar@powergridindia.com

2. ritesh.kumar@powergridindia.com

In the 110th PSOC meeting, O&M stated that data for 92 locations have been collected.

O&M stated in the 111th PSOC meeting that data from 54 Nos of locations are available during the month of June’17. Due to continuous rain, further testing has been stalled as the data so obtained will not be so much useful.

In the 112th PSOC meeting O&M stated that measurement cannot be done during rainy season. 90 Nos of locations have been completed in 5th set. It was suggested that O&M may intimate to ERPC to update the database. 
CGM (O&M) may please deliberate.
C.9: Mock Black start exercises in Eastern Region 
The tentative schedule of black-start exercises for F.Y 2017-18 given by OCC is as follows
	Sl. No.
	Name of Hydro Station
	Schedule
	Tentative Date
	Schedule
	Tentative Date

	
	
	Test-I
	
	Test-II
	

	1
	Upper Kolab
	Last week of May-2017
	Conducted on 30th May 2017
	Last week of January 2018
	

	3
	Rengali
	2nd week of June 2017
	Conducted on 29.06.17
	Last week of November 2017
	

	4
	U. Indravati
	3rd week of June 2017
	2nd week of July-2017
	2nd week of February 2018
	

	6
	Balimela
	3rd week of October  2017
	
	1st week of March 2018
	

	9
	Burla
	Last week of June 2017
	Can be conducted after synchronization of #2
	Last week of February 2018
	


In the 110th PSOC meeting, SLDC suggested that OHPC may send their officers of different Power Stations to SLDC to study and realize the conditions of frequent increase / decrease of hydro generation instruction given by SLDC on real time operation. 
In the 111th PSOC meeting SLDC stated that OHPC may intimate their readiness for conducting mock black start exercise for Burla HEP, as unit #2 has been synchronized. Mock black start exercise for Indravati HEP could not be conducted due to tower collapse of Indravati-Theruvali ckt 3&4. 
In the 112th PSOC meeting OHPC stated that there are certain limitations in Burla PH such as # 2 & # 7 can only participate in mock black start exercise. It was suggested that OHPC may deliberate the same in OCC meeting of ERPC.

OHPC / SLDC may please deliberate.
PART-D – Operational Issues
D.1: Non-compliance of drawal schedule by DISCOMs

Non compliance of drawal schedule messages issued to Discoms during the month of August’17:
	Sl. No
	Name of Discom
	No. of message issued
	Over drawal (MU)
	Deviation (%)

	1
	CESU
	0
	9.456
	1.230

	2
	WESCO
	0
	-5.248
	0.843

	3
	NESCO
	0
	-2.028
	0.004

	4
	SOUTHCO
	0
	-3.184
	0.010

	
	Total
	0
	-0.969
	


It is noticed that CESU had overdrawn during the month.
SLDC/ Discoms may please deliberate.
D.2: Prolonged outage of transmission elements and tentative revival dates
The tentative revival dates of transmission elements are updated in the last meeting are as follows:

	  Sl. No
	Name of transmission element
	Reason of outage
	Probable date of revival

	1
	220/132 kV, 100 MVA, Auto- 1 at Duburi
	Main tank severely damaged
	The damaged 100 MVA Auto will be replaced by 160 MVA. 

	2
	220/132 kV, 100 MVA, Auto-I at Tarkera
	220 kV breaker problem
	

	3
	220/132kV, 100MVA  Auto-2 & 3 at Bhadrak
	Fire hazard on 31.05.2017
	The damaged Autos will be replaced by 2 Nos. 160 MVA Auto. 1st Auto will be charged by 1st week of September 

	4
	400kV Meramundali-Vedanta ckt.-I & II
	3 nos of tower collapsed on 11.06.17
	End of August’2017

	5
	220 kV Theruvali-Indravati ckt-3&4
	Tower 69 & 70 collapse due to flood. 
	


CGM (O&M) / CGM (Const.) / Vedanta may update the progress.

D.3: Communication issues 
Installation of communication equipment by CGPs / IPP /  Industries.
The status of data communication from CGPs as deliberated in the last meeting is as follows.

	Sl.
	Name of CGP
	Present status

	1
	M/s IFFCO, Paradeep
	Outdoor commissioning work completed. RTU was locally tested. CVT already replaced. Data will be integrated after restoration of OPGW between New Duburi & Paradeep.

	2
	M/s MSP Mettalicks
	PLCC / RTU installed. Database has already been prepared by OPTCL. Final RTU integration with OPTCL system by the vendor is awaited.

	3
	M/s NINL, Duburi
	M/s NINL has requested for Scheme, BOQ for PLCC/SCADA, which has been forwarded by OPTCL. No action has been taken by NINL so far. 

	4
	M/s Rohit Ferrotech
	PLCC established and inspection by Telecom Engineers completed.  Database has already been prepared by OPTCL.    

	5
	CONCAST
	No kV/Hz. (Industry is under lock up)

	6
	VISA
	CB & Status data are not available

	7
	Paradeep
	Data not available at ERLDC (Transducers need replacement)

	8
	Vedanta (400kV) 
	Frequent interruption of Line data & Generation data 

	9
	GMR
	GMR line data not available as reported by ERLDC.

	10
	Samangar & Lapanga
	No data available as reported by ERLDC

	11
	NALCO
	No data available since 14.07.17. NALCO is not responding


GCC has convened a meeting with all the CGP and EHT consumers on 21st February’2017 to discuss the communication issues. In the 106th PSOC, SGM (Telecom) stated that data from Paradeep S/S will be obtained after availing shutdown of 220 kV Duburi-Paradeep DC line for OPGW stringing. 

In the 107th PSOC meeting, GCC stated that the CGPs and EHT consumers have assured to establish communication system within a specified time limit. In case they fail to do so the matter will be placed before the OERC.

In the 108th PSOC meeting, GCC stated that, the minutes of the meeting have already been forwarded to OERC. SLDC stated that the generation of GMR unit connected to the State network is being received. It was decided that CGM (Telecom) will write to GMR for installation of a separate RTU for the said unit.
In the 109th PSOC meeting, Members suggested that GCC may file a Petition before the OERC for non compliance of data communication by the CGPs.
In the 111th PSOC meeting GCC stated that the information has been received from Telecom. The status shall be submitted to OERC.

Member Secretary GCC vide letter No. 4531(6) dated 07.08.2017 intimated that they have requested Hon’ble OERC vide letter 4510 dated 05.08.2017 to initiate suitable action against the industries those have not complied the provision of real time data communication to SLDC. 
 
In the 112th PSOC meeting CGM (Telecom) stated that GMR has agreed to lay OPGW to provide data of their STU connected unit to SLDC control room. SLDC suggested that GCC has to take necessary follow up action with OERC. 

GCC / RT&C may deliberate the status

D.4: Web based drawal / generation scheduling.

In the 107th PSOC meeting, CGM (IT) informed that Generators web based scheduling work is completed except for generation of report indicating “Final Generation Schedule” for which SLDC shall furnish the requisite format.  SLDC was requested for a report to ascertain the submission of schedule by the CGPs.

In the 108th PSOC meeting, IT stated that final report generation will be completed by April’2017. Searching and Sorting of data has been done. The status to indicate whether the CGP has done scheduling or not, will be completed. SLDC may go for parallel run of the program for the month of May and June’17. From 1st July’17 the software will be made operative. SLDC may write a letter in line with the above program.
In the 111th PSOC meeting it was decided that from 1st August 2017 the schedule submitted through web portal will be considered. The web based schedule will be implemented for TTPS and Ib TPS from 1st September’2017. SLDC may intimate all the CGP and State Thermal generators accordingly. SLDC have intimated some problems in the software which need to be rectified by IT.
In the 112th PSOC meeting SLDC stated that GMR has raised certain issues regarding the provisions. IT has assured to resolve the same. It was decided that SLDC will conduct a training program for Generators before implementation of 2nd phase web based scheduling for TTPS, IBTPS & IPPs.

IT / SLDC may update the status.
D.5: Implementation of Automatic Meter Reading for OPTCL-Discom interface points.

The work for Automatic Meter Reading (AMR) for all the interface points is in progress. 

It was deliberated that from 1st March onwards the AMR shall be made “Go live”. Data will be available after one hour lapses of time.

In the 100th PSOC meeting CGM (IT) stated that by end of August’2016 testing of all meters of CESU control area will be completed for billing purpose. SLDC may check August data from both the meters.

In the 104th PSOC meeting, DGM (IT) stated that, data from 90 Nos of S/Ss will be provided by January’2017. Gridco stated that the events such as PT failure, CT polarity reversal, meter power failure, MD reset, time synchronization etc. are not being incorporated the AMR. It was decided that IT, SLDC and GRIDCO may have a separate meeting to resolve the issue.

In the 105th PSOC meeting DGM (IT) stated that, data from 100 Nos of S/Ss will be provided by February’17. The issues raised by Gridco will be addressed except Time synchronization and MD reset.

In the 109th PSOC meeting IT stated that parallel billing for 188 Nos of metering points has been done but the report is yet to be received by IT. UAT team have given their observations. The parallel billing shall be continued. 

In the 111th PSOC meeting DGM (IT) stated that TCS will comply with the discrepancies identified by UAT team by 20th August’17. Director (Commercial) will take a meeting on 27th August’17. The no of decimal points to be kept will be decided in the meeting.

In the 112th PSOC meeting DGM (IT) stated that TCS has complied with the discrepancies in August data. 679 Nos meter data have been collected during this month. Further, 750 Nos meter data will be available by next month. It was also decided that on 1st day of the month, SLDC will download the meter data and TCS will collect data on 2nd day and complete by evening of the day. On the 3rd day, SLDC and TCS will analyze the mismatch of data, if any. Further, a meeting may be convened by GRIDCO with all the DISCOMs to discuss acceptance of meter data through Text file.
SLDC / IT may update the status.
D.6: Software for Deviation charge billing.

Hon’ble OERC may notify “Intra State Deviation settlement and related matters” Regulation at any time. For implementation of the regulation, required software for Deviation Charge billing need to be developed and tested. CGM (IT) may take necessary steps for development of the software.

As decided a committee has been constituted for development of the software in house. The work is in progress. 
CGM (IT) / SLDC may please deliberate.
D.7.DISCOM Issues

CESU

Wide mismatch between actual drawal data and drawal displayed in the SCADA. The mismatch is to the tune of -105 to +135 MW some times. Action may be taken to reduce the mismatch. 
CESU / SLDC / (Telecom) may deliberate.
PART E: OPERATIONAL PLANNING
E.1:  Commissioning status of new Transmission elements. 
The status of commissioning of new transmission elements deliberated in the meeting is as follows:
	   Sl. No
	Transmission element details
	Present Status

	1
	Commissioning of 220 kV Jayanagar-Jeypore 2nd DC line 
	Work has already been started. Expected to be completed by December’ 2017.

	2
	Commissioning of 400 kV Meramundali-Mendhasal 2nd ckt.
	Line is ready and shall be charged after commissioning of 3rd ICT at Mendhasal. Expected by December’2017.

	3
	Commissioning of 132 kV Baripada (PG)-Jaleswar D/C line (One ckt. made LILO at Bhograi)
	Line idle charge on 29.07.17 from Jaleswar & Bhograi end. 

	4
	Commissioning of 220/132 kV Kesinga S/S
	Work under progress. Expected by Dec’17.

	5
	400/220 kV, 2x315 MVA Lapanga S/S
	Nov-17

	6
	220/33 kV, 2x20 MVA Baliguda S/S
	Mar-18

	7
	220/33 kV, 2x20 MVA Kalimela S/S
	

	8
	220/33 kV, 2x20 MVA Kasipur S/S
	

	9
	220/33 kV, 2x40 MVA Keonjhar GIS S/S
	Dec’2017

	10
	220/33 kV, 2x20 MVA Narasinghpur S/S
	Oct’17

	11
	220/132 kV, 2x100 MVA Aska S/S
	Dec’17

	12
	220/132/33 kV, Bargarh (New) S/S (320 MVA)
	Oct’17

	13
	220/132/33 kV, Goda Chhak S/S (320 MVA)
	Sept’17

	14
	220/132/33 kV Jayapatana S/S(320 MVA)
	

	15
	220/132/33 kV Pratapassan S/S(320 MVA)
	March’18

	16
	220/132 kV Kesinga S/S (320 MVA)
	Dec’17

	17
	400 KV IB - Lapanga D/C
	June’17

	18
	400 KV Restoration of IB - Lapanga line D/C
	June’17

	19
	220 KV Bhanjanagar - Aska D/C
	March’18

	20
	220 KV Bolangir - Kesinga D/C
	Mar’18

	21
	220 KV Cuttack  - Pratapsasan D/C
	Dec’17

	22
	220 KV Kesinga - Baliguda D/C
	

	23
	220 KV Keunjhar - Keunjhar PG D/C
	

	24
	220 KV LILO of (Existing) Bhanjanagar - Meramundali at Narasinghpur D/C
	

	25
	220 KV LILO of Indravati - Theruvali at Kashipur D/C
	

	26
	220 KV LILO of Katapalli - Bolangir at Bargarh (New) D/C
	

	27
	220 KV LILO of Meramundali - Duburi Ckt-I at Goda Chhak D/C
	Dec’17

	28
	220 KV LILO of one ckt of Indravati - Thervali line at Jaypatna D/C
	February’18

	29
	220 KV Malkangiri - Kalimela S/C
	March’18

	30
	220 KV Pandiabili PGCIL - Pratapasan line D/C
	


The list of Grid S/Ss already charged earlier and scheduled to be charged during FY 2017-18 has been placed in the 109th meeting. The Discoms were requested to take necessary action for availing power supply from those S/Ss and prepare their action plan for takeoff arrangement. 
CGM (Construction) / DISCOMs may deliberate the status.
E.2: Installation of ABT compliance Energy Meter at Ib TPS feeders & Generators / Furnishing of DC
SLDC shall prepare the schedule and Energy Accounting in respect of IbTPS. It is learnt that the Main meter installed by IbTPS feeders is recording 30 minutes reading while Check meter provided by OPTCL is recording 15 minutes reading. Unless ABT compliance Main and Check energy meters installed in IbTPS feeders & Generators, the energy accounting and PAFM cannot be computed. It is requested OPTCL / IbTPS to provide ABT compliance Main and Check meters in all the 220 kV IbTPS feeders & Generators.

In the last meeting, O&M stated that IB TPS has placed requisition for 6 Nos of Apex meters. SLDC stated that for replacement of all meters including generators, 10 nos of meters will be required. IBTPS may place their requisition for 10 Nos. of meters.

In the 112th PSOC meeting it was decided that OPTCL shall release 6 Nos of meters to IbTPS and install 4 nos of meters as check meters in feeders. 

OPTCL / IB TPS may deliberate    
E.3: Major Events in the month of August’17
        No Major Event report has been received by SLDC during the month.
E.4: Short Term Load Forecasting (STLF)  by Distribution Utilities using the Weather  Forecast Portal
As per the discussion in the FOLD meeting on 12.06.17, weather forecast portal has been provided in the ERLDC as well as SLDC website. The Distribution Utilities may use the said portal for estimation of their drawal more accurately.

Subsequently, in the meeting held on 10.08.2017 at ERLDC, Kolkata, the detailed procedure was discussed. ERLDC has developed A Software for STLF at Regional level and constituent level as well. The said software can also be utilized by the Discoms with suitable modifications. The Discoms are requested to nominate their officers for attending the training programe at ERLDC to get acquainted with the software for use at their end.   

In the 112th PSOC meeting it was decided that SLDC and Telecom executives who participated in the ERPC meeting may use the software for demand estimation and test the accuracy. After satisfactory operation, a training program may be conducted for DISCOMs.

Telecom / SLDC may deliberate
E.5: Charging of 132 kV Joda-Kenduposi Inter-State tie line
As per discussion in the 135th OCC meeting of ERPC, 132 kV Joda-Kenduposi Inter-State tie line has to be kept charged from Joda end and kept open at Kenduposi end so that in case of any power failure at 132 kV Rajkarswan / Kenduposi S/S the power can be extended immediately by closing at Kenduposi end after taking consent from SLDC, Odisha.

In the 112th PSOC meeting it was deliberated that 132 kV Joda-Kenduposi Inter-State tie line should be charged at both ends. SLDC may raise the issue in the OCC meeting.

SLDC may deliberate
E.6: Important Grid Incidences during the month of August’17.
On 18.08.17 at 15:26 hrs all the three autos in service at Chandaka S/S tripped with tripping of 132 kV Chandaka-Bhubaneswar Ckt-I.
E.7: Outage of major transmission Elements during the month of August’17. (above 10 hrs).
	Sl No
	Transmission lines
	Tripping Dt/time
	Restoration
Dt/time
	Reason

	1
	132 kV Paradeep-Marshaghai Ckt
	05.08.17

18:35
	06.08.17

08:32
	'Y' ph. jumper snapped at Loc. No.-276.


C.G.M. (O&M) may please deliberate.
E.8:  Review of Outage Program of State Generators / Transmission elements for the month of Oct’17:
Tentative Outage programme for State Generators for the month of Oct’2017 are as follows:
	Sl.
	Station
	Unit
	Period
	Remarks

	1
	Burla
	# 5

# 6
	25.10.16 to continue

16.10.15 to continue
	Under R,M & U

Under R, M & U

	2
	Chiplima
	# 3
	15.10.15 to continue
	Under R,M & U

	3
	Balimela
	# 1
	05.08.16 to continue
	Under R,M & U

	4
	Rengali
	# 1

# 5
	5.08.17 to 30.11.17

21.03.17 to 30.09.17
	Starter problem

Hoist gate problem

	5
	Upper Kolab
	# 2

# 3
# 4
	28.05.17 to 30.09.17
19.04.17 to 25.09.17
01.10.17 to 31.03.18
	MIV Problem
Generator inter turn fault
Programming for Capital maintenance

	6
	Upper Indravati
	# 1
	01.10.17 to 31.10.17
	Annual Maintenance


OHPC / SLDC may deliberate. 
E.9: Generation Program for the month of October’17.
Generation schedule for the month of October’17 furnished by OHPC are given below. 

	Name of Hydro Gen. Station               
	Generation Program (MW)
	Reservoir Level as on 01.09.16
	Reservoir Level as on 01.09.17
	MDDL
	High Flood    Reservoir Level

	
	Oct’17
(1st fortnight)
	Oct’17
(2nd fortnight)
	
	
	
	

	HPS-I, Burla
	120
	120
	620.29 ft 
	 620.15 ft
	590 ft.
	630 ft.

	HPS-II, Chipilima
	40
	40
	-
	-
	-
	-

	Balimela
	200
	200
	1497.10 ft 
	1480.40 ft
	1440 ft.
	1516 ft.

	Rengali
	110
	110
	121.54 mt

1.78mt mtr mt
	120.94 mt mt
	109.72mtr 
	123.5 mtr.

	U.Kolab
	80
	80
	854.10 mt mt
	851.69 mt
	844 mtr 
	858 mtr.

	U. Indravati
	250
	250
	636.91 mt
	635.21mt mt
	625mtr 
	642 mtr

	MKD (O/D)
	40
	40
	2737.90 ft 
	2735.80 ft
	2685 ft.
	2750 ft.

	TOTAL
	840
	840
	
	
	
	


Generation schedule may change depending on inflow & availability of machine.

OHPC / SLDC may deliberate & Members may discuss. 
E.10: Charging of 33kV Balimela PH feeder from Balimela OPTCL sub-station

As reported by DGM, EHT (O&M) Division, Jaynagar, 33kV Balimela(OPTCL)-Balimela PH feeder is ready for charging. The said feeder could not be charged in absence of a decision for energy accounting. A decision need to be taken for metering arrangement & energy accounting.

Members may discuss.
E.11: Revision of drawal schedule by DISCOM representatives deployed at SLDC

It is noticed that a considerable time is being lapsed for forwarding the revision request by the ABT cell of DISCOMs. It is suggested that the DISCOMs may authorize their representatives deployed at SLDC to forward the drawal schedule revision request as and when required as they are monitoring the drawal schedule on real time basis which will reduce the revision timing. 
Members may discuss.
E.12: Compliance of CEA Regulations for Grid Connectivity of Renewable Energy Sources.
As per CEA (Technical Standards for connectivity to Grid) Regulations, 2007, dated 21st February 2007, the pertinent clauses 6 (iii) & 6 (iv) (b) of general Connectivity Conditions shall be applicable to all the Generating Projects including the renewable, which are getting connected to the Grid at voltage level of 33kV & above. Subsequently, CEA have notified the CEA (Technical Standards for Connectivity of the Distributed Generation Resources) Regulations 2013 dated 30.09.2013. These Regulations are applicable for “Distributed Generation Resources”, which means A Generating Station feeding electricity into the System at voltage level below 33kV. Needless to mention that these Regulations also cover the renewable projects connected to the Distribution Licensee’s System at voltage level of below 33kV. The letter received from CEA is annexed herewith. 
SLDC has already forwarded the Regulations & a letter received from DoE, Govt. of Odisha to the Distribution Licensees.  

A meeting was convened on 29.07.2017 by Director (Commercial) between all RE Generators, SLDC, GRIDCO, DISCOMS & Telecom to decide the strategy. It was decided that the RE generators shall suggest the mechanism to be adopted for real time data communication to SLDC & Telecom to examine the same. Another meeting was proposed to be convened in the month of August’17 to finalize the mechanism of data communication.   
In the 112th PSOC meeting CGM (PP) stated that the RE Generators will give a demo for real time data communication from their unit to SLDC through GPS.

Telecom / GRIDCO may deliberate the status
E.13: Anticipated power generation and demand for the month of October’2017.
	Sl. No
	Discom
	Average
	Peak

	1
	CESU
	950
	1150

	2
	WESCO
	850
	1050

	3
	NESCO
	700
	900

	4
	SOUTHCO
	400
	500

	6
	Total Discom
	2900
	3600

	
	System Loss & others
	200
	200

	
	Total Demand
	3100
	3800

	Availability
	
	

	1
	Hydro
	850
	1350

	2
	State Thermal
	750
	750

	3
	IPP, small hydro &RE
	400
	400

	4
	ISGS share (including OA)
	900
	1100

	5
	CGP support (OA)
	200
	200

	6
	Total availability
	3100
	3800

	7
	Surplus / Deficit
	0
	0


Members may discuss.
PART F: OTHER ISSUES
F.1:  Date and Venue of the next (114th) PSOC meeting.
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